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PREFACE

Facilities are expensive to acquire, have long Tives, require significant
outlays of operating dollars aver their economic lives, and involve long
lead times for budgeting and construction. These attributes require careful
advance planning to ensure that future operations and facilities development
can be economically accommodated. This Hanfaord Site Development Plan is
prepared to meet this planning need since it serves as an outline for the
orderly development and continued effective use of the Hanford Site for
U.S. Department of Energy (DOE) programs.

This plan complies with the Hanford Site development planning policy
stated in the following DOE documents:

o DOE-RL 4320.1A, Site Development and Facility Utilization Planning,
dated April 8, 1986

¢« DOE/AD/06212-1, Site Development Planning Handbook, dated
January 1981

e DOE Order 4300.1B, Real Property and Site Development Planning,
dated July 1, 1987

+ DOE-RL Order 4320.2B, Site Selection, dated April 1, 1986.

‘The Hanford Site contains several smaller "operating areas." Detailed
site development plans for each of theses areas (100, 200 East, 200 West,

300, 400, 600, 700, 1100, and 3000) will be prepared to complement this
overall site plan.

The Hanford Site Development Plan was prepared by Westinghouse Hanford
Company for DOE-Richland Operations Office. Pacific Northwest Laboratory
staff provided technical support. Each of the contractors at Hanford has
reviewed this plan and concurs with its content.

As with any planning document, this plan will be updated as necessary
to respond to the changing demands on the Site.
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INTRODUCTION

The Hanford Site, a United Statess government reservation in Washington
State, employs a highly specialized technical staff and an extensive and varied
array of production research and technology development facilities. Several
nationally important programs are conducted at the Hanford Site for the
U.S. Department of Energy (DOE), including defense.programs, nuclear energy
development, environmental and waste management, and research and development.

The Hanford Site Development Plan is a short- and long-term planning
guide that (1) examines the Site operations, (2) describes and analyzes existing
conditions and capabilities, (3) defines the long-range scope and objectives of
Hanford Site missions and programs, and (4) presents the long- and short-range
plans for land use, development, and facilities use at the Hanford Site.

The Hanford Site Development Plan is divided into six major sections and
three appendices. :

e 1.0 Executive Summary--Presents a brief overview of the essential
information and conclusions contained in the remaining sections of
the plan.

e 2.0 General Site Information--Describes regional influences on the
Hanford Site including past history, demographics, community
attitudes, laws and reqgulations, transportation, and utility
services.,

« 3.0 Existing Conditions--Identifies Hanford Site-specific
characteristics including current Site missions, programs, and
employment, as well as the present conditions and capabilities of
the Site and its facilities.

e 4.0 Planning Analysis--Presents the basis for which the long-range
Master Plan (Section 5.Q0) for the Hanford Site was developed.
Identifies alternatives to forecasted missions if certain
contingencies were to develop.

« 5.0 Master Plan--Presents the long-range {20-yr), comprehensive
g]an1for the development and use of the Hanford Site and its
acilities.

s 6.0 Five-Year Plan--Presents a short-range impiementation plan for
the long-term strategies and objectives that were identified in the
Master Plan (Section 5.0).

e Appendix A-~A bibliography that 1ists other sources for data or
information on topics found in Sections 1.0 through 6.0. A reader
who wants more details on a specific topic of interest can identify
the appropriate documents in the bibliography by finding that topic
addressed in the titles.

Xxix
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e Appendix B-~Contains the Hanford Site development maps, showing the

constraints and improvements at the Hanford Site. Site features
shown on the maps include Site boundaries, all existing facilities
(buildings, roads, structures, and fences), and terrain features
that present significant constraint to development, such as
Tandfills, rivers, or ridges. All permanent buildings are Tabeled
with the building number used in the DOE’s Real Property Inventory
System. Proposed new facilities and marginai facilities associated
with the Strategic Facilities Initiative or Surplus Facilities

Management Program, which are recommended for removal, have also
been identified.

Appendix C--Contains detailed information about Tine item and general
plant projects proposed for funding in fiscal years 1990 through
1994 along with some proposed for fiscal year 1995. These projects
are divided into eight categories [Chemical Processing, Waste
Management, Advanced Reactor, Landlord Program, Research and
Development (R&D) Contractor General Purpose Facilities,

R&D Contractor Programmatic Facilities, Hanford Strategic Facilities
Utilization Program, and the Hanford Surplus Facilities Program].

XX
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HANFORD SITE DEVELOPMENT PLAN

1.0 EXECUTIVE SUMMARY

The Hanford Site Development Plan (Site Development Plan) is intended
to guide the short- and long-range development and use of the Hanford Site.
A11 acquisition, development, and permanent facility use at the Hanford Site
will conform to the approved plan. The Site Development Plan also serves as
the base document for all subsequent studies that involve use of facilities
at the Site. This revision is an update of a previous plan,

The executive summary presents the highlights of the five major topics
covered in the Site Development Plan: general site information, existing
conditions, planning analysis, Master Plan, and Five-Year Plan.

1.1 GENERAL SITE INFORMATION

This section presents background information on local and regional
factors that affect the way the Hanford Site is planned.

1.1.1 History

The Hanford Site is owned by the United States and administered by the
U.S. Department of Energy (DOE). It occupies a mostly flat, semiarid site of
560 mi2 in southeastern Washington State’s Pasco Basin (Figure 1-1). In 1943
it was chosen as the location to produce plutonium for the world’s first
nuclear weapons. Operations began in 1944.

Since 1944, the Hanford Site has experienced many changes. It changed
from a small rural area to a large technological center. The emphasis changed
from one of defense production programs to energy research, then changed
back to defense production programs. The emphasis is now on energy research,
environmental management and technology, and Hanford Site cleanup. The
site management changed from the U.S. Army Corps of Engineers to the Atomic
Energy Commission (AEC) to the Energy Research and Development Administration
(ERDA) to the DOE. The number of operating contractors changed from one
contractor to a high of eight contractors, which has now been consolidated
to four contractors.

1.1.2 Regional Overview

Population in the area surrounding the Hanford Site is sparse, consisting
primarily of farms and farming communities to the north, east, and west of
the Hanford Site. 1In 1980, an estimated 341,000 people were living within a
50-mi radius of the center of the Hanford Site. The Hanford Site draws most
of its professional and technical service employees from the Richland,

1-1
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Figure 1-1. Location and Regional Map of the Hanford Site.
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o 600 Area. The 600 Area includes all of the Hanford Site not
occupied by the 100, 200, 300, 400, 700, 1100, and 3000 Areas.
Land uses include the Arid Lands Ecology Reserve (ALE), a 1,000-acre
tract leasad by Washington State (100 acres of which are privately
subleased for the disposal of commercial low-level nuclear waste),
the Washington Public Power Supply System land lease for the
construction and operation of nuclear power plants, a section
(1 mi?) that is owned by Washington State, a U.S. Fish and Wildlife
refuge, and a recreational game site leased to the Washington
State Department of Game. Also located in this area are an
observatory and radio-telescope facilities atop Rattlesnake
Mountain, and the Hanford Meteorology Station (HMS) near the center
of the Hanford Site. Various Hanford Site utilities and services
cross the 600 Area. The BPA has three substations and several
major transmission lines located in/across this area.

e 700 Area. Two major functions are located in the 700 Area:
(1) government employees involved in overseeing contractor-operated
facilities and programs at the Hanford Site, and (2) contractor
employees involved in automatic data processing (ADP) activities
for the Hanford Site. In addition, the Hanford Environmental Health
Foundation®’s (HEHF) environmental health sciences function is
located there.

e 1100 Area. The DOE-owned portion of the 1100 Area serves as a
center for central warehousing, vehicle maintenance, and .
transportat1on/d1str1but1on This area a1so 1nc]udes part of the

.....

administrative and support functions.

« 3000 Area. The engineer/constructor contractor uses the DOE-owned
portion of this area for general office space, warehousing, and
shops. This area aiso includes part of the c¢ity of Richland. The
R&D contractor has several privately owned laboratory facilities
here. The HEHF occupational medicine services are also Tocated in
this area.

1.2.2 Missions and Programs

The present mission of the DOE-Richland Operations Office (DOE-RL)
contains a long-term goal "to successfully conduct the environmental, energy,
and research and development programs of the DOE in the most cost-effective,
safe, secure and environmentally acceptable means possible."

There are four major operating programs presently conducted at the
Hanford Site: Environmental Restoration and Waste Management, R&D, Advancad
Reactors, and Defense Production.

Four contractors perform operating and services functions at the Hanford
Site: (1) Kaiser Engineers Hanford (KEH) as the engineer/constructor
contractor; (2) Westinghouse Hanford Company (WHC) as the operations and
engineering contractor; (3) Battelle Memorial Institute (BMI) as the R&D
contractor; and {4) HEHF as the medical and health services contractor.

1-5
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1.2.3 Hanford Site Employment

In May 1989, approximately 12,200 peopie held jobs associated with the
DOE activities on the Hanford Site. The greatest percentage of these people
(5,218 people, or 43%) worked within or immediately adjacent to the Richland
city Timits in the 700, 1100, and 3000 Areas. The 200 and 300 Areas were
the next most populated areas (3,557 peoplie, or 29%, and 1,864 people, or
18%, respectively). Another €% (about 756) were Tocated in the 100 Area.
Another onsite population included 1,400 people employed by the Washington
Public Power Supply System.

1.2.4 Site Improvements

Improvements to the Hanford Site over the years have included utility
systems, buildings, structures, and iransportation systems.

1.2.4.1 Utility Systems. Electricity, water, and telecommunications are
the only utilities distributed on a site-wide basis. .Other utilities, such
as steam and sewage, are confined to specific operating areas.

The BPA is contractually obligated to meet all Hanford Site electrical
power requirements before other customer requirements. Line item (LI}
upgrades in 1979 and 1981 rebuilt the transmission and distribution systems
in the 100 and 200 Areas and provided a system for remote control and

monitoring of major substations. Line item upgrades in 1978 and 1983 improved

reliability of the primary substation and allowed access for future loads in
the 300 Area. The electrical utility system would probably survive an
earthquake of less than 5.0.on the Richter scale, but would be vulnerable to
a tornado. For instance, if the transformers at the 251-West substation
were damaged, service through that substation could take up to 2 wk to
restore. The 100, 200, and 300 Areas backup power source is a combination
of steam and steam-generated electricity from the centrally located power
houses and stationary diesel-electric generation. The electrical systems in
the specific areas are in need of upgrades which will be considered in Local
Area Planning Analyses.

Export water system maintenance was performed to comply with reactor
standards until 1967 when reactor operations were curtailed. From 1970
to 1977, the system was maintained on a breakdown and repair basis. Since
1978, equipment has been maintained on a rehabilitation basis, and
approximately $3.9 million has been spent on pumps, valves, screens, and
buildings. The system is now in a highly reliabie and very good cond1t1on
with life expectancy in excess of 40 yr. As with electrical systems, the
water systems in the specific areas need upgrades wh1ch will be considered
in Local Area Planning Analyses.

The telecommunications systems comprise three main categories: voice,
data, and radio. The existing modernization program for the telecommunica-
tions system will be initiated in fiscal year (FY) 1981. Most notable is

the replacement of the entire Hanford Site Telephone System with an Integrated

Voice/Data Telecommunications System, which will broaden the voice and data
capabilities at the Hanford Site.

1-6
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Kennewick, and Pasco (Tri-Cities) metropolitan statistical area (MSA)} popula-
tion, which is south of the Hanford Site. The MSA labor force in 1988 was
68,000, which was approximately 50% of the total MSA population. The Hanford
Site is located near several population centers. Because of its location
near major transportation networks, these centers become important sources
for raw materials and technical servicas.

1.1.3 Local and Regional Attitudes

Members of communities surrounding the Hanford Site have, in general,
successfully co-existed with the Hanford Site for more than 45 yr. Thus,
many community members have an understanding of, and a familiarity with,
nuclear energy that is well beyond that of the average public. The
communities are generally very supportive of Hanford Site activities.

On a regional level, general knowledge of nuclear energy and activities
at the Hanford Site is limited. In general, regional support is Tow for
defense production and disposal of offsite wastes. At the same time,
;gggona1 support for environmental cleanup, research, and compliance is very

igh.

1.1.4 Land Use

Land use in the area surrounding the Hanford Site includes urban and
industrial development, irrigated and dryland farming, and Tivestock grazing..

Land adjacent to the Hanford Site is privately owned except for those
areas controlled by Washington State and county and city governments. The
state exercises contrel over state and federal highways and special-use

areas (e.g., parks and wildlife reserves). The Hanford Site, however, falls

under the federal regulatory authority of the DOE. Al]l Site activities

require compliance with appiicable federal, state, and local regulations and
under the applicable DOE orders.

1.1.5. Transportation

An excellent public transportation network within and surrounding the
Tri-Cities area facilitates travel and the marketing of goods and
commodities. Commercial air transportation is available at the Tri-Cities
Airport, which offers direct service to major regional cities with
connections to cities nationwide via several airlines. Transportation of
bulk commodities along the Columbia and Snake Rivers is available via barge-
Tines. A freight rail transportation network is provided by the Burlington
Northern, Washington Central, and Union Pacific railroads. Interstate
highways and state routes connect the region to major metropolitan areas
throughout the Pacific Northwest.

1-3
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1.1.6 Utilities

Electricity is the only regional utility service supplied to the Hanford
Site. Electricity is supplied by the Bonneville Power Administration (BPA).
The DOE has a contract with the BPA that gives the Hanford Site priority in
etectricity supply over other users. With planned upgrades, capacity of the
existing system is adequate to meet forecasted needs. Electrical power to
facilities at the top of Rattlesnake Mountain is provided by the Benton
County Public Utility District. A1l utilities for the 700, 1100, and
3000 Areas are provided by the city of Richland. Al11 other utility services
are generated on the Hanford Site.

1.2 EXISTING CONDITIONS

This section identifies and describes current Hanford Site missions,
programs, and employment characteristics, as well as the present conditions
and capabilities of the Site and its facilities. Areas where improvements are
needed are identified.

1.2.1 Land Use and Leased Facilities

The DOE controls the 560-mi¢ Hanford Site; it is anticipated that DOE
will continue to maintain contro] of the Hanford Site until at least the
decommissioning, decontamination, and cleanup activities are completed.
There are several operating areas within the Hanford Site with specific ,
access requirements (see Figure 1-1). The major activities carried out in

"each area are as follows:

s 100 Areas. The 100 Areas contain eight retired plutonium production
reactors and the dual-purpose N Reactor, which produced plutonium
for weapons production and steam for electrical power generation.
The N Reactor is currently in dry standby status as a contingency
source for weapons grade plutonijum or tritium.

e 200 East and 200 West Areas. The 200 East and 200 West Areas
(200 Areas) are dedicated to nuclear materials processing and
defense waste disposal activities and will be the centerpiece for
Hanford Site environmental cleanup.

« 300 Area. The major activities in the 300 Area are nuclear
research and development (R&D). The fuel fabrication facility for
N Reactor is in standby. The pressure tube fabrication facility
(313 Bldg) is also in standby. The fuel fabrication facility for
the Fast Flux Test Facility (FFTF) is being relocated to the
400 Area.

¢« 400 Area. The FFTF, the Fuels and Materials Examination Facility
(FMEF), and related support facilities involved in the Tiquid

metal reactor program are located in the 400 Area. The Radicisotope
Power Systems Faciiity (RPSF) is being established in the FMEF.
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1.2.4.2 Buildings and Structures. Hanford Site facilities, as documented

in the DOE real property inventory system (RPIS), consist of over

1,100 buildings. Of these, 149 have a gross floor area of over 10,000 ft?.
Most of these larger facilities are 30 to 40 yr oid. Approximately 30% of
the space in these facilities is now being used differently from its designed
use. Saventy percent of the facilities are reported to be in adequate
condition.

Recently, all of the Hanford Site facilities were evaluated to determine
which ones were considered to be strategically required or mission essential.
Strategically required or mission essential refers to facilities required to
accomplish program missions and facilities necessary to support Hanford Site
functions, based on 5-yr projections. The results of this evaluation are
described in the Hanford Site Strategic Facilities Plan (WHC 1989), a document
required by the Strategic Facilities Utilization Program (SFUP). A brief
summary of this report can be found in Section 1.5.2 of this plan.

In January 1989, general-purpose facilities comprised nearly
7.4 million ft? of owned space. The construction costs, which have not been
escalated to present value, for these facilities was $726 million. In
addition to these DOE-owned facilities, Hanford Site contractors leased
22 facilities (totaling approximately 511,000 ft2) and 8 trailers. Eighteen

of the leased facilities were larger than 10,000 ft2.

The R&D contractor (BMI) has also invested about $47 millien in private
facilities and equipment at sites in Richland, Seattle, and Sequim,
Washington. Through a unique contractual agreement with DOE, these facilities
are consolidated with government-owned laboratory and office space. These
facilities are used interchangeably in performing work for DOE, other federal
agencies, and industry. At the Hanford Site, there are 24 BMI-owned
facilities and 4 trailers, totaling nearly 475,000 ft2. The BMI also has

one commercially leased facility with 75,400 ftZ,

1.2.4.3 Railroad Transportation Systems. The Hanford Site rail system
consists of approximately 127 mi of track. The rail system currently handles
approximately 4,000 commercial and 1,000 onsite shipments each year. It is

a Class III Railroad System, as identified by the Federal Railroad
Administration.

When the rail system was originally installed during World War II, it was
built with rail acquired from various sources throughout the United States.
Varying rail weights and configurations were used. Some rail was manufactured
as early as 1896; most was manufactured before 1936 when controlled cooling
became the standard of the rail manufacturers. None of the rail was new
when installed. A 1979 Federal Railroad Administration inspection report
recommended replacement of any rail manufactured prior to 1936 or lighter
than 90 1b/yd.

In 1981, a rail replacement project was started. The project upgraded
approximately 27 mi of the 600 Area rail system. An FY 1990 LI has been
authorized to continue this upgrade. Under this LI the main 1ine serving
the 100 and 200 Areas will be brought up to Federal Railroad Administration
standards. Additional upgrades to the main line of the Hanford Site rail
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system are planned for FY 1993. After these planned projects are completed,
and with proper maintenance, the Hanford Site rail system should continue to
meet all needs projected for the Hanford Site.

1.2.4.4 Road Transportation Systems. The Hanford Site road system consists
of approximately 261 mi of primary and secondary roads. Currently, Routes 4S
and 4N are the primary highways from the Tri-Cities to the outer areas

(100 and 200) of the Hanford Site. As major routes, these highways carry
approximately 90% of the traffic from the Wye Barricade to the outer areas.

Most of the Hanford Site road system was built in the early 1940°s.
Since these highways were built, a number of maintenance and upgrading
projects have been completed. These projects sealed the road surface, widened
the pavement, reconstructed and added shoulders, and added extra lanes where
either terrain or traffic movements dictated.

1.2.5 Physical Characteristics

The following natural factors will influence future development on the
Hanford Site.

o The immediate Hanford Site (310 mi? of DOE-owned land bounded by
State Highway 240, the Columbia River, city of Richiand, and private
property) has 130 mi?2 with slopes greater than 2%.

o Fifteen different soil types have been identified, with Toamy sand
being predominant.

» Some geologic faults on the Hanford Site are thought or assumed to
be seismically capable, others are assumed to be noncapable, and
still others are indeterminant.

o A major flood of the Columbia River could significantly impact some
Hanford Site facilities and operations, but the probability of this
happening has been greatly lowered due to upstream regulation by
dams.

s Confined and unconfined aquifers are present beneath the Hanford
Site. The unconfined or water table aquifer has been affected
more than the uppermost confined aquifer by waste water disposal
at the Hanford Site. However, the unconfined agquifer has been
extensively and thoroughly monitored.

« The major wetland ecoiogical area on the Hanford Site is the
Columbia River, which provides a natural spawning habitat for a
large number of fish and provides islands for nesting of geese,
gulls, and other water fowl.

+ There are two general classifications of wildlife on the Site: game

species (elk, deer, rabbit) and nongame species {coyote, bobcat,
~ badger).
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The natural vegetation of the Hanford Site is a mosaic of plant
communities representative of semiarid, shrub-steppe regions.

The Hanford Site was designated as a Natural Environmental Research
Park (NERP) in 1977. Within the NERP is the ALE, a smaller area
of 120 mi? dedicated to long-term preservation of pristine
vegetational locations for ecological research.

The site is known to be rich in cultural resources. It contains
numerous, well-preserved sites representing the prehistoric and
historic periods and is still thought of as the homeland of many
Native American people. As of December 1989, there were nine
properties 1isted on the National Register of Historic Places, and
there are plans to nominate two more sites in 1990.

There are six species of animals on the Hanford Site that are listed
on the Washington State Department of Game classification register
as endangered, threatened, or sensitive.

Meteorological and climatological data are availabie from the
HMS, which is located between the 200 East and 200 West Areas.
Data for temperature, precipitation, and wind means and extremes
have been collected at the HMS since 1945. Temperatures and
precipitation data from nearby lecations are available from 1912
through 1943. .

1.2.6 Securify

The Hanford Site Safeguards and Security Program has three main operating
objectives: (1) to ensure the physical protection, contrel, and account-
ability of special nuclear materials (SNM); (2) to provide physical protection
for operating facilities, sensitive property, and equipment; and (3) to
protect against the release of classified information to unauthorized

personnel.

These program objectives are satisfied by the selective

application of a variety of security measures, including the following:

DOE site-wide protective force

Personnel security screening and clearance procedures

Human reliability programs

Access control zones

Automated and manual accass control systems

Computerized alarm systems to electronically detect intrusion
Access denial and delay systems

Security lighting, fencing, gates, and barriers.
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The DOE orders define the minimum security requirements for given types
of security interests and specific types of operations. These requirements
may increase or decrease depending on special site or plant conditions,
cost effectiveness, and the level of acceptable risk. Appropriate security
measures for any given Hanford Site operating area are selected after the
applicable risks or threat have been thoroughly evaluated. This approach has
provided a coordinated Hanford Site security program tailored to meet the
needs of individual operating locations within the Hanford Site.

1,2.7 Safety

" The varied and complex activities conducted on the Hanford Site create
the potential for exposure to a variety of nuclear, radioiogical, toxic, and
industrial hazards. It is the policy of the DOE to do the following:

o Ensure protection of the environment, the safety and health of the
public, and government property against accidental loss and damage

e« Provide safe and healthful workplaces and conditions of employment
for all employees of the DOE and DOE contractors

o Ensure compliance with applicable statutory requirements affecting
federal facilities and operations

o Ensure that research, develiopment, demonstration, and production
activities are performed in accordance with approved procedures;
that facilities, components, systems, and processes are designed,
developed, constructed, tested, operated, and maintained according
to sound engineering standards, guality practices, and technical
specifications or operational safety requirements; and that
resulting technology data are valid and retrievable.

Fach Hanford Site contractor has primary responsibility for ensuring
that the hazards associated with their areas of responsibility have been
identified and appropriate controls are in place to limit risks to acceptable
Tevels. The health and safety requirements placed on Hanford Site operations
originate from many sources: DOE orders, the Occupational Safety and Health
Administration (QSHA), the Washington Industrial Safety and Health Act
(WISHA), the Washington State Department of Social and Health Services (DSHS),
and the Washington State Department of Ecology (Ecology).

The activities of each contractor differ, and the nature and degree of
hazards associated with those activities also differ. However, all con-
tractors are committed to the operating philosophy of placing safety first
with various forms of independent oversight, i.e., from within the contrac-
tor’s organization; from other DOE contractors’ assigned responsibilities
for Site surveillance and monitoring; and from DOE reviews, appraisals, and
use of outside evaluators.
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Some health and safety support services have been consolidated to serve
the whole Hanford Site: fire protection, ambulance, and patrol services;
radiation dosimetry evaluation and maintenance of associated records, and
radiation instrumentation calibration; and employee medical services.
Principal contractors are responsible for the emergency control centers for

assigned work areas.

1.2.8 Safety Considerations for Principal Facilities

Safety considerations for principal DOE facilities at the Hanford Site
were analyzed in this Site Development Plan. The safety discussion is
categorized in terms of the four operating areas where these facilities are
located (100, 200, 300, and 400 Areas). It includes a detailed analysis of
each principal facility in regard to potential safety impacts to either the
environment or the public. ‘

1.2.9 Environmental Issues

The DOE-RL has the overall responsibility for the safe and environmen-
tally sound operation of specific facilities, for facility upgrades, and for
environmental monitoring of operations. Each Hanford Site contractor is
responsible for the safe, environmentaily sound maintenance and operation of
its designated facilities, specific facility upgrades, operational support,
waste management, and monitoring of operations and effluents. This is to
ensure compliance with environmental protection criteria designated by DOE-RL
and requirements of all appiicable laws and regulations.

The Hanford Environmental Management Program (HEMP)} was established in
November 1986 to incorporate a structured program/project management approach
for achievement of Hanford Site environmental objectives. At that time, the
following four basic objectives were established:

1. Monitor to ensure compliance
Modify activities to attain compliance

Mitigate environmental consequences

L T

Minimize future environmental impacts.

Specific tasks were assigned within DOE-RL and to its contractors. Since
its initial inception, several key organizational changes have occurrad. The
DOE-RL contractors were consglidated from eight to four. Environmental
compliance has become a more significant driving force and is now recesiving
significant attention in all facilities. In addition, state and federal
oversight and involvement [e.g., in the Tri-Party Agreement (Ecology et al.
1988)] has increased significantly in the last 3 yr.
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1.2.10 Opportunities and Constraints for the Hanford Site

In summarizing existing conditions on the Hanford Site and the
surrounding regions, a variety of assets, 1iabilities, and needs become
apparent. The regional assets range from the large pool of technical
expertise to good transportation systems. Regional 1iabilities inciude
geographic isolation from major markets and suppliers. Various promotional
activities have been and continue to be proposed by non-DOE parties to
overcome regional liabilities. The operations and engineering contractor
has pliedged to invest between $10 and $12 million in the economy of the

- Tri-Cities over a 5-yr period. The engineer/constructor contractor has

pledged to expand the opportunities for higher education in the Tri-Cities.

The Hanford Site’s assets include an abundant water supply and an
inexpensive electrical power supply, as well as over 40 yr of technical
experience in a broad range of technical activities. Public perception of the
Hanford Site as unsafe and a source of health problems are among the
1iabilities. Recommended activities to address the Hanford Site liabilities
include increased efforts to make the public aware of the Hanford Site’s
outstanding safety and operations record, and to accomplish environmental
restoration through approved programs.

The map in Figure 1-2 illustrates the ability of the Hanford Site to
accommodate development. This map was created by overlaying individual
factors, (i.e., physical features of the Hanford Site, Hanford Site
activities, and regional impacts) to analyze their planning implications.
"Developable" areas are those areas that would be considered first in an
expansion program. "Developable areas with constraints" designates areas,
that would require considerable effort to develop (too costly, or detrimental
to existing resources}). .

1.3 PLANNING ANALYSIS

The primary purpose of this section is'to provide the rationale for the
Master Plan (Section 1.4). As part of that effort, specific goals and
associated assumptions about the future of the Hanford Site are presented.

A secondary purpose of the planning analysis is to show alternatives that
can be impiemented if forecasted missions take a significantly different
direction than planned, or if certain contingencies deveiop. These
alternatives were grouped into three possibie scenarios of future activities
at the Hanford Site.

This Site Development Plan, which assumes production of 238py at FFTF,
was written before President Bush’s budget proposal was issued on January 26,
1990. The President’s proposal did not support production of 238Pu at the
FFTF. Other potential missions or funding sources for the FFTF were in the
development stages at the time of issuance of this document, and continue to
be pursued. Therefore, the mission and other support possibilities for FFTF
are not definitive. Thus, it was decided to issue this Site Development
Plan without changing the FFTF assumption. Impacts from deletion of the
238py mission or other possible FFTF mission changes would be assessed in the
next update of this plan.
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Figure 1-2. Opportunities and Constraints on the Hanford Site.
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1.3.1 Gozls

As set forth in the Hanford Strategic Plan, the overall goal of the
DOE-RL is for the Hanford Site to become an acclaimed national asset
recognized for scientific and engineering excellence, environmental
responsibility, and reliable and safe products and services. A vital part
of this goal is to successfully conduct the environmental, energy, and R&D
programs of the DOE in the most safe, secure, environmentally acceptable,
and cost-effective means possibie.

The Hanford Site’s future evoives out of three major business areas:

« Energy. The conceptualization, design, construction, and operation
of major energy-related test and evaluation facilities.

+ Science. The performance of a broad spectrum of R&D/engineering
deveTopment activities.

» Environment. The activities necessary to meet requirements for
environmental restoration and waste management.

These goals are further described below.

1.3.1.1 Energy Development. Business in major test and evaluation facil-
ities (Energy Development) involves projects from $10 to $100 million that
demonstrate new techno1ogy and processes deve1oped at the Hanford Site, at
other sites, or in industry.

At present, this business is focused on the energy-related market. Major
segments of this market are space, advanced power concepts, isotopes, and
civilian nuciear waste.

The market for energy-related technology and projects is dynamic and will
require that global and national trends be followed ciosely ito ensure that the
United States energy position is secure. A growing fraction of this business
will be funded by sources other than DOE.

1.3.1.2 Science. R&D/engineering development (Science) are other critical
businesses at the Hanford Site and provide key sources of new mission
opportunities. The scope extends from basic sciences to technology demon-
stration and development and applications to technology transfer. A strong
emphasis on basic science will feed the technology evolution cycte.
Establishing "centers of excelience® with Tinkages to universities and
industry will ensure both scientific credibility and relevance to regional
economic development. The market will be as broad as the federal missions
of the DOE, U.S. Department of Defense (DOD), National Aeronautics and Space
Administration (NASA), and U.S. Environmental Protection Agency (EPA).

1.3.1.3 Environment. The Hanford Site business in environment will focus
on the cleanup and management of hazardous wastes at the Hanford Site and at
other DOE and federal sites. This Site intends to become acclaimed as the
DOE "Flagship" for environmental restoration and waste management through
cleanup and technology development at the Hanford Site and other sites. Key
objectives include lower cost, timely implementation, and responsible
compliance with regulations. The Site’s workscope will include planning and

1-14



/7 75

DOE/RL-89-15

strategy formulation, National Environmental Policy Act (NEPA 1970) and
regulatory compliance, site characterization, innovative technolegy and
processes, and cost-effective remediation.

1.3.1.4 Land Use and Facilities/Infrastructure Systems. In support of the
above business goals, the following land use goals were established.
Effective use of Hanford Site Tand is centered on the following:

The
basad on

1.

Continuing to plan and allocate suitable areas of land for future
program and facility needs

Cleaning up land areas and stabilizing or restoring Tand for which
no further use is foreseen

Restricting new processing and storage of radioactive and mixed
waste to the 200 Areas and 400 Area

Maintaining the ALE, existing archaeological sites, and existing
leased and permitted Tand (i.e., Washington Public Power Supply
System, U.S. Ecology, U.S. Fish and Wildlife Service, and
Washington State Department of Wildlife)

Establishing the 300 Area as the primary site of the multiprogram
R&D laboratory at the Hanford Site.

planning and utilization of facilities/infrastructure systems are
the following seven goals: '

Renovating existing facilities or constructing new facilities
based on the 1ife cycle plan, cost effectiveness, and functional
requirements

Siting new facilities based on functional requirements, type of
occupancy, utility availability, safety and environmental
requirements, and relationship te existing facilities

Minimizing the use of trailers, temporary, substandard, and leased
facilities

Continuing to ijmplement the Hanford Surplus Facilities Program’s
(HSFP) Tong-term deactivation and decommissioning program

Meeting General Services Administration (GSA) space use standard
for office space

Consolidating, converting, mothballing, or disposing of marginal,
deteriorated, and underutilized facilities

Develop a viable and attractive plan for private enterprise to
finance, design, construct, operate, and decommission large and
complex facilities.
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1.3.2 Assumptions

Numerous assumptions were used to develop lTong-range {20-yr) mission
projections and to assess future needs for the Hanford Site. The following
assumptions are of particular importance.

To support DOE programs, the Hanford Site shall build on existing
base strengths. This includes advanced reactor development, isotope
production, energy technologies, SNM production, basic science,
environmental research, space technologies, and nuciear and
hazardous waste management.

To ensure efficient utilization of this national resource, the ,
Hanford Site shall pursue programmatic diversification, which is
compatible with existing missions.

The Hanford Site will be the major DOE site for the development and
demonstration of technologies for environmental restoration and
disposing of nuclear and other wastes.

The science and technology capabilities of Pacific Northwest
Laboratory (PNL)} will be made available to foster cooperative
tTaboratory R&D efforts with industrial and educational institutions.
Appropriate technologies will be transferred to United States
industrial firms to enhance their economic competitiveness in

global markets. '

Management of risks associated with civilian power production and

“defense nuclear materials production will continue as a major public

issue. Public concern will continue to focus on environmental,
health, and safety impacts of potentially hazardous pollutants and
wastes from civilidn energy production, general industry, and
defense nuclear materials production.

Inactive Hanford Site lands will not normally be open for use by
other non-DOE public or private business until decommissioning,
decontamination, and Site cleanup are compiete. This is also due
to the desire to maintain ecologically undisturbed areas.
Sufficient land reserves are available for anticipated future
programmatic use and new missions. Non-DOE activities that are
authorized shall be compatible with DOE-RL land use policy and DOE
science, energy, environment, or defense-related missions.

1.3.3 Activity Scenarios

Three scenarios were identified that cover the range of activities
beiieved possible at the Hanford Site during the next 20 yr: low-case,

medium-case, and high-case.

The low-case scenario encompasses termination of the plutonium production
mission after the existing supply of N Reactor irradiated fuel is processed,
Tittle change to R&D growth trends, completion of Hanford Environmental
Compiiance (HEC) projects and Tri-Party Agreement objectives, and continuation
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of existing engineering development activities in the areas of space isotope
production and space power systems.

The medium-case scenario builds on the Tow-case and also includes the
processing of offsite scrap at the Plutonium Finishing Plant (PFP) until a
replacement facility is provided. The R&D/engineering development programs
expand in the areas of environment, science, energy (including conservation
and renewable), national defense, and space fabrics, isotopes, and power
systems. Environmental restoration continues at an accelerated rate.

The high-case scenario builds on the medium-case. It also includes
establishment of the Hanford Site as a major site for production of SNM. The
R&D programs expand with establishment of a regional science and engineering
park. Engineering development programs expand further with the implementation
of systems testing and demonstration programs.

As funding and program emphases change with time, the actual development
at the Hanford Site will probably not be strictly the low-, medium-, or high-
case scenarios, but more likely some combination of the three. For current
planning purposes, the medium-case scenario represents the most Tikely
forecast of future activities at the Hanford Site.

The concept of three activity scenarios is carried through the Tlast
three chapters of the Site Development Plan: Chapter 4.0, Planning Analysis;
- Chapter 5.0, Master Plan; and Chapter 6.0, Five-Year Plan.

The three planning scenarios are all characterized by the reduction of
existing marginal facilities, increased waste management and environmental
restoration activities, increased decontamination and decommissioning (D&D),
and the construction of new facilities with multiple capabilities. In all
scenarios, activities will be initiated and implemented to ensure compliance
with the terms and objectives of the Tri-Party Agreement (Ecology et al.
1989). The Hanford Site infrastructure, to support these scenarios, will be
gaé?tained consistent with Site missions. Key aspects of each scenario

ollow.

1.3.3.1 Low-Case Scenario. A major characteristic associated with the Tow-

.-case scenario is the termination of the Hanford Site’s defense production
mission after the existing supply of N Reactor irradiated fuel is processed.
The associated facilities that would be shut down include the N Reactor,
Plutonium-Uranium Extraction (PUREX) facility, Uranium Oxide (U0;) Plant,
the PFP, and, contingent on disposition of strontium and cesium capsules,
the Waste Encapsulation and Storage Facility (WESF). Decontamination and
decommissioning activities would increase.

Angther major characteristic associated with this scenario is the control
and disposal of radioactive, hazardous chemical, and mixed wastes at the
Hanford Site. Two new facilities, the Waste Receiving and Procassing Facility
(WRAP) and the Hanford Waste Vitrification Plant (HWVP), would be constructed
and B Plant would be upgraded to support these activities. Also, the
Northwest Hazardous Waste Research, Development, and Demonstration Center,
recently established at PNL as part of the Superfund Reauthorization Act,
would continue.
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Bzsic science and energy programs, along with space nuclear power
technology development, would be meintained. The RPSF would be operated in
the FMCF. Isotope targets and FFTF fuel would be Fabricated in the FMEF.
Operetion of the FFTF/FMEF wouid continue at minimur funding ievels on 238Py
ang other iscitope production. The cnvironmmental and hoiecuiar Sciances
Laboratory (ENMSL) wouid be constructed and opereaied.

1.3.2.2 MKedium-Case Scenaric. Site defense production facilities would be
shut down as in the Jow-case, except that added missions for PFP would extend
its operating Tife to Taier in the pianning period. The N Reactor wouid be
piaced in dry standby and Washington Public Power Supply System Nuclear

Power Plant No. 1 {WRKP-1) wouid continue 2s a contingency option for tritium
produziion. New solid waste burizl grounds and a2 Hazzardous Kaste Treatmenti
Facitity would be constructed. The expansion of environmentel restoration
and wasie menagemeni tasks viil meintzin the overall iesvel of activity zat

the Hanforc Site.

In basic science anG energy programs, FFir would be producing 2238Pu enc
other isotopes and performing irradiation testinc. The SP-100 Ground
Enginesring System {GES) woulc pe built and operctinc. The Superconduciing
hagnetic Ensrgy Storage/Engineering YTest Model (SMEIS/ETH) would be constructed
and operated. A Special Anelysis Facility would be constructed and operated.
1.3.2.3 High-Case Scenaric. The mejor characteristic of the high-case
scenario is the construction and operation of new production facilities.

Two aiternot1ves are being studied. One alternztive would be the acquisition
and conversion of an unfinished commercial nuclear power plant {WNP-1) at

the Hanford Site. The plant is estimeted to be €3% complete. "Estimates
iAciczte that conversion would hzlve both the constructiion cost and the
compietiof schedule. The other zliernative would be the development and
construstion of & linear accelerator, ziono with support facilities, to meet
the Retion’s defense reguirements. £ thirg aiternative (nof studied) wouic
be tc¢ start up the N Reactor for tritium production.

Accelerated or enhanced environmental restoraiion and waste management
tasks will require an increase in overall activity st the Hanford Site.

£ mejor goal will be the development of a Northwest Space Technology
znd Energy Park with facility compiexes in space power distribution, Tazbrics,
anc advancec space technology.

Other major new facilities associated with this scenario include new
anziytical facilities to support expandec missions, Tacilities Tor weapons
return, and an expansion of RWVP to @o waste pretreztment.

jes listed zbove, this scenzaric

eciliti r
enevetion addition onto the FFTF; &n
mrulti-migsien Tacitiny,

In zadition to tne DBOE mission
0 ingludes z utiiity-owns¢ powsyr
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1.3.4 Ideal Plan

After identifying the range of possibilities and associated impacis to
people and programs, an Ideal Plan (Figure 1-3) was developed to describe the
optimum relationships among these functions without regard for physical or
environmental site constraints. The plan contains two general areas, as
designated by the two bracketed areas in_ the figure: (1) the area farthest
from populated areas is reserved for nuciear fuel cycle activities (the
Jocation of activities in the north area was derived from the sequential
nature of the nuclear fuel cycle); and (2) the area closest to populated
areas is reserved for common support activities (central services) such as
engineering, maintenance, computing, storage, administration, and centralized
utilities. Also in this general area is R&D consisting primarily of
laboratories and related support facilities. The R&D functions are
consolidated to maximize operational efficiency and technical capabilities.
In this location, the R&D area can support the nuclear fuel cycle missions,
including R&D associated with SNM, or interact with industry and government
to apply technology developed in the Taboratories to commercial products and

services.

Numerous alternatives were developed to evaluate how future activities
could be "ideally" arranged on the Hanford Site, while also considering
existing site constraints. The basic elements of the nuclear fuel cycle, fuel
fabrication, reactors, R&D, interim storage for spent fuel, processing, and
Jong-term storage were used during the evaluation. Because environmental
restoration is a reclamation issue rather than development, it is not
considered as part of the "Ideal Plan.”

1.3.5 Master Plan Development

The results of these analyses show that all three planning scenarios
require at least three primary centers of work activity. The work activity
centers will be located in the 200, 300, and 400 Areas (Figure 1-4).

Treatment, storage, and disposal of wastes will primarily be located in
the 200 Areas. The 200 Areas will also have a primary focus on cleanup and
environmental restoration activities.

Operations-related activities will concentrate in the 200 and 400 Areas.
Research and development activities will locate primarily in the 300 and
400 Areas, with support services nearby. Advanced reactors will be located
near the 400 Area.

o These primary activity areas became the basic concept for the Master
an.
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1.4 NKASTER PLAK

The Master Plan for the Hanford Site is iTlustrated in Figure 1-5. It
shows the mejor land use and functionzl locations associated with the three
activity trends (scenarios) that could occur zt the Hanford Site during the
next 20 yr. The low- and medium-case iand use needs are actuzlly subsets of
the high-case scenario.

To & oreat extent, this configuraiion, in its arrangement of plant func-
tions, approaches the Idezl Plan. Unlike the Ideal Plan, though, the Master
Plan refiects Hanford Site constraints. '

The R&D activities and central services are located in the southern-
most part of the Hanford Site., They provide a buffer zone between the
population center of the Tri-Cities, to the south and east, and the nucliear
fuel cycie zciivities ic the north and wast.

The aree reserved for chemicai processing and waste managemenit is in
and around the 200 Areas, which zre loczied in the center of the Hanford
Site. located nearby are ihe interim and long-term spent fuel storage arezs,
fuel Tabrication area, and reactor sites. Fuel fabrication and interim spent
fuel storage areas have been optimaily located next to their respective
reaciors.

Defense and nondefense activities are located close to each oiner to take
advantage of similar functional reguirements. The SNM and non-SNM R&D areas
are a2lso located near each other. Environmentally sensitive activities,
however, are relocated from the 300 Arez to the central portion of the Hanford
Site. _

Consistent with the concept of the Ideal Plan, the non-SKM research and
development arez is Tocated on the southern edge of the Site to serve es &
buffer between two areas: (1) the Richland city limits and {2) the nuclear
fuel cycle and SNM R&D areas.

tcologicelly important areas and/or buffer zones continue to be preserved
around the periphery of the Hanford Site, except 2t the 300 Arez and
Washington Public Power Supply System sites. No changes to the existing
Site boundaries are identified.

Administrative and relaied suppori activities are locaied near the
principal activity centers in the central and southern parts of the Hanford
Site. Unused Tand areas will be held in reserve for future needs not
presently identified.

The Hanford Site is one of DOL's Targer sites in terms of oeographicel
ersa. The Master Plan refiecis functionzl relationships and siting in the
broadast senss. Locel Area Planning Aneziyses, which are deteilzd aree plang,
vi1l be used to convsy move spacific informetion.
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-.© FIVE-YEAR PLEH

The Five-Year Plan is presesnied in seven sections that correspond io ine
seven facitities/infrastiructure goais outlined &t the end of Section 1.3.1.
zech SE:tTOR is Turther subdivided to show what Tacilities actions are plannad
for eech. sceneric describec in the pianning andivsis. Except for the HSFF
and ne SFUP Lrormerix Strategic Facilities Initiative (SfI) (Davenport 196%)]
prcje:is, preject information presented in fhe rive-Year Plan is Timited ¢
projects proposed Tor LI or General Piant Projects (GPP) fTunding.

The projects currantly identified in this plan are for FY 1980 to FV 1e8
though some are listed before 1980 znd some'fo“ 182E. Those Tisted that

pccuy DETO re 1990 are cu*rﬁnb1y in capital design pneses. Under norma]
circumstances, this iteration of the S1te Deveiopment Plan would have coverec
”Y 100} Lhrough FY 1285, However, this vear the preject information wes
eciec before much datz For FY 1909h was avezilablz.

scsis zssociated with each scenario are edaitive, which means thet, ¢
deiermine ~he total cost for the high-case, the medium- and low-cass projece
costs must be added io the high-case p"oiﬂc‘ cosis. Likewise, to determine
e :svgu cost Tor the medium-case scenario, low-cise scenario project cosus
musT be addec to medium-czse projecit cosis.

TL.E.1 8ozl Kumber 1

Gozl No. 1 is to renovate existing facilities or consiruct new Tacilities
based on the 1ife cycle plan, cost effectiveness, and functional requirements.
£7i1 L1 and GPP capital projects meet this objective. HNew construction
pre cjects, nowever, zare broken out and addressed separately under
Sszijon 1.5.2. .

Theve are 82 renovation/upgrade-type projectis in the low-case scenzrio.
These 62 projects total zpproximately $527 million.

There zre 28 additional renovation/upgrade-type projects in the medium-
case scenario. These 28 additionzl projects total approximately $47 miilion.

There are only & renova '1on/uparade-uype projects in the high-case
scenario in addition to the 110 projects of this tyne in the low- and medium-
cese scenaries. These four prejects fotal epproximziely $145 miilion.

*

I.E, Gozl Kumber 2

Gozi lo. 2 is to site new facilitiies besed on funciionzl requiremsnis,
Trpe of occupancy, uniliuy avaiiabiTity, sefey enc environmantizl
regUiremants, and relationshic to exizting Tecititiss. Projecis tnel
cernrTrict new Tactilities ere grouped under this goe’, altnough They eler ers
surtiTiel py Gcel o, L.
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There are 46 new facility projects in the Tow-case scenario proposed for
funding in between FY 1989 and FY 1995. These projects total approximately
$1,702 million. This includes an additional facility, which is yet to be
constructed, that began design using capital funding in FY 1988. This
facility is the HWVP which will total $1,261 million.

There are 25 new facility projects in the medium-case scenario in
addition to those in the low-case scenario. These additional projects total
approximately $187 miilion.

There are currently no new facility projects in the high-case scenario
in addition to the 71 projects of this type in the Tow- and medium-case
scenarios.

Included in the high-case scenario, but beyond the 5-yr planning time,
is the conversion of WNP-1 or construction of a production accelerator and
support facilities, analytical laboratory, power addition to FFTF, and weapons
return facilities.

1.5.3 Goal Mumber 3

Goal No. 3 is to minimize the use of trailers, temporary, substandard,
and leased facilities. In general, office projects relate to all aspects of
this goal, while the other projects usually do not contribute to the
elimination of trailers at the Site. [t is hoped that programs or-actions
resulting from ongoing modernization studies will be a viable source of
funding for some of these projects to replace old, substandard buildings
with new facilities to meet long-ferm needs.

There are 10 projects in the low-case scenario that support this goal.
These projects total approximately $51 miliion.

Thirteen additional projects would contribute to attaining this goal in
the medium-case scenario. The additional projects total approximately
$13 million.

There are no high-case projects in addition to th2 23 included as part
of the lTow- or medium-case scenarios that contribute to achieving Goal No. 3.

1.5.4 Goal Number 4

Goal No. 4 is to continue to implement the HSFP long-term D&D program.
The HSFP long-term D&D program is a prioritized plan that will continue to
proceed regardless of scenario. The rate of decommissioning activity will
depend on the amount of funding allocated specifically for the HSFP. The
HSFP has consolidated surveillance D& activities for the facilities under
their purview, into twelve logical multi-year projects. The HSFP is proposing
a funding lavel of $172 million spread over FY 1990 to FY 1995,

1-25
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1.5.5 Gozl Number 5

Goal No. £ is to meet GSA space use standards for office spacs. This
gozl is a primary consideraiion in the development and maintenance of office
and 1ight Taboratory space. In the Tow- anc medium-cases, temporary
facilities., additional lezsad spate, and some new construction proincts will
be needed to accommodzie the gradual increese in the workforce siza. New
construction will be the primary method used to meet this ooal in the high-
case scenario.

No capital projects for the acquisition of leased or temporary facilities
are planned. In general, these standards are designed into new construction
and upgrade projecis whenever office or laboratory space is involved.

There are 20 new construction or upgrade projects (including HWVP) in
the low-case scenario that invoive office or laborztory space. These projects
total approximately J1,46€ miilion.

—i
=
L
n
m

There are an aaditional Z4 prejecis in the medium-case scenzaric.
additional projects totezi approximately ¥1¢5 million.

There are no prejecis in the high-case scera“io thet are not part of
the Jow- or medium-case scenzrio which involve office or lzboratory space.

[ A4

Gozl Rumber €

o~y

- .

Gozl No. & is to consolidate, convert, mothbzll, or dispose of marginal,
deteriorated, ahd underutilized facilities. The Haenford Site Streiecic
Facilities Plan (WHC 198S), which is reguired By the Sr1 (Davenport 1988,
wes developed in parallel and in Tull coordination with the Site Development
Pian. Approximately 1,385 facilities were evaiuaied in the Strategic
Fecilities Plan. 7he fagcilities included buildings as weil as support svsiems
{t.e., roads, rail, steam, electiricity, water, anc telecommunications). The
Kenford Site Strategic Facilities Pian identified and proposed an action
plan for facilities not required to support the Hanford Site mission.

-1 g

Seventy-iwo such fTacilities were identified for disposition betwesn
FY 1890 and 1992, showing tancibie cost savings as follows:

¢ Project cosis--38,201,400
« Annuai cost savings--$80£,100

« One-time cost savings--5$6,814,100

¢« Pavback, in years--1,72 v,

Facilities identifiac for demsiftion ¥4} cost 719,240,000, anc show
nt reel tangible sevincs. Tnese fecititizz vi71 be cemeliishel 16 rsouze
potentiel Tire, savetly, security, anc recieiicn naZerds RHo fecititie:
were jdentified Tor action in FY 1883 ang 1928,

—
|
™
rh
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1.5.7 Goal Number 7

Goal No. 7 is to develop a viable and attractive plan for private
enterprise to finance, design, construct, operate, and decommission large
and complex facilities. Five candidate projects were presented to private
sector representatives in November 1989. They were as follows:

* WRAP

o Raw material (flyash) feed for the Hanford Site Grout Program

o PFP liquid waste immebilization
o Treated Effiuent Disposal Facility for the Hanford Site 200 Areas
e PUREX Liquid Effluent Treatment Facility.

Project values are expected to range from $5 million to $150 million.
It is hoped that institutional issues such as contracting mechanisms and
Tiability can be resolved so that at Teast two of these projects can be
contracted in FY 1990.

1.6 REFERENCES

Davenport, L. F., 1988, Strategic Facilities Initiative, Detailed Guidance for
Execution of the FY 199G Program, 880133.08, U.S. Department of Energy,
Washington, D.C. (November).

Ecology, EPA, and DOE, 1989, Hanford Federal Facility Agreement and Consent
Order, Washington State Department of Ecology, U.S. Environmental
Protection Agency, and U.S. Department of Energy, Olympia, Washington.

National Environmental Policy Act of 1970, Public Law 91-190, 83 stat. 852,
422 USC 4321 ot segq.

WHC, 1989, Hanford Site Strategic Facilities Plan, DOE/RL 89-01, Westinghouse
Hanford Company for the U.S. Department of Energy, Richland, Washington.
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2.0 GENERAL SITE INFORMATION

The Hanford Site is owned by the United States Government and
administered by the U.S. Department of Energy (DOE)}. It occupies a mostly
flat, semiarid site of about 560 mi? in southeastern Washington (Figure 2-1).

The Tri-Cities Metropolitan Statistical Area (MSA) is centered along.the
Columbia River downstream south and southeast of the Hanford Site. It
represents the major population concentration in the area with a population
of about 139,600 people.

Other areas surrounding the Hanford Site are predominantly agricultural
and sparsely populated.

The Hanford Site is an isolated, controlled access area that has been
used for production and test reactor operations and related activities since
1943, Current major operations on the Site include nuclear fuel processing
and waste management activities, the Fast Flux Test Facility (FFTF), alternate
energy research and development (R&D), environmental technoldégy development,
and site cleanup.

The Washington Public Power Supply System leases an arsa along the
Columbia River to operate a commercial power reactor.

This section provides an overview of several facets of the Hanford Site
and surrounding region: site history, regional data and issues, legal
restrictions affecting the Site and its future use, public transportation,
and utilities.

2.1 HISTORY

This section briefly highlights the major trends in the history of the
Hanford Site from 1943 to the present.

2.1.1 Hanford Site-<Early Years (1943 to 1945)

In January 1943, the Manhattan District of the U.S. Corps of Engineers
chose the Hanford Site as the location for the Hanford Engineering Works,
where facilities would be built to produce plutonium for the world’s first
nuclear weapons. The federal government acquired 620 mi? of public and
privately owned land. This included Richland, a town with a 1942 population
of approximately 250, Tocated just south of the Hanford Site. In March 1943,
construction was started on 3 reactors, 3 chemical processing plants for
recovering plutonium in the irradiated fuel, and 64 underground waste storage
tanks. The Hanford Works Laboratory was built in the 300 Area to support
reactor fuel fabrication and other production activities.

More than 4,300 new homes were constructed along with utilities, stores,
schools, and other municipal facilities in Richland. The total construction
effort for the town and production facilities required a force of more than
50,000 construction workers and dependents who lived in a temporary camp

2-1
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Figure 2-1. Location and Regional Map of the Hanford Site.
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near the town site of Hanford, making it the fourth Targest city in Washington
State.

The B Reactor began operation in September 1944; it was followed within
a few months by the D and F Reactors. In 1945, World War II ended after the
bombing of Hiroshima and Magasaki, Japan. Plutonium produced at the Hanford
Site was used in the Nagasaki bomb.

2.1.2 Hanford Site Expands (1946 to 19%89)

In 1946, E. 1. Du Pont de Nemours & Company, which had built and
operated the Hanford Site during World War II, asked to be released from its
contract. The General Electric Company (GE) took over as the operating
contractor on January 1, 1947,

The Atomic Energy Commission (AEC) was established in 1946 to replace
the Manhattan District and give civilian control to the Nation’s nuclear
complex. In the late 194Q°s, the AEC ordered an increase in plutonium
production, and the Hanford Site underwent a major expansion program between
1947 and 1955. About 15,000 workers, living in a campsite in north Richland,
built 5 additional plutonium production reactors, 2 chemical fuel processing
plants, a plutonium finishing plant, and 81 additional underground waste
storage tanks. The former Hanford Works Laboratory was expanded to include
new facilities to support the postwar production expansion program, along
with Civilian Applications programs. Two thousand homes were added to the
city of Richland. '

In 1957, the AEC implemented legislation authorizing the sale of the city
of Richland to its residents. The city of Richland was incorporated in 1959.

'2.1.3 Electrical Power Production Begins (1953)

The N Reactor was built between 1959 and 1963. Unlike the eight earlier
production reactors, which had the sole mission of producing plutonium,
N Reactor also produced steam to generate electricity, making it the Nation’s
only dual-purpaose reactor. From 1963 to 1966, the Washington Public Power
Supply System built the 860-MW Hanford Generating Plant adjacent to N Reactor.
Between 1966 and 1987, the combination of N Reactor and the Hanford Generating
Plant produced more than 60 billion kW of electrical power.

2.1.4 Operations Divided Among Contractors (1964)

Beginning in 1964, the Hanford Site underwent a series of dramatic
changes. Plutonium production was sharply reduced. By 1971, eight of the
nine production reactors were shut down. By 1972, all related fuel cycle
gaci1ities, such as the Plutonium-Uranium Extraction (PUREX) Plant, were shut

own.

To offset the economic impact of these shutdowns on the local communi-
ties, a plan called "Contract Segmentation and Diversification" was developed
by the AEC in the mid-1960's. The plan was implemented in January 1964,
when GE and the AEC announced they had mutually concluded that transfer of

2-3
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contract work at the Hanford Site to other contractors during a period of
several years would be in the best interests of the government and GE and
would contribute to the future development of the communities of the. Hanford
Site area. Under this plan, GE’s operations were segmented into a number of
functions: reactors, laboratories, chemical processing, and support services.

New contractors were selected for these functions. Each successful
propaser was required to invest private capital in the community to aid
economic development. New businesses emerging from the diversification effort
included Battelle’s Pacific Northwest Laboratory (PNL), Donald W. Douglas
Laboratories, the Hanford House hotel, a meat packing plant, Sandvik Special
Metals, and a cattle feedlot.

The reduction of production activities at the Hanford Site refocused
attention on the resources and capabilities of the Hanford Site to develop
peaceful applications of the atom, particulariy in energy research. During
the 1960’s, laboratory facilities were constructed to support newer programs
such as the Tiquid metal fast breeder reactor, nucliear waste management
studies, and biological and environmental sciences. Substantial assistance
was aiso provided toward developing and supporting a graduate education
facility, the Joint Center for Graduate Studies, now the Tri-Cities branch of
Washington State University.

2.1.5 Hanford Site Technologies Expand (1870 to 1980)

During the 1970°s, under the Energy Research and Development
Administration (ERDA), the emphasis on energy research programs continued to
grow. Major programs included nuclear energy; environment and safety: solar,
geothermal, and advanced systems; fossil energy; national security:
conservation; and "other" (e.g., energy policy analysis, resource
assessment).

Typical of this emphasis was the start of construction for the FFTF. The °
purpose of this sodium-cooled, 400-MW thermal, fast flux reactor is to test
fuels and materials for advanced reactors. The FFTF achieved initial criti-
cality in February 1980; it operates today as one of the most successful
advanced reactor test facilities in the world. Additional laboratory
facilities were also constructed during the 1970’s.

The Hanford Site radioactive waste management program was alsoc upgraded
during the 1870°s. The main objective was to transfer Iiquids from the
single shell waste storage tanks to more stable double-shell tanks. The
liquid waste volume was reduced by evaporation before the transfer. After
evaporation and transfer of the remaining 1iquid, about 40 million gal of
solids and some interstitial 1iquids remain in the single-shell tanks. The
final facet of the waste management program for the Hanford Site calls for
gﬁrmigsgt disposal of all radiocactive wastes, which is proposed to begin in

e ’s.

Another project that began in the 1970°s was the Basalt Waste Isolation

Project (BWIP). The Hanford Site was one of three national sites recommended
by the DOE for detailed investigation as a possible location for a permanent
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repository for high-level, commercial radiocactive waste. Intense geologic
and hydrologic studies were initiated at each site to determine whether any
of them were suitable repository sites.

2.1.6 Reemphasis on Production of Nuclear Materials and
Consolidation of Operatijons (1980 to 1586)

In the Tate 1970°s and early 1980°s, the emphasis at the Hanford Site
shifted back to nuclear materiais production. This emphasis included reopen-
ing the uranium oxide (UQ;) and PUREX Plants in 1983, enhancing waste
management facilities, upgrading site infrastructure, and increasing the
production rate at the N Reactor. It also involved upgrading security
precautions and proposals for new facilities such as the Special Isotope
Separation (SIS) Facility [later transferred to the Idaho National Engineering
Laboratory (INEL)] and the Process Facility Modification (PFM) project (later
cancelled) to process fuel from FFTF.

The suitability of multiple Hanford Site contractors became a concern
to the DOE during the early 1980°'s. In the fall of 1984, DOE-Richliand
Operations Office (DOE-RL) studied the feasibility of reducing the number of
contractors from eight to four via consolidation.

~ In March 1985, a consolidation plan was prepared and approved by then DOE
Secretary of Energy, J. S. Herrington. The consolidation plan called for
four onsite contractors: (1) an engineer/constructor contractor, (2) an oper-
ations and engineering contractor, (3) an R&D contractor, and (4) a medical
and health services contractor, which is required by state legisiation to be
a separate function. The objectives of consolidation were the following:

+ Improve management effectiveness

o Provide greater flexibility and response to changing national
program requirements

o Reduce overall costs
« Integrate site planning
e Make better use of site resocurces (people, space, and facilities).

The DOE-RL consolidation plan outlines a production cost saving of
approximately $150 million in 5 yr. These savings are being realized as a
resuit of reductions in management, indirect function duplications, and
technical services duplications.

The Hanford Environmental Health Foundation (HEHF) is responsible for
providing onsite health services. The term of their contract expired
December 1989, at which time the contract was renewed for a 3-yr period.

Battelle Memorial Institute (BMI) is responsible for onsite R&D. In
June 1987, the term of the BMI contract was extended to September 30, 1992.
The R&D contractor performs studies and analyses, basic and applied research,
advanced development, and independent environmental monitoring and analysis
of Hanford Site operations and future missions.

2-5
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Westinghouse Hanford Company (WHC) was awarded the operations and
engineering contract in December 1986. The term of the contract runs through
September 30, 1992. The WHC is responsible for fuel fabrication, reactor
operations, chemical processing, waste management, decontamination and
decommissioning (D&D), and site support services, including automated data
processing.

Kaiser Engineers Hanford (KEH) was awarded the engineer/constructor
contract in September 1986. The term of this contract runs through
February 29, 1992. The KEH is responsible for engineering design, and
constructor and construction management services.

The history of contractor responsibilities at the Hanford Site is
presented in Figure 2-2. This figure outlines the primary Hanford Site
functions and the contractor(s) who have been responsible for each of these
functions over time. :

2.1.7 Emphasis on Environmental Research and Compliance:
STowdown on Production of Nuclear Materials
{1986 to 1889)

In 1986, several Hanford Site-related issues created public controversy
that played a part in major program changes and a shifting of the general
focus for future operations at the Hanford Site.

In February 1986 and again in April 1987, the DOE-RL made public
extensive data regarding radiological releases at the Hanford Site during
the prior years of operation. This information created regional concern for
potential contamination downstream and downwind from the Hanford Site. The
effects on agricultural production and public health within the region were
of main concern. Subsequently, in February 1988, DOE-RL initiated the
independently directed Hanford Environmental Dose Reconstruction Project
designed to estimate potential historical doses to populations presiding
primarily downwind of the Hanford Site.

In April 1986, the Chernobyl accident occurred in the Soviet Union.
Initial, inaccurate media comparisons of the N Reactor to the Chernobyl
plant resulted in regional and national concern about future operation of the
N Reactor. Studies conducted by the DOE, the General Accounting Office
(GAO), Oregon State, the Roddis Committee, and the National Academy of Science
conciuded that the basic designs of the two plants are so different that a
Chernobyl-like accident couid not occur at the N Reactor. A number of safety
upgrades were identified for N Reactor that have since been implemented.

In May 1986, the Hanford Site BWIP was selected as one of three sites
for further site characterization for a high-level radiological waste
repository. This selection met with poor public acceptance throughout the
Northwest. Public concern focused primarily on groundwater movement under
the site and the site selection process used by the DOE. Later in 1985, the
states of Washington and Oregon passed measures by 84% and 74%, respectively,
to oppose the DOE site selection process.

2-6
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Throughout 1986, extensive media and political attention was focused on
the Hanford Site. This continued focus served to solidify regional opinions
regarding past and future operations at the Site. In general, regional sup-
port for defense production and storage of offsite-generated wastes became
tow, while regional support for environmental research, cleanup, and compli-
ance became very high.

In December 1987, a congressional decision to confine site characteriza-
tion for a high-level radiological waste repository to the Nevada site
effectively terminated the BWIP program at the Hanford Site. Also, in
February 1988, DOE officials decided to concentrate defense reactor
activities at the Savannah River Site and ordered N Reactor to be placed in
cold standby.

While these actions generally met with regional approval, the combined
loss of an estimated 2,800 Hanford Site jobs and an additional 3,200 secondary
service sector jobs created mounting concern for the economic stability of
the Tri-Cities economy. The federal government, Washington State, and the
local community pursued economic diversification. programs aimed at mitigating
current and future impacts of Hanford Site program changes.

In July 1988, Congress reallocated $44 million in uncbligated Hanford
Site funds to begin environmental restoration activities at the Hanford
Site. Also, the DOE, the U.S. Environmental Protection Agency (EPA), and
Washington State entered into the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) in May 1989 (Ecology et al. 1989).
This agreement is intended to ensure a coordinated effort for environmental
cleanup at the Hanford Site during the next 30 yr. Currently, the Hanford
Site is looked upon as the flagship site for DOE cleanup activities.

Defense waste disposal efforts continue to progress. In August 1988,
the Grout Treatment Facility (6TF) went through startup operations and began
processing and solidifying low-level wastes. The grout treatment process
stabjlizes low-level radioactive waste by mixing it into a cementitious
substance, which is then stored in monitored cribs. The Hanford Waste
Vitrification Plant (HWVP) is scheduled for hot startup in 1999. The Waste
Receiving and Processing (WRAP) facility is scheduled for hot startup in 1996,

Addg;gaua? programs currently under consideration at the Hanford Site
are the Pu program, which will provide nucliear materials for use as a
power source in space exploration, and the conversion of the mothballed WNP-1
reactor for defense production.

2.2 REGIONAL OVERVIEW

This section addresses regional issues that directly or indirectly affect
Hanford Site operations. Demographic information, as well as data on
existing housing and schools, is presented. The availability of labor and
materials is discussed. Local and regional attitudes and issues are
addressed.
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2.2.1 Demographics

Population in the area surrounding the Hanford Site is sparse, consisting
primarily of farms and farming communities in all directions. 1In 1980, an
estimated 341,000 people were 1iving within a 50-mi radius of the Hanford
Meteorology Station (HMS).

2.2.1.1 Population Trends in the Tri-Cities. The Tri-Lities area, designated
as the Richland-Kennewick-Pasco MSA by the U.S. Census Bureau, is located
south and southeast of the Hanford Site (Figure 2-3). It represents the major
popuiation concentration in the area and was ranked as one of the fastest
growing metropolitan areas in the Nation between 1970 and 1980.

The Tri-Cities MSA reached its peak population of 150,100 in 1881. From
1981 to 1988, the MSA population decreased by 10,500 peopie. This decrease
is attributed to the cessation of construction activities at two of the three
Washington Public Power Supply System nuclear plants at the Hanford Site,
completion of FFTF construction, termination of the BWIP program, diversion
of the SIS Project to another DOE site, and orders to place N Reactor in
cold standby.

Qutmigration was expected to continue through eariy 1990 as layoffs
from placing N Reactor in cold standby are completed and the resulting Toss
of secondary sector employment occurs. This expected trend was reversed in
1989, however, as community diversification and unexpected environmental
program growth at the Hanford Site took place. The environmental program
growth was prompted, in part, by the Tri-Party Agreement (Ecology et al.
1989} . . o o
2.2.1.2 Regional Population Trends. Within 50 mi of the Hanford Site,
approximately 60% of the population is concentrated in the Tri-Cities MSA.
The ratio between the population of the Tri-Cities and the bi-county area
(Benton and Franklin Counties) has remained relatively constant since the
mig-igg?’s, despite the exceptionally rapid growth in population between 1973
an .

Data on population size for Benton and Franklin Counties are provided
in Table 2-1. The population density for Benton County is 64 people per
square mile. It is 28 people per square mile for Frankiin County. Data for
each of the five cities located nearest to the Hanford Site are provided in
Table 2-2. Figures 2-4 and 2-5 show trends in regional popuiation size.

2.2.1.3 Age and Income. The Tri-Cities population is relatively young.
In 1986, 18% of the population was under 10 yr of age, 33% was under 20 yr,
and 68% was under 40 yr. The population is generally well educated.

Based on the most recently available data, the 1985 median household
effective buying income for the area was $32,672. In 1985, Benton County
ranked seventh in the state for per capita income; Franklin County ranked
seventeenth. Since 1985, personal income has dropped an average of 1.5%/yr
and is expected to fall similarly in 1989, By the end of 1989, it is
estimated that median household buying income will have fallen to
approximately $31,000.
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Figure 2-3. Population for Cities Within a 50-Mile Radius
of the Hanford Meteorology Station.

Sources: U.S. Census, 1980. Washington State Office of Financial
Management, 1988, Popuiation Trends for Washington State.
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Table 2-1. 1965 to 1988 Population of Benton and Franklin Counties.

Average Average Total Average
annual annual Banton- annual
Benton rate of Franklin rate of Franklin rate of

Year County change (%) County change (%) County change (%)

Pre-Washington Public Power Supply System Period

1965 63,301 : 24,158 87,459
1966 64,019 24,504 88,523
1967 64,433 24,865 89,298
1968 65,276 25,061 90,337
1569 65,418 1.1 24,891 1.1 90,309 1.1
1970 67,540 25,816 93,356
1971 67,069 26,430 93,499
1972 67,214 26,508 93,722
1973 68,988 26,301 95,289

Washington Public Power Supply System Construction Period

1973 68,988 26,301 95,289
1974 72,202 27,101 99,303
1975 76,880 28,004 104,884
1976 84,453 29,510 113,963
1977 89,472 6.1 30,592 4.0 120,064 5.5
1978 97,825 32,824 130,648
1979 104,838 34,228 139,066
1980 109,444 35,025 144,469
15981 113,400 36,700 150,100

Washington Public Power Supply System Rampdown--Basalt Waste Isolation
Project Termination--N Reactor Standby Period

1981 113,400 36,700 150,100
1982 111,700 36,200 147,300
1983 108,700 36,000 144,700
1984 107,700 -1.2 36,300 -0.5 144,000 -1.0
1985 105,200 35,700 140,900
1986 104,000 35,300 139,300
1987 104,100 35,500 139,600
1988 104,100 35,500 139,600

Sources: U.S. Bureau of the Census (1960, 1970, 1980).
Washington Public Power Suppiy System.
Washington State Office of Financial Management, 1988, Population
Trends for Washington State.
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Table 2-2. 1980 to 1988 Population, Tri-Cities Metropolitan Statistical Area.
Population by year 1980 to
- 1988
Area 1980 1981 1982 1983 1984 1985 1986 1987 1988 % change
Tri-Cities
metropolitan
statistical 144,469 150,100 147,900 144,700 144,000 140,900 139,300 139,600 139,600 -3.37
area
Benton County 109,444 113,400 111,700 108,700 107,700 105,200 104,000 104,100 104,100 -4.88
Kennewick 34,397 34,700 35,35 35,700 37,240 36,990 36,600 37,320 37,180 +8.09
Prosser 4,049 4,120 4,170 4,150 4,180 3,980 4,010 4,000 3,990 -1.45
Richland 33,578 33,700 33,550 32,000 31,660 30,508 30,240 30,200 30,140 -10.24
West Richland 2,938 3,783 3,934 3,869 3,650 3,730 3,720 3,700 3,670 +24.91
Franklin County 35,025 36,700 36,200 36,000 36,300 35,700 35,300 35,500 35,500 +1.36
Pasco 18,425 18,700 19,050 19,100 18,930 18,700 18,420 18,520 18,430 +0.02
Source: Washington State Office of Financial Management, 1988, Population Trends for Washington State.
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Population Trends for Benton and Franklin Counties:

1965 to 1988.

Draft Environmental Assessment Reference Repository Location, Hanford

Site, Washington, DOE/RW-0017, U.S. Department of Energy,

Washington, D.C., 1984,

Washington State Office of Financial

Management, 1988, Population Trends for Washington State.
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2.2.2 Housing

In the 1970°s, the large expansion of population and employment demanded
an increase in Tri-Cities housing units. The Washington State Office of
Financial Management (OFM) reported that housing units in the Tri-Cities MSA
nearly doubled between 1970 and 1980, reaching a total of 55,967 units by
1980. The 1988 OFM reports show that housing un1ts have 1ncreased 6.6% since
1980, totalling 59,672.

Of the total housing units available in 1988, 60% are single family, 28%
are multifamily, and 14% are manufactured/mobiie. This represents a 2% shift
from single family to mobile units since 1980, while multifamily units have
maintained the same percentage of total units during this time.

The average selling price of a single family home in the Tri-Cities area
has steadily declined since reaching a 1981 high of $73,000, according to the
Tri-Cities Board of Reaitors. From 1981 to 1985, the average selling price
fell sharply (16.9%) to $60,900. From 1986 to 1988, the decline slowed but
still fell (2.9%) to $58,800. Projections showed prices still dropping
stightly through 1989 and flattening out in 1990, assuming there are no
major changes in economic and job activity. However, in the fall of 1989,
prices started to increase because of a high demand for homes.

Residential construction costs in the Tri-~Cities are lower than those in
other cities in the western United States. In the fall of 1989, residential
construction activ1t1es began to grow in response to the demand for single-
family homes.

2.2.3 Schools

There are nearly 30,000 students in the Tri-Cities MSA who attend primary
and secondary schools in 11 public school districts. The Tri-Cities area is
credited with diverse learning programs that are designed for a broad cross-
section of student needs and that are backed by strong community involvement
and sgpport. Many facilities are new or renovated, and located on spacious
grounds.

Several Tri~Cities schools have received national recognition for their
success in responding to the expanding demands of a rapidly changing society.
Recent awards include recognition of Pasco and Hanford High Schools by the
Uu.Ss. Department of Education as 2 of the top 144 secondary schools in the
United States in 1983. The standardized fourth and eighth grade testing
programs consistently show Tri-Cities students to be above average.
Graduating students are well prepared for college, which is indicated by a
higher-than-average percentage attending and graduating from college.
Students from the Tri-Cities area also exit high school with excellent
vocational skills, as demonstrated by the high placement of students and
percentage and retention rate of employment.

An important area-wide educational program for secondary students is the
Tri-City Area Vocational Skills Center, which is sponsored by six Tri-Cities
school districts. The vocational center functions as an extension to the
home high schools of students, offering specialized vocational instruction in
23 career fields.
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There are 12 private schools within the Tri-Cities. They provide
education at the preschool Tevel through grade 12.

The Tri-Cities is served by two institutions of higher learning:
Washington State University (WSU) at Tri-Cities [WSU Tri-Cities (formerly
Tri-Cities University Center)] and Columbia Basin College (CBC). Located in
north Richland, WSU Tri-Cities is a satellite campus of Washington State
University. The main campus is located in Pullman, Washington, which is
approximately 130 mi to the east. The WSU Tri-Cities campus offers
undergraduate- and graduate-level degree programs. Enrollment averages
1,000 students per semester.

Columbia Basin College is a community college offering 2-yr Associate
of Arts degrees and 2-yr Applied Science degrees. Several of the Applied
Science programs are geared specifically to meet the demand for the numerous
types of technical positions required at the Hanford Site. The campus is
Tocated in Pasco, with extended service facilities available in Richland.
Enroliment averages 6,000 students per quarter.

2.2.4 Labor Supply

The Tabor force in the Tri-Cities MSA currently numbers 68,000, which
represents 50% of the total MSA population. In addition, many industries in
the Tri-Cities employ individuals Tiving in adjoining areas, such as Adams,
Walla Walla, or Yakima Counties, as well as from communities in nearby
northeastern Oregon. Therefore, it is estimated that the total available
Tabor force within a 50-mi radius of the Hanford Sits exceeds 100,000 people.

There are two distinct categories of labor within the Tri-Cities MSA.
The first category comprises highly technical activities: energy research,
energy production, and nuclear materials production activities conducted on,
or in association with, activities at the Hanford Site. This labor category
Targely accounts for the concentration of managerial, professional, and
technical employees in the local labor force. Currently, approximately
8,500 workers are professional and/or technically skilled (Table 2-3).

The second labor category involves the employees who fill a varijety of
positions across the broad spectrum of manufacturing activities not related
to the Hanford Site activities. '

A diverse industrial base involving food processing, chemical production,
and general manufacturing supports a strong labor force in the areas of
precision production, crafts, repair workers, machine operators, assemblers,
inspectors, operators, and Taborers. In total, more than 20,000 people
comprise this industrial sector of the labor force in the Tri-Cities.
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Table 2-3. Professional and Technical Workers of the
Tri-Cities Metropolitan Statistical Area, 1988.

Occupation Number

Engineers 3,370
Life and physical scientists 820
Mathematical specialists 80
Technicians 2,550
Medical workers (excluding technicians) 980
Computer specialists 360
Social scientists 210
Total - - 8,470

Source: MWashington State Employment Security Department
(1988).

An area wage survey was completed for Benton and Franklin Counties in
April 1988 by the Washington State Employment Security Department. The results
of this survey are summarized in Table 2-4.

2.2.5 Materials Availabiiity

The Hanford Site is located near several population centers. Because the
Hanford Site is located near major transportation networks, these major
population centers become important sources for riw materials and technical

services,

Many specialized and technical service organizations are located in the
Tri-Cities. Specialty areas are nuclear-, medical-, and energy-related R&D.

Firms such as Chevron Chemical Company, Sandvik Special Metals, Advanced
Nuclear Fuels, WHC, BMI, KEH, Welch Foods, Lamb-Weston, and Neil F. Lampson
Company create a nucleus for labor and industrial development that is unusually
diverse for an area the size of the Tri-Cities.

Additional capabilities located nearby include storage space at the Port
of Pasco and the Umatilla Army Depot, lumber yards, concrete batch plants,
modular office manufacturing, fabrication/machine shops, several large general
and specialty construction contractors, architect/engineering firms, and rock
quarries.

Many firms in the Tri-Cities are engaged in the state-of-the-art high-
technology manufacturing that is related to nuclear facilities on the Hanford
Site. These range in size from large companies, such as WHC, to small R&D
firms. A summary of several types of current high-technology work follows:

o Utilization of acoustic emission technology for the integrity analysis
of welds, plate materials, and cladding

 Design and manufacture of microprocessor-controlled neurological
equipment
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Table 2-4. 1988 Area Wage Survey, Tri-Cities Metropolitan
Statistical Area.

. Mean wage Absolute range
Title ($) (s)
Clerical Occupations (monthly wage)

Accounting clerk/specialist 1,368 695 to 3,090
Bookkeeper 1,518 800 to 2,445
Computer operator 1,735 810 to 2,605
Data entry operator 1,370 870 to 2,215
Payroll clerk 1,770 1,000 to 2,350
Secretary . 1,600 800 to 2,485
General office clerk 1,350 580 to 2,310
Word procassing operator 1,348 1,045 to 2,005
Medical transcriber 1,137 825 to 1,430
Switchboard operator 1,250 645 to 1,940
Receptionist 1,081 615 to 2,350

Managerial, Professional, Technical Occupations (monthly wage)

General manager 2,757 805 to 7,915
Supervisor 2,744 1,100 to 5,425
Clerical supervisor 2,106 1,400 to 3,900
Accountant/auditor 2,700 1,430 to 4,985
Buyer/purchasing agent . 2,319 1,170 to 3,775
Engineer 3,580 1,625 to 5,275
Computer programmer 2,564 1,350 to 4,150
Drafter 1,400 1,005 to 2,310
Electronics technician 2,480 1,045 to 2,910
Engineering technician 2,458 1,125 to 3,385
Registered nurse 2,070 1,475 to 2,710
Science technician 1,641 1,030 to 2,845
Sales representative/agent 1,910 800 to 4,000
General List Occupations (hourly wage)
Carpenter, maintenance 13.18 §.50 to 17.45
Desk clerk 3.87 3.35 to 5.00
Electrician, maintenance 16.24 9.50 to 18.10
Forklift operator 8.79 4,80 to 13.40
Laborer, material handling 6.74 4.00 to 16.15
Machinist 13.8 10.80 to 18.05
Maintenance mechanic 12.31 6.00 to 16.10
Sales clerk 5.40 3.35 to 12.55
Stock clerk 7.20 3.35 to 13.40
Truck driver, heavy 10.83 8.00 to 16.60
Maintenance mechanic 12.31 6.00 to 16.10
Grocery clerk 65.89 4.00 to 10.70
Cook, dinner 5.66 4.00 to 11.80
Assembler, general 6.63 3.35 to 18.25

Source: Washington State Employment
Area Wage Survey, April 1988.

Security Department, Tri-Cities
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o Development and application of biological technologies for use in
agricultural production

o Development of equipment for process automation and robotics

» Custom assembly of electronic products and electromechanical
components to customer specifications

« Manufacture of ultrasonic test equipment for nondestructive test
evaluations and medical diagnostic testing

« Application of borehole sonar and underwater acoustic techniques for
geological and geophysical testing

e Manufacture of microcomputer modules used in microprocessor-based
systems

» Research, development, and manufacture of ultrasonic and optical
instrumentation for quality assurance

» Production of single-sided printed circuit boards in volume for
commercial applications.

Companies that perform one or more of the functions outlined above in
the Tri-Cities are as follows:

o AE Internationa] « Sigma Transducers

» Austin McDaniel Cofporatfop e Sonex

¢ Cadwell Laboratories » Stavley Instruments
o Electronic Systems Technology e Systek

» InterroPoint, Inc. o Sterling Technology
+« Manufacturing Services e Uniwest

» R&A Plant/Soil, Inc. s Xactex.

* Scitec Corporation

Specific companies that make significant technical contributions to the
Hanford Site are described below.

Advanced Nuclear Fuels Corporation. An international company with
headquarters in Bellevue, Washington, Advanced Nuclear Fuels is a wholly owned
affiliate of Kraftwerk Union. Nuclear fuel assemblies are manufactured in
Richland. The company is also engaged in R&D of advanced nuclear fuel designs.

Sandvik Special Metals Corporation. The Sandvik Special Metals
Corporation is the world’s largest independent producer of zirconium alloy"
nuclear fuel tubing. The Finley plant (near Kennewick) manufactures zirconium
and titanium tubing for the aerospace, aircraft, and sporting goods industry.
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Neil F. lampson Company. The Neil F. Lampson Company’s world headguarters
is in Kennewick, with major manufacturing and assembly facilities in Pasco.
This company produces the world’s largest 1ifting and transport equipment,
which is used occasionally at the Hanford Site to move equipment such as reactor
vessels and steam generators.

The recent emphasis on environmental cleanup activities at the Hanford
Site has brought several technical firms to the Tri-Cities. These include
IT Corporation and Golder and Associates. As environmental activities increase,
more companies are expected to open offices in the Tri-Cities, and these firms
will assume more active roles in Hanford Site cleanup.

2.2.6 Local/Regional Attitudes and Issues

Because the Tri-City population has successfully coexisted with the
Hanford Site for more than four decades, most Tocal people have an understanding
of, and familiarity with, nuclear energy weil beyond that of the average public.
The community is generally very supportive of Hanford Site activities.

On a regional level, general knowledge of nuclear energy and activities
at Hanford is Timited. In general, regional support is low for defense
production and disposal of offsite wastes. At the same time, regional support
for environmental c¢leanup, research, and compliance is very high.

2.2.6.1 Tri-Cities Economic Tie to the Hanford Site. Employment at the Hanford
Site piays a major, direct role in the local economy. Throughout the history

of the Hanford Site, major program changes have created economic "boom and bust"
cycles within the local economy. Creating economic diversity in the Tri-Cities

economy continues to be a primary concern of the community and the federal
government. :

Economic diversification was an integral part of the Hanford Site contract
changes in the 1960’s and 1980°s. The economic development programs created as
a part of these contract propesals have been successful in attracting

non-Hanford-related businesses, but not to such a level that economic dependence
has been mitigated.

In 1962, the Tri-City Nuclear Industrial Council was formed as a private
organization that was focused on marketing the business opportunities made
available in the area as a resuit of the Hanford Contract Segmentation and
Diversification program. This council also provided federal Tobbying support
for maintaining and acquiring Hanford Site programs.

In 1985, the Tri-City Nucliear Industrial Council was merged with the Tri-
Cities Chamber of Commerce to form the Tri-City Industrial Development Council
(TRIDEC). The TRIDEC is a private, nonprofit, membership funded, economic
development council that is focused in two main areas. The Hanford Development
Division essentially continues the missions of the Tri-City Nuclear Industrial
Council, while the Commerce and Industry Division concentrates on
diversification of the non-Hanford Site economy.
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To date, TRIDEC has been a successful influence in developing the
Tri-Cities Coliseum; consolidating the Tri-Cities University Center under the
single jurisdiction of WSU; and attracting the Lamb Weston Headquarters, the
Cascade Columbia Food Processing Plant, Rotary Marine Industries, and Cam-Flight
International to the Tri-Cities area. The TRIDEC currently is focusing on
issues such as the Columbia River Water Front Enhancement Project, expanding
the Columbia Basin Irrigation Project, upgrading State Route 395 to four lanes
from the Tri-Cities north to I-90 at Ritzville, and the continued marketing of
the Tri-Cities area to potential business developments.

Community support for TRIDEC has been very strong. A recent TRIDEC funding
campaign raised $2.3 million, which was $500,000 greater than the original goal.

2.2.7 Other Factors

Two other regional factors broadiy affect the Hanford Site: the Hanford
Reach Study legislation and treaties with the Yakima, Umatilla, and Nez Perce
tribes.

2.2,7.1 Hanford Reach Study Legislation (PL 100-605). In November 1988,
Congress passed the Comprehensive River Conservation Study Act, Public

Law 100-605, which directs the Secretary of the Interior, in consultation with
the Secretary of Energy, to conduct a "comprehensive river conservation study®
of the Hanford Reach. This area is a 51-mi-long corridor, 1/4-mi wide,
beginning 1 mi below the Priest Rapids Dam and ending at the upper end of
McNary pool north of Richiand, the greatest portion of which is on the Hanford
Site. The act directs the agencies to evaluate the natural and cultural
resources, scenery, and recreational activities of the reach and investigate
alternative strategies for the protection of important values. The act also
established rules for the development of new projects and the operation of
existing projects along the reach for a period of 8 yr (until November 1996).
Major projects, such as dam and navigation developments previously proposed
for the reach, are specifically prohibited during this 8-yr period.

2.2.7.2 Indian Treaties and Reservations. The Hanford Site occupies Tand
ceded to the United States by two treaties in 1855. The Yakima and Umatilla
Indian Reservations were also established by these treaties. The Yakima
Reservation was created under treaty with Yakima bands, and the Umatilla
Reservation under the treaty with the confederated Walla Walla, Cayuse, and
Umatilla tribes. Each treaty cedes, to the United States, all rights, title,
and interest in lands that were formerly the territories of the respective
tribes and bands, and retains certain use rights for the tribal members. The
issue of retained fishing, hunting, pasturing of animals, food-gathering
rights, and the protection of the natural resources for potential future use by
Native Americans is a concern expressed by the Tribes. These treaty rights
have Ted to consolation and cooperation agreements with DOF-RL in the past and
can be expected to be the subject of future agreements. :

The Eastern boundary of the Yakima Indian Reservation is approximately
20 mi west of the Hanford Site boundary. Native Americans comprise
approximately 20% of this total reservation population of 25,363 people. The
Umatilla Indian Reservation is approximately 75 mi south of the Hanford Site
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in northeastern Oregon. Based on the 1980 census, the Native American
population of Umatilla County totaled about 1,618. The Nez Perce Indian
Reservation is approximately 135 mi east of the Hanford Site in Idaho. The
total population of Native Americans living on or adjacent to this reservation
is about 1,500. - ATl three of these tribes were declared to be "Affected Indian
Tribes" as defined in the Nuclear Waste Policy Act of 1982. These Indian
tribes were active in the site selection process for the national geologic
repository for commercial high-level waste and have also had input in the
decision-making procaess for the disposal of existing defense wastes at the
Hanford Site. The Wanapum Indian band, located approximately 5 mi west of the
Hanford Site boundary is consulted (as are the above tribes) relative to Site
activities that may have potaential cultural impacts. The Tocations of these
reservations are provided in Figure 2-6.

2.3 SPECIFIC LOCALE DATA

This section discusses zoning and land use near the Hanford Site, as
well as applicable laws and regulations.

2.3.1 Nearby Zoning and Land Use

Land use in the area surrounding the Hanford Site includes urban and
industrial development, irrigated and er1and farming, and Tivestock grazing.

Principal agricultural crops include hay, wheat, potatees, corn, apples,
soft fruit, hops, grapes, and vegetables. In recent years, wine grapes have

gainéd importance. Industries in the region are mainly those related fo
agriculture and energy production.

Land adjacent to the Hanford Site is privately owned, with the exception
of those areas controlled by the Washington State and county and city
governments. The state exercises control over state and federal highways and
special use areas such as parks and wildlife reserves.

2.3.2 Laws, Regulations, and Agreements Affecting the Hanford
Site and Its Future Use

The Hanford Site is owned by the United States Government. All site

activities must comply with all applicable federal, state, and Tocal laws and
regulations, and applicable DOE orders.
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This section Tists and summarizes some of the most significant laws,
regulations, and DOE orders that impact current and future use of the Hanford

2.3.2.1 Laws, Regulations, and Acts. This section lists several applicable
laws, requlations, and acts that are implemented at the federal and/or state

Federal Government

Antiquities Act, 16 USC 433

Archaeological Resources Protection Act of 1979, PL 96-95,
16 USC 470aa et seq.

Atomic Energy Act of 1954, as amended, PL 83-703, 42 USC 2011 et _seq.
Clean Air Act, PL 88-206, as amended, 42 USC 7401 et seq.
Clean Water Act, PL 92-500, as amended, 33 USC 1251 et seq.

Code of Federal Regulations: 10 CFR 1021-1022, 40 CFR 50-87,
40 CFR 61, 40 CFR 141-144, 40 CFR 191, 40 CFR 260-270, 40 CFR 280,
40 CFR 761

Comprahensive Environmental Response, Compensation and Liability Act
of 1980, PL 96-510, 42 USC 9601 et seq., as amended by the Superfund
Amendments and Reauthorization Act of 1986

Cahprehensfve River Conservation Study Act, PL 100-605,
Novembay 4, 1988

Endangered Species Act, PL 93-205 as amended, 16 USC 1531 et seq.

Federal Insecticide, Fungicide, and Rodenticide Act, PL 92-516 as
amended, 7 USC 136 et_seq.

Fish and Wildlife Coordination Act, PL 85-624 as amended, 16 USC 661
et seq.

Hanford Reach Study Act, PL 100-605
Historic Site Buildings and Antiquities Act, 16 USC 461 et seq.

National Environmental Policy Act of 1370, PL 91-190, 83 Stat. 852,
422 USC 4321 et seq.

National Historic Preservation Act, PL 89-665 as amended, 16 USC 470
a2t _seq.

Noise Control Act of 1972, PL 92-574 as amended, 42 USC 4901 et seq.

Resource Conservation and Recovery Act of 1976, PL 94-580, as amended,
42 USC 6901 et seg.
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Rivers and Harbors Act of 1899, 33 USC 401, 403, 404, 406, 407, 408,
409, 411
Safe Drinking Water Act, PL 93-523, 42 USC 300f et_seq.

Toxic Substances Control Act, PL 94-469 as amended, 15 USC 2601
et seq.

« State of Washington [Revised Code of Washington (RCW)]
Hazardous Waste Management Act, RCW 70.105

Hydraulic Projects Act, RCW 75.20.100
Onsite Disposal of Solid & Liquid Wastes Act, RCW 43,20.050
Water Pollution Control Act, RCW 90.48.
Washington Administrative Code (WAC):
Water Quality Standards, WAC 173-201
State Waste Discharge Program, WAC 173-216

Submission of Plans & Reports for Construction of Wastewater
Facilities, WAC 173-240

Dangerous Waste Regulations, WAC 173-303

Standards for Solid Waste Handling, WAC 173-301

General Regulations for Air Pollution Sources, WAC 173-400 and
4395

Hydraulic Codes, WAC 220-110
Onsite Sewage Disposal, WAC 248-96.
Washington Clean Air Act, RCW 70.94.

2.3.2.2 Summary of Specific Federal and State Environmental Laws, Orders, and
Reguiations. Most major federal environmental laws contain specific language
defining their applicability to federal facilities and specifying the
requirements for federal facilities to comply with certain state and local
pollution control laws and regulations. This section discusses the '
applicability of each Taw to the Hanford Site.

2.3.2.2.1 Environmental Laws Relevant to Existing Operations and New
Projects. Requirements of the environmental laws discussed below provide the
bases for operating specifications for effluent releases from Hanford Site
facilities and onsite activities. These requirements are also incorporated
into the design of new facilities.
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2.3.2.2.1.1 C(Clean Air Act. The Clean Air Act provides mechanisms for the
prevention and control of air pollution from stationary and mobile sources.
Section 118 of the Clean Air Act (PL 88-206 as amended by PL 91-604,
42 USC 7401, et seq.) states that federal agencies will comply with federal,
state, and local requirements. Applicable requirements are contained in
regulations issued by the EPA (in 40 CFR 50-87), and by the State of Washington
Department of Ecology, pursuant to the Washington Clean Air Act (RCW 70.94),
as set forth in WAC 173-400 through 495. Applicable requirements also include
Tacal regulations established by the Benton-Franklin/Walla Walla Counties Air

~Pollution Control Authority (General Regulation 80-7).

The regulations promuigated by EPA (in 40 CFR 61) include standards for
the emission of radionuclides. Washington State has adopted radionuclide
control emission standards (WAC 173-480) and an assaciated permit program
(WAC 402-80). The Washington State program applies to the Hanford Site.

2.3.2.2.1.2 C(lean Water Act. Section 313 of the Clean Water Act
(PL 92-500 as amended, 33 USC 1251, et seq.) requires federal facilities to
obtain National Pollutant Discharge Elimination System permits to discharge into
navigable waters, so that discharges into navigabie waters are within
EPA-approved state water quality standards and technology-based requirements.
Washington State standards are contained in WAC 173-201. The permit for DOE
facilities at the Hanford Site is currently issued by the EPA Region X. Source,
special, and byproduct materials are not subject to regqulation under the Clean
Water Act or state programs implementing the Clean Water Act.

2.3.2.2.1.3 Resource Conservation and Recovery Act. The Resource
Conservation and Recovery Act (RCRA) (PL 94-580, as amended, 42 USC 6501,
et _seq.) provides for protection of health and the environment from activities
associated with the management and disposal of solid wastes. It sets forth
requirements for generators and transporters of hazardous waste and also
establishes a specific permit program for the treatment, storage, and disposal
of hazardous wastes. The statute is intended to place primary responsibility
for control of solid waste activities on state and local governments. Under
Section 6001 of RCRA, the Hanford Site is subject to applicable federal, state,
interstate, and local solid and hazardous waste requirements.

The RCRA specifically exempts special nuclear material (SNM), source, and
byproduct materials from the definition of a solid waste in Section 1004 of
RCRA. The RCRA also provides that its provisions shall not apply, nor shall
it authorize any state or local entity to regulate any activity or substance,
that is subject to the Atomic Energy Act of 1954, as amended, except to the
extent that such an application is not inconsistent with requirements of that
Act. In accordance with 10 CFR Part 962, radicactive (source, special, and
byproduct material component) is regulated under the AEC.

The EPA has promuigated regulations to implement RCRA requirements in
40 CFR 260-270. The hazardous waste regulations contain interim status
standards that are applicabie before a final permit is issued, and final status
standards applicable after issuance of a final status permit. Washington
State has promulgated hazardous waste regulations in Washington Administrative
Code (WAC) 173-303, pursuant to Chapter 70.105 of the Revisad Code of
Washington (RCW). The EPA has authorized Washington State to conduct the
major portions of the RCRA hazardous waste interim status and final status
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permit program for nonradioactive hazardous wastes. The EPA has retained
authority to implement those sections of the hazardous waste program mandated
by the 1984 amendments to RCRA.

Washington State standards relative to disposal of nonhazardous solid
waste are set forth in WAC 173-301 and 304, Regulations Relating to Minimum
Functional Standards for Solid Waste Handling.

2.3.2.2.1.4 Comprehensive Environmental Response, Compensation, and
Liability Act. Generally referred to as the "Superfund" statute, the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
(PL 96-510, 42 USC 9601, et seq.) establishes reporting requirements for non-
federally permitted releases of hazardous substances (e.g., spills) and
establishes a program for funding and undertaking remedial action at inactive
hazardous wasie sites. Federal agencies are subject to the reporting and
inactive waste site regquirements of CERCLA, but are not entitled to use the
trust fund established by CERCLA for cleanup. Inactive waste sites at DOE
facilities are evaluated under DOE Order 5480.14 (DOE 1985a).

2.3.2.2.1.5 Safe Drinking Water Act. The Safe Drinking Water Act
(PL 93-523, 42 USC 300f et seg.) is intended to protect the public health by
setting standards for the water supplied for pubiic consumption by protecting
public drinking water sources. The Act protects these water sources from
underground injection of materials that affect drinking water quality.
Section 1447 of the Act requires that federal agencies maintaining a public
water system or engaging in underground injection that endangers drinking water
must comply with federal, state, and local requirements concerning the provision
of safe drinking water and underground injection. Regulations 1mp1ement1ng the
Safe Drinking Water Act are contained in 40 CFR, Part 141-144.

2.3.2.2.1.6 Toxic Substances Control Act. Federal agencies are subject
to the requirements of the Toxic Substances Control Act (PL 94-469 as amended,
15 USC 2601, et seq.). The Act is designed to protect human health and the
environment from exposure to chemical substances and mixtures. It also enables
the EPA to regulate the manufacture, distribution, processing, use, and disposal
of substances that, as determined by the EPA, may present an unreasonable risk
of injury to health or the environment.

The primary program of relevance of the Act to the Hanford Site is that for
regulation of activities associated with use or disposal of polychlorinated
biphenyls, pursuant to Section 6 of the Act. Pertinent regulations are codified
as 40 CFR 761.

2.3.2.2.1.7 Federal Insecticide, Fungicide, and Rodenticide Act. The
Federal Insecticide, Fungicide, and Rodenticide Act (PL 92-516 as amended,
7 USC 136, et _seq.) regulates the manufacture and use of pesticides. The Act
authorizes state programs to certify applicators of pesticides. Washington
State has a federally approved program to certify pesticide app11cators,
including those at the Hanford Site.

2.3.2.2.1.8 Atomic Energy Act of 1954. The Atomic Energy Act of 1954
(PL 83-703 as amended, 42 USC 2011, et seg.) authorizes DOE to conduct nuclear
materials production, R&D, and associated activities. The Act authorizes the
agency to regulate its research, development, and production activity and to
adopt such orders and standards as it may deem necessary to protect health and
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safety. The DOE has issued an extensive set of orders to regulate operations
of its facilities. Pursuant to the Act and Reorganization Plan No. 3 of 1970,
the EPA promulgates generally appiicable standards for control of environmental
radiation. Pursuant to that authority, the EPA has promuigated standards for
the management and disposal of spent fuel, high-level, and transuranic (TRY)
waste (40 CFR 191).

2.3.2.2.1.9 Noise Control Act. The Noise Control Act (PL 92-574 as
amended, 42 USC 4901, et seq.) authorizes the EPA to establish regulations and
guidelines for the reduction of noise. Additional state and local requirements
for equipment not covered by federal standards must also be met by Hanford Site
activities.

2.3.2.2.2 Environmental Laws Relevant to New Projects. Certain Taws
require that the potential environmental impact of new projects be identified
and appropriate measures planned before the start of construction and opera-
tion. The requirements of these laws are incorporated into the planning and
construction of new facilities and modifications to existing facilities at
the Hanford Site. These laws are described below.

2.3.2.2.2.1 National Environmental Policy Act. The National
Environmental Policy Act (PL 91-190, 83 Stat. 852, 422 USC 4321, et seq.)
establishes a national policy requiring consideration and disclosure of
environmental impacts and protection of the natural environment during the
planning of proposed activities. The Act requires federal "agencies to
demonstrate that decision~making is conducted in an integrated systematic
manner. It also requires that environmental amenities and values be given
appropriate consideration along with economic and technical factors. A1l
major federal actions that significantly affect the quality of the human
environment must be accompanied by an environmental impact statement (EIS)
prepared in accordance with the Council of Environmental Quality requirements.

For Hanford Site programs and projects, the DOE-RL implements the Act
through DOE Order 5440.1C (DOE 1988b), DOE-RL Order 5440.1A (DOE-RL 1987), and
00E Guidelines for Compliance with the National Environmental Policy Act,

45 FR 20694, as amended.

2.3.2.2.2.2 Comprehensive River Conservation Act (Hanford Reach Study)
directs the Secretary of the Interior, in consultation with the Secretary of
Energy, to conduct a "comprehensive river conservation study"” of the Hanford
Reach. The Act directs the agencies to evaluate the natural and cultural
resources, scenery and recreational activities of the reach, and investigate
alternative strategies for the protection of important values. Major new
projects such as dam and navigation developments are specifically prohibited
and other new projects within the study area are subject to review by the
Secretary of the Interior to ensure that the important values of the Hanford
Reach are protected.

2.3.2.2.2.3 Endangered Species Act of 1973. The Endangered Species Act
of 1973 (PL 93-205 as amended, 16 USC 1531, et seq.) is intended to prevent
the further decline of threatened or endangered species, and to promote the
restoration of these species and their habitats. Under Section 7 of this Act,
the Hanford Site is required to consult, as appropriate, with the U.S. Fish
and Wildiife Service to determine whether threatened or endangered species
will be affected by a proposed project.
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2.3.2.2.2.4 Fish and Wildlife Coordination Act. The Fish and Wildlife
Coordination Act (PL 85-624 as amended, 16 USC 661, et seq.) requires that
consideration be given to the conservation of fish and wildiife during the
development of water-related projects. The Hanford Site is required to consult,
as appropriate, with the U.S. Fish and Wildiife Service and with state wildlife
agencies. Measures to mitigate, prevent, or compensate for wildlife Josses
must be included in the project plan.

2.3.2.2.2.5 Executive Order 11988 (Floodplain Management) and Executive
Order 11990 (Protection of Wetlands). These executive orders require
governmental agencies to implement regulations that will protect wetiands and
minimize adverse effects of development in floodplains. The DOE has established
regulations under 10 CFR 1022, establishing procedures for compliance with
these executive orders.

2.3.2.2.2.6 Rivers and Harbors Act of 1899 (33 USC 401) and Section 404
of the Clean Water Act (PL 92-500 as amended, 33 USC 1251 et seq.). These Acts
require that a permit be obtained from the U.S. Army Corps of Engineers before
any alteration of the course, location, conditions or channels, or discharges
of dredge or fill materials into any navigable waters (Columbia and Yakima
Rivers at the Hanford Site).

2.3.2.2.2.7 National Historic Preservation Act. Section 106 of the
Historic Preservation Act (PL 89-665 as amended, 16 USC 470, et seq.) requires
the federal agency with jurisdiction over a federal project to provide the
Advisory Council on Historic Preservation with an opportunity to comment on
the effect the activity may have on properties included in or eligible for
nomination to the National Register of Historic Places. The Hanford Site is
required to consult with the State Historic Preservation Office to determine
whether the site of a proposed action contains structures or cbjects listed or
eligible for 1listing in the Register.

Related acts that must also be considered include the Antigquities Act e
(16 USC 433), Archaeological Resources Protection Act (PL 96-95, 16 USC 470),
and Historic Site Buildings and Antiquities Act (16 USC 461). -

2.3.2.2.2.8 The American Indian Religious Freedom Act (42 USC 1996)
establishes the policy of the United States to protect and preserve the rights
of Native Americans to believe, express, and exercise their traditional
religions. It requires federal land managers to obtain and consider the views
of Indian leaders when a project may interfere with the free exercise of
traditional Indian religions and avoid unnecessary interference with Indian
religious practices.

2.3.2.2.2.9 Other State Environmental Laws. In addition to the laws
described above, there are several state laws whose substantive requirements
are factored into the design of new facilities and major modifications to
existing facilities. These laws are discussed below. ,
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2.3.2.2.2.10 The Hydraulics Projects Act (RCW 75.20.100)}. This Act and
its implementing regulations (WAC 220-110) are designed to protect fishery
resources, The law and regulations require state approval before conducting
activities within the stream bed of any river if those activities will use,
divert, obstruct, or change the natural flow of the river. The DOE-RL has and
will continue to obtain approval from the state, as a matter of comity, before
undertaking a project within the stream bed of the Columbia or Yakima rivers.

2.3.2.2.2.11 The State Board of Health Act (RCW Ch. 43.20). This Act
and associated implementing regulations (WAC 248-96) establish criteria for
onsite sewage disposal systems. They also authorize local health beards to
establish rules governing such systems. New facilities at the Hanford Site
are designed to meet the intent of these regulations.

The state has established programs to control the discharge of waste
materials from industrial, commercial, and municipal operations into ground

_and surface waters of Washington State, pursuant to the Water Pollution Control

Act (RCW 90.48). The regulations are contained in WAC 173-216 and WAC 173-240.

. New facilities at the Hanford Site are designed to meet the intent of these

reguiations.

2.3.2.3 U.S. Department of Energy Orders. The following is a Tist of several
applicable DOE Orders.

« U.5. Department of Enerqy, Washington, D.C.
DOE 5000.3, Unhsdaf_Occurrencé Reporting System? 1984 7
DOE 5400.1, General Environmental Protection Program, 1988
DOE 5440.1C, National Environmental Pelicy Act, 1985

DOE 5480.1B, Environment, Safety, and Health Program for DOE
Operations, 1986

DOE 5480.4, Environment, Safety, and Health Protection Standard, 1984

DOE 5480.14, Comprehensive Environmental Response, Compensation, and
Liability Act Program, 1985

DOE 5481.1B, Safety Analysis and Review System, 1986
DOE 5482.1B, Environment, Safety, and Health Appraisal Program, 1986

DOE 5484.1, Environment, Safety, and Health Protection Information
Reporting Requirements, 1981

DOE 5500.1A, Fmergency Management System, 1987

DOE 5500.3, Reactor and Nonreactor Nuclear Facilities Emergency
Planning, Preparedness, and Response for DOE Operations, 1981

DOt 5500.4, Public Affairs Policy and Planning Requirements for
" Emergencies, 1981
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DOE 5700.6B, Quality Assurance, 1986
DOE 5820.2A, Radioactive Waste Management, 1988.

e U.S. Department of Energy-Richland Operations Office, Richland,
Hashington

DOE-RL 5440.1A, Implementation of the National Environmental Policy
Act at Richland Operations, 1987

DOE-RL 5480.1, Environmental Protection, Safety, and Health Protection
for Richland Operations (Chapters III & VI), 1982

DOE-RL 5480.4A, Environmental Protection, Safety, and Health
Protection Standards, 1987

DOE-RL 5480.11A, Requirements for Radiation Protection, 1986
DOE-RL 5481.1, Safety Analysis and Review System, 1983

DOE~RL 5482.1B, Environment, Safety, Health, and Quality Assurance
Appraisal and Surveillance Program, 1987

DOE-RL 5484.1, Environment Protection, Safety, and Health Protection
Information Reporting Requirements, 1983

DOE-RL 5484.2A, Unusual Occurrence Reporting System for Richland
Operations, 1984

DOE;RL 5700.1A, Quality Assurance, 1983.

2.3.2.4 Regulatory Documentation. The following section 1lists regulatory
documentation applicable to the Hanford Site.

Office of Management and Budget, Circular Ne. A-106, December 31,
1974. .

Reporting Reguirements in Connection with the Prevention, Control and
Abatement of Environmental Pollution at Existing Federal Facilities

Executive Order 12088, Federal Compliance with Pollution Control
Standards, October 13, 1978

Executive Order 11988, Floodplain Management
Executive Order 11990, Protection of Wetlands
Hanford federal Facility Agreement and Consent Order.

2.3.2.5 Easements. The following organizations have easements acress the
Hanford Site:

+« Big Bend Alberta (mineral rights)
o Bonneville Power Administration
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s« Benton County Public Utility District No. 1
e City of Richland

e Columbia Communication

¢ GTE Northwest, Inc.

¢ Mobilfone N. W.

= Motorola Inc.

e Pacific Power and Light

o Port of Benton

+ Richland Amateur Radio

o South Columbia Irrigation District

e« U.S. Army Corps of Engineers (300-ft flowage right by agreement,
7-18-68)

o United Telephone
o Washington Public Power Supply System
» Washington State Department of Transportation (Road 240).

The U.S. Army Corps of Engineers has also identified the site of a proposad
dam (Ben Franklin Dam) and dredging of the Columbia River through the Hanford
Site to extend river transportation as far as Wenatchee, Washington. However,
the Comprehensive River Conservation Study Act prohibits these projects until
at Teast November 1996.

2.4 PUBLIC TRANSPORTATION

An excellent transportation network within and surrounding the Tri-Cities
area facilitates travel and the marketing of goods and commodities. Commercial
air transportation is available at the Tri-Cities Airport, which offers direct
service to major regional cities with connections to cities nationwide via
several airlines. Barge lines are used to transport bulk commodities alcng
the Columbia and Snake Rivers. A network of freight rail transportation is
provided by the Burlington Northern, Washington Central, and Union Pacific
railroads. Interstate highways and state routes connect the region to major-
metropolitan areas throughout the Pacific Northwest.

2.4.1 Road Networks

Interstate highways provide ready access to the Tri-Cities area.
Interstates 84 and 90 run east/west and are located to the north and south of
the Tri-Cities, respectively (Figure 2-7). These two highways are connected
to the Tri-Cities by Interstate 82. These three highways provide the major
links to Seattle and Spokane, Washington; Boise, Idaho; and Portiand, Oregon.
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Four important United States and state routes provide access to the major
interstate highways (see Figure 2-7). The U.S. Highway 12 comes from the Puget
Sound area and continues through to the Midwest via Walla Walla, Washington,
and Lewiston, Idaho. The U.S. Highway 395 begins north of Spokane at the
Canadian border and extends to southern California. State Route 14 connects
with U.S. Highway 395 to provide intrastate traffic between the Tri-Cities and
Vancouver, Washington. State Route 240 provides access to Interstate 90 at
Vantage. Interstate 5 connects Seattle and Portiand and runs the entire length
of the West Coast (Figure 2-8).

Interstate 90 extends from Seattle through the Midwest to Chicago,
Cleveland, Buffalo, and Boston.

Major highways in the Tri-Cities area carry between 30,000 and
50,000 vehicles per day. Highway capacities are generally adequate to meet
highway transportation needs.

The Hanford Site is served by roadways that are owned and maintained by
the DOE.

2.4.2 Airlines and Airports

The Tri-Cities is served by four public airports, seven private airports,
and six heliports. The public airporis are the Tri-Cities Airport in Pasco,
Vista Field in Kennewick, Richiand Airport in Richland, and the Prosser Airport
in Prosser. The Tri-Cities Airport is classified as an air carrier airport,
Richiand as a commuter service airport, and Vista Field and Prosser as general
aviation airporis.

The Tri-Cities Airport is the major air carrier airport in the area.
A regional air facility, it serves portions of seven counties in Washington
and Oregon. It is one of four air carrier ajrports in Washington State; the
other three are Seattle-Tacoma International Airport, Spokane International
Airport, and the Yakima Air Terminal.

Total annual commercial passenger boardings at the Tri-Cities Airport by
year since 1985 are as follows:

» 1985--142,911
¢ 1986--189,994
o 1987--180,934
o 1988--160,121
+ 1989--158,598.
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Projected commercial passenger boardings for 1990, as of January 1990, are in
a range of 160,000 to 170,000. Current air carriers include Delta,
United Express, and Horizon Air.

A new 58,000-ft? terminal building, completed in 1986, provides state-of-
the-art air traffic control, ticketing, baggage handling, and related services
for Tri-Cities airline customers. Convenient features of the airport include
adjacent parking facilities operated by the Port of Pasco, numerous automobile
rental agencies, and passenger transport services to all Tri-Cities points by
the Ben Franklin Transit Authority.

2.4.3 Railroads

The Tri-Cities is served by the Burlington Northern, Washington Central,
and Union Pacific Railroads, making the area one of the few between the Cascade
Range and the Rocky Mountains to be Tinked by these systems. Passenger services
are provided by Amtrak. In addition, a short Tine, operated by the DOE, runs
in the Richland/Hanford Site area. :

Agricultural products, fuel, and fertilizer, plus construction materials
and equipment, are the principal commodities shipped by rail. Manufactured
fertilizer products, grain, and frozen food make up the greatest share of
outgoing commodities. Large quantities of other food products also leave the
Tri-Cities by rail. The inbound freight includes fertilizer, raw material,
chemical, fuel, farm equipment, and construction suppliies and equipment.

The Tri—-Cities is the hub of the Burlington Northern lines in the Pacific
Northwest, which extends 232 mi southwest to Portland, 145 mi northeast to
Spokane, and 251 mi northwest to Seattle (Figure 2-9). Washington Central
Railroad recently acquired the Burlington Northern l1ine between the Tri-Cities
and Yakima. A computerized classification yard is Tccated in Pasco. Trains
movehinto the yard and are broken up and blocked to move east, west, north, or
south.

The Unieon Pacific connects the Pacific Northwest and the cities of
San Francisco and Los Angeles on the west coast to the Great Lakes region and
the Gulf of Mexico to the east and southeast, respectively. A1l service to the
Pacific Northwest over the Union Pacific system goes through the modern,
computerized regional classification yard at Hinkle, Oregon, approximately
50 mi south of the Tri-Cities. The Tri-Cities is serviced by the Yakima branch
1ine, which connects directly to the regional classification yard at Hinkle.

The DOE controls the rail access into the Hanford Site; their tracks tie
into the Union Pacific tracks southeast of the Richland "Y" area near
U.S. Highway 12. The Washington Central Railroad Company and Union Pacific have
trackage rights over the DOE trackage between the Richland "Y" area and the
DOE 1100 Area in north Richland. The DOE tracks serving the Hanford Site are
parallel to the Route 240 bypass.
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2.4.4 Yaterways

The Columbia-Snake River System is one of the most modern internodal
transportation networks in the world. This commercial waterway extends 465 mi
from the Pacifi¢ Ocean to Lewiston, I[daho. The system includes eight dams and
Tock compliexes that allow the numerous barge lines serving the river system
to transport commodities. The Panamax vessels, which transport the commodities,
are operated by 35 steamship Tines that call at several ports along the 40-ft
channel in the lower Columbia River. The Tower Columbia River ports offer the
shortest route to the Orient, which is approximately 4,217 nautical miles from
the mouth of the river to Japan.

Numerous docking facilities in the Tri-Cities are available for commer-
cial use or for serving specific industries. These facilities are only 325 mi
inland from the Pacific Ocean and offer an average barge movement time of
36 h to the deepwater ports in the Tower Columbia River.

Several barge companies currently offer service to the Tri-Cities area
with specialized barges that handle a wide variety of cargo. These barge
companies have Interstate Commerce Commission authority to the Tri-Cities
area and provide service up the Snake River to ports as far inland as
Clarkston, Washington, and Lewiston, Idaho.

2.4.5 Public Transit
The Ben Ffank]in Transit Authority serves the Tri-Cities MSA in Benton

and Franklin Counties.. It operates buses on 15 routes spanning 300 mi. Service

includes reqgular and express bus service, van pools, dial-a-ride for the elderly
and disabled, park-and-ride Tots, and computerized ride matching.

2.5 UTILITIES

Electricity is the only regional utility service supplied to the Hanford
Site. Utilities Tocated onsite are described in Section 3.4.1.

Table 2-5 summarizes the energy consumption and costs for all the areas
of the Hanford Site from 1985 to 1988.
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Table 2-5. Energy Consumption and Costs for Buildings and
Facilities on the Hanford Site from 1985 to 1988.

Energy source Total cost  Actual unit

(unit) Year  Consumption ("¢ go0) cost (5)
Etectricity 1985 542,253 11,847.9 21.85
(MWh) 1986 539,527 11,753.6 21.78
1987 510,109 10,876.3 21.32

1988 497,337 11,486.7 23.09

Fuel oil 1985 8,039 5,739.5 713.96
(1,000 gal) 1986 6,967 3,854.6 567.62
1987 2,847 1,075.9 377.94

1988 3,028 1,295.6 427.93

Natural gas 1985 14,984 98.8 6.59
{1,000 ft3) 1986 23,409 136.4 5.83
1987 18,223 87.9 4.82

1988 16,400 114.5 6.98

Liquified petroleum 1985 17.4 12.6 724.14
gas {1,000 gal) 1986 17.2 12.1 703.49
1987 14 .4 9.8 680.55

1988 874.6 400.4 457.78

Coal (short tons) 1985 114,079 5,797.29 50.82
- . 1986 133,755 7,843.45 58.64

1887 101,339 6,066.52 59.86

1988 101,210 6,085.62 60.12

2.5.1 Electricity

Except for a minor amount of total Site needs provided by the city of
Richland to the 700, 1100, and 3000 Areas, electricity for the Hanford Site
is supplied by the BPA. Currently, the Northwest generates a surplus of power,
but unofficial projections now estimate that the surplus will be fully utilized
within the next 10 yr or less depending on the strength of the economy, usage
growth, and export to other regions.

The DOE’s contract with the BPA gives the Hanford Site a Priority Firm
supply rating. This rating ensures that in the event of regional power
shortages, the Hanford Site, along with other Priority Firm customers, would be
the last tevel of BPA service to be shut off.
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The cost of electrical power per megawati hour (MWh) charged by the BPA

to the DOE in recent years was as follows:

o 1984--$20.81
1985--%21.57
o 1986--$21.80
¢ 1987--$20.94
o 1988--$22.41
o 1989--$22.41.

In addition to the use charge, a demand rate is applicable, depending on the
season of the year.
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3.0 EXISTING CONDITIONS

This section describes the current conditions specific to the Hanford
Site, in terms of the following topics: Tland use and leased facilities;
mission, programs, and contractors; Hanford Site empioyment; Site
improvements (utilities, buildings, and other siructures); physical
characteristics; security; safety; and environmental issues.

3.1 LAND USE AND LEASED FACILITIES

This section describes the use of the major areas of the Hanford Site.
Facilities that are Teased by the U.S. Department of Energy (DOE) contractors
are identified.

3.1.1 Land Use

The DOE controls the 560-mi¢ Hanford Site. The DOE intends to maintain
control of the Site in the future, at least until decommissioning,
decontamination, and cleanup are completad. Within the Site are several DOE
operating areas where specific access requirements exist (Figure 3-1).
Descriptions of these major areas follow.

'3.1.1.1 100 Areas. The 100 Areas occupy six sitaes, which are

approximately 4.25 mi®. They border the south shore of the Columbia River
in the northern portion of the Hanford Site. Eight retired plutonium
production reactors and the duail-purpose N Reactor, which produced plutonium
for weapons and steam for electrical power generation, are located in these
areas. The N Reactor is currently in dry standby status as a contingency
source.for weapons grade plutonium or tritium.

3.1.1.2 200 West and 200 East Areas. The 200 Areas occupy approximately

6 mi? on a plateau approximately 5 and 7 mi, respectively, from the Columbia
River. The 200 Areas are dedicated to fuel processing and waste disposal
activities.

3.1.1.3 300 Area. The 300 Area occupies approximately 1.10 mi2 north of
Richland and adjacent to the Columbia River. Research and development (R&D)
and engineering technology development are the major functions at this area.
The fuel fabrication facility for N Reactor is in standby status. The
pressure tube fabrication facility (313 Building) is also in standby status.

3.1.1.4 400 Area. Approximately 5 mi north of the 300 Area and 4 mi west
of the Columbia River is the 400 Area, where the Fast Flux Test Facility
(FFTF} and the Fuels and Materials Examination Facility (FMEF) are located.
This area occupies approximately 0.24 mi2.

3.1.1.5 600 Area. The 600 Area includes all of the Hanford Site not occupied
by the 100, 200, 300, 400, 700, 1100, and 3000 Areas. Land uses within the
600 Area include the following.

o The Arid Lands Ecology Reserve (ALE} is a 120-mi2 tract set aside
for long-term ecological studies. For a detailed description of
the ALE see Section 3.5.9.
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Figure 3-1. Land Use on the Hanford Site.
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o Washington State leases a 1.56-mi? tract to encourage the location
of nuclear-related industry. The "Indenture of Lease" signed on
September 10, 1964, is for a period of 99 yr.

e A 100-acre tract of the Washington State lease has been subleased by
the state to Catifornia Nuclear, Inc. (U.S. Ecology), who operates
this site for the disposal of commercial low-Tevel nuclear waste.

e In the 1970’s, national emphasis was placed on each state having
its own hazardous waste disposal location. In response to this
emphasis, Washington State purchased a section (1 mi?) of land south
of the 200 Areas near State Route 240. The deed states that the
express purpose of the land is for developing a state-administered
hazardous waste disposal site. This emphasis no longer exists,
and development of the land for that purpose is not expected.

» The Washington Public Power Supply System leases two parcels of
land on the Hanford Site from the federal government. Three
commercial nuclear Eower plants are Tocated on this Tand. Parcel A
consists of 1.65 mi? and is the site of the Washington Public
Power Supply System nuclear power plant No. 2 (WNP-2). Parcel A is
Teased for 50 yr with an additional 10-yr option. Parcal B consists
of 1.56 mi® and is the location of Washington Public Power Supply
System nuclear power plants No. 1 and 4 (WNP-1 and WNP-4). Parcel B
is leased for 30 yr with an option for additional time as requested
by the Washington Public Power Supply System.

o The U.S. Fish and Wildlife Service refuge occupies approximately
50 mi2 on the Wahluke Slope, under a revocable-use permit from the
DCE.

¢ The Washington State Department of Wildlife administers a
90-mi%¢ site on the Wahluke Slope. This site is used for recre-
ational game management under a revocable-~use permit from the DOE.

o The observatory and radictelescope facilities are located on top of
Rattlesnake Mountain, in the southwest portion of the Site.

» The Hanford Meteorology Station (HMS) is located between the
200 Areas. It consists of a 410-ft-tall steel tower equipped
with wind and temperature sensors.

The areas occupied by the ALE, U.S. Fish and Wildlife Service refuge,
and the Washington State Department of Wildlife total about 260 mi2. They
provide a buffer zone around the areas of nuclear activity.

3.1.1.6 700 Area. This area occupies approximately 2.4 acres within the city
Timits of Richland. The 700 Area once encompassed all of the original city

of Richland. Reduction to its present size occurred in 1958 when the federal
government liquidated its city properties. The 700 Area serves as an
administrative center for government employees involved in supervising
contractor-operated facilities and programs at the Hanford Site. The
Emergency Decontamination Facility (748 Building) is located on non-federal
Tand, adjacent to Kadlec Medical Center. It is operated under the provisions
of a 99-yr lease. '
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3.1.1.7 . 1100 Area. The 1100 Area occupies 160 acres of owned land in the
southern part of the Hanford Site. This area serves as a central warehousing,
vehicie maintenance, and transportation/distribution center.

3.1.1.8 3000 Area. The 3000 Area is south of the 300 Area and north of the
1100 Area. The engineering/constructor contractor uses 60 acres of owned
tand in this area for general office space, warehousing, and shops. The R&D
contractor has privately owned and leased laboratory facilities here.

The 1100 and 3000 Areas also include parts of the city of Richland
where privately owned facilities are leased for administrative and support
functions.

3.1.2 Leased Facilities

The DOE contractors lease 22 facilities from private companies for
office and support facilities. Acquisition is accomplished according to
regulations provided in DOE Order 4300.1B (DOE 1987b) and DOE-Richland
Operations Office (DOE-RL) Order 4300.1A (DOE-RL 1987). The Umatilla Army
Depot is also used by the operations and engineering contractor for storage
under an agreement between DOE and the U.S. Department of Army. Table 3-1
and Figure 3-2 describe these faciiities. The R&D contractor uses
approximately 1.4 million ft? of DOE- and privately owned facilities. The
R&D contractor also rents facilities from private companies. Approximately
3,000 R&D contractor employees use these facilities interchangeably in
performing work for the DOE, other federal agencies, and private industry.
Use of these faciiities for multiprogram activities is through a formal
arrangement with the DOE.

3.2 MISSION, PROGRAMS, AND CONTRACTORS

This section identifies the present mission, programs, and contractors
at the Hanford Site. Major Hanford Site programs are briefly described, as

-are the several DOE contractors.

3.2.1 Present Mission

The mission of the Hanford Site is to successfully conduct the
environmental, energy, R&D, and defense production programs of the DOE in
the most economical, safe, secure, and environmentally acceptable means
possible.

3.2.2 Present Programs

There are four major programs presently operating at Hanford:

Environmental Restoration and Waste Management, Advanced Reactors, R&D, and
Defense Production.

3-4




T .

Y

7 2

DOE/RL-89-15

Table 3-1. Commercial Buildings Leased by the U.S. Department of
Energy Contractors {July 1989).

Building name Address Aresa {ftz) Contractor? Use
Hanford Square I & II 3060, 3070 George Washington Way, 23,292 HEHF 0ffice

Richland
Hanford Square II 3070 George Washington Way, 2,180 WHC O0ffice

Richland
Hanford Square III & 3080, 3090 George Washington Way, 28,300 WHC 0ffice
1V Richiland
Skypark Trade Center 1306-1808, 1818-1820 Terminal Dr., 4,000 WHC Warshousa/

Richland Office
€lka Growth Building 1135 Jadwin Ave., Righland 7.423 WHC 0ffice/Training
1100 Jadwin Building 1100 Jadwin Ave., Richland 31,000 WHC 0ffice
Energy Technology 2900, 2920 George Washington Way, 386,234 WHC Qffice
Center 1 and 2 Richland
Tri-Cities 1200 Jadwin Ave., Richland 19,304 WHC 0ffice
Professional Center

59,179 KEH Qffice

HAPQ Office Building 601 Williams Eivd;. Richland’ 14,950 WHC Office
1201 Jadwin Building 1201 Jadwin Ave., Richland 3,680 WHC Offica.
Washingtan Public 345, 450 Hills St., Richland 42,262 WHC Qffice
Power Supply 8Suildings
Mineer West Jadwin Ave, Richland 10,630 WHC gffice
Group V 3200 George Washington Way, Richland 24,000 WHC 0ffice
Sigma [ 319Q George Washingtan Way, Richland 20,640 BMI Office
Sigma I1 3180 George VWashington Way, Richland 20,440 BMI Office
Sigma III 3170 George Washington Way, Richland 20,440 BMI 0ffice
Sigma [V 3160 George Washington Way, Richland 20,440 BMI Office
Sigma V 3110 Port af Benton Blvd., Richland 45,620 BHI 0ffice/Labaratory
2400 Stevens 2400 Stevans Drive, Richland 75,400 BMI/{Private) Qffice/Laboratory

AYHE = Westinghouse Hanford Company.
KEH = Kaiser Engineers Hanford.
BMI = Battalle Memgrial Institute.

HEHF = Hanford E£nvironmental Health

Foundation.
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3.2.2.1 Environmental Restoration and Waste Management. The DOE,

U.S. Environmental Protection Agency (EPA), and Ecology have made an
agreement, called the Tri-Party Agreement (Ecology et al. 1989). The primary
objectives of the Tri-Party Agreement are to bring the Hanford Site into
compiiance with state and federal hazardous waste laws, and to clean up the
Hanford Site in a timely manner.

Approximately 440,000 yd® of high-level, transuranic, and tank wastes
generated in the production of defense materials are stored and managed at
the Hanford Site. 0Older liquids, which are stored in tanks, are being
solidified into a salt form. Double-~shell tanks are being used to store
remaining liquids. Technology is being developed and options are being
considered for ultimate disposal of all defense high-level, transuranic, and
tanks wastes at the Hanford Site.

The Hanford Waste Vitrification Plant (HWVP) is currently in the design
stage. This facility will be used for converting highly radioactive liquid
wastes into glass for disposal in a offsite geologic repository. Liquid
Tow-Tevel radioactive and Tow-level mixed wastes will be mixed with grout
and disposed of as solid in vauits located near the surface on the Hanford
Site.

Work has begun on the planning, characterization, and remediation of
the approximately 1,400 inactive hazardous and mixed waste sites and on the
decontamination and decommissioning (D&D)} of about 100 surplus facilities.

3.2.2.2 Advanced Reactor Development. The FFTF provides irradiation test
conditions for fuels and materials for the 1iquid metal reactor (LMR).
Associated with the FFTF are two support facilities: the Maintenance and
Storage Facility (MASF), which provides decontamination and sodium-removal
facilities to support the reactor operation; and the Fuel Storage Facility,
which provides spent fuel storage for the reactor in a Tiquid sodium
environment. The FFTF also provides irradiation support for international
programs. Research and development of advanced materials and fuels is also
ongoing in the 300 Area facilities.

The FMEF is a six-story 151,540-ft? facility built to contemporary
nuclear fagility standards. Fuel fabrication for FFTF is being transferred
to this facility. The FMEF, in conjunction with the FFTF, is the primary
candidate for 238Py and other isotope production and testing in support of
power for space applications.

The SP-100 Ground Engineering System (GES) will support the testing of
the advanced space reactor applications for the National Aeronautics and
?gace Administration (NASA), the DQE, and the U.S. Department of Defense

oD). -

3.2.2.3 Research and Development. Research is conducted in basic energy
sciences, health and environmental research, and magnetic fusion research

and development, as well as energy research analysis and university research
programs for the Office of Energy Research. Research in basic energy sciences
focuses on molecular science, chemical sciences, materials sciences, geo-
sciences, and applied mathematics. Environmental and health research programs
are directed toward enhancing scientific knowledge about environmental and
atmospheric transport of contaminants and the risks to ecosystems and humans
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in developing our Nation’s energy resources. The Magnetic Fusion Energy
program is focused on advancing first-wall and blanket technology through
materials research.

Routine environmental, safety, and maintenance activities are applicable
to all activities at the Hanford Site. Included here are monitoring,
sampling, analysis, and operation of filtering, ventilation, and pollution-
control equipment. Safety and health activities include procurement and
maintenance of protective equipment, an emplioyee occupational health program,
as low as reasonably achievable (ALARA) regulations, fire protection
services, criticality control, etc. Support activities, such as fire
protection and emergency preparedness, are also inciuded in all budgets.

Figure 3-3 shows the increase in funding levels, in terms of year of
expenditure, at selected periods for the three operations agencies that have
guided Hanford Site programs over the years. It also depicts the shift from
defense to energy to defense and environmental management.

Figure 3-4 depicts the changes in the Hanford Site budget from fiscal
year (FY) 1980 through FY 1989 in terms of year of expenditure.

3.2.2.4 Defense Production Program. Before the decision to place N Reactor
in dry standby, uranium fuel assemblies were irradiated in N Reactor to
produce plutonium. The N Reactor can supply byproduct steam to the Washington
Public Power Supply System for the production of up to 860 MW of electricity.
Irradiated fuel is chemically processed at the Plutonium-Uranium Extraction
(PUREX) Plant, where plutonium and uranium are recovered and purified. The
uranium is further processed at the Uranium Oxide (U0,) Plant to prepare it

.+ for recycling offsite. The plutonium is then processed into metal at the

Plutonium Finishing Plant (PFP) for shipment offsite.

3.2.3 Present Contractors

Westinghouse Hanford Company (WHC) is the Hanford Site operations and
engineering contractor. Boeing Computer Services Richiand, Inc. (BCSR)
provides automated data processing (ADP) and telecommunications services for
the Site and is a subcontractor to WHC. Battelle Memorial Institute (BMI)
is the R&D contractor at the Hanford Site and, as such, operates the Pacific
Northwest Laboratory (PNL). The R&D is conducted by BMI to support WHC in
performance of the operations and engineering function and to carry out a
variety of R&D program activities for the DOE. Kaiser Engineers Hanford
(KEH) is the engineer/constructor contractor. The KEH supports both WHC and
BMI by providing architect engineer services, as well as labor, material
management, and supervision necessary to perform construction and construction
management activities. Medical services are provided to WHC, KEH, and BMI
by the Hanford Environmental Health Foundation (HEHF), which is the medical
and health services contractor. Figure 3-5 illustrates the relationship of
these contractors to one another. Figure 3-6 identifies where each contractor
and its associated functions are located on the Hanford Site.
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Figure 3-3. Funding Levels and Shifts in
Program Emphasis.
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Figure 3-5. Functional Relationships Among
Hanford Site Contractors.
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Figure 3-6. Functional Locations of Hanford Site Contractors.
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3.3 HANFORD SITE EMPLOYMENT

In December 1989, there were approximately 13,300 contractor employees
associated with the DOE activities on the Hanford Site. Figure 3-7 shows the
distribution of Hanford Site empioyment by major program. About 4,300
employees, or 33% of all workers at the Hanford Site, were directly or
indirectly employed in nuclear materials production. When the 3,900
environmental restoration and waste management employees were added, more
than 63% were involved in the Hanford Site defense mission. The Basalt

Waste Isolation Project (BWIP) no longer supports a staff at the Hanford
Site.

Nuciear energy, principally the FFTF and the Space Reactor Program,
employed about 12%, and the remaining 25% (3,200 employees) were empioyed in
a wide variety of miscellaneous technology, R&D, and environmental programs.

Most of the people work in the 700, 1100, and 3000 Areas, which are
within or immediately adjacent to the Richland city limits. The 200 and

300 Areas have the next highest number of people. Hanford Site employment
from 1967 to 1989 is shown in Figure 3-8.

The Hanford Site population distribution by area is shown in Table 3-2.
IncTuded in these figures are Teased facilities in Richland (700 Area) and
Port of Benton property (3000 Area). The BMI private facilities are included
in the 3000 Area data; they account for approximately 1,100 of the total
2,740 contractor personnel located there. The PNL-leased facilities in the

3000 Area are also the Targest of the contractors, housing approximately 600
staff members.

Figure 3-7. Hanford Site Employment by Program.
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Table 3-2. Hanford Site Population Distribution by Area
(December 1989 Data).

Head count by area

Contractor Total
' 100 200 300 400 600 700 11002 30003
WHC 735 3,688 956 734 143 646 1,156 795 8,853
BMI -- -- 1,061 -~ 16 42 169 1,675 2,963
KEH 36 314 82 14 2 1 371 182 1,002
- HEHF 2 7 4 1 - 32 - 84 130
DOE - - - - 335 - - 335
Total 773 4,009 2,103 749 161 1,056 1,696 2,736 13,233

6% 30% 6% 6% 1% 8% 13% 20% 100%

dInciudes Teased facilities in the city of Richland.

Other onsite populations include 1,400 people employed by the Washington
Public Power Supply System. Most of the Washington Public Power Supply
System staff is located jn the facilities on the 3.3-mi? reactor site that
has been leased to the Washington Public Power Supply System.

3.4 SITE IMPROVEMENTS

Appendix B contains several maps showing the facilities on the Hanford
Site. Included are buildings, structures, and transportation systems, such
as roads, railroads, parking areas, entrances, and exits. Lands that are
contaminated with radicactive and hazardous waste are also designated.

This section discusses onsite utility systems and presents statistical
data on past and planned improvements of facilities.

3.4.1 Utility Systems

The scope of this section is limited to electricity, water, and tele-
communications because these are the only utilities distributed on a Hanford
Site-wide basis. Other utilities, such as steam and sewage, are confined to
specific operating areas, which are considered in the Hanford Site
Infrastructure Plan and W11T be evaluated in more detail in Local Area
Pianning Analyses.

3.4.1.1 Electrical Utilities. The city of Richland provides electric power
to the 700, 1100, and 3000 Areas. The Bonnevillie Power Administration (BPA)
supplies electric power to the rest of the Hanford Site. The BPA is
contractually obligated to supply as much power as Hanford Site requires.
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Further, in the event of a power shortage, the BPA must meet Hanford Site
requirements before other customer requirements. The Hanford Site also has
a l1oad-shedding procedure to be used in the event of a power shortage. The
contract also specifies the rate structure for the Hanford Site.

Figure 3-9 shows the electrical system for the Hanford Site. The parts
that belong to the BPA and the Benton County Public UtiTlity District are not
inciuded in the following discussion.

In FY 1979 and FY 1981, major upgrade line items (LI) rebuilt the
transmission and distribution systems in the 100 and 200 Areas, and provided
a supervisory contrel and data acquisition (SCADA) system for remote controil
and monitoring of major substations. Major upgrade LIs for the 300 Area were
funded in FY 1978 and FY 1983, which improved the reliability at the primary
substation to allow access for future loads. Smaller projects and capital
equipment support during the early 1980’s replaced switchgear, expanded the
SCADA system, and separated normal and emergency powerlines.

The electrical utility system would probably survive an earthquake of
less than 5.0 magnitude on the Richter scale, but not a tornado. If the
transformers at the 251-West substation were damaged, service could be
restored within 2 wk, depending on the nature of the damage and availability
of equipment. Within the various areas, backup systems would come online if
electrical services were interrupted. These provisions are discussed in the
Local Area Planning Analysis for each area. However, the 200 Area may be more
vulnerable than the other Hanford Site areas because the backup+power source
at the processing plants is steam from the centrally located powerhouses.

An event that disrupted electrical service might disrupt steam distribution.
The greatest concern involves the ability of the ventilation 'systems to
maintain a positive pressure and continue to move air out the stacks. The
B Plant and PFP do not have standby power to keep the ventilation systems
going; the PUREX Plant does.

Table 3-3 shows the actual, maximum electrical demand for FY 1988
compared with the transformer capacifies.

Figure 3-10 shows past and maximum projected megawatt usage. The 700,
1100, and 3000 Area usages are not included because their demand is only
approximately 2% of the total Hanford Site usage. :

3.4.1.2 Export Water-Utilities. Figure 3-11 illustrates the export water
system external to the individual areas of the Hanford Site. The system was
originally designed to support reactor operations at 100-B, -D, ~F, and

-H Areas, with the 200 Area supply extended off the cross-country main water
lines. The 100-N Area branch water line provides an emergency water supply
to the 100-N Area.

The water source for the export water system is the Columbia River.
The average annual river flow past the Hanford Site is approximately
53.8 miliion gal/min. Since 1960, the minimum average, 7-day-running, mean
flow rate has exceeded 24.2 million gal/min at all times. The current
200 Areas demands are approximately 0.1% of this amount.
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Figure 3-9. Electrical Transmission Lines on the Hanford Site.
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Table 3-3. Peak Power Demands at the Hanford Site for

Fiscal Year 1988.

Transformer
Hanford Site capacity Peak demand per l-hour
{MW) period (MW)
100-8 31.5 5.4
100-K 50.0 3.9
100-N 50.0 20.9
100-D 31.5 5.5
200 East and West 50.0 19.0
300 28.0 25.4
400 50.0 26.4

Figure 3-10.
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Figure 3-11. Export Water System for the Hanford Site.

100 Areas
Fire Station

42in,

30in.
12in.
200 North = Elev. -
: 1 2in 564 f1
251-W Control Center p' .
PNL MET Elev.

Elev.
726 ft

Elev.
719t

200 East

200 West

3-18

B Pumping Stauon
0O vaive House

— Eprrt Line

==naws Fire and Sanitary Line

0 5.000 10,000 15.000

p——

Scaie in Feet

39001069.2



9 <

DOE/RL~89-15

The current demand requirements for the 200 Areas are approximately
15,000 gal/min, based on historical average high flows in the summer time.
During a normal year, demand ranges from 12,000 to 22,000 gal/min. The
total system capacity is 33,000 gal/min. The future requirements (consistent
with the missions identified in Section 4.0) for the medium-case scenario
are 23,500 gal/min. Less than 5.0 Richter scale magnitude earthquakes and
tornadoes are not expected to severely affect the export water system.

Water system maintenance was performed to reactor standards until 1967
when reactor operations were curtailed. From 1970 to 1977, the system was
maintained on a "breakdown and repair" basis. Since 1978, equipment has
been maintained on a rehabilitative basis, and approximately $3.9 million
has been spent on pumps, valves, screens, and buildings. However, some major
aspects could be improved, as identified below.

Fire Protection. The water system does not comply with the DOE fire
protection guidetines as stated in DOE-RL Order 6430.1B (DOE-RL 1988).
The requirements for a shared water system require a 4~h water reserve

to supply a designed, base-case "worst fire" while concurrently supplying
peak process water usage. Therefore, the requirement is a fire requiring
2,500 gal/min, a peak historical process usage of 22,000 gal/min, and a
4-h reserve of 6 million gal. The requirements also call for a
noninterruptible, continuously avajlable water supply source.

A 6.5-million-gal reservoir and a 200 East and 200 West Areas tialine

are being planned to meet this need. ‘

Energy Use. The system is not energy efficient because it pumps against
a high-pressure head. The high-point pressure is maintained by :
throttling the end-~of-line valves and running the pumps at the

182-B pumphouse without regard to the required volume. This scheme
forces the pumps to operate above optimum operating pressure. To
increase efficiency, a 200 Area feedline to 622-R will be installed so
the head prassure can be reduced and pumping can be for flow volume only.

Instrumentation Network. Manpower requirements are high because a
centrally located instrumentation network is not available to monitor
and control the system. Instead, telephone and vehicular transportation
are used.

Several LIs and general plant projects have been submitted for FY 1987
to 1992, comprising a total of $17 million to correct the current problems.

There are some other water systems located onsite. The 300 Area and
the Washington Public Power Supply System areas draw water directly from the
CoTumbia River. Groundwater weils supply the 400 and 600 Areas. The 700,
1100, and 3000 Areas purchase domestic water from the city of Richland.

3.4.1.3 Telecommunications. The Hanford Site telecommunications systems
comprise three main categories: veoice, data, and radio. All major systems
have battery-powered backup capabilities in case of electrical failure.

3.4.1.3.1 Voice Systems. The Hanford Site telephone system consists
of two exchanges, 200 Areas and north Richland, connected by a trunking
network. The 200 Areas exchange is controlled by the north Richland exchange.
Both exchanges have access to direct distance dialing, the federal telephone
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system, and operator assistance. Total capacity of the system is 16,848 lines
with approximately 11,000 1ines connected. The entire system is planned to

be replaced in 1992 with an integrated voice/data switching system, which

will broaden the voice and data capabilities at the Hanford Site.

A digital voice/data private telephone system was installed at BMI-
owned facilities in 1982. The system, which serves approximately 1,250 staff,
has 1,800 active ports, of which 620 are both voice- and data-equipped. The
system connects to the Hanford Site telephone system via 26 tielines.

There are 14 separate private automatic exchange (PAX) systems on the
Hanford Site. Twelve are located in operating plant facilities and are used
where operations, safety, and time are essential to the performance of work.
They are not connected to any public common carrier systems. One system is
installed in the 700 Area Federal Building, in support of the Emergency
Operations Center (EOC), and another is used as a simulator in the 100-N Area.

3.4.1.3.2 Data Systems. The general usage network is a Site-wide,
integrated communications architecture providing distributed access to
computing capabilities for users located throughout the Hanford Site and
several leased buildings in Richland. Dedicated offsite data communications
are limited to a maximum speed of 9,600 b/s with some circuits operating
stower. There are 16 circuits.

The Hanford Site has one of the most extensive Tocal area networks
(LAN) in the United States. The majority of Hanford Site LANs are equipped
with Ungermann-Bass Net/One*, XNS**, and LAN products connecting more than
5,000 personal computers (PC) and terminal users. The user community is
expected to continue to increase in FY 1990, |

The Hanford Site LANs are an integrated network of baseband and broad-
band systems using fiber optics, coaxial cabie, microwave, and carrier
frequencies on copper cable. The two main transmission methods, baseband
and broadband, use the IEEE 802.3 Carrier Sense Multiple Access with Collision
Detection (CSMA/CD) standard (ANSI/IEEE 1985). A1l major areas have LANs
instalied. Current activities include expansion of LANs within areas.

A1l LANs have the ability to communicate with one another and to the
central computer facility. This is accomplished through the use of the Site
microwave system, some leased lines, and remote bridges operating at speeds
of up to 1.544 megabytes/s.

3.4.1.3.3 Radio Systems. The Hanford Site radio communications utilize
the VHF band at 162 to 174 MHz and the UHF band at 406 to 420 MHz. Primary
usage is in the VHF band, where repeater technology provides Site-wide
coverage. The UHF band is used primarily for simplex radio systems within
selected process buildings. Repeaters are being installed to expand usage
for Site-wide coverage. The radio systems are shown in Figure 3-12.

*Ungerman-Bass Net/one is a trademark of Ungermann-Bass, Inc.
**XNS is a trademark of the Xerox Corporation.
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Figure 3-12. Hanford Site Radio Systems.
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High-speed (T1 and T2) data radio systems are used in the K band (23 GHz)
to extend the backbone microwave system to user groups. Some low-speed
data radio systems use the VHF band and UHF band to gather seismic, weather,
and hydrologic data.

The VHF band systems support security/patrol, fire protection, safety
and emergency communications, transportation (bus and rail), maintenance
(all Site areas), tank farm surveillance operations, and construction
activity for both site engineers and DOE oversight management. The VHF
systems also support a utilities and transportation network, a Site-wide
Emergency Radiological Detection System (ERDS) data collection system, and a
Tocal plant operations network at the advanced FFTF. The Hanford Site Fire
Alarm System uses radio-transmitted alarm boxes as the site standard. Main
VHF repeaters use tone-coded squelch techn1ques to promote more efficient
usage of the spectrum.

The Plant Radio Paging System is an automatic, telephone-interconnected

| paging system, with more than 1,000 radio pagers, and major component

redundancy.

The SCADA system provided remote energy control, indication, and
monitoring of electrical parameters for substations in the 100-N, 200 East,
200 West, and 300 Areas.

In the event of an emergency, approximately 45 hand-held radios are
available for coordinated activities with 6 base stations providing Site-wide
coverage:

3.4.2 Site Imbrovement Statistical Data

Stﬁtistica] data is given on Hanford Site buildings, utilities, rail
system, and road system.

3.4.2.1 Buildings. The Hanford Site facilities, as documenied in the real
property inventory system (RPIS), consist of over 1,100 buildings. Of these
buildings, 149 have a floor area of over 10,000 ft? gross. These larger
facilities are described in Table 3-4. Keys for the columns called "Current
Usage Codes™ and "Current Adequacy Codes" are provided in Tables 3-5 and 3-6,
respectively.

Most of the facilities shown in Table 3-4 are 30 to 40 yr oid.
Approximately 30% of the space in these facilities is now being used
differently than the designed use. Of these facilities, 70% are reported to
be in adequate condition.

Recently, all of the Hanford Site facilities were evaluated to determine
which ones are considered strategically required or mission-essential.
These terms refer to facilities required to accomplish program missions and
facilities necessary to support site functions, based on 5-yr projections.
The results of this evaluation are described in the Hanford Site Strategic
Facilities Plan (MHC 1989), a document required by the Strategic Facilities
Utilization Program (SFUP), formerly the Strategic Facility Initiative (SFI).
A summary of this report can be found in Section 6.6 of this plan.
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Table 3-4. Existing Facility Baseline Description for Hanford Facilities
with Greater than 10,000 Gross Square Feet. (sheet 1 of 6)
Gross Current Current
Building Year Responsible square Percent usage adequacy Facility
Area location number Building identification built contractor feet utilized codes? codes status®
100-8 & 100-C 1058 Office 1944 WHC 20,000 0 10 12, 26 04
100-8 & 100-C 1058X Reactar Building 1944 WHC 33,571 1] B 12, 26 04
100-B & 100-C 105C Reactor Building 1952 WHC 71,645 0 a0 26 04
100-B & 100-C 1158 Gas Recirculation 1344 WHC 14,520 0 a0 26 04
100-B & 100-C 181-B Pump House * F027231 1944 WHC 12,700 100 62 01 02
100—{} & 100-C 182-8 Pump House * F188230 1944 WHC 14,700 100 62 01 02
100-8 & 100-C 183C Filter Building 1952 WHC 69,234 0 80 24 04
100-8 & lo00-C 1858 Water Lab/Insr. Shop 1944 WHE 18,600 0 40 10, 11, 24 04
100-8 & 100-C is08 Main Process Pump House 1944 WHC 50,854 0 80 10, 15, 24 04
100-B & 100-€ 190C Hain Pump House 1952 WHC 68,820 100 80 13 02
100-0 & 100-DR 105D Reactor Building 1944 WHC 55,542 100 51 26 04
100-Dp & 100-DR 105DR Reactor Building 1950 WHC 58,300 100 51 26 04
100-D & 100-DR 182D Pump House Water * F255407 1944 WHC 14,700 100 62 01 02
100-D0 & 100-DR 183D Filter Plant * F255406 1944 WHC 56,150 100 62, 61, 56 01 02
100-D & 100-DR 185D Development Laboratory 1944 WHC 14,592 93 70, 10, 74, 24 08, 69, 10 03
1040-0 & 100-DR 185D Development Laboratory 1944 WHC 16,720 100 63, 74, 70 08, 09, 10 03
100-D & }00-DR 150D Service Building 1944 WHC 94,700 100 44, 70, 10 09, 10, 11 02
100-p & 100-DR 190DA Storage Annex 1957 WHC 17,045 100 70, 42 o1 a2
100-Dp & 100-DR 190DR Warehouse Annexes 1957 WHC - 35,500 100 40 01 02
100-D & 100-DR 190DRX Warehouse 1950 WHC 27,860 100 40 0 02
100-F 105F Reactor Building 1944 WHC 54,600 0 51 26 04
100-F 108F Laboratory Office 1945 WHC 31,084 0 i0 26 04
100-H 1054 Reactor Building 1948 WHC 14,640 0 51 26 04
100-H 1713H Materials Storage 1948 WHC 13,800 100 a0, 40 0l 04
100-K 105KE Reactor Building 1955 WHC 23,026 0 51 26 04
100-K 105KEX Reactor Building 1955 WHC +« 53,188 0 51 12 04
1090-K 105KW Reactor Building 1955 WHC 23,026 0 51 26 04

61-68-T4/300
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Table 3-4. Existing Facility Baseline Deécription for Hanford Facilities
with Greater than 10,000 Gross Square Feet. (sheet 2 of 6)

fiross Current Current

Building . Year Responsible square Percent usage adequacy Facility
Area location number Building identification built contractor feet utilized codes? codest! status®
100-K 105KWX Reactor Building . 1955 WHC 59,188 ) 51 12 o4
100-X 165KE Power Control Building 1855 WHC “43,268 100 62, 65 01 02
100-K 165KV Power Control 1955 WHC . 44,824 100 40 : o1 02
100-K 1706XE Water Studies 1955 WHC 11,200 100 70, 10 01 gz
100-K 1706KER  Water Studies Recirculation 1955 WHC 11,555 100 70 01 02
100-K 183KE Head House/Chlorine 1955 WHC 16,518 100 62 01 02
100-K 190KE Matn Pump House 18955 T WHC 47,634 100 61 01 a2
160-K 190KW Main Pump House 1955 WHC 47,634 75 40 01 02
100-8 105N Reactor 1963 WHC 99,480 100 51 X 0l 02
100-K 1098 - Heat Exchanger Building -~ 1963 WHC 89,720 100 51 01 g2
100-K 1100K Administration 1942 WHC 14,330 100 10, 21, 66 01, 02, 05, 08 o2
100-H 1101H Gfftce 19489 © WHE 26,720 100 10, 67, 8¢ 01, oz, 08, 09 a2
100-H 11208 Eqp. Stor. & Trng. Facility 1984 WHC 12,000 100 60, 10 01 02
100K 163N Demineralized Water 1964 WHC 11,675 100 60 01 02
100-H 1705K Instrum & Elec Facility . 1964 WHC 10,600 100 80 01 02
100-N 1723H Receiving & Inspection 1981 WHC 12,000 100 40, 10 01 a2
100-N 1848 Auxiliary Power House . 1964 WHC* 11,328 100 60 01 02
100-H M0O-401 1174 Office Trailer 1983 WHC 14,800 100 10 1} 02
100-4 K0-402 1118H Office Trailer 1983 WHC 10,800 100 1¢ 01, o0z 02
100-H HO-414 11048 Office Trailer 1984 WHC 15,432 100 14 01 - nz
100-N HO-415 11038 Office Traifler 1984 WHC 18,420 100 10 n 02
200 E 202A PUREX F168122, 255882 1955 WHe 188,900 100 58, 56, 10 01 ' 14
200 E 2101M Spare Parts & Lab F036287 1953 WHC 169,320 100 40, 10, 61, 73 04, 05, 18 02
200 £ 2218 Separattons Bldg. * F135287 1944 WHC 52,000 100 58 01, 05 02
200 £ 2248 Storage * F255402 1944 WHC 23,300 100 30 12, 08, 15, 09, {1 n2
200 E 2258 Encapsulation Bidg. 256372 1973 WHC 20,463 24 58 01 02
200 E 2718 Office * F185047 1944 WHC 122,800 100 58 01 02
200 E 2T2AW Shop Office * F262663 1980 WHC 18,436 ico 14, 61, 60 01, 02 02
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Table 3-4. Existing Facility Baseline Description for Hanford Facilities
with Greater than 10,000 Gross Square Feet. (sheet 3 of 6)
Gross Current Current

Building Year Responsible square Percent usage adequacy Facility
Area location number Building identification built contractor feet utilized codes? codes status®
200 E 272t Service Shop * F175788% 1344 WHC 17,250 100 54, 60, 61, 10 09, 10 02
200 E 2750E Office * F262640 1980 13 (M 99,422 a9 10, 67, 61 02
200 E 2751t O0ffice B265182, F264906 1984 WHE 14,982 1) 10 02
200 E 2752E Office B265181, F264907 1984 VHC 14,982 100 10 02
200 € 2753E 0ffice 1985 WHC 14,982 100 10, 67 - 02
200 E 275EA Storage * F175742 1944 WHC 36,000 100 40 11, 12, 10 174
200 E 284E Power House * F169481 1944 WHC 68,000 100 50, 61 63, 05, 09, 18 02
200 E H0-047 Mobile Dffice 1581 WHC 11,843 100 10, 67 02
200 W 202-5 Redox Canyon F171137 SFHP 1952 WHC §3,203 0 aa 12 04
200 W 2025 0ffice Redox ™ F255408 1952 WHC 96,732 10 61, 58 15, 08, 09, 26 02
200 w 2217 Decon. Fac. * F187616 1944 WHC 97,711 1 62 02
200 W 221U *Hemo* Canyon Bldg. 224323 1952 WHC B3.500 100 40 15, 08, 08, 26 04
200 W 222-§ Lab F171128, F264437 1952 WHC 41,843 100 56, 70, 04, 05, 03, 03 02
200 W 224-U Uo, P1t. F170487, F255883 1944 WHC 32,300 100 §8, 61, 02
200 W 224-UA U0, lLoadout Fi70488 1856 WHC 10,133 100 58 02
200 W 2247 Pu Stor. F221411, F255926 1944 WHC - 32,300 100 42 02
200 W 2311 Mat'ls Engr. Lab * F181822 1944 WHC 38,121 100 10, 74 08, 09, 12 02
200 W 234-57 Pu Finishing * F174690 1950 WHC 212,477 100 58, 10, 02
200 W 2362 Pu Reclaim * F221884 1964 wiC 20,430 100 58 02
200 W 21T Office * Fi87617 1544 WHC 30,7c0 52 10, 61, 02
200 W 271U Office * F2268003 1952 WHE 30,700 37 61, 65, 15, 08, 09 02
200 W 2724-\ Laundry FO028015 1850 WHC 14,675 100 25, 13, 04, 08, 18 02
200 W 272U Shop * F17568} 1944 WHC 16,651 100 54, 10 08, 09 02
200 W 272UA Shop, 0ffice B265:77 1984 WHC 16,580 100 61, 148, 04 02
200 W 273618 Pu Storage * F264613 1583 WHC 13,680 100 42 02
200 W 2771v Fab. Shop * F175824 1952 WHC 29,652 100 54, 10 08, 15 a2
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3-4. Existing Facility Baseline Description for Hanford Facilities
with Greater than 10,000 Gross Square Feet. (sheet 4 of 6)

Gross Current Current

Bullding Year Responsible square Percent usage adequacy Facility
Area location number Building tdentification built contractor feet utilized codes? codes? status®
200 W 284-¥ Steam Power House F169881 1944° WHC 54,400 100 62 62, 09 02
200 W 2917 Industrial * F174688 1950 WHC 13,600 100 62 01, 08 : 0z
300 305 Hot Cell Verification 1943 WHC 15,360 100 74, 10, 40 1] ’ 02
300 306E Development and Fab Test 1956 WHC 46,303 96 73, 10, 40 01 02
300 306W Fabric Development Lab 1954 PRL 36,531 100 74 11, o4, 02, 03 02
300 308 fFuels Development Labh 1960 WHC 71,116 ion 73, 10 06 . 02
300 309 SP-100 GES Facility 1960 wHC 46,708 89 73, 10, 40 1} 02
390 313 Fuel Stor./O0ff./Labs 1943 WHC 76,753 94 42 i3] LIF
300 A4 Engineering Devel. Lab 1345 PNL 28,192 100 74 10, 08, 089, 04, 02 02
300 318 RadioTogical Sciences tab 1967 PHL 35,362 100 70 11, 03, 18, 04, 05 02
300 320 Physical Sciences Lab 1965 PRL 31,437 100 70 03, o2, 04, 1it, 05 02
300 azi Hydromech./Seismic Facility 1844 T WHE 27,439 1] 80, 10 04, 10, 11, 24 03
300 324 Chemical Engineering Lab 1966 PHL 10t,709 100 74, 10 64 02
300 325 Applied Chemistry Lab 1953 PHL 144,092 100 70, 10, 40 05 0z
300 326 Materials Science Lab 1953 PHL . 63,101 100 70, 10, 40 05, 08, 11 02
300 327 Post Irradiation Test Lab 1953 PHL 26,925 100 70, 10 09, 08 02
300 328 Engineering Services 1953 WHC 37,341 78 63, 10 01 02
300 329 Chemical Science Lab 1952 PHL 39,420 100 70 03, 02, 04, 05, 1} 02
300 3 Life Sciences Laboratory 1970 PRL 117,240 100 70 04, 05, 02, 03 02
300 333 R Fuel Cladding Factlity 1981 WHC' 56,945 100 50 01 02
300 337 Tech Management Center 1973 PHL 69,856 100 10 11 02
300 3378 Hi Temperature Sodium Fac. 1973 WHC 37,080 74 74 i3] 02
300 338 300 Area Maintenance Fac. 1961 WHC 20,869 100 61, 10 18 02
300 350 Plant Oprns. & Haint. Fac. 1980 PNL 16,320 100 50 o4, 1t 02
300 3703 Offices . 1944 WHC 11,040 100 10 04, 15 02
300 3708 Communications & Doc. Sve. 1944 WHE 37.470 109 10 01 02
300 3’zo Chem/Metals Science Lab 1966 PHL 29,038 100 10 ¢4, 05, 08, i1 02
300 3760 Technical Library 1952 PHL 21,700 100 29 02, 03, 04, 09, 1i 02
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Table 3-4. Existing Facility Baseline Description for Hanford Facilities
with Greater than 10,000 .Gross Square Feet. (sheet 5 of 6)

Gross Current Curvent

Building Year Responsibile square Percent usage adequacy Facility
Area location number Building identification built contractor feet utilized codes? t:odesh status®
300 3765 Office 1955 WHC 12,160 108 10 01 G2
oo 3790 Security and Personnel 1582 WHC 18,800 100 10, 40 ol 02
300 384 Power tHouse 1944 WHC 17,158 100 62, 10 11 o2
400° 403 Fuel Storage Facility 1981 WHE 13,273 100 1 o1 02
400 405 Reactor Containment Bldg. 1979 WHC 86,103 100 71 0l 02
400 408A Main Heat Dump, East 1976 WHG 19,590 100 71 0 02
400 4088 Hain Heat Dump, South 1975 WHC 19,328 100 71 01 02
400 408C Main Heat Dump, West 1978 WHC 19,530 160 71 01 a2
400 427 Fuel Cycle Plant 1984 WHC 216,846 0 80 01 - 02
400 437 Haint. & Storage Factlity 1283 WHC - 53,309 98 42, 61, 58 18 02
400 4621E Auxiliary Eqpt. Bldg., E 1975 WHC 17,025 100 3! 01 02
400 4621 Auxiliary Eqpt. Bldg., W 1975 WHC T 12,800 100 71 o1 02
400 4702 0ffice Building 1946 WHC 21,687 100 10, 61 04, 05 02
400 4703 FFTF Contral Building 1975 WHC 14,240 100 10 01 02
400 4706 Support Services Building 1983 WHE 18,672 100 10 01 02
400 4710 Operations Support Building 1883 WHC 36,952 100 10 01 02
400 47138 Maint. & Office Building 1975 WHC 30,879 100 61, 10 01 62
400 4717 Reactor Service Building 1978 WHC 49,545 100 71 01 0z
4008 4732A Storage Warehouse 1980 WHC 15,000 100 40, 10 01 02
400 47328 Storage Warehouse 1983 WHC 24,000 100 40 01 a2
400 4732¢C Storage Warehouse 1882 WHC - 20,000 100 40 b1 02
400 4862 FPC Entry Wing 1984 WHC. 33,063 24 1e, 713 01 02
400 491E HTS Service B1dg., East 1976 WHC 16,473 100 1 o} 02
400 4914 HTS Service Bldg., West 1976 WHC ) 23,926 160 71 i)} 02
600 609 Fire Station * F033673 1961 WHC 10,800 100 69, 10 o1 02
700 703 General Office * F197416 1852 WHC 29,400 100 10 12, 08, 09 02
700 712 Records Center * FO2B557 1951 WHC 19,646 100 60, 40, 10 01, 04 02
1160 1163 Central Warehouse 1987 WHC 181,780 100 4G, 10 01 o2

S1-68-14/300
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Table 3-4. Existing Facility Baseline Description for Hanford Facilities
with Greater than 10,000 Gross Square Feet. (sheet 6 of 6)

Bross Current Current

Building Year Respaonsible square Percent usage adequacy Facility
Area Location Humber Building Identification built contractor feet utilized codes? codes? status®.
1100 1166 Central Stores * F036133 1953 WHC 150,148 ] 40, 10 11, 10, 15 04
1100 1167 VWarehouse * F036278 1953 WHC 35,600 100 AQ 04, 05 02
1100 1171 Matn Shop * F028130 1954 WHC 94,767 100 61, 64, 10 111 02
3000 1212 Weld Test Shop & Office 1951 KEH 23,000 60 56 o1, 02 02
3000 1226 Automotive Repair Shop 1951 KEH 17,520 100 64 01 : 02
3000 1234 RDT Shop 7 Cleaning Facil, 1851 WHC 13,000 50 40 ot 0z
3000 1240 fabrication Shop 1951 KEH 54,000 100 54 10, 11 02
3000 1250 Warehouse Receiving & Stg. 1951 KEH 15,710 100 490 01 02
3000 1252 Warehouse 1951 KEH 15,730 25 40 01 02
o000 1254 Sheet Metal Shop 1951 KEH 18,720 100 54 10, 11 o2

3000 1256 Finance Purchasing & Other 1951 KEH 10,292 100 10 02 0z

ACodes given in Table 3-5.
bEodes given in Table 3-6.
€0z = in service.

03 = in standby.
04 = excess.
05 = leased.

q1-68-T14/300
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Table 3-5. Building Use Code Key.

Codes Descriptions

10 Office

14 Post Office

21 Hospital

22 Prison

23 School

24 Cafeteria

25 Laundry

26 Auditorium

27 Visitor’s Center

29 Other Institutional Uses

30 Housing

40 Storage

41 Flammable Storage

42 Programmatic Material Storage
50 Industrial

51 Reactor: Process-Production
52 Accelerator

53 Uranium Enrichment Process

54 Fabrication

55 Assembly

56 Lab--Non-Research and Development . -
57 Inspection

58 Nuclear Waste Process/Rec.’
60 Service

61 Maintenance Shops

62 Utility Buildings

63 Machine Shops

64 Garages

65 Change Rooms

66 Guard Houses and Headquarters
67 Computer Buildings

68 Communication/Control Centers
69 Fire Stations ’

70 Research & Development

71 Reactor: Test, Research, and

Development, Demo
72 Accelerator: Test, Research,
and Development, Demo

73 Light Lab

74 Heavy Lab

80 Other

99 Trust Buildings

3-29
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Table 3-6. Conditions/Adequacy Table for Buildings
and Structures.

Codes Descriptions

01 Adequate

02 Overcrowded Office Function

03 Overcrowded Operations

04 Mechanical Systems Inadequate for Current Use
05 Electrical Systems Inadequate for Current Use
06 Framing or Layout Design Inadequate for Current Use
08 Mechanical Systems Deteriorated

09 Electrical Systems Deteriorated

10  Structural Systems Deteriorated

11  Roof Deteriorated

12 Noncompliance with Applicable Regulations

13  Location Inadequate for Current Use

14 Unreliable Due to Design

15 Unreliable Due to Deterioration

16  Redundant System Required

17  Distribution Inappropriate for Current Use

18 Capacity Inadeguate for Current Use

19  Deterioration of Roadbed or Deck

20 Geometric Design Inadequate for Current Use
21  Roadbed Surface Inadequate for Current Use

22 Traffic Control Devices Inadequate for Current Use
23 Drainage System Inadequate ,

24 Use to Indicate Abandoned Building

25 Radioactively Contaminated/No Maintenance

26 Maintenance Provided for Control

General-purpose facilities comprise a $726-million investment in nearly
7.4 million ft2 of owned space. In addition to these DOE-owned facilities,
the Hanford Site contractors leased 22 buildings, and another 8 mobile office
trailers. Eighteen of the leased facilities were larger than 10,000 fi2.

3.4.2.2 Other Structures. This section describes the current status of
the Hanford Site rail system and road system. The status and conditions of
the utility systems, which are largely area-specific, will be addressed in
the1Hanford Infrastructure Plan and the followon Local Area Planning
Analyses.

3.4.2.2.1 Hanford Site Rail System. The Hanford Site rail system
consists of approximately 127 mi of track. The rail system currently handles
approximately 4,000 commercial and 1,000 onsite shipments each year. It is
a Class III railroad system as identified by the Federal Railroad
Administration.

During World War II, the rail system was built with rail acquired
throughout the United States. Varying rail weights and configurations were
used. Some of the rail was manufactured as early as 1896; most was manu-
factured before 1936 when controlied cooling became the standard of the
rail manufacturers. None of the rail was new when installed. In 1979, a
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Federal Railroad Administration inspection was conducted. [t recommended
replacement of any rail manufactured before 1936 or Tighter than 90 1b/yd.

In 1981, Project B-320, "Rail Replacement--Hanford Railroad," began.
This project upgraded approximately 27 mi of the 600 Area rail system.
An FY 1990 LI (B-468) will continue this upgrade to an additional
17 mi of the mainline serving the Hanford Site 100 and 200 Areas. This
will bring the mainline up to Federal Railroad Administration standards.
Additional upgrades to the mainiine of the Hanford Site rail system are
planned for FY 1993.

On completion of these planned projects, and with proper maintenance,
the Hanford Site rail system should continue to be meet Site needs
indefinitely.

3.4.2.2.2 Hanford Site Road System. The Hanford Site road system
consists of approximately 279 mi of primary and secondary roads. Routes 4S
and 11A serve as the principal highways between the Wye and Yakima
Barricades.

These barricades are the only access points to the security area on the
Hanford Site. Route 4N provides the primary access to the Hanford Site
N Reactor, which is in dry standby status.

Most of the Hanford Site road system was built in the early 1940°%s.
The initial surface widths were 18 or 20 ft. Since these highways were
built, a number of maintenance-type projects have been completed. These
projects sealed the road surface, widened the pavement, reconstructed and
added shoulders, and added extra lanes where either terrain or traffic
movements dictated.

Currently, Routes 4S and 4N are the primary highways from the Tri-Cities
to the outer (100 and 200) areas of the Hanford Site. As the major route,
these highways carry approximately 90% of the traffic from the Wye Barricade
to the outer areas.

The existing roadway conditions in relationship to construction, traffic
volumes, and highway standards were determined to be inadequate. To meet
highway standards, a series of highway improvements were initiated. Route 10
from State Highway 240 to the Wye Barricade and Route 4S from the 1100 Area
to the Wye Barricade were recently upgraded. Over the next 15 yr, a series
of general plant projects {GPP) are planned to upgrade the remaining roads
in the Hanford Site road system.

On completion of these planned projects, and with the proper maintenance,
the Hanford Site road system should continue to meet Hanford Site needs
indefinitely.

Figure 3-13 presents a Hanford Site map detailing the locations of the
railroad and highway systems,
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Figure 3-13. Hanford Site Roads and Rail.
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3.5 PHYSICAL CHARACTERISTICS

This section describes the natural factors and associated constraints
of the Hanford Site. The following topics are covered: geomorphology and
slopes, stratigraphy, soils, geology/structures, hydrology, wetlands,
wildlife, vegetation, ecolegical areas, endangered species, meteorology, and
climatology.

3.5.1 Physiography and Geomorphology

The Hanford Site is Tocated within the Columbia Intermontane
Physiographic Province, which is bounded on the east by the Rocky Mountains
and on the west by the Cascade Range. The Site 1ies in the Pasco Basin, a
major topographic and structural basin within the province. The Saddle
Mountains form the northern boundary of the Site and Rattlesnake Mountain
and the Rattlesnake Hills form the southern boundary. Umtanum Ridge with
its eastern extensions, Gable Mountain and Gable Butte, divide the Site into
northern and southern parts.

Elevations at the Site range from 345 ft near the Columbia River in the
southeast corner of the Site to 3,586 ft above mean sea Tevel (MSL) on
Rattlesnake Mountain along the southwestern border of the Site. The immediate
Hanford Site (between Highway 240 and the Columbia River) comprises about
310 mi? of terrain, 180 mi? of which have slopes that are less than 2%. In
the south-central part of the Site, where the main waste management
operations are locatad, elevations range from 620 to 800 ft above MSL.

The highest elevations on the Hanford Site occur on basalt ridges. The
intervening valleys are depositional basins. The basalt ridges resulted
from tectonic forces, which folded and faulted basalt flows of the Columbia
River Basalt Group.

The geomorphology of the south-central Hanford Site is the product of
two primary geomorphic processes: Pleistocene cataclysmic flooding, and
Holocene eolian activity. The cataclysmic flooding, which ended 13,000 yr
ago, created the Cold Creek bar, the prominent bench on which the 200 Areas
are located. The last floods covered the 200 Areas with a blanket of coarse-
grained deposits. Since the end of the Pleistocene, winds have deposited a
thin veneer of eelian sand in places. Alluvium deposits occur south of the
200 Areas in the Cold Creek-Dry Creek alluvial plain.

3.5.2 Stratigraphy

There are three principal geologic units beneath the Hanford Site: the
Columbia River Basalt Group with interbedded sediments of the Ellensburg
Formation, the Ringold Formation, and the Hanford formation (Figure 3-14}),
The Columbia River Basalt Group, which is over 11,000-ft thick, was emplaced
between 6 and 17 million yr ago. These basalt flows are interbedded with
giocegg-P1iocene epiclastic and volcaniclastic sediments of the Ellensburg

ormatign.
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The sediments of the Hanford formation overlie the Mjocene-Pliccene
Ringold Formation, a Plio-Pleistocene sedimentary deposit, and the Columbia
River Basalt Group. The Hanford formation was deposited by catastrophic
floods when glacial dams in western Montana and northern Idaho were breached
and large volumes of glacial melt water spilied abruptly across eastern and
central Washington. The Tast major depositional sequence from such flooding
has been dated at about 13,000 yr ago. The Hanford formation consists of
the fine~grained Touche beds, which are slack water deposits, and the Pasco
Gravels.

3.5.3 Soils

Fifteen different soil types have been identified on the Hanford Site
(no data are available for the area across the Columbia River):

¢ Ritzviile silt Toam
e Rupert sand

e Hezel sand

« Koehler sand

¢ Burbank loamy sand
. Ephrata sandy loam

o Lickskillet silt loam -

e Ephrata stony loam

e Kiona silt Toam

o Warden silt loam

* Scootney stony silt loam

¢ Pasco silt loam

o Esquatzel sili Toam

+ Riverwash

+ Dunesand.

At the lower elevations on the Site (mainly the central, eastern, and

southeastern portions), the predominant soil type is Burbank loamy sand.

Although some Burbank Toamy sand is found in the northern portion of the
Site, the major type located there is Ephrata sandy loam.
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At the higher elevations (the ALE and Rattlesnake Mountain}, there are
nine different soil types scattered throughout the area. The predominant
soil is Warden silt loam, with Ritzville silt loam and Hezel sand secondary.
The remaining six types are present in smaller amounts, but again are
scattered widely throughout the area.

A large amount of Dunesand (several square miles) is located just to
the north of the Washington Public Power Supply System-leased land with
several smaller areas west of the Wye Barricade between there and State
Route 240.

3.5.4 Geology/Structures

The Hanford Site is in the geologic region known as the Columbia
Plateau. The Columbia Plateau is a broad piain made up of basalt flows of
the Columbia River Basalt Group, and intercalated and overlying sedimentary
rocks. The Hanford Site lies within the eastern part of the Yakima Fold
Belt, a series of anticlinal ridges and synclinal valleys in the western
part of the Columbia Plateau. The Yakima Fold Belt developed as the basalt
flows were faulted and folded during the past 17 million yr by forces
generated by plate tectonic activity in the Pacific Northwest.

Geologic activities currently at the Hanford Site are directed toward
supporting waste management and hazardous waste cleanup activities. These
activities include geologic and hydrologic characterization of the Hanford
Site and seismic-monitoring activities.

3.5.4.1 Geologic History. The geologic development of the Hanford Site is
closely linked to the geologic history of the Pacific Northwest. The present
geologic features of the Site are the product of Plate Tectonic activity off
the west coast of North America. The pre-Cenozoic history of the Pacific
Northwest is dominated by the accretion of lithospheric plates to the North
American continent. The Cenozoic history is dominated by mountain building
and igneous activity. The Hanford Site lies in an area of past voicanic
activity.

The geologic history of the Hanford Site is directly tied to the volcanic
eruptions of the Columbia River Basalt Group and the deformational processes
that occurred simultaneously with and after the eruptions. The Columbia
River basalt is one of the world’s youngest and smallest continental flood-
basalt provinces. Beginning about 17 million yr ago, large volumes of
basaltic lava were extruded from fissures along the eastern border of
Washingtion, Oregon, and western Idaho. The basalts flowed westward down a
preexisting paleoslope, some spreading as far west as the Pacific Ocean.

The Columbia River Basalt Group eventually covered 164,000 km? and has a
total volume of 175,000 km®. The last basalt flow occurred 6 million yr ago
at the end of the Miocene.

Simuitaneously with the eruptions, the area was undergoing north-south
directed compression which resulted in folding and faulting of the basalt
fiows. The present ridges that bound the Site are anticilinal ridges and the
valleys are synclinal structures. These anticlinal ridges and synclinal
valleys continued to grow after basaltic volcanism ceased on the Columbia
Plateau. The present relief developed in the 10 million yr since the last
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basalt was erupted. Present tectonic activity is very Tow as indicated by
the absence of active faults and the very low microseismic activity.
A generalized geologic structure map is shown in Figure 3-15.

Since the end of the Columbia River Basalt Group volicanic eruptions,
the area received sediments of the Pliocene Ringold Formation and the
Pleistocene Hanford formation. Ringolid sediments were derived from the
ancestral Columbia River and were deposited in the synclinal valleys.
Overlying the Ringold sediments are glacial-fluvial sediments deposited by
catastrophic flood waters of glacial-Take Missoula. The last flood occurred
over 13,000 yr ago but prior to that the area was inundated many times by
these floods. The 200 Areas plateau is a flood bar formed by these floods.

3.5.4.2 Structural Geology of the Hanford Site. The principal geologic
structures at the Hanford Site are folds that formed the anticlinal ridges
and the synclinal valleys.* As the folds grew, faults developed along many

.0f the anticlines such as Rattlesnake Mountain. Figure 3-16 is a structure

map of the Hanford Site and adjacent area showing the location of the
principal folds and faults. The principal fault zones are confined to the
north flanks of the anticiinal ridges and are frontal faults that developed

as the anticlines grew. The greatest amount of tectonic jointing and faulting
occurs along the axes of the anticlinal ridges in the hinge zones and in the
more steeply dipping beds. Very 1ittle faulting occurs in the synclinal
valleys. Fauits in the synclines are typically small faults occurring in
conjugate pairs and usually limited to individual basalt flows or strata.
There is no evidence of major through-going faults in the synciinal areas.

Detailed investigations at the Hanford Site over the past 20 yr have
shown that there are no active faults on the Site. In general, faults on
the Hanford Site show no evidence for movement younger than 13,000 yr before
present and most have not moved in the last 50,000 yr or more. The
Rattlesnake Mountain fault is the largest fault on the Site and is assumed
capable.** This fault is part of the Rattlesnake-Wallula deformed zone
that extends from Rattlesnake Mountain to Wallula Gap on the Columbia River.
Five faults on Gabie Mountain are also considered capable but the U.S. Nuclear
Regulatory Commission (NRC) and the U.S. Geological Survey consider these
faults to have low seismic potential. A conservative approach was taken
during reactor construction at the Hanford Site in the past. Those faults
for which evidence was inconclusive, as to capability, were considered
capable. This conservative approach is currently used on the Site.

*Anticlines are folds in which layered strata are folded downward and
away grom the axes (convex downward). Synclines are folds which are convex
upward.

**Appendix A of 10 CFR 100 defines a capable fault as having exhibited
one or mere of the following characteristics:

o Movement at or near the ground surface at least once within the

past 35,000 yr or movement of a recurring nature within the last
500,000 yr

¢ Macro-seismicity instrumentally determined with records of suffi-

cient precision to demonstrate a direct relationship with the fault

« A structural relationship to a capable fault according to one of

the two characteristics above such that movement on one could be
reasonably expected to be accompanied by movement on the other.
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3.5.4.3 Earthquake Potential. Before 1969, the instrumental detection of
earthquakes in eastern Washington State, northeastern Oregon, and northern
Idaho was Timited to a few events that were sufficiently large to have been
recorded by the sparse network of stations that existed. This restricted
the instrumental record to events that were generally Targer than Richter
magnitude 4. Since the installation of additional networks in 1969 by the
U.S. Geological Survey, the University of Washington, and the BWIP, the
instrumental record has become far more complete and accurate.

There have been a few seismic events in eastern Washington that warrant
discussion because of their possibie significance to the Hanford Site.

On December 4, 1872, a major earthquake occurred in the vicinity of
- north-central Washington State. Because of the sparse population and Tack

of recording instruments at that time, the location and size of this

earthquake are uncertain. A Washington Public Power Supply System study

concluded that the earthquake occurred within the Northern Cascades tectonic

province in a broad meizoseismal zone extending northward from the vicinity
o of Lake Chelan to southern British Columbia. The NRC concluded that the
boundary between the North Cascades tectonic province and the Columbia Plateau
is about 140 km (88 mi) north of the Hanford Site at its closest approach
oo (NRC 1882}.

N

—— On March 5, 1893, an earthquake occurred near Umatilla, Oregon, which
is about 70 km (44 mi) south of the Hanford Site. Early estimates suggested
™ that this earthquake had a maximum modified mercalli (MM) intensity of VII,
o but this was subsequently reduced to MM intensity VI (WPPSS 1981, p. 123).
‘e An earthquake occurred in the vicinity of the Saddie Mountains and
Frenchman Hills on November 1, 1918,.which was folliowed by several smaller
o events over subsequent weeks. The original report of this event (BSSA 1918;
WPPSS 1981, p. 2.5-120) estimated a Rossi-Forel epicentral intensity of. IV,
- which is equivalent to an MM intensity IV to V (Richter 1958, Appendix III).

Recently, the instrumental location and magnitude of this event have been
estimated from the Tone seismogram recorded at Spokane or station SPO (WPPSS
1981, pp. 2.5J-36 to -37). A surface-wave magnitude of 4.4 was estimated on
the basis of the recorded waveform and an empirical moment-magnitude
relationship (WPPSS 1981, p. 2.5J-36).

9 2

The largest earthquake known to have occurred within the Columbia
Plateau was the July 16, 1936, Milton-Freewater, Oregon, earthquake. This
earthquake was felt over much of eastern Washington State and northeastern
Oregon and was accompanied by a number of foreshocks and aftershocks
(Rasmussen 1967, p. 468; WCC 1980, p. 28). The maximum epicentral intensity
was estimated to be MM VII, and the surface-wave magnitude was originally
estimated to be 5-3/4 (Gutenberg and Richter 1965, p. 164). An evaluation
of Gutenberg’s original seismographic data suggested that the Richter
magnitude could be as high as 6.1 (WCC 1980, p. 12). A reevaluation using
station corrections (WCC 1982) yielded a surface wave magnitude of 5.7 to
5.8 (NRC 1982, G-17).
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The location of the 1936 earthquake and, therefore, its association
with a known geologic structure are uncertain. A summary of the various
locations of the event is given in WCC (1980). Most recently, WCC (1980)
estimated a Tocation at 46° 12.3* N, 118° 14.0° W from a reexamination of
the instrumental data.

On December 20, 1973, a coda magnitude 4.4 earthquake occurred near the
same location as the November 1, 1918 event. This was a shallow earthquake,
near the base of the basalt and was followed by numerous aftershocks and
swarm-type activity over the next few months (Malone et al. 1975; BSSA 1918,
Vol. 65, No. 4, pp. 855-864).

A coda-length magnitude 4.1 earthquake occurred near College Place,
Washington, on April 8, 1979. This was a shallow event with a focal depth
of between 3 and 6 km (1.9 to 3.7 mi}.

The historic record of events with epicentral intensities of MM IV or
greater (Figure 3-17) and the seismographic record of events of magnitude 3
or greater {Figure 3-18) are remarkably similar and indicate that the major
seismicity of the Columbia Plateau is broadly scattered. The instrumental
seismic record, which commencad in 1969, reveals that areas of concentrated
seismicity occur near Lake Chelan and in the central Columbia Plateau.

Most of the currently observed seismicity of the central Columbia
Plateau is concentrated between the Saddie Mountains and Frenchman Hills,
and between the Saddle Mountains and the Gable Mountain-Gable Butte area.
The regional detection threshold has varied over time as the seismographic
coverage has evolved (WPPSS 1981, Table 2.8J-1) but for events of magnitude
2 or greater, concentrations have persisted (WPPSS 1881, p. 2.5J-14).

The densest groups of epicenters are swarms. An earthquake swarm may
be defined as a cluster of events of comparable magnitude that first wax
and then wane in number with no one outstanding event; the main criterion here
is that no "outstanding” (large) event,occurs. An outstanding event is
considered a mainshock, and any earthquakes that precede or follow it are
considered forashock or aftershock activity. However, because of the Tow
seismicity rates and generally small magnitudes of events that have been
observed in the central plateau region (roughly 90% have magnitudes of 2 or

1?35), the distinction between swarm and nonswarm activity is not always
clear.

Based on the seismic record, Columbia Plateau seismicity segregatss by
depth into three zones: 0-4 km, 4-8 km, and deeper than 8 km (WPPSS 1981,
Figures 2.5J-11 to -14). On the order of 90% of the seismicity occurs at
depths less than 8 km, and most of this shallow seismicity (70-80%) occurs
in the uppermost 4 km (2.5 mi) (WPPSS 1981, pp. 2.5J0-15 to -17). No
seismicity has been observed below the local Moho depth of 30 km. These
shallow, intermediate, and deep zones coincide approximately with zones of
basalt, sub-basalt sediment, and crystailine basement.

In the subsequent discussions, the seismicity of the shallow and
intermediate zones are discussed together.
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Figure 3-17. Historical Seismicity of the Columbia
Plateau and Surrounding Areas, Pre-1969.
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Figure 3-18. Recent Seismographic Seismicity of the
Columbia Plateau and Surrounding Areas Since 1969.
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Most central Columbia Plateau earthquakes are Jocated at depths less
than 8 km (5 mi) and occur north and northeast of the Columbia River. The
shallowest seismicity is predominantly swarm activity.

Using well-located events, the University of Washington Geophysics
Program (UWGP 1979) outlined 13 swarm areas in the Columbia Plateau. The
boundaries of the areas, which were subjective to some degree, have a typical
dimension on the order of 10 km (6.2 mi) on a side. They did not analyze the
distribution of swarm depths or the vertical extent of individual swarms,
but they classified the swarms as shallow seismicity, which were defined as
having focal depths of less than approximately 6 km (3.7 mi) (UWGP 1979,

p. 24).

A Wash1ngton Public Power Supply System study established 28 additional
swarm areas (21 in the central plateau region), and modified the boundaries
of 4 of the UWGP’s areas; however, the typical dimension of these swarms
remained on the order of 10 km (6.2 mi)} on a side. Individual swarms were
found to cluster within areas on the order of 25 km? (9.65 miZ) (WPPSS 1981,
p. 2.5J-26) and have depths on the order of 0 to 6 km. The depth precision
is 2 to 4 km (1.3 to 2.5 mi).

Since 1969 when the collection of local Columbia Piateau seismographic
data began, most swarm events have been observed to have codd-length magni-
tudes of about 1.5 or less. The largest swarm event has been the 4.4 coda-
length magnitude 1973 Royal Slope shock, which in some ways exhibited
mainshock characteristics. As stated previously, only about 10% of the
seismicity at depths less than 8 km (5 m1) exceed (coda-length)
magnitude 2.0.

Below about 8 km (5 mi)} depth, the seismicity in the central Columbia
Plateau displays characteristics that are quite distinct from shallower
seismicity. Deeper seismicity is generally diffusely distributed throughout
the Columbia Plateau. Clusters of events occur at the eastern end of the
Saddle Mountains where the Scootney Reservoir and Connell swarm areas extiend
to 10 and 12 km (6.2 and 7.5 mi), respectively, at a single area between the
Frenchman Hills and the Saddle Mountains near Corfu, and south of the Horse
Heaven Hills near Prosser.

Delineation of patterns suggestive of faulting surfaces is hampered in
the central Columbia Plateau by the combination of Tow seismicity, location
precision, and small swarm dimensions and magnitudes. In general, the
pattern and distribution of earthquakes deeper than about 8 km (5 mi) do not
exhibit an obvious relationship to known folds or faults having surface
expression. Also, this seismicity generally does not coincide with areas of
intense shallow swarm activity, but rather, it occurs in a diffuse pattern.

Estimates for the earthquake potential of structures and zones in the
central Columbia Plateau have been developed during the licensing of nuclear
powerplants at the Hanford Site. The NRC (1982, pp. 2-22 to 2-30), in its
review of the operating license application for the WNP-2 at the Hanford
Site, concluded that four earthquake sources shouid be considered for the
purpose of seismic design: the Rattlesnake-Wallula alignment, Gable
Mountain, a fioating earthquake in the tectonic province, and a swarm area.
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For the Rattlesnake~-Wallula alignment, the NRC assumed strike-slip motion
with minor amounts of oblique slip and a seismogenic length of 120 km
(74.5 mi). Using the relationship developed by Slemmons between fault Tength
and surface-wave magnitude (NRC 1982, Appendix H) yields a surface-wave
magnitude of 6.5.

Of the five Gable Mountain faulis, the NRC assumed that the Central
Fault, which has the Targest rupture area, is capable of generating the
Targest event (NRC 1982, pp. 2-27 to 2-29). The NRC staff extended the
. reverse~oblique slip data of Wyss (1979, pp. 336-340) on fault area versus
maximum magnitude to the lower values appropriate to the Gable Mountain
faults and estimated a maximum surface-wave magnitude of 5.0 £ 0.5.

The floating earthquake for the tectonic province was developed from
the largest event felt or recorded on the Columbia Plateau, which occurred
in 1936 near Milton-Freewater, Oregon, and had a surface-wave magnitude
of 5.75 (Gutenberg and Richter 1965, p. 164; NRC 1982, p. 2-25). Because
of uncertainty in the association of this event with a specific structure,
~—- = -—-the NRC stance was that a similar event could occur in the immediate vicinity

e of the WNP-2 site.
M

The magnitude and location characteristics of the hypothetical swarm
o0 were based on the observed seismicity. The largest Columbia Plateau swarm

event thus far observed (1973 Royal STope earthquakes) had a coda-length
- magnitude of 4.4 (Malone et al. 1975). The NRC has interpreted this event
(NRC 1982, pp. 2-26 to 2-27) as a Richter magnitude 4.0 to reflect the
relative overestimation by the coda-length scale. On the basis of studies
that suggest that swarms preferentially occur in areas of irrigation
(WPPSS 1981, pp.-2.5J-39 to 2.5J-49), the NRC adopted the distanca to the
M nearest areas of irrigation [3 km (1.9 mi)] as the minimum distance of the

maximum swarm event to the WNP-2 site.

2

o

— The maximum magnitudes for the potentially seismogenic structures
identified above were estimated from empirical fault dimension-magnitude

o~ relationships. This approach was adopted because no significant seismicity
is located on the structures. However, the appliicability of relationships

o in these cases is questionable {NRC 1982, Appendix H) because they were

developed for larger events and fault surfaces than those of the Columbia
Plateau, and furthermore, they were developed for plate boundaries rather
than plate interiors.

Below are brief descriptions for estimating recurrence intervals of
earthquakes from seismogenic sources that might affect the Hanford Site.

Reliable recurrence calculations are available for events of coda-
length magnitude less than 4.5 in the Pasco Basin. Extrapolation of these
calculations to magnitudes greater than 4.5 for the Columbia Plateau may not
be valid because the data suggest that earthquake processes may be d1fferent
at higher magnitudes (Rothe 1978, Chapter VII).

Past determinations of recurrence intervals in eastern Washington State
vary depending on the investigator, the areas studied, and method of
analysis. Some recurrence intervals for events in the Pasco Basin, Columbia
Plateau, and specific structures are found in WPPSS (1981, pp. 49-52 and
Fig. 2.5-16, 2.5-17, 2.5-18, and 2.5-29) and NRC (1982, pp. 20-32).
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Instrumentally recorded seismicity alone was not sufficient to provide
recurrence estimates for individual structures. The Washington Public Power
Supply System based their recurrence intervals for earthquakes on specific
structures on stratigraphic data as well as instrumental data. The earthquake
recurrence characteristics they determined for specific structures are as
follows (WPPSS 1981, Appendix 2.5K, pp. 2.5K-49 to 2.5K-53):

e On the central fault of Gable Mountain--10,000 yr for a
magnitude 5.0 * 0.5

e In the Finley Quarry area--at least several tens of thousands of
years, and possible longer for a surface rupture

o For surface rupture on the Waliula Fauit Zone--in excess of
10,000 yr, and may be much longer

o For surface rupture on the Toppenish Ridge-~on the order of
thousands to a few tens of thousands of years

o For surface rupture on Ahtanum Ridge--on the order of at least
tens of thousands of years.

3.5.5 Hydrology

The primary surface-water features associated with the Hanford Site are
the Columbia and Yakima Rivers. Several surface ponds and ditches are

present, which are generally associated with fuel and waste processing
activities,

Flow from approximately two-thirds of the Hanford Site drains directly
into the Columbia River; runoff is extremely Tow, if not zero. The section
of the ‘Columbia River along the Hanford Site Reach, which extends from the
headwaters of Lake Walluia to the Priest Rapids Dam, is the last free-flowing
stretch of the Columbia River. Flow along this reach is controlied by the
Priest Rapids Dam. Several drains and intakes are also present along this
reach. Most notably, these include irrigation outfalls from the Columbia
Basin Irrigation Project and Hanford Site intakes for the onsite water export
system,

Cold Creek and its tributary, Dry Creek, are ephemeral streams within
the Yakima River drainage system along the southern boundary of the Hanford
Site. Approximately one-third of the Hanford Site is drained by the Yakima

River system. Figure 3-19 shows the drainage areas for Cold Creek and Dry
Creek.

The Yakima River, bordering the southern portion of the Hanford Site,
has a low annual flow compared with the Columbia River. The average dis-

charge of the Yakima River, measured at Kiona, Washington, is about
7,000 fit3/s,
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West Lake, a 10-acre pond less than 3 ft deep, is the only natural
pond within the Hanford Site. Its presence is probably due to a combination
of factors, such as its location within a topographic depression (which
places it closer to the water table) and vertical groundwater leakage from
shaliow confined aquifers (caused by erosional windows in the basalt flows).

3.5.5.1 Flood Potential. Flooding of the Columbia River could signifi-
cantly impact the Hanford Site facilities and operations. Major floods on
the Columbia River are characteristically the result of rapid melting of the

- winter snowpack over a wide area, augmented by above-normal precipitation.

The maximum historical flood on record occurred June 7, 1894. The peak
discharge at the Hanford Site was 740,000 ft3/s. The largest recent flood
took place in 1948, with an observed peak discharge of 690,000 fi3/s at the
Hanford Site. The probability of flooding at the magnitude of the 1894 and
1948 floods has been greatly lowered as a resuit of upstream reguiation at
Priest Rapids Dam. Actual river flows currently range between 36,000 and
160,000 ft3/s, whereas unregulated flows (before Priest Rapids Dam
construction) ranged between 70,000 and 380,000 ftd/s.

The 1894 flood inundated areas Tess than 400 ft MSL. A flood of this
magnitude would inundate the 100-F Area and sections of Richiand. The major
four-lane highway on the Hanford Site would be flooded near the old Hanford
townsite, cutting off a direct route to Richland. However, access from the
west via Route 240 would still be possibie. Today’s reguiated maximum flow,
160,000 ft3/s, has no effect on any facilities on the Hanford Site. The
probable maximum flood* (PMF) for the Coiumbia River below Priest Rapids
Dam is. calculated as 1.4 million ft2/s. This magnitude of flooding would
inundate the 100-F Area, part of the 100-B and. -C Area, part of the
100-H Area, and large areas within the city of Richland. The 200 and
300 Areas, as well as the central portion of the Hanford Site, would remain
unaffected (Figure 3-20).

Flooding of the Yakima River would have only a minor impact on the
Hanford Site. Yakima River floods occur as a result of the same hydrometeoro-
logic events that induced the Columbia River flood flows. In addition to
spring snowmelt and warm rains, ice and debris jams contribute to flooding
on the Yakima River. Since 1862, there have been 16 major floods on the
Yakima River. The most severe ones occurred in November 1906, December 1933,
and May 1948. The peak discharge magnitude of these floods measured at
Kiona, Washington, were 66,000, 67,000, and 37,000 ft3/s, respectively. The
recurrence interval for the 1933 and 1948 floods are estimated at 170 and
33 yr, respectively. The most recent flood occurred in December 1977 with
a peak discharge of 29,000 ft3/s and a recurrence interval of 14 yr.

The only major source of local or surface ficoding on the Hanford Site
is the Cold Creek watershed. This is divided into the upper and Jower Cold
Creek. At its headwaters along the Yakima Ridge, the elevation is
above 4,000 ft above MSL; at the point where it drains into the Yakima River,
it is about 420 ft above MSL. The Cold Creek floodplain is Tocated in the

*A probable maximum flood is a concept where evaluation of flood
conditions is determined from upper limits of precipitation falling on 2
drainage area, moisture conditions, snowmelt, and tributary conditions that
result in maximum runoff.
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Figure 3-20. Probable Maximum Flood (1,450,000 ft’/s).
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Tower Cold Creek southeast of the 200 Areas. A PMF for the Cold Creek and Dry
Creek streams would result in 1ittle damage other than localized scouring
and deposition within the Site boundaries.

Tabie 3-7 shows some historical events and estimates of peak discharge
rates at the Hanford Site.

Table 3-7. Estimated Peak Discharge Rates for Fioods on
the Columbia River Below Priest Rapids Dam.

Peak discharge rates

Event at Hanford (ft%/s)
Dam-regulated probabie maximum flood 1,400,000
Seismic damage to Grand
Coulee Dam (50% breach) 8,000,000
500-yr flood 840,000
Greatest flood on record 740,000

(1894-estimated)

Second highest flood on
record (1948) 690,000

100-yr flood . 700,000

" The water table has been mapped using water level data from the numerous
wells, Figure 3-21 shows the water table map with the contour 1ines linking
points of equal hydraulic potential. If the hydraulic conductivity of the
aquifer is assumed to be uniform in all directions at a given Tocation, the
groundwater flow will be perpendicular to the contour Tines and toward lower
hydraulic potential (water tabie elevation). In Figure 3-21, the groundwater
flow is predominantly north and east toward the Columbia River, which is
mainly a discharge boundary for the confined aquifer. The average discharge
rate from the aquifer into the river has been calculated at about 99 ft3/s;
however, the rate and direction of flow within several miies of the river
can be affected by the seasonal river-level fluctuations.

The boundary between the confined and unconfined aquifers is at the top
of the Columbia River basalt group. A number of confined aguifers Tie
beneath the Hanford Site. They are composed primarily of permeable sediments
primarily between basalt flows.

3.5.5.2 Groundwater. Both confined and unconfined aquifers are present
beneath the Hanford Site. The confined aquifers are aguifers bounded by
upper and lower confining boundaries. These occur within the Columbia River
basaits at the Hanford Site. In general, the unconfined aquifers occur in
the Ringold Formation and the Hanford formation, as well as some more recent
alluvial sediments in areas adjacent to the Columbia River. The water tabie
is the top of the unconfined aquifer. This relatively shallow aquifer has
been impacted more than the uppermost confined aquifer by wastewater disposal
at the Hanford Site.
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Figure 3-21. Water Table Elevations (1986).

N
X

kY

g0 &
380 D
400 O 400
7 '/Gable Butte i
440 Gable Mountain Calumbia River
aso %9

470

o \ 410 -
48 400 >,

N\
380 v

%
% 460 399
470 450 430 360
420 Groundwater
Flow Paths

7~ Rattlesnake

| 2

0 Miles 5 % 390 370\ 3850

T

\ &

cianlambadbi i

b
-~
e




9 2

DOE/RL-89-15

Recharge to the unconfined system comes from several sources. Natural
recharge from precipitation and runoff occurs principally to the west from
the Cold Creek and Dry Creek areas. The Yakima River recharges the uncon-
fined aquifer as it flows along the southwest boundary of the Hanford Site.
The Columbia River recharges the unconfined aguifer during its high stages
when river water is transferred to bank storage. The unconfined system
receives 1ittle, if any, recharge from precipitation within the perimeters
of the Hanford Site.

Artificial recharge occurs predominantly from liquid-waste disposal
operations in, or adjacent to, the 200 West and 200 East Areas. It has been
estimated that recharge to the groundwater from the Separations Area (which
inciudes B Pond as well as the various cribs and trenches in the 200 West
and 200 East Areas) adds ten times as great an annual voiume of water to the
unconfined agquifer as is contributed by natural infiow to the area from
precipitation and irrigation waters to the west. The discharge of water has
created groundwater mounds near each of the major wastewater disposal
facilities in the Separations Area, and the 100 and 300 Areas (see
Figure 3-21). These mounds alter the general flow pattern in the aguifer,
from the recharge areas in the west to the discharge areas (primarily the
Columbia River) in the east.

Groundwater levels have changed continuously over the years because of
variations in the volume of wastewater discharged. Consequently, the move-
ment of the groundwater and its associated constituents has also changed
with time. Although groundwater mounding occurs in the 100 and 300 Areas,
the volume of liquid discharged to the ground is less. The mounding is also
affected by the proximity of these areas to the Columbia River, where river
stages may play a part. Therefore, groundwater mounding in these areas may
not be as significant as in the Separations Area. The effect on the quality
of the groundwater that enters the Columbia River from the 100 and 300 Areas
may be more pronounced because of the short travel times involved, compared
with the Tonger travel times reguired to move possible contaminants from the
200 Areas.

3.6.6 Metlands

The Columbia River is the largest surface water area and supports the
most important aquatic ecosystem on the Hanford Site. Forty-five species of
fish have been identified from the Hanford Reach of the river. Several
species of salmon and steelhead trout use the river to migrate to and from
upstream spawning and rearing areas. The Hanford Site serves as the spawning
area for more than one-third of the fall chinook saimon in the mid-Columbia.

Aguatic habitats on the Hanford Site include the ponds and ditches in
or near the 200 Areas, the Columbia River, and several very small streams,
including Rattlesnake Springs and Snively Springs west of the 200 Area
plateau (Figure 3-22). The wastewater disposal sites have similar water-
quality characteristics, and support similar kinds of algae, rooted plants,
and inveriebrates; all contain introduced populations of goldfish.

The ponds and ditches are the only sources of water.in the arid
environment of the 200 Area plateau and, therefore, provide habitat for many
birds and mammals. The ditches are generally less productive than the ponds
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Figure 3-22.
Ephemeral Streams on the Hanford Site.
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in terms of available biomass. Streams formed by Rattlesnake and Snively
Springs are quite productive and are in remote locations from the waste
sites.

There are 20 sparsely vegetated sand and cobble isiands in the Hanford
Reach of the Columbia River that provide nesting habitat for Canada geese
(Branta canadensis moffitti), ring-billed gulls (Larus delawarensis),
California gulls (L. californius), and Forster terns (Sterna forsteri).

Shoreline trees provide nesting locations for two coionies of great
blue herons (Ardea herodias). These shoreline trees also provide night
roosts for groups of bald eagles (Haliaeetus leucocephalus) that winter
along the Hanford Reach and forage upon carcasses of salmon.

3.5.7 Wildlife

There are two general classifications of wildlife on the Hanford Site:
game species and nongame species. The important game mammals are Rocky
Mountain elk (Cervus elaphus), mule deer (Odocoileus hemionus), blacktail
jackrabbit {Lepus californicus), and cottontail rabbit (Sylvilagus nuttallii).
The important fur bearers in the dryland habitats are the coyote (Canis
latrans), bobcat (Lynx rufus), and badger (Taxidea taxus). The important
fur bearers associated with the Columbia River are beaver (Castor
canadensis), muskrat (Ondatra zibethica), mink (Multela vison), raccoon
(Procven lotor), and striped skunk (Mephitis mephitis).

The elk herd consists of approximately 90 animals that are confined

mostly to remote areas in the Rattlesnake Hills. The number of mule deer on
the Hanford Site is ‘'unknown, but the animals range across the entire Site
with major populations distributed along the Columbia River shoreline.

The important upland game birds are the chukar partridge (Alectoris
chukar), Hungarian partr1dge (Perdix perdix), California quail (Lophortyx
californicus), mourning dove (Zenaida macroura), and Chinese ring-necked
pheasant (Phasianus colchichus). Sage grouse (Centrocercus urophasianus}
are scarce on the Hanford Site. A few grouse are resident in the remote
areas of the Rattlesnake Hills.

The Columbia River serves as a major resting and wintering habitat for
waterfowl migrating along the Pacific flyway. The greatest numbers of
waterfowl are present in the winter months; the most abundant species is the
mallard (Anas platyrhynchos).

There are many species of nongame birds on the Hanford Site. Of special
concern are nesting birds with very small popuiations that require
uninterrupted patches of native vegetation and relative freedom from
threatening human activities to ensure reproductive success, e.g., the sage
sparrow (Amphispiza belli}. Other species that appear to be threatened
because of diminishing native habitats by encroachment of cultivated Tand
are the long-billed curlew (Numenius americanus}, ferruginous hawk (Buteo
regalis), Swainson’s hawk (Buteo swainsoni), and burrowing owl (Athene
cunicularia).
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3.5.8 Vegetation

The natural vegetation of the Hanford Site is a mosaic of plant commun-
jties representative of the semi-arid, shrubsteppe region of southeastern
Washington. The dominant shrubs are big sagebrush (Artemisia tridentata)
and bitterbrush (Purshia tridentata), with smaller populations of spiny
hopsage {Grayia spinosa), greasewood (Sarcobatus vermiculatus), winterfat
(Eurotia lanata), and two species of rabbitbrush (Chrysothamums nauseosus)
and (C. viscidiflorus). The abundant herbaceous plants are Sandberg
bluegrass (Poa sandbergii), bluebunch wheatgrass (Agropyron spicatum), and
cheatgrass (Bromus tectorum).

Shorelines of the Columbia River usually support a narrow zone of
riparian plants characterized by small isolated stands of tree and shrub
willows (Salix spp.) interspersed with semiaquatic herbaceous plants, such
as reed canary grass (Phalaris araundinacea} and others.

Wildfires usually occur in late summer when the plants are dried from
the characteristic summer drought of the shrubsteppe region. Burning kills
sagebrush, bitterbrush, and spiny hopsage, but rabbitbrush and greasewood
shrubs sprout after burning. The herbaceous plants usually survive summer
burning.

A few deciduous trees that were planted and irrigated at small,
scattered farmsteads, before establishment of the Hanford Site, have survived
without benefit of irrigation. Presumably these trees have root access to
groundwater. Today these trees provide nesting sites for Swainson’s hawks
that could not otherwise nest on the interior areas of the Hanford Site. -

3.5.9 Ecological Areas

The Hanford Site is especially suitable for environmental research
because of its large size and its land-use history. Although the primary
technological use of the Hanford Site has been plutonium production, most of
the land surrounding the reactors and chemical processing buiidings has
remained devoid of any significant environmental impact from the nuclear
technology. The land has benefited from protection from livestock grazing
and agricultural uses that most 1ikely would have been imposed upon the land
in the absence of the nuclear technology.

The Hanford Site was designated as a National Environmental Research
Park {NERP) in March 1977. This designation ensured the preservation of study
areas over long periods of time to (1) obtain useful environmental study
results, (2) encourage its use by scientists located throughout the United .
States, and (3) provide a base site from which to integrate Pacific Northwest
steppe research done at other sites with other ecosystems, e.q., forest and
desert. Major elements of the NERP program have been in place for years,
and the program has antecedents dating to 1952 and earlier. The Hanford
Site represents a major ecosystem in the northwestern United States
(Figure 3-23).
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Within the Hanford NERP is the ALE, a smaller area of 120 mi?. Spectal
policies for land use apply within its boundaries: the dedication to long-
term preservation of pristine vegetational locations and the restriction to
"modulation" experiments of those other locations where the landscape can be
disturbed. Modulation experiments are defined as procedures that do not
irreversibly alter the landscape; e.g., controlled grazing and modification
of the precipitation regime by controlled overhead sprinkiing. Other types
of intervention procedures that permanently alter the landscape are carried
out on locations within the Hanford Site outside the ALE.

The ALE also became the Rattlesnake Hills Research Natural Area in
1971, as part of a five-agency federal cooperative agreement. A key element
in that designation was the idea of preserving undisturbed sites and the
gene poals represented by all types of organisms found naturally at those
sites, especially rare and endangered or threatened types. These goals were
consistent with the prior intent in establishing large segments of the ALE.
In 1977, the U.S. Department of Agriculture examined suitable sites for the
Biosphere Reserve Program. They stated that "...It was seldom possible to
identify a single area that satisfied all criteria - a large, strictly
preserved tract for conservation of a full array of organisms with a
substantial history of research and monitoring and potential for major
experimental treatments. (The only area that is clearly of this type is the
Arid Lands Ecology Reserve at Hanford, Washington...)." Thus, policies for

‘the ALE are more restrictive than those for other parts of the Hanford NERP.

The major dryland ecological areas are the steep basalt cliffs located
along the crests of the Rattlesnake Hills, Umtanum Ridge, Saddle Mountains,
Gable Mountain, and Gabie Butte. These areas provide nest Tocations for .
prairie falcons (Falco mexicanus) and other birds of prey.

The steep riverine biuffs along the Columbia River, known as White
Bluffs, also provide nesting sites for birds of prey and thousands of cliff
and bank swallows. There are several square miles of unstabilized sand
dunes that are of ecological interest because they support plants that are
adapted for growth in a nutrient-poor rooting media, e.g., scurf pea
(Psoralea lanceolata) and pale evening primrose (Qenothera pallida).

Burned areas and abandoned cuitivated fields on the Hanford Site support
sparse stands of cheatgrass that are used as nesting habitat by the long-
bitled curlew (Numenius amercanus).

An extensive research program on the study of environmental pathways
and food chain relationships using strontium and cesium tracers has been
under way for 30 yr. This radionuclide uptake study area is north of the
200 East Area and southwest of the 100-F Area.

Qver the years, there have been eight primary ecological study areas
at the Hanford Site (Figure 3-24):

1. Arid Lands Ecology Reserve--Headquarters. Control plots, experi-
mental cattle grazing, mammal and bird population studies, studies
of uptake of transuranic elements by plants from soil, invertebrate
population studies, soil and decomposer organism studies,
microciimate studies and micrometeorology, and fire as an
environmentai stress
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Figure 3-24. Ecological Study Areas of the Hanford Si
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2. Arid lands Ecology Reserve--Snively Area. Abandoned agricultural
fields. Primary and secondary productivity studies, insects and
small mammal populations, soil and decompesition studies, mineral
uptake studies, saecondary plan succession, bird census of
streamside communities

3. Arid [ands Ecology Reserve--Natural Area. These areas are preserved
for nondestructive sampling and observations only

4. Arid Lands Ecology Reserve--Rattlesnake Springs. Freshwater ecology

studies, saline-sodic soils and halophyte ecology, sprinkler
irrigation trails and herbicide applications, darkling beetle
population studies

5. Ponds and Ditches Near 200 Areas. Lake and pond radiocecology;
studies of phyto- and zooplankton, algae, fish, waterfowl, and
mammals

Cribs Near 200 Areas. Terrestrial ecology of waste dispesal
practices, revegetation of disturbed soil, dispersal of
radionuclides via food habits of insects and Jjackrabbits, smalil
mammals, root distribution of native plants, soil-plant uptake
studies, foodchain dynamics

6. Kame and Kettle Topography. Study of plant communities and small
mammal populations :

7. Columbia River and Shoreline. Study of anadromous and resident
fish populations, plant siting, water intake structures, thermal
and chemical effluent outfalls, mule deer tagging studies, Canada
goosa nesting studies, heron and gull colonies, swallows

8. Sand Dunes. Study of plant communities, small mammals, and birds.

3.8.10 Historie¢, Archaeological, and Cultural Resources

The Hanford Site has many cultural resources. [t contains numerous
well-preserved sites representing the prehistoric and historic periods and
is still thought of as the homeland of many Native American people.

There are over 150 prehistoric archaeological sites recorded in the
files of the Washington State Office of Archaeclogy and Historic Preservation
for the Hanford Site. Forty-seven of these sites are included in nine
properties listed on the National Register of Historic Places (National
Register). In addition, nominations have been prepared for one ‘
archaeological/cultural district (Gable Mountain/Gable Butte), and two other
archaeological districts are under consideration. Archaeoiogical sites
include pithouse villages, various types of open campsites, and cemeteries,
along the river banks (Rice 1968a, 1980); rock cairns, hunting camps and
game drive complexes on mountains and rocky bluffs, and temporary camps near
perennial sources of water located away from the river (Rice 1968bh).
Intensive archaeological survey has revealed that no sites are located in
the 200 Areas. The 100 Areas have not been systematically surveyed.
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The pre-1943 historic period is represented by 11 recorded and numerous
unrecorded archaeological sites, 7 standing structures, and a variety of
roads, mines, and water delivery systems. None of these sites is currentiy
1listed on the National Register, although some may be eligible. Only one
(White Biuffs Road) occurs in the 200 Areas; there. are none located in the
100 Areas. The post-1843 period includes reactors, materials processing
facilities, Taboratories, and other buildings associated with significant
world events. A National Register nomination has been prepared for the
100-B Reactor, and other decommissioned reactors and facilities will be
evaluated before any further demolition.

Native Americans of the Yakima, Umatiila, and Colville Reservations,
and the non-treaty Wanapums retain traditional secular and religious ties to
the Hanford Site. The Seven Drums religion, which had its start on the
Hanford Site among the Wanapums, is still practiced by many members of all
the above-named reservations. Native plant and animal foods, which can be
found on the Hanford Site, are a part of the ceremonies performed by Seven
Drums practitioners.

Native Americans hold the land sacred, so in their terms the entire
Hanford Site is culturally important. However, within that larger area
there are places with greater importance that have been identified by Native
Americans, including Rattiesnake Mountain, Gable Mountain, Gable Butte,
Goose Egg HiT1l, Coyote Rapids, and the White Bluffs segment of the Columbia
River (Relander 1956; Chatters 1989). The hill and mountains figure in the
mythology of creation and have long been used as sites for the spirit quest.
Coyote Rapids was the site of the first Seven Drums ceremony and was also an
important fishing place. The White Bluffs Reach of the Columbia River was
an important wintar camp location and offered the best salmon fishing. The
many cemeteries that are found along the Columbia River are alsc considered
to be sacred. The 200 Areas are not in close proximity to any areas of
special cultural importance, but the 100-K, 100-D, 100-H, and 100-F Areas
are all adjacent to at least one of the above-named localities.

Before any land is disturbed or there is any decommissioning activity,
a cultural resource review is conducted, following the regulations and
guidelines pursuant to the National Historic Preservation Act of 1966 and
the American Indian Religious Freedom Act of 1978. Details of this process
and other policies and procedures for managing cultural resources are detailed
in Chatters (1989).

3.5.11 Endangered Species

This section identifies endangered animals and plants on the Hanford
Site.

3.5.11.1 Animals. The bald eagle (Haliaeetus leucocephalus} is the only
bird species that regularly resides on the Hanford Site that is Tisted by
the U.S. Fish and Wildlife Service as in need of special protection. It is
listed as "threatened" in Washington State. In recent years, between 30 and
50 bald eagles have regularly used the islands and shorelines of the Hanford
Reach of the Columbia River.
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The State of Washington Department of Wildlife has prepared a tentative
1ist of animal species in Washington State that are classified as endangered,
threatened, or "sensitive." Those that are known to occur or may occur on
the Hanford Site are listed below:

+ Endangered Species
- American white pelican (Pelecanus erythrorhynchus)

- Peregrine falcon (Falco peregrinus)

- Aleutian Canada goose (Branta canadensis leucopareija)
- Sandhill crane {Grus canadensis}.
e Threatened Species
- Bald eagle (Haliaeetus leucocephalus)
- Ferruginous hawk (Buteo regalis).

1

e Sensitive Species

- None listed.

Wildlife biologists are concerned with a propesal by the U.S. Army
Corps of Engineers to dredge 57 mi of the Columbia River, including the
Hanford Reach, the last free-flowing section of the Columbia. This section .
of the Columbia River offers prime spawning grounds for salmon and stselhead.
gregging would affect the birds® ability to find carcasses of spawned-out

ish.

3.5.11.2 Plants. No plant species known or thought to occur on the Hanford
Site are currently listed as "endangered" or "threatened" by the U.S. Fish
and Wildlife Service.

The Washington Stata Department of Natural Resources’ Natural Heritage
Program has identified several native vascular plants with low populations
that are likely to occur on the Hanford Site. These species, which are
1listed as endangered, threatened, or sensitive, are shown below:

+ FEndangered Species

- Persistentsepal Yellowcress (Rorippa columbiae) Suksd. ex
Howell,

e Threatened Species

- Thompson’s Sandwort (Arenaria franklinii var. thompsonii)
Peck

-~ Columbia Milk-Vetch (Astragalus columbijanus) Barneby

- Hoover’s Desert Parsley (Lomatium tuberosum) Hoover.
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o« Sensitive Species
- Gray Cryptantha (Cryptantha 1eucoghaea) Dougl. Pays

- Piper’s Daisy (Erigeron piperianus) Crong.

3.5.12 Meteorology

Climatological data are availabie from the HMS, which is located between
the 200 Areas. The HMS consists of a 410-ft steel tower with booms spaced
at 50-ft intervals. At each interval, except at the 150- and 350-ft
intervals, there is a temperature sensor. A wind sensor is located at several
of these intervals except at the 150-, 250-, and 350-ft intervals. Data
have been collected at the HMS since 1945. Temperature and precipitation
data from nearby locations are available for 1912 through 1943. Data from
the HMS are assumed to be representative of the general climatic cond1t10ns
for the region.

The Cascade Mountains greatly affect the climate of the Hanford Site,
although they are not visible from the HMS. Because the Hanford Site is in
the rain shadow of these mountains, precipitation averages only 6.25 in.
annually. Extremes in precipitation have been as follows: a record storm
of October 1-2, 1957, in which rainfall totaled 1.88 in. in 12 h, or 30% of
the annual average. At the other extreme, there have been 81 consecutive
days without measurabie rain (June 22 to September 10, 1967). The months of
September through December account for 40% of the total annual precipitation.
Normal rainfall for this period of time 1s 2.50 in.

About 38% of a11 precipitation dur1ng the months of December through
February is in the form of snow. The record greatest depth of snow on the
ground was 24.5 in., which occurred in February 1916. However, since that
date, the greatest depth has been 15.6 in., which occurred in December 1985.
Annua1 snowfall is 13.7 in.

Temperatures at the Hanford Site are colder in winter and warmer in
summer than would be the case without the Cascade Mountains. Other mountain
ranges to the north and east shield the area from many of the arctic surges,
and in half of all winters, temperatures remain above 0 °F. Although winter
minimum temperatures have varied from -27 to +22 °F, summer maxima have
varied only from 100 to 115 °F. However, there is considerable variation in
the frequency of such maximum temperatures. Although temperatures reach
90 °F or above an average of 55 days/yr, minimum temperatures of 70 °F or
above occur only an average of 8 days/yr.

3.5.12.1 Wind. Wind data are collected routinely at the HMS. In addition
to the surface wind data (7-ft), wind data are collected at the 50~-, 100-,
200-, 300-, and 400-ft intervals of the 410-ft tower at the HMS. Telemetry
stations distributed on and around the Hanford Site provide supplementary
surface (30-ft) wind data for defining wind patterns. These data are
essential to Hanford Site emergency response programs in the event of a
release of radioactive material to the atmosphere (Figure 3-25).
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Figure 3-25. Wind Roses for the Hanford Telemetry Network,
1979 Through 1982. (The points of each rose
represent the directions from which the wind
comes. The lengths of the points represent

the percentage of time the wind blows from
that direction.)
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Prevailing wind directions are from the northwest in all months
(Figure 3-26). Southwesterly winds are of secondary importance. Wind
direction surmmaries indicate that winds from the northwest gquadrant occur
most often during the winter (December, January, February) and summer (June,
July, and August). During the spring and fall, the frequency of southwesterly
winds increases with a corresponding decrease in northwesterly flow. Winds
blowing from other directions (e.g., northeast) dispiay minimal variation
from month to month.

Monthly average wind speeds are lowest during the winter months,
averaging 6 to 7 mi/h, and highest during the summer, averaging 9 to 10 mi/h.
Wind speeds that are well above average are usually associated with south-
westerly winds. In the summer, high-speed winds from the southwest are
responsible for most of the dust storms experienced in the region.

3.5.12.2 Temperature. From 1951 through 1980, the average monthly tempera-
tures ranged from a low of 30.1 °F in January to a high of 76.6 °F in July.
During the winter, the highest monthly average temperature at the HMS

was 44.5 °F in February 1958, and the record low was 14.0 °F, which occurred
during January 1979. During the summer, the record, maximum, monthly average
temperature was 82.2 °F in July 1985, and the record lowest was 63.0 °F in
June 1983, Table 3-8 shows the annual high/low/average temperatures by
month.

Table 3-8. Annual High/Low/Average Temperature (1851 to 1980).

Month
Temperature Annual
(*F} Jdan Feb Mar Apr May June July Aug Sept QOct Nov Dec

High 37.4 46.8 56.0 65.5 75.2 B3.5 92.1 89.7 B80.6 65.8 48.1 39.8 65.0
Low T 22.9 28.8 32.8 39.2 47.4 55.1 61.1 59.5 51.7 40.5 31.0 26,2 41.4

Average 30.1 37.8 44.4 52.3 61.3 69.3 76.6 74.6 66.2 53.1 38.5 33.1 83.2

Figure 3-27 is a graph of daily extremes of maximum and minimum
temperatures and the daily normal temperatures. The longest departures from
normal for both the maximum and minimum occur during the winter months.

3.5.12.3 Probability and Intensities of Severe Storms and Tornadoes. This
subsection discusses the probability and intensity of severe storms and
tornadoes on the Hanford Site. In general, the Site does not experience a
large number of severe storms or tornadoes.
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Figure 3-26. Monthly Wind Roses for the Hanford Meteorology
Statijon Based on (50-foot) Wind Data, 1955 Through 1980.
(The points of the rose represent the directions from
which the wind biows. The Tlength of the point
represents the percent of time the wind blows
from that direction.)
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3.5.12.3.1 Severe Storms. The Hanford Site experiences numerous
thunderstorms due to its geographic location, but very few are classified as
"severe." The National Weather Service criteria for classifying a
thunderstorm as severe requires hail with a diameter of greater than 3/4 in.,
or wind gusts of greater than 58 mi/h. Applying this same definition at the
Hanford Site, there have been only eight severe storms recorded from 1945 to
1986 (Table 3-9), and all met the definition based on the wind-gust criteria.
Of the total number of thunderstorm events observed at the HMS (43G), only
2% have been severe storms.

Thunderstorms have been observed at the station in every month except
November and January. Although severe ones are rare, lightning strikes have
occasionally ignited grass fires that have burned thousands of acres of
Hanford Site land, resulting in considerable wind erosion.

3.5.12.3.2 Tornadoes. Tornadoes are infrequent and generally small

in the Pacific Northwest. The HMS climatological summary and the National
Severe Storms Forecast Center database 1ist 22 separate tornado occurrences
within a 100-mi radius of the Hanford Site from 1916 through September 1982;
2 additional tornadoes have been reported since September 1982. Table 3-10
Tists the 22 tornadoes by data and location. The two additiconal tornadoes
both occurred on April 23, 1983, 3 mi south of Connell, Washington, and 8 mi
south of Connell, approximately 20 mi from the Hanford Site boundary.

The probability for an occurrence.in any year at any one point within
the 100-mi radius is’ 0.000006824 or one tornado each 146,000 yr. The best
estimates of the maximum tangential wind speed expected from a tornado
similar to those that have occurred within the 100-mi radius over the last
70 yr is 145 mi/h. Facilities at the Hanford Site are designed with tornado
probabilities incorporated. The Hanford Plant Standards Design Criteria
(SDC 4.1) uses a maximum horizontal wind velocity of 165 mi/h for reactor

facilities and 120 mi/h for nonreactor facilities.

3.5.12.4 Prolonged Rainy or Dry Seasons. The Hanford Site is in a semiarid
region; however, there have been some abnormally rainy and dry seasons.
Thesa seasons are detailed below.

3.5.12.4.1 Notable Wet Perjods. There are five periods of abnormally
high precipitation Tisted in Table 3-15. The years of record are from 1946
through 1980. From a precipitation standpoint, 1973 was an unusual year.

Total precipitation for the year was 8.27 in., which was 132% of normal
(6.25 in.). March 30 through September 18, 1973, was dry, while October 31
through December 7, 1973 was a notable wet peried (Table 3-11). During the
months of Qctober, November, and December 1973, 6.38 in. were recorded,
which was 289% of normal (2.21 in.) for those months.

3.5.12.4.2 Notable Dry Periods. There have been many dry periods at
the Hanford Site. January and Decamber are the only months that have always
received measurable precipitation (1912 through 1980). There have been a
total of 75 months in the period of record {1912 through 1980) without
measurable precipitation; July and August account for 43 of the 75 total.
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Table 3-9. Severe Thunderstorm Occurrences at the
Hanford Site (1945 through 1986).

Time Peak gusts (mi/h)

Date

Begin End 50 ft 200 ft

400 ft

Remarks

05-26-48 a a 71 82

06-09-48 a a 6] B2

06-16-48

06-05-57 1650 1925 72 89

08-15-61 1950 2015 . 66 73 . .

04-05-72 1545 a 73 86

07-09-79 2137 2205 69 72

06-05-81 62 67

80

84

83

76

75

78

72

Accompanied by dust storm
(visibility less than
5/8 mi}. Cold front
passage at 2035 PST; hail.

Accompanied by dust storm
(visibility less than

5/8 mi). Coid front
passage at 1935 PST.

Tornado observed near east
end of Rattlesnake Moun-
tain, 10 mi south of the
HMS,

Visibility reduced to zero
in blowing dust. Cold
front passage at 1725 PST.

. Several grass fires

observed in vicinity of
HMS. Cold front passage
at 1850 PST.

Visibility reduced to
3/4 mi in blowing dust.

Accompanied by dust storm
(visibility 1/4 mi). Cold
front passage at 2030 PST.

Downburst occurred at
1634 PST. Cumulonimbus
clouds in vicinity; no
thunder audibie.

AUnknown.
HMS = Hanford Meteorology Station.
PST = Pacific Standard Time.
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Table 3-10. Tornado Occurrences Within 100-Mile Radius
of the Hanford Meteorology Station.?

No. Date Location

1 06-26-16 Southeast of Walla Walla, Washington

2 05-15-25 Condon, Oregon

3 09-02-36 Walla Walla, Washington

4 05-20-48 Yakima, Washington

5 05-29-48 Yakima, Washington

6 06-11-48 Ephrata, Washington

7 06-16-48 10 mi south~-southeast of Hanford Meteorology

Station
8 05-10-56 10 mi southeast of Kennewick, Washington
9 04-12-57 Ione, Oregon
10 04-30-57 Yakima, Washington
11 05-06-57 Harrington, Washington
12 04-24-58 20 mi northwest of Walla Walla, Washington
13 06-26-58 Wallula Junction, Washington
14 03-14-66 Little Goose Dam, Washington
15 08-30-71 Near Colfax, Washington
16 04-05-72 40 to 80 mi west of Geiger Field, Spokane,
Washington

17 07-01-78 Southeast of Hatton, Washington

18 08-15-78 Almira, Washington

19 05-01-79 Near Davenport, Washington
20 g7-01-79 10 mi south of Moses Lake, Washington
21 05-12-80 2 mi east of Ritzville, Washington
22 09-13-82 12 mi west of Walla Walla, Washington

3Recorded or referenced in official Natjonal Weather Service documents.
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Table 3-11.

Notable Wet Periods.

Number of days

Precipitation, Trace,? or More Total (in.)
Period .
With
Greatest measurable Water Snow-
Total consecutive precipitation equivalent fall
{in.)
Det 7 to Nov 4, 1847 23 of 29 10 17 2.21 0
Jan 3 to 28, 1850 2l of 26 10 15 1.80 23.4
Nov 11 to Dec 19, 1850 33 of 39 12 15 1.37 3.7
Nov 16 to Dec 22, 1955 31 of 37 15 24 3.19 22.7
Oct 31 to Dec 7, 1873 32 of 38 14 20 3.45 8.1

3Trace = <0.005 in,

Table 3-12 shows some long periods with small amounts of precipitation.

Table 3-12. Notable Dry Periods.

Total

Period ggmgg;s. prec2?3t§tion
May 29 to Nov 1, 1917 157 0.16
April 1 to Aug 26, 1927 148 0.14
Feb 24 to Aug 13, 1968 172 0.32
Mar 30 to Sept 18, 1973 173 0.29
Aug 26 to Dec 31, 1976 128 0.15

3-70



eagigy e e =

9 2 1

DOE/RL-89-15

The driest year of record (from 1912 through 1980) was 1976. Total
precipitation for that year was 2.99 in., which was only 48% of normal
(6.25 in.). During the period September through December 1876, the total
precipitation was 0.15 in., which is 6% of normal (2.52 in.) for those
months.

3.5.12.4.3 Averages and Extremes. Table 3-13 compares the precipi-
tation records of Richiand and the HMS. Richiand is on the Columbia River
about 25 mi southeast of the HMS and approximately 375 ft lower in elevation
than the HMS. From 1946 through 1980, the average annual precipitation was
higher in Richland than at the HMS, with December and February being
significantly higher. Because of the elevation difference, the HMS received
a higher annual snowfall (13.7 in. seasonal average compared with 11.2 in.
for Richland).

Table 3-13. Monthly and Annual Averages and Extremes of Precipitation
for Hanford Meteorology Station Versus Richland,
July 1946 through December 1980.

Extremas {in.)

Averages {in.) HMS Richland
Month HMS Richland Greatest Year Least Year Greatest Year Least Year
Jan 0.98 1.00 2.47 1370 0.08 1977 3.02 1970 0.10 1947
Fab 0,57 0.70 2:10 1961 Trace 1967 1.58 1980 Trace 1967
Mar 0.42 0.51 1.86 " 1957 0.02 1968 1.98 1957 0.04 1964
Aor 0.41 0.42 1.22 1969 Trace 19777 1.16 1989 Tragce 1977*
Hay 0.53 0.57 2.03 1972 0.02 1947 2.07 1945 0.01 1966
June 0.56 .53 2.92 1350 Trace 1979 2.64 1948 Trace 1949
July 0.13 0.17 g.81 1966 Tracea 19807 0.93 1948 b 1367*
Aug 0.29 2.30 1.386 1877 0 1955 1.82 1977 0 1974*
Sept 0.31 0.29 1.34 1947 Tracs 1976* 1.12 1959 0 1975%
dct Q.56 0.55 2.72 1957 Trace 1978% 2.41 1947 Trace 1878
Nov 0.81 0.88 2.64 1973 Trace 1976 2.78 1973 0.07 1948
Dec 0.80 1.04 2.34 1984 0.11 1975* 2.83 1973 0.13 1946
Annual 6.50 §.96 11.45 1950 2.99 1976 11.35 1948 3,12 1967

HMS = Hanford Meteorology Station.
Trace = <0.005 in.
*Alse in earlier years.

During the 1955 and 1956 season, Richland received a seasonal record of
41.6 in., compared with 38.5 in. for the HMS. The maximum depth of snow in
Richland was 14.0 in. (January 10, 1980) compared with 15.6 in. (December 2,
1985) at the HMS. Richland’s record 24-h snowfall of 12.5 in. on January 8
to 9, 1980, exceeded the HMS record of 8.8 in. on November 21 to 22, 1985.
During the 35 yr of record, less than half of the extremes at the HMS and
Richiand occurred in the same years.
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3.6 SECURITY

Security at the DOE Hanford Site is provided through an overall Hanford
Safeguards and Security Program. The mission of the Hanford Safeguards and
Security Program is to effectively protect the security interests of the

DOE-RL. The primary security interests at the Hanford Site are the protection

of DOE facilities, materials, and information.

The Hanford Safeguards and Security Program has three main operating
objectives: (1) ensure the physical protection, control, and accountability
of special nuclear materials (SNM); (2) provide physical protection for
operating facilities, sensitive property, and equipment; and (3) protect
against the release of classified information to unauthorized personnel.
These program objectives are satisfied by the selective application of a
variety of security measures, including the following:

« DOE site-wide protective force

e Personnel security screening and clearance procedures

¢ Human reliability programs

« Designated access control zones

« Automated and manual access control systems

+ Computerized alarm systems to electronically detect intrusion
e« Access denial and delay systems

« Security lighting, fencing, gates, and barriers.

The DOE orders define minimum security requirements for given types of
security interests and specific types of operations. These requirements may
increase or decrease depending on special site or plant conditions, cost-
effectiveness considerations, and the ieve] of acceptable risk. Appropriate
security measures for any given Hanford Site operating area are selected
after the applicable risks or threat has been thoroughly evaluated. This

approach has provided a coordinated Hanford Site security program tailored
to meet the needs of individual operating locations within the Site.

3.6.1 Buffer Zones

Distance, in the form of a clear isolation zone, acts as a security
barrier or buffer between an area to be protected and any potential threats.

To control access, the Hanford Site is continuously patrolied by
protective forces. Public access to the Site is controiled by only allowing
travel through the Site on State Highways 24 and 240, and on roads to the
Wye and Yakima Barricades. Any other access requires special authorization
and an identification credential.
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Although the Hanford Site does not include any formally designated
buffer zones, the Site has effective natural buffers for each operating
area. It is bounded on the north and west sides by relatively large special-
use land areas for which accass is also limited. These areas, which include
a recreation area, game refuge, and an ecology reserve, collectively provide
a substantial buffer area around aimost 75% of the Site.

3.6.2 Security Zongs

Each Hanford Site operating plant or facility has its own appropriate
and independent physical security system. Each plant security system
arrangement follows the philosophy of protecting security interests with
concentric layers of protection or security zones, the number of which is
determined by the nature of the particular security interest. The lowest
level security zone is at the perimeter of the plant location or area, while
the highest level zone is at the center., This approach provides effective
access control for an area and ensures that the most sensitive plant
functions are also the most highly protected. Security zone designations
used at the Hanford Site include the follewing:

o A designated Property Protection Area, which is controlled to
prevent theft and destruction of government property. Protaction
js normaily a security fence, or (as appropriate) a secured
facility to prevent unauthorized access.

« A designated Limited Area, which is controliled to prevent '
unauthorized individual access to classified matter. A minimum of
a "5" security clearance* and proper authorization are required
for unescorted access. Boundary protection typically consists of
a security fence surrounding the area. Access to the area also is
monitored and controlled by protective forces.

o A designated Exclusion Area controlled to prevent unauthorized
individual access to an area where mere access would resuit in
access to classified matter. A minimum of a "5" security clearance
(or an access authorization consistent with the highest
classification of matter contained in open storage) and proper
authorization are required for access. A boundary equivalent to a
security fence typically surrounds the area.

e A Protected Area is designated and controlled to protect specified
amounts of SNM. This area must be located within a Limitad Area
and typically is surrounded by elecironic intrusion detection
systems, appropriate security barriers, and two security fences.
A "3" security clearance and proper authorization are required for
unescorted access. Protective forces monitor access to the area and
provide vehicle and package searches. They are assisted in some
locations by automated access control systems and search equipment.

*Security clearances are granted by the DOE.
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¢ A Material Access Area is designated and controiied to protect
specified quantities of SNM in an easily transportable form. This
area is located within a Protected Area. Also, a minimum of two
properly cleared and authorized people must be together while
inside the area. A "3" security clearance and proper authorization
are required for unescorted access. Intrusion detection and access
control systems are employed to detect unauthorized access when
the area is not attended.

e A Vital Area is designated and controlled to protect key equipment
that, if damaged, could result in the release of radioactive
material in excess of accepted standards or an unacceptable
interruption to the program. Such an area must be located within
a Protected Area and requires specific authorization for access.

The physical protection strategy for each of the individual Hanford
Site operating areas is dictated by the types of activities conducted in
each area. This strategy employs concentric rings of security fences,
personnel and vehiclie barriers, building walls, and compartment walls to
guide vehicle and pedestrian traffic through controlled access points and to
delay forced entry or exit elsewhere. Figure 3-28 graphically depicts this
strategy. In many cases, security zones also incorporate intrusion detection
gnd monitoring systems to allow assessment and surveillance by the protective
orce.

3.6.3 Lighting

Appropriate interior and exterior lighting is an integral part of the
physical protection system for each Hanford Site operating area. Low-
maintenance, low-energy security Tighting is installed along fence Tlines
that form security zone boundaries. Security lighting is also provided to
illuminate Protected Area yard spaces and areas adjaceni to security guard
stations. ‘

Typical exterior security lighting is supplied by low-pressure sodium
lamps strategically positioned to produce a minimum average illumination
level of approximately 2 footcandles near boundary fence 1ines and other
areas where nocturnal access must be closely monitored. Special consideration
is also given to producing the lighting levels required for satisfactory
operation of closed-circuit television cameras (CCTV). Some areas make use
of pan-tilt-zoom and fixed CCTV cameras with searchiights as aids for
protective force assessment.

3.6.4 Fencing

Security fencing provides personnel barriers around the perimeter of
designated security zones. Typical security fencing consists of a 7-ft-high,
woven-wire, chain-1ink fence topped by three strands of outward-facing barbed
wire (8-ft total height). Fences may occasionally be higher than 8 ft in
areas that are within 20 ft of other structures, trees, or obstructions that
might be used to aid in scaling the fence. A Limited Area is encliosed by a
single security fence, while a Protected Area is normally surrounded by two
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Figure 3-28. Example of Area Concentric Security Zones.
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security fences with an isolation zone located between the fences. The
isolation zone provides an open space (usually approximately 100 ft wide) to
ensure an unobstructed view of the perimeter area.

The isolation zone includes vehicle barriers and intrusion sensing and
alarm equipment. In all cases, security fencing is designed fo minimize the
number of gates and access points that must be monitored and controlled.

' 3.6.5 Barriers

A1l security zones require some form of a perimeter personnel barrier,
j.e., a security fence, building walls, or compartment/vauit walls.
Protected Areas at the Hanford Site also include some type of barrier fo
prevent forced entry by vehicles.

3.6.6 Gates

Several types of personnel and vehicle access gates are used throughout
the Hanford Site. These include turnstiles, vestibules, chainlink gates,
rails, and truck locks. At some remote gate locations, electric locks,
electronic surveillance, and CCTVs are used as cost-effective measures for
controlling access through the gate.

3.6.7 Hanford Patrol

The Hanford Patrol is a Site-wide protectﬁve force that operatés
24 h/day, 7 days/wk. In addition to security system monitoring, the Hanford

Patrol verifies badges for access authorization, conducts vehiclie and package

searches, and reguiates traffic for the overall Hanford Site and for each of

the Hanford Site operating areas. The Hanford Patrol also includes a Tactical

Response Team (TRT) equipped with modern weaponry and equipmeni necessary to
respond to all credible Site security emergencies. This equipment includes
armored and fast attack vehicles and helicopters.

3.7 SAFETY: POLICY AND ORGANIZATIONAL RESPONSIBILITIES

The varied and compiex activities conducted on the Hanford Site create
the potential for human and environmental exposure to a variety of
radiotogical, toxic, and industrial hazards. Environmental protection,
safety and health, and property protection is an integral part of all the
DOE programs. The following is the DOE policy:

+ Ensure the protection of the environment, and the safety and health
of the public, and protect government property against accidental
loss and damage '

s Provide safe and healthy workplaces and conditions of employment
for all employees of the DOE and the DOE contractors

e Ensure compliance with applicable statutory requirements affecting
federal facilities and operations
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Ensure that RaD, demonstration, and production activities are
performed in a controlled manner; that facilities, components,
systems, and processes are designed, developed, constructed, tested,
operated, and maintained according to sound engineering standards,
quality practices, and technical specifications or operational
safety requirements; and that resulting technelegy data are valid

and retrievable.

The manager, DOE-RL, communicated the emphasis and priority given to
environmental, safety, and health protaection. "We will have safety first,
with strict adherence to the rules and reguiations." The manager further
illustrates the importance of safety’s role relative to the importance of
environmental acceptability and security in supporting Hanford Site missions:

"I 1iken safety procedures to a three-legged stooi. Hanford Programs
all are resting on the stool and if one Teg of safety starts to siip,
the stool becomes imbalanced, thereby upsetting all programs.”

(Figure 3-29)

Figure 3-29. The Role of Safety
at the Hanford Site.
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The following sections contain a discussion of the primary organizational
responsibilities for safety at the Hanford Site. The safety systems that were
developed for dealing with industrial, radiclogical, and nuclear emergencies
are described, as are the principal Hanford Site facilities that have the
potential for significant impact on either the environment or the public.
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Hanford Site contractors have primary responsibility for ensuring
that the hazards associated with their areas of responsibility have been
identified and that appropriate controls are in place to limit risks at
acceptable levels. The health and safety requirements placed on Hanford
Site operations originate from many sources.

o U.S. Department of Energy Orders

5480.18B, Environmental Protection, Safety and Health Protection
Programs for DOE Operations {DOE 1986b)

5481.1B, Safety Analysis and Review System (DOE 1986¢)

5482.1B, Environmental Protection, Safety and Health Appraisal
System (DOE 1986a)

5483.1A, Occupational Safety and Health Program for Government-Owned

Contractor-Operated Facilities (DOE 1983)

5484.1, Environmental Protection Safety and Health Protection
Information Reporting Requirements (DOE 198l1a)

5500.2, Emergency Planning, Preparedness and Response for Operations
{DOE 1987a)

5500.3, Reactor and Nonreactor Nuclear Facility Emergency FPlanning
Preparedness and Response Program for DOE Operations (DOE 1981b)

s Occupational Safety and Health Act (OSHA)

e Washington State
Washington Industrial Safety and Health Act (WISHA)
Washington State Department of Social and Health Services
Nashingfon State Department of Ecology.

The activities of each contractor differ. The nature and degree of
hazards associated with those activities also differ. However, all
contractors are committed to the operating philosophy of placing safety
first with various forms of independent oversight, i.e., from within the
contractor’'s organization; from other DOE contractors’ assigned
responsibilities for Site surveillance and monitoring; and from DOE reviews,
appraisals, and use of outside evaluators.

Some safety and health support services have been consolidated to serve
the whoie Hanford Site: fire protection, ambulance, and patrol emergency
services assigned to WHC; radiation dosimetry evaluation and records, and
radiation instrumentation calibration assigned to PNL; and employee medical
services assigned to HEHF. The DOE-RL is responsible for the Site-wide
emergency control center. The appropriate principal contractors are
responsible for the emergency control center for an assigned work area.
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3.7.1 Industrial Safety and Health

Although the principal hazards identified with the Hanford Site are
nuclear in nature, most of the accidents and injuries at the Site result from
industrial hazards usually identified with non-nuc¢lear manufacturing
activities, e.g., fires, explosions, falls, vehicle accidents, and electrical
and chemical activities. Even in many of the incidents invelving nuclear
hazards, the originating event is often an industrial one, e.g., fires and
exg}osions can release radioactive materials to the envircnment and the
public.

Prevention of accidents is a main goal for the Hanford Site. Several
mechanisms are used to prevent accidents: identifying and evaluating
potential hazards at work locations, providing engineered safequards to
control the hazard and protect workers, using safe work procedures to
accomplish tasks, training staff in the safe performance of work, and
involving senior management in promoting staff safety awareness.

The DOE Order 5481.1B requires that a safety analysis of the DOE opera-
tions be performed to identify hazards, define means of their elimination and
control, assess the risk, and document management authorization of the
operation (DOE 1986¢c). The extent of the safety analysis is commensurate
with the degree of the hazard.. For safety analysis purposes, hazards are
classified into three categories:

o Low Hazard. Hazards that present potential minor onsite and,
negligible offsite impacts to people and the environment

e Moderate Hazard. Hazards that present considerable potential onsite
impacts to people or the environment and, at most, only minor

offsite impacts

o High Hazard. Hazards with the potential for onsite and offsite
impacts to many people or for major impacts to the environment.

To segregate personnel from sources of hazards, engineered safeguards
and physical barriers such as radiation shields, welding screens and grinding
curtains, guards on moving equipment parts, fire barriers, and key-lock
equipment control are used, wherever feasible. When required, workers must
also use prescribed protective clothing, such as eye protection, face shields,
fire retardant clothing, and protective hand coverings and footwear.

A safety consciousness among the workforce is essential to a safe wark
performance. Contractors use various means to reinforce to workers the
importance of safety in the work place and in work performance. Training
programs, safety awards, individual recognition, postings, and safety meetings
are standard safety activities to increase employee awareness. At the Hanford
Site, safety is a 1ine management responsibility; all managers are responsible
for safe operation and are expected to participate in safety enhancement
activities, conduct worksite inspections, and take appropriate and prompt
measures to correct identified safety concerns.
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The previous 5-yr safety performance of the Hanford Site is summarized
in Figures 3-30 and 3-31. The data presented, which are the DOE Safety
Performance Indicators, are compared with the national data for both the DOE
and private industry.

3.7.2 Radiological Safety

Since plutonium production started in 1944, with the initial startup of
B Reactor, the radiological protection of workers, the environment, and the
public has received paramount attention at the Hanford Site. Protective
equipment, proper operational practices, and engineering designs thai are
technically and economically sound are applied to ensure that the safety
requirements are met. Occupational exposures of personnel te ionizing
radiation and releases of radiocactivity to the environment are ALARA.
Figure 3-32 summarizes the history of skin contaminations for the years 1984
through 1988.

The Hanford Site radiological safety and engineering standards are based
on Hanford Site historical experience, professional standards of health
physics, and recommendations and requirements of the National Council on
Radiation Protection and Measurements, the International Commission on
Radiological Protection, the EPA, and the American National Standards
Institute (ANSI). The principal governing DOE regulation on radiation safety
is DOE Order 5480.11 (DOE 1988b).

Areas that have actual or potential presence of radiation or radioactive
contamination are identified by radiological posting and labeling. The radia-

tion symbols used on radiological signs and tags conform with ANSI Standard
N2.1-1969 (ANSI 1969) or, when fissile material is invoived, ANSI Standard
N12.1-1971 (ANSI 1971). Entry and work in these areas are governed by

radiation work procedures prepared to cover the activities in specific areas.

Each of the principal operating contractors (BMI, WHC, and KEH) have
radiation protection organizations that support and monitor radiation work
and perform routine surveillance of radiological activities to ensure
personnel safety and control of radioactive materials. These organizations
are staffed with health physics professionals to direct and administer the
radiation protection programs and radiation protection technologists who
provide personnel monitoring services and carrying out surveillance and
assessment activities.

3.7.3 Criticality Safety

On the Hanford Site, numerous operations require the handling, proces-
sing, and storing of fissionabie materials. In some cases, the quantity of
fissionabie material invoived is sufficient to have the potential for an

accidental criticality (an accidentally produced, self-sustaining nuclear
chain reaction).

Analyses of such events indicate that their impacts primarily would be

expected to be localized. The dose to personnel within a few feet of the
event, from the high radiation field, would be substantial, and probably
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Figure 3-31. Recordable Injury Incidence Rates.
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Figure 3-32. History of Annual Skin Contaminations.
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lethal. Also, the negative political and public reactions to the occurrence
of such an event would severely impact the safety image of the whole nuclear
industry. Thus, safety requirements featuring wide safety margins are
rigorously applied to the operations that use fissionable materials to
preclude a criticality.

A nuclear hazard class is assigned to each facility based on radicactive
inventory (not necessarily fissile) and Tocation of the facility. Those
facilities containing sufficient amounts of fissionable materials to have
the potential for a criticality are classified as either high- or moderate-
hazard faciiities. The cognizant contractor must establish a criticality
safety program in compiiance with DOE Order 5480.5 (DOE 1986e). The
principal components comprising such a program are {l1) geometrically safe
design of vessels, etc., where possible, (2) a system for establishing
procedural 1imits on operations to prevent a criticality, (3) training of
operational staff on the criticality aspects of their operations,

(4) installation and maintenance of a criticality detection and alarm system
in appropriate facilities, and (5) establishing a criticality safety audit
and inspection system.

3.7.4 Reactor Safety

The initial construction and operations of nuclear reactors during World
War Il were directed by technical and engineering professionals who had
experience in the operation of large chemical plants, e.g., the production of
high explosives. Therefore, it was natural for these professionals to
establish formal safety and operating systems similar to those developed for
chemical plant operations, e.g., safety analysis, engineered safety features
and barriers, administrative controls and 1imits, and trained operating
staffs. The systems established at that time have evolved into those
currently required by the NRC for commercial reactors and by the DOE for their
own reactors. Requirements for the DOE-owned reactors are established in
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DOE 5480.6 (DOE 1986d). The objectives of these requirements are to ensure
the following:

e The safety of each DOE-owned reactor is properly anailyzed,
evaluated, documented, and approved by the DOE

» Reactors are sited, designed, constructed, modified, operated,
maintained, and decommissioned in a manner that gives adequate
protection for health and safety and will be in accordance with
generally uniform standards, guides, and codes that are consistent
with those applied to comparabie NRC-licensed reactors.

There are four DOE reactors or critical facilities on the Hanford Site:
(1) the N Reactor, a plutonium production reactor that also produces steam
for generating 860 MW of electrical power, currently defueled and in dry
standby, (2) the FFTF, a sodium~cooled, 400-MW thermal fast flux reactor for
testing fuels and materials for advanced reactors, (3) the TRIGA reactor,
used for performing quality assurance testing on FFTF fuel pins (currently
in standby), and (4) the Critical Mass Laboratory, for conducting critical
experiments in support of chemical reprocessing of reactor fuels. The
Critical Mass Laboratory does not currently have a mission-and is awaiting
D&D. Because each of these facilities differs in its purpose and role, each
was uniquely designed to meet its intended objectives and to achieve margins
of safety commensurate with its respective level of hazard. Additionally,
the Washington Public Power Supply System operates a commercial reactor
within the Hanford Site. '

The safety systems are designed to override any possible positive
reactivity transient. An exampie is N Reactor. Like the Chernobyi reactor,
N Reactor is graphite moderated; unlike the Soviet reactor, however, the
moderating status of N Reactor is designed so that the reactor reactivity is
reduced upon the loss of water coolant. Thus, a "run-away" reactivity
transient such as that experienced at Chernobyl is impossible at N Reactor.

3.7.5 Emergency Response

The DOE-RL has developed and maintains a comprehensive set of emergency
preparedness plans and procedures to support onsite and offsite emergency
management actions in the event of an accident or incident. The DOE-RL also
provides technical assistance to other federal agencies and to state and
local governments. Hanford Site contractors are responsible for ensuring
that emergency plans and procedures are prepared and maintained for all
facilities, operations, and activities under their jurisdiction; and for
directing the implementation of those plans and procedures during emergency
conditions. The DOE-RL, contractor, state, and local government plans are
fully coordinated and integrated.

Emergency control centers have been established by DOE-RL and its
contractors for the principal work areas to provide oversight and support to
emergency response actions within those areas. The DOE-RL Emergency Action
and Coordination Team is responsible for the overall coordination of emergency
response activities to major emergencies affecting the Hanford Site. The
DOE-RL Emergency Control Center is located in the Federal Building.
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A considerabie investment has been made in establishing emergency
facilities and systems to respond to the potential emergency conditions
identified for the Hanford Site. These centers are equipped with telephone
1ines, base radic stations, portabie radjos, area and facility maps, status
display boards, computers, office suppiies, emergency equipment kits, and
appropriate emergency reference manuals and procedures. All centers are
linked by communication systems, j.e., telephones, facsimile machines, and
radios. Located adjacent to the DOE-RL Emergency Control Center is the
Unified Dose Assessment Center, where assessments are made of emergency
situations and guidance is provided to stabilize and recover from the

emergency.

- Several types of emergency conditions may occur on the Hanford Site for
which emergency planning is directed. Emergency conditions may stem from
four types of sources: natural phenomena, operations, terrorists, or national
enemy attack. Natural phenomena events that may affect the Site are flooding,
earthquakes, range fires, high winds, and volcanic ash fallout. Operational
events that may require activation of emergency resources are fire, expiosion,
Tocal flooding, total power outage, criticality, reactor excursion, breach-of-
containment system, defective machinery, toxic material spread, and
significant industrial accident events. Terrorist threats include bomb
threat, theft of nuclear materials, riot, and sabotage. Enemy attack against
the United States could be directed against the Hanford Site facilities and
personnel.

Incidents such as small fires, falls, and automobile accidents may
require response from the Hanford Fire Department (for fire contro] and/or-
ambulance service), the Hanford Patrol, and medical staff from HEHF. However,
these types of accidents do not norma11y require the response of contractor.
emergency organizations.

3.8 SAFETY CONSIDERATIONS FOR PRINCIPAL HANFORD SITE FACILITIES

The principal facilities on the Hanford Site that have potential to
significantly impact either the environment or the public are individually
discussed in the following sections.

3.8.1 100 Areas

The 100 Areas consist of six sites with a total of nine reactors built
on these sites. Each site is located on the southern side of the Columbia
River and in the northern portion of the Hanford Site. The 100-B/C Area
contains Reactors B and C and is the farthest upriver of the six sites. The
100-K Area (almost 2.5 mi downriver from the 100-B/C Complex) contains KE
and KW Reactors. The 100-N Area (1.5 mi downriver from the 100-K Complex)
contains the N Reactor and the 860-MW Washington Public Power Supply System
electrical generating ptant. The 100-D/DR Area (2.5 mi downriver from the
100-N Complex) contains Reactors D and DR. The 100-H Area (5 mi downriver
from the 100-D/DR Compiex) contains the H Reactor. Finally, the 100-F Area
(3.5 mi downriver from 100-H) contains the F Reactor. The 100-F Area is the
closest to the city of Richland. Construction started on Reactors B, D,
and F in 1943. Following World War II, the other reactors were constructed
for continued plutonium production and research. A1l the reactors are now
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deactivated except for the N Reactor, which is defueled and being maintained
in a cold standby status. Some water and electrical utility systems are in
use at all sites. The fuel pool storage basins at Reactors KE and KW are
currently being used to store irradiated fuel from the N Reactor. Some
reactors have various support facilities that are still in use.

3.8.1.1 N Reactor. The N Reactor is graphite moderated, pressurized, water
cooled, and uses slightly enriched uranium fuel in the production of SNM and
byproduct steam. The excess steam can be used by the Washington Public
Power Supply System to produce up to 860 MW of electricity. The N Reactor
has muitiple independent safety features to prevent the release of
radionuclides to the environment. These safety features include the
following:

1. Negative void temperature and power coefficients (if Toss of coolant
and overheating were to occur, the nuclear reactor would slow down)

2. Successive physical barriers to fission product release from the
reactor

3. Numerous manual and automatic safety systems that operate rapidly
to avoid or mitigate accidents

4. Comprehensive training programs and procedures to ensure safe
operation and effective response to possibie emergencies

5. Recent design analysis and seismic upgrades plus conservatism in
- the original design ensure that the reactor structures, systems,
and components required-for safe shutdown, safety reactor

maintenance on emergency cooling, and safe storage of spent fuel
will survive the greatest expected earthquake.

The N Reactor currently is defueled and approaching the completion of
the transition to dry standby status. Major cooling sysiems have been drained
and a controlled atmosphere is being implemented for corrosion control for
N Reactor systems. Ory standby is defined as an unfueled reactor with all
critical safety and support systems sustained consistent with the preservation
of their integrity for an extended period of reduced activity. This will
ensure retention of the capability to restart while minimizing required
maintenance and operating equipment. Restart capability, as used here, is
the ability to restart N Reactor within 3 yr on receipt of direction from
the DOE.

3.8.1.2 Retired Production Reactors. The eight retired reattors (B, C, D,
DR, F, H, KE, and KW) were shut down in the following condition: fuel
elements were removed, cooling water was drained, control and backup safety
rods were inserted, and power to the drive mechanisms of these rods was
deactivated. A1l eight reactors have been inactive since 1971.

Each reactor block (consisting of a graphite moderator stack encased in
a thermal shield surrounded by a biological shield) remains radioactive.
Most of the remaining accessible sections of the reactor buildings and other
ancillary support buildings are free from radicactive contamination or have
background or direct dose rate readings from 1 to 30 mrad/h.
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The retired reactors are isolated by security fences and locked and
barred entrances. Periodic inspections, routine surveillances, heat detection
systems, and strategically located fire hydrants further enhance radiological
protection for humans and the environment. The H Reactor, however, has no
fire protection system. No credible accidents have been identified that
would result in releases of the radioactive material from the reactor blocks.
A typical reactor block is encased in cast iron thermal shielding (8 to
10 in. thick) and a biological shield (alternating Tayers of steel plate and
masonite, or heavy aggregate concrete 40 to 83 in. thick). A severe
earthquake or tornado could damage the reactor building structure and the
reactor shields could be damaged by falling debris. However, the shields
around the reactor block would not be significantly impacted.

The dam-regulated standard project flood is defined as one having a
recurrence interval of 500 to 1,000 yr and one in which the Columbia River
dams remain in operation. The water level from this critical flood will not
reach the elevation of the bottom of any fuel storage basin nor the first
floor of the reactors. Thus, a dam-regulated standard project flood would
Eo§12ave the potential for spreading radicactive contamination from reactor

uildings.

Several hazardous materials are present in the reactor buildings.
These include lead, mercury, friable asbestos, polychiorinated biphenyls,

" and cadmium. Mercury, friable asbestos, and polychlorinated biphenyls are

being removed or will be removed for recycle, storage, or disposal under
separate environmental programs. Nonirradiated cadmium and Tead may be left

-in place for in-site decommissioning or relocated to low-level waste (LLW)

burial grounds.

3.8.1.3 Spent Fuel Storage Facilities. A spent fuel storage basin is
contained in each reactor building. These storage facilities are large
concrete basins that, when operated, contained a 20-ft-deep pool of water as
a coolant and shielding for spent fuel. The total area of each basin is
7,000 to 10,000 ft?. Over the years, considerable studge had coliected on
the bottoms of the basins. The siudge contained transuranics and fission
products as well as activated coolant materials. FEach of the basins contained
an estimated 55 tons of sediment. The basins at 100-B, 100-C, 100-D, and
100-DR have been cleaned and are now in a clean dry condition. The 100-KE
and 100-KW storage basins have been cleaned, modified, and reactivated for
storage of N Reactor spent fuel.

A number of spent uranium fuel elements were found in the basins when
the sludge was removed. It is thus expected that spent fuel elements also
remain in the storage basins at F and H reactors, which have been filled with
soil. Plans are being developed to remove the soil and other contents from
these two basins.

The impact of natural forces, such as tornadoes, earthquakes, and
flooding, on the retired storage basins would have an inconsequential impact
on their safety.

3.8.1.4 Retired Waste Systems. During the course of production reactor
operation and research work in the deactivated 100 Areas, 50 radicactive
liquid waste disposal sites, 25 solid waste disposal grounds, and 20 liquid
waste leakage areas were established and are no longer used. These waste
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disposal systems are grouped into the following facility classifications:
retention basins, miscellaneous c¢ribs and trenches, and disposal grounds.

The typical retention basin was a 20-ft-deep concrete or steel reservoir
that provided a short "holdup” time te allow the water temperature to drop
and to allow short half-life radioisotopes in reactor coolant to decay before
the water was discharged to the Columbia River. Following deactivation, the
retention basins were partially covered with fill dirt to stabiiize
contamination. Some contamination was deposited in the soil where Teaks had
aoccurred in the basins and effiuent lines. Effluents from the basins that
contained debris from fuel failures were diverted to liquid trenches located
within about 200 ft of the basins. These trenches were also covered with
fi11 dirt to stabilize contamination.

The miscellaneous cribs and trenches, which were usualiy located within
a few hundred feet of the reactor buildings, were used for ground disposal of
liquid wastes from fuel failures, decontamination efforts, and liquids and
sludges from spent fuel storage basins. Cribs were small open pits or
underground French drains, generally about 10 to 20 ft2. Trenches were open
V-shaped excavations about 50 ft deep, 10 ft wide, and several hundred feet
long. These trenches are now typically covered with 5 to 20 ft of uncontam-
inated earth.

Twenty-three disposal grounds were used for disposal of miscellaneous
radioactive solid waste from the 100 Area operations. The wastes include
contaminated paper, rags, structured concrete, wood, and a variety of
activated metal such as aluminum, steel, iron, and zircaloy. Most of the
metallic wastes were reactor hardware that was removed during maintenance
projects. The remaining two disposal grounds received wastes from biological
research PNL formally conducted in the 100-F Arsa. A typical major disposal
ground was several hundred feet wide by several hundred feet long. A disposal
ground contained numerous disposal trenches and pits; the size and orientation
of -the pits varied, depending upon the material being buried.

Under normal conditions, there are no offsite hazards associated with the
deactivated 100 Area waste disposal sites. No measurable offsite
radiological releases or population doses can be attributed to these sites.
No cave-ins have been experienced, and animal disparsion of contamination has
not been a problem. The backfill used at the sites is generally too stony to
provide a burrowing medium for pocket mice, ground squirrels, etc. Possibly
the greatest long-term effect of transporting radicactivity into an
uncontrolled environment is via biotic transport into plants, primarily
Russian thistle. Problems of radionuclides transported by animals, insects,
or wind could arise if deep-rooted plants were permitted to grow indefinitely.
Contaminated land in the deactivated 100 Areas has been stabilized by applying
clean overburdens and using selected herbicides. Under these current
conditions, a range fire would not resu!t in a measurable radioactive release
from 100 Area facilities.

3 8 2 200 Areas
The 200 Areas are located in the plateau region of the Hanford Site,

--south of the 100 Areas. Facilities here were constructed to process the spent

fuel from the production reactors.
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3.8.2.1 Plutonium-Uranium Extraction Facility. The mission of the PUREX
Plant is to process irradiated fuels from N Reactor to recover the uranium

and plutonium. The process steps consist of chemically decladding the fuel
elements, dissolving the metal, decontaminating the product, and separating
and purifying it by sclvent extraction. The uranium product is stored in
large tanks and ultimately converted to uranium trioxide at the UO, Plant.

The piutonium nitrate is converted to piutonium oxide at PUREX or 1s shipped
to the PFP for conversion to metal. The oxide or metal is placed in temporary
storage on the Hanford Site.

Liquid wastes (30 bilTion gal/yr), essentially free of radiocactive
contamination, are discharged to artificial ponds. Slightly contaminated
steam condensate is discharged to an underground trench (crib). The liquid
wastes containing mixed fission products are neutralized and routed to
underground double-shell storage tanks. Noncontaminated solid wastes are
compacted and buried in a sanitary landfill. Contaminated solid wastes are
segregated as to level and type of contamination. Those contaminated with
fission products are buried in regulated zone disposal trenches, while thaose
containing transuranics are packaged and buried in 20-yr retrievable storage.

A1l radioactive elements in gaseous effluents (except krypton and
tritium) from the PUREX Plant are below concentration limits for unrestricted
areas specified by DOE Order 5480.11 (DOE 1988b). Krypton and tritium are
present in concentrations above those limits in the gases at the top of the
200-ft-high stack; however, these elements are dispersed by factors of 106
to 108 as the gases move away from the stack. The concentrations are well
below the limits before the stack plume reaches the Site boundary.

The PUREX Plant comprises the main canyon building (202-A) and a number
of auxiliary structures and facilities and contaminated equipment disposal
tunnels. Other facilities directly supporting the PUREX operations are tank
farms, cribs, retention basins, etc. The plant structures were built to

safely handle materials of varying degrees of radioactivity.

The 202-A Buiiding is serviced by four separate ventilation systems
designed and operated so that the normal work areas are kept free of airborne
radiocactive contamination.

A serious earthquake could damage the water supply system; however, the
plant can be brought to a safe shutdown with a minimal amount of water.
A water drown tank is needed to maintain dissolver process safety during
shutdown and for H- and J-Cell fire suppression systems hardened for
earthquake protection.

The massive structure of the 202-A Building can withstand all credible
tornado winds; however, some utilities could be Tost and some process systems
rendered inoperable through loss of control features. Exposure to the public
outside the structure of the 202-A Building would be minor. Missile damage
to the laboratory has not been analyzed in depth. The aggregate release is
estimated to be less than 2.0 g of plutonium and less than 5.0 g of mixed
fission products. A preliminary study concluded that no significant
consequence would result from these releases.

3.8.2.2 Plutonium Finishing Plant. The initial Z Plant Buiiding was built
in 1949 to provide the capability for purifying concentrated plutonium nitrate
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solution, reducing the nitrate to metal, and fabricating the plutonium metal
into weapon parts. The Z Plant is now calied the PFP, The PFP

(234-5Z Building) houses the plutonium processing lines, the product handling
facilities, anmalytical laboratory, development laboratory, and major service
and support facilities. The adjacent 291-Z Building houses ventilation
exhaust fans and mechanical service equipment. The current mission of the
facility comprises three main activities: (1) process Tiquid plutonium
nitrate to metal, which is a shippable or storable form; (2) recover
plutonium from scrap or stabilize it for storage, which takes place in the
plutonium reclamation portion of the facility; and (3) package other plutonium
product (oxide) for offsite shipment,

The ventilation systems provide a constant flow of air, away from worker-
occupied areas toward zones of increasing contamination potantiali. All
potentially contaminated areas are maintained at a negative pressure. Exhaust
air is filtered by high-efficiency particulate air (HEPA) filters. Discharges
to the atmosphere through the 291-Z-1 stack are monitored and sampled. Two
automatically operated steam-driven exhaust fans are activated in case of
power loss.

The fire protection systems, such as early warning alarms, automatic
sprinkiers, deluge systems, manual hydrants, and hoses, have been extensively
upgraded. Fire protection has also been provided in gioveboxes.

A1l handling, storing, and processing of fissile materials in the PFP
facilities is controlled by criticality prevention specifications so that, in
unshielded Tocations, no two credible equ1pment or process failure or human
errors could cause a cr1t1ca11ty :

The 234-5Z Building was designed according to the Un1form Building Code
(UBC) of 1945 (ICBO 1545), and the operating auxiliaries in accordance with
the UBC of 1960 (ICBO 1960).

Because the facility is used to process plutonium, current design
criteria would require it to withstand a safe shutdown earthquake (SSE) and
design basis tornado wind forces. An analysis of the facility in 1978 showed
that it would not withstand a SSE and that support services would be Tost in
the event of a severa earthquake or tornado. The DOE subsequently
commissioned a seismic evaluation using more sophisticated analysis techniques
and more data on consequences of earthquakes. This evaluation indicated
that the structure would withstand the SSE of 0.25 g.

3.8.2.3 Plutonium Storage Facilities. The 2736-7 Building is the main
plutonium storage facility at the Hanford Site. A variety of plutonium
metal and powder forms are stored in the facility. A1l material is packaged
in metal containers; the quantity of fissile material and spacing of the
containers both in cubicles and in open rooms is prescribed by c¢riticality
prevention requirements. Criticality detectors are strategically located to
alarm for immediate evacuation in the unlikely event of a criticality.

The ventilation system is connected to the 234-5Z Building ventilation

system and maintains the facilily at a negative pressure with respect to
atmosphere.
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A1l rooms in the 2736-Z Building are equipped with an electrically
supervised, early warning, smoke or heat detector and alarm system. A wet-
pipe sprinkier system has been instaliled in the southwest corner room; the
fire load in the remaining rooms is lTow, so no sprinkler system is installed.
The 2736-Z Building was designed to withstand the SSE.

3.8.2.4 Evaporator-Crystallizers. The 242-A facility is an evaporator-
crystallizer, which is used to concentrate liquid wastes. It is located in
the 200 East Area and has operated since 1877.

Another evaporator, the 242-S facility in the 200 West Area, operated
from 1973 to 1981 and is in standby condition. A third evaporator, 242-T in
the 200 West Area, operated from 1955 to 1976. The evaporator-crystallizers
use a conventional forced circulation vacuum-evaporation system to concen-
trate radioactive waste solutions to salt crystals.

The potentially contaminated areas in the buildings are maintained at a
negative pressure with respect to the atmosphere, Detection of radiocactivity
above preset Timits automatically shuts down the building ventilation exhaust
fans.

Fire protection for both evaporator facilities is provided by fused-
Tink detection and water spray extinguisher systems in all rooms except the
condenser room. The condenser rooms, where combustible organic liquids may
be present, have thermopneumatic detection and water deluge extinguisher
systems.

The most serious hypothetical accident is judged to be a waste transfer
Tine failure. The maximum dose commitment offsite would be Tess than DOE
guidelines, .

3.8.2.5 MWaste Fractionization .Facility. The B Plant was built in 1944 and
was operated as a separation facility for irradiated production reactor fuels
until 1952. In 1968, it was converted to a waste fractionization plant to
purify and store the 39S8r and !37Cs from PUREX and other piant wastes. The
purified strontium nitrate and the cesium carbonate, were sent to the Waste
Encapsulation and Storage Facility (WESF) for further processing. The final
products (dry strontium fluoride and cesium chloride) were doubly encapsu-
Tated in metal containers for storage in water pools. The WESF is attached
to the west end of B Plant and has operated since 1974. The B Plant is

being upgraded for a third mission, waste pretreatment.

Liquid wastes are discharged from B Plant by four Tiquid waste streams:
cooling water, chemical effluents, process condensates, and steam condensates.

Cooling water and chemical effluent wastes are discharged to surface
disposal sites. Process condensates go to the tank farms and steam
condensates are discharged to subsurface disposal sites (cribs). These
streams are monitored with alarms for radioactivity contents before they are
discharged. Should the radioactivity content exceed alarm setpoints, the
cooling water and steam condensate streams are diverted to a retention system
for subsequent recycling or routing to underground tank storage. The chemical
effluent within 221-B can be diverted to a B Plant processing cell for
recycling.
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Radioactive Tiquid waste from the WESF is routed to B Plant for proces-
sing; the raw water used for cooling is directed to B Plant for discharge.
A1l raw water in the WESF for cooling radioactive systems (except G-Cell) is
isolated by a secondary heat exchanger that provides double-barrier protection
in the case of a radicactive leak. The G-Cell is usad for in-process storage
of singly encapsulated radionuclides; its cooling water discharge is monifored
and automatically diverted if radiocactivity Timits are exceeded.

The most severe hypothetical accident for B Plant is postulated to be a
ventilation system fire that would cause breaching of all except the finail
HEPA filter bank. The radiological exposure to the offsite popuiation from
such an accident would be inconsequential.

The maximum postulated hypothetical accident in the WESF would be a spill
of strontium fluoride powder and the simultaneous failure of two of the in-
line filters. If such an unlikely event should occur, a person in the
200 East Area would receive an occupational exposure of less than established
DOE guidelines for the yearly allowable.

The 221-B Building was designed according to the UBC of 1940. It is
currently on standby. Because the facility is designed to process radiocactive
material, current design criteria require it to withstand an SSE (MM VIII) and
an 87-mi/h wind. Although overstressing would occur, the main building
(221-B) would probably maintain a basic structural shell of confinement
following an SSE. The cask station was designed to meet an MM VII earthquake.
The underground HEPA filters that are normally in use would survive an SSE,
but the sand filter (the backup filter) probably would not. The B Plant
structures were designed for a lateral force equivalent to an 87-mi/h wind,
with the exhaust stack designed for_an equivalent 100-mi/h wind. Services
and utilities do not possess inherent tornado resistance; however, no adverse
consaquences are expected should services and utilities be Tost,

The WESF is designed to meet present Hanford Site design criteria for an
SSE. The WESF can withstand winds in excess of the present design basis for
straight winds of 87 mi/h.

3.8.2.6 222-S Laboaratory. The 222-S Laboratory was built during 1950 to
1951 in the 200 West Area. It currently houses an analytical laboratory,
part of the chemical standards laboratory, and the chemical sciences
laboratory. :

The building interior is subdivided into three general areas, two of
which contain radionuciides. The storage areas in the east end contain the
most active radionuclides and the central section contains low-to-intermediate
activity materials. The west end of the building is free of radionuclides.
The potential contamination areas are maintained at a negative pressure with
respect to atmosphere; exit air passes through two-stage HEPA filters.
Pot?ntja11y contaminated liquid waste is diverted to a retention basin for
analysis.

If the 1iquid waste is within DOE concentration guidelines, it is
discharged to a wastewater pond; if not, it is pumped to an underground
storage tank.
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The most serious hypothetical accident evaiuated involves a release from
a propane-air mixture exploding in a laboratory room containing 1 kg of '
piutonium in solution. The offsite radionuclide release that would result
was determined to be within DOE limits. Currently, the entire building
inventory of fissile material is limited to 20% of 1 kg.

The 222-S Laboratory was designed to the UBC of 1945. No comprehensive
analysis has yet been performed of the facility’s ability to withstand the

severe natural forces events.

3.8.2.7 T Plant. The 221-T canyon building was built in the 200 West Area
in 1944 as a separation facility for irradiated production reactor fuels. In
1957, it also began to be used as an eguipment-decontamination and repair
facility. 1In 1978, the building was used to store the blanket fuel modules
from the pressurized water reactor core 2 of. the Shippingport Atomic Power
Station. To carry out these services, the following additions and
modifications to the original facility have been made.

s+ .The head end of 221-T (two cells) was partitioned as a Containment
Systems Test Facility.

+« Cell 4 (pool) was equipped to store the blanket assemblies.
s 2706-T was built as a low-level decontamination facility.

The original sand filter ventilation system has been augmented with a
roof-mounted canyon exhaust system featuring a pre-filter and two stages of
HEPA filtration. Discharges are continuously monitored and alarmed for
radioactive discharges. The ventilation system of the 2706-T addition has
dust-stop filters and a radiation alarm, and the discharges are routinely
sampled and analyzed. The 221-T radioactive liquid wastes are collected in
a deep-cell tank and transferred to the tank farm in 12,000-gal batches. The
2706-T waste is pumped to the tank farm via 221-T. Pool water cooling is a
closed-Toop refrigeration system with the secondary coolant system discarded
to the chemical sewer routed to a pond. Though the liquid waste stream is
normally free of radioactive contaminants, it is periodically sampled.

The 221-T7 Building was designed according to the 1940 UBC. A preliminary
analysis indicates that although overstressing would occur as a result of an
SSE, the main building, 221-T, would probably maintain a basic structural
shel] of confinement. A tornado would probably disrupt certain support
services, ventilation systems, and utilities; however, no severe conseqguences
are expected from their losses. The most serious hypothetical accident,
module cladding breached in the pool storage, would cause a release of about
100 Ci of mixed fission products to the storage pool. The resuitant exposures
to employees and the public would be well below DOE limits.

3.8.2.8 Uranium Oxide Facility. The UO, Plant began operating in 1952; in
18972 it was placed in a standby cond1t10n and reactivated in 1983. Its
mission is to convert uranyl nitrate hexahydrate solution to UO; powder.

During standby operations, miscellaneous streams of very low-level
contaminants from roof drains and sumps discharge to an underground crib.
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The UQ; Plant was not des1gned to present-day natural force criteria.
Though the plant usually is in standby mode, a quantity of U0, powder is in
inventory.

No serious consequences are expected from a natural force event in the
standby mode.

The most serious hypothetical accident involving the UO; Plant wouid be
a spill of 1,000 1b of UO; powder onto the cutside pavement. Analysis of this
event 1nd1cates that the resu1t1ng occupational exposure would be Tess than
DOE guidelines.

3.8.2.9 Underground Waste Storage Tanks. As a result of the several
plutonium recovery processes used at the Hanford Site and past practices in
the management of tank waste, the chemical and radionuclide compositiens of
existing individual tank contents are varied. Volumes and compositions were
strongly dependent on the separat1on processes used to generate the waste,

and methods for treating the waste in tanks have had major impacts on their
content compositions. Also, tank contents have been mixed by transfer of
slurries among tanks and tank farms. Most of the waste in underground storage
tanks is in the form of salt cake, sludge, and interstitial liquors stored

in 12 tank farms containing 149 tanks with single-shell construction.

The underground single-shell tanks vary in size from 50,000 to
1,000,000 gal. The bottom and sides of the tanks are steel encased in
reinforced concrete. The dome is reinforced concrete and is covered with a
minimum of approximately 7 ft of earth. The tank domes have penetrations for
pumps, ventilation systems, airlift circulator inlet pipes, and surveillance

~instrumentation.

Residual liquids and slurries are contained in 28 newer tanks of double-
shell construction. Each of the double-shell waste tanks is a l-million-gal
steel tank within another steel tank. The annulus between tanks will contain
any leakage from the primary tank. The outer tank is enclosed in a reinforced
concrete shell and the tank dome is reinforced concrete within a steel liner.

The dome has penetrations for pumps, airlift circulators, Tevel gauges,
and temperature measuring devices. Other associated equipment includes pumps,
piping, airlift circulators, steam coils, and leak detection pits.

Existing analyses of the hazards associated with the singie-shell tanks
indicate that no serious offsite consequences would result from accidents
caused by abnormal operations or natural forces. The underground single-shell
tanks were designed before the SSE criteria were estabilished; however, it has
been concluded that, in general, the tanks would withstand such an event.
Failure of the aboveground ventilation systems due to tornado winds could
rasult in measurable releases of contaminants. The offsite impact is not
expected to be significant.

Some tanks contain a combination of chemicals that, with the right
combination of component concentrations and temperature, could be explosive.
Studies have been completed which conclude that the explosive potential is
extremely Tow.
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The most serious hypothetical accident for a doubie-shell waste tank
would be rapid and compiete failure of the ventilation exhaust fiiters.
Offsite dose commitments predicted to result from such an occurrence are
less than the DOE 1imits. The double-shell tanks are designed for an SSE;
the support facilities are designed to resist wind forces of 87 mi/h.

A tornado may destroy the vent system, but the resulting offsite dose
commitment wouid be less than the DOE guidelines.

3.8.2.10 W¥aste Ponds, Ditches, Cribs, and Disposal Grounds. Operations at
the 200 Area facilities generate a variety of liquid effluents, some of which
are radioactive. Means of disposing of these liquid effluents have included
use of the ponds, ditches, cribs, trenches, French drains, and reverse wells.
Ponds are primarily used for disposal of high-volume, Tow-level, radiocactive
liquid effluents by evaporation and/or percolation. Ditches are also used for
evaporation and/or percolation disposal, but for smaller volumes of Tow-level
radicactive liquids. The ditches are also used te transport liquid effluents
to ponds. Cribs of various designs have been used to discharge liguid waste
to the ground at depths great enough to preclude causing a radiocactive field
at the surface. Tile fields have been used along with cribs to disperse
liguid wastes over a wider area.

The most significant accident invoiving these sources would be airborne
radioactive particulates caused by fire and subsequent wind dispersal. The
estimated radiation dose offsite would be well within DOE guidelines.

An earthquake could coliapse crib timbers and cause a release of radiocactive
material. Also, tornado winds (or any high wind) might entrain some low-
level contamination from ponds and ditches.

3.8.2.11 Critical Mass Laboratory. Pacific Northwest Laboratory operated
the Critical Mass Laboratory until 1988 to conduct approach-to-critical and
critical experiments in suppert of chemical reprocessing of reactor fuels.
From these experiments, criticality parameters were obtained for fissionable
material solutions and other fissionable fuels to provide design and control
parameters for precluding accidental criticality in chemical processing
operations.

The Critical Mass Laboratory was constructed in 1959 to 1960 to UBC
Zone 2 requirements then in force. Although a natural force analysis has
not been performed for the critical assembly room, the heavy concrete-steel
shielding structure of the room would withstand the current seismic and wind
force criteria. However, serious damage to the mixing room could result
from such natural events. The fuel solution in the mixing room is a nitrate
solution; any resulting contamination would Tikely be localized to the
Critical Mass Laboratory site. The facility is currently in unmanned safe
shutdown. It will be transferred to the Surpius Facilities Managemeni Project
for D&D if no future programmatic work can be identified.

3.8.3 300 Area
The reactor fuel fabrication facilities for the N Reactor and FFTF are

located in the 300 Area. The 300 Area is also the principal location of the
R&D facilities that serve the Hanford Site.

3-94



9

DOE/RL~89-15

3.8.3.1 N Reactor Fuel Fabrication Facilities. The N Reactor fuel fabrica-
tion facilities (in standby status) are located in the northern portion of
the 300 Area. Although the operations entailed hundred-ton quantities of
enriched metallic uranium, they posed 1ittle risk to either the environment
or the public. The uranium enrichment was relatively low; to achieve
criticality would have required both moderation and precise geometrical
arrangement. In the fuel fabrication operations, geometry control was used
wherever possible to preclude the possibility of a criticality.

The fuel fabrication facility buiidings were 'designed to withstand the
wind and roof loadings expected in the Hanford Site area. A maximum tornado,
however, would 1ikely damage the buildings. In the event that the facilities
did not withstand the effect of an earthquake, chemical and waste spills could
result., These spills would not have significant consequences o the
environment and the public. It is also highly unlikely that a fire involving
fines or chips would result from either a tornado or earthquake, or that
eriticality could be achieved upon rearrangement of the fuel. Also, the
impact of the probable maximum flood would be inconsequential from the
standpoint of criticality or environmental releases. These fuel fabrication
facilities are currently in standby status.

3.8.3.2 Fast Flux Test Facility Fuel Fabrication Facility. The FFTF fuel
fabrication operations in the 308 Building are scheduled to be terminated in
1990. The dispersible oxide fuels will be removed, and the gloveboxes will
be cleaned such that only residual contamination remains. The gloveboxes
will be left in a standby-mode.

The remaining principal hazards in the 308 Building are those associated
with the continued operation of the TRIGA reactor that is housed in the
308 Annex. The reactor’s primary use has been for neutron radiographic
examination of FFTF fuel pins, and its secondary use is as a source of
neutrons for activation analysis. The majority of the equipment and
facilities used in this reactor are typical of those for many other TRIGA
reactors and systems that have well-established operating experience.

The reactor facility superstructure is constructed to withstand an
85 mi/h wind and simultaneous ground accelerations (earthquake) of 0.125 g
horizontally and 0.083 g vertically. The reactor pool and contained equipment
are constructed to withstand simultaneous ground accelerations of 0.25 g
horizontally and 0.167 g vertically, which is the Hanford Site SSE. The
reactor facility has a sprinkler system for fire protection that was extended
to the 308 Annex from the 308 Facility.

3.8.3.3 Radiochemical Engineering Facility. The 324 Building has a partial
basement, first, second, and partial third floors. The foundation is poured
reinforced concrete; the superstructure is fluted steel, with insulated
industrial panels supported on a structural steel frame. Most of the building
is occupied by two groups of shielded cells and their operating and service
galleries, i.e., the Shielded Materials Facility and the Radiochemical
Engineering Cells.

The Shielded Materials Facility, which is located in the southeast
portion of the 324 Building, has an airlock cell, two operating cells, and a
cask handling cell. The facility is used primarily for detailed evaluation
of irradiated fuels and structural materials.
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The Radiochemical Engineering Cells were designed for process and
equipment studies invoiving megacurie quantities of radioactive materials.
The shielding of the five cells is high-density concrete up to 54 in. thick.
Each cell is equipped with overhead crane service, has direct viewing through
shielded windows, and has master-slave manipulator provisions. Cells A and
B can handle equipment up to 25 ft high; cells C and D can handle heights up
to 11 ft. The fifth cell (the airlock cell) is located at the junction of
the cells and functions primarily as a transition, maintenance, and

decontamination zone.

Approximately 90% of the 324 Building is protected by a wet pipe
sprinkler system. The Shielded Materials Facility and the Radiochemical
Engineering Cells are protected by total flooding Halon™ systems that can be
activated manually or by heat detectors. All protection and detection systems
alarm in the 300 Area fire station.

The reactor fuels and accompanying process materials in the Shielded
Materials Facility and the Radiochemical Engineering Cells may invoive
significant quantities of fissionable materials and have the potential for
criticality. Geometry control is applied to preclude criticality. If a
criticality occurs within a cell, operating personnel will be protected from
high exposure by the heavy concrete shielding of the cell walls. A nine-
detector criticality alarm system serves the 324 Building to alert personnel
to criticalities in unshielded areas.

The 324 Building was constructed in compliance with the UBC (ICBO 1952)
and Hanford Design Criteria; as a result, it can withstand an 85 mi/h wind.
Structural analyses of the 324 Building show that the steel frame system of
the buiiding will experience major structural damage when subjected to a
seismic event of 0.20 g horizontal acceleration. However, the Radiochemical
Engineering Cells and vault area have been shown to be capable of withstanding
a seismic event in excess of 0.25 g. The analyses also concluded that the
calculated 50-yr dose commitments to the maximum offsite individual are within
DOE guidelines. Because the cells in the Shielded Materials Facility are
similar in structure to the Radiochemical Engineering Cells, and the material
types and guantities are less hazardous, its earthquake consequence should
also be similar or less. The PMF river elevation is less than basement level
for the 324 Building; therefore, flooding to the depth of the basement is
highly improbabie.

3.8.3.4 Post-Irradiation Testing Laboratory. The Post-Irradiation Testing
Laboratory (327 Building) provides specially shielded facilities for physical
and metallurgical examination and testing of irradiated fuels, concentrated
fission products, and structural materials. The facility includes 12 shielded
hot cells, 3 water-filled basins, and a dry storage pit. Other engineered
safety features are a high-efficiency filtration ventilation system, extensive
fire protection system, and emergency power system.

The ventilation system is designed to confine radjoactive materials by
maintaining pressure differentials and filtering exhaust air through at least
one HEPA filter stage. A1l highly contaminated areas, such as the shielded
cells, the Dry Storage Facility, and fume hoods, are exhausted through

*Halon is a trademark of Allied Chemical Corporation.
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additional HEPA filters and activated charcoal filtration. A1l exhaust gases
released from the building are continuously monitored and sampled.

The building is protected by a wet-pipe sprinkler system supplemented
with manual fire extinguishers located throughout the facility. The
examination cells and the charcoal filter room are provided with heat
detectors that, along with the building’s fire suppression sprinkler heads,
alarm in the 300 Area fire station and Tocally within the 327 Building.

The 327 Building (first occupied in 1953) was designed and constructed
in accordance with UBC Zone 2 critsria (ICBO 1952) then in effect for the
Hanford Site. The shielded cell structures are similar to those in the
324 Building and their resistance to earthquake forces are also expected to
be similar. All facilities except the water-filled storage basins are above
the PMF level. Because the storage basins are already filled with water, the
impact of the PMF would be inconseguential.

3.8.3.5 Radiochemistry Building. The Radiochemistry Builiding (325 Building)
provides specially shielded, ventilated, and equipped laboratories for
radiochemical experimentation. The building consists of a central portion
containing general purpose laboratories for low-level radiochemical work, a
south wing containing office space, and east and west wings containing
shielded cells for high-level radiechemical work. The materials handled in
the facility include irradiated and nonirradiated mixed-oxide fuels,
irradiated c¢ladding samples, high-Tevel liquids, and various forms of
transuranic radionuclides. Potential hazards associated with the building
activities inciude nuclear criticality, personnel radiation exposurs,
radiological contamination, and fire. Engineered safety features include
fume hoods, gloveboxes, shielded cells, a ventilation system for contamination

control, a comprehensive fire protection system, and an emergency power
system.

The 325 Building was first occupied in 1953 and was designed and
constructed in accordance with UBC Zone 2 criteria in effect at that time
(ICBO 1952). The earthquake resistance status of the shielded cells are
probably similar to those in the 324 Building. The basement of the building
is sevegal feet above the PMF Tevel and thus would not be significantly
impacted.

3.8.3.6 300 Area Waste Management Facility. The 340 Waste Management
Facility was built primarily to handle radioactive Tiquid waste. The
radioactive Tiquid waste sewer collects low to moderately contaminated waste
from a Timited number of sinks and drains. This waste is received,
neutralized, and loaded out of the facility for transport by railroad car to
the 200 Area. Buildings served by the system include 309, 324, 325, 326,
327, and 329. The retention waste sewer, if contaminated, is diverted into
the radioactive liquid waste sewer; otherwise, the normally nonradioactive
material in the retention waste sewer is pumped into the process sewer. The
regegggon waste sewer services buildings 308, 309, 324, 325, 326, 327,

an .

Engineered safety features include shielding, ventilation systems
designed to prevent the spread of contamination, Teak prevention and contain-
ment features, an extensive system for controlling radioactive contaminated
wastes, and a fire protection system. Where applicable, safety interlocks
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are installed on operating equipment. Leak and overflow control and moni-
toring features are used throughout the facility. The ventilation systems
of the facilities inciude HEPA filtration and sampling and/or monitoring of
exhausts.

The facilities are equipped with manual fire extinguishers, smoke
detectors, and manuaily activated fire alarms that sound at the 300 Area
fire station. The probability of a serious fire or explosion is very low
because of the close control over combustible materials and the noncombustible

" nature of building structure and equipment.

The 340 Facility structures were placed in service in 1953 and were
designed and constructed in accordance with the UBC then in effect for the
Hanford Site (ICBO 1952). The only portion of the facility below the PMF
Tevel is a portion of the 340 vault. In the event of a flood, the concrete
walls and floor of the vault would permit some seepage that would not impact
the safety to personne]l or the continued operation of the facility.

3.8.4 400 Area

The 400 Area, which is southeast of the 200 East Area, was created as
the construction site for the FFTF and its support facilities.

3.8.4.1 Fast Fiux Test Facility. The FFTF consists of the Fast Test Reactor
and numercus support facilities. The reactor uses plutonium-uranium oxide
fuel and-sodium coolant, and has a power rating of 400 MW thermal.

The primary coolant system consists of three circulating loops, each
with an intermediate heat exchanger,-through which heat is transferred from
the primary to the secondary coolant system. The secondary coolani system
transports heat to another heat exchanger that releases the heat into the
atmosphere. The primary structural material for the reactor and all systems
containing sodium is austenitic stainless steel.

Service and auxiliary buildings and facilities are provided for control
of the plant, receiving and shipping of fuel and equipmeni, storage of
irradiated fuel, secondary coolant system equipment, service systems,
equipment decontamination and repair, and other operating and administrative
services. The principal auxiliary facilities are the Fuel Storage Facility
for long-term storage of irradiated fuel and test pins; and the MASF for
cleaning, manual/remote decontamination, and storage and repair of a variety
of equipment and nonfuel nuclear components.

The Fuel Storage Facility, located adjacent to the FFTF, consists
primarily of a large, below-grade, sodium-filled vessel for storing up to
466 fuel assemblies and canisters containing fuel pins. Decay heat of the
irradiated fuel is removed by natural circulation of the sodium to the
atmosphere through two natural draft heat exchangers.

The MASF is a reinforced-concrete substructure and a steel-framed
structure with paneled construction above grade. A rail spur that connects
to the FFTF track extends through the facility and is served by 60-ton and
200-ton bridge cranes. This permits the entry and handling of large equipment
components that are radicactive or contaminated by radioisotopes. The
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components can be cleaned, decontaminated, repaired, and/or stored in the
facility. Presently, fissionable materials are not permitted in the facility
except for trace amounts of contamination.

The FFTF and Fuel Storage Facility structures, systems, and components
important to safety, including their foundations and supports, are designated
Seismic Category I and are designed to remain functional in the event of an
SSE and the impact of a tornado. The design wind velocity of all FFTF dasign
structures is 100 mi/h for heights up to 50 ft above grade and 120 mi/h for
he;ghts from 51 to 150 ft above grade, with a 1.1 gust factor applied to each
velocity.

The MASF is designed to conform to UBC 1976 Edition, Seismic Zone 2
(ICBO 1876). It was not necessary to design the facility to Category I
because the consequences from credible natural phenomena would be well below
the 10 CFR 100 limits for highly improbable accidents.

The FFTF was designed to comply with applicable NRC Regulatory Guides
for 1ight-water-cooled reactors.

3.8.4,2 Fuels and Materials Examination Facility. The FMEF was constructed
to provide confinement of hazardous materials for the duration of a number of
postulated accidents and natural events. The building is designed to
withstand the design basis earthquake (DBE) and is tornado hardened. Further
protection is provided by the facility safety -systems and administrative
limits and controls. All Class I safety systems are seismic qualified to
withstand the DBE. :

The enclosures inside the facility that will house dispersible radio- .
active materials are isolated from the environment by three sets of HEPA
filters. At least two of these filters are testable.

The ventilation system is set up to provide ventilation zones with
varying pressures to draw air from areas of least hazard to those of greatest
hazard thus aiding in the prevention of contamination spread. The ventilation
system is Safety Class I.

Criticality detection is provided by local detectors operating on a two-
trip to alarm mode. The signal is transmitted to local howler alarms and the
Distributed Electronic Control System (DECS) control panel. A1l enclosures
and storage locations with criticality potential are Safety Class I.

The radiation area monitors and continuous air monitors also alarm
Tocally and in the DECS control room.

Waste collection will be handled depending on type. Liquid radicactive
waste will be pumped to the Tiquid radioactive waste tanks located on the
minus 35-ft level. Ultimately, the Tliquid waste will be solidified in a
concreting process to be installed in the FMEF. Solid waste will be packaged
and sent to the appropriate burial location.

Hazardous and mixed hazardous waste will be sent to the appropriate waste
handling facility in the 200 Areas.
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The facility’s fire protection system includes a sprinkler system,
2-H and 4-h fire barriers between zones, 'and is backed up by the 400 Area
Hanford Fire Station. Combustibie joading of the building is to be
administratively controlled and fire retardant materials utilized in
construction.

A1l effluent pathways will be monitored for radicactive materials.
Detection of elevated releases will actuate alarms. A1l alarms are monitored
in the DECS control room. Backup capability of the monitoring system wiil
be provided.

3.9 MANAGEMENT AND IMPLEMENTATION OF ENVIRONMENTAL ACTIVITIES

The following sections define the roles and responsibilities for
organizations performing environmental activities at the Hanford Site. The
sections also discuss the roles of external agencies with respect to
environmental activities at the Hanford Site.

The Hanford Environmental Management Program was established in
November 1986 to incorporate a structured program/project management approach
for achievement of Hanford Site environmental objectives. At that time, the
following four basic objectives were established:

1. Monitor to ensure compliance
2. Modify activities to attain compliance

3. Mitigate environmental consequences, and
4. Minimize future environmental impacts.

Specific tasks were assigned within DOE-RL and to its contractors. Since
its initial inception, several key organizational changes have occurred. One
of these was the consolidation of DOE-RL contractors from eight to four.
Second, environmental compliance has become a more significant driving force
and is now receiving significant attention in all operating or active
facilities. In addition, state and federal oversight and involvement has
increased significantly in the Tast 3 yr.

3.9.1 U.S. Department of Energy-Richiand Operations O0ffice
Management Structure and Approach

The DOE is responsible for defining, budgeting, and managing the
environmental activities at the Hanford Site and for supporting the conduct
of environmental activities at other sites.

The DOE~Headquarters (HQ) has assigned DOE-RL responsibility and
authority for the management of the Hanford Site, including responsibility
for the Hanford Site’s environmental activities. The DOE-RL prepares budget
submittals necessary to meet environmental requirements. The DOE-RL alse
reviews and approves all submittals related to environmental activities to
agencies and organizations outside of the Hanford Site.
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Within the DOE-RL, the Environmental Restoration Division (ERD) is
assigned responsibility for the Hanford Site environmental management
activities. The ERD reports to the Office of Assistant Manager for
Environmental Management. Within ERD are two branches: the Restoration
Branch and the Policy and Permits Branch. The Restoration Branch plans and
oversees the remedial actions for inactive waste sites and D&D of surplus
facilities. The Policy and Permits Branch supports Hanford Site operational
programs to ensure environmental compliance and to implement environmental
policy at the Hanford Site; represents DOE-RL with Washington State and the
EPA Region X; and coordinates preparation of environmental permits for the
Hanford Site.

The Waste Management Division (WMD)} performs management oversight of
Hanford Site waste management operations and supports waste management
activities at other DOE sites. The WMD reports to the Office of Assistant
Manager for Operations and contains an Operations Branch and a Programs
Branch. The WMD is responsibie for the programmatic and environmental
compiiance aspects of waste management facilities and operations (e.g.,

B Plant, Grout Treatment Facility (GTF), tank farms, single-shell tanks, 324
and 325 Building Hot-Cell Cleanout, West Valley support, and Civilian Greater-
Than-Class~C Low-lLevel Waste Management) and the Hanford Environmental
Compliance (HEC) project. The HEC project is comprised of 15 construction
subprojects, with a $§180 million budget through compietion, which provide
enhanced environmental operations at the Hanford Site.

The Environmental Compliance Branch of the Safety and Environment
Division (SED) performs oversight of the environmental activities at the
Hanford Site. The SED reports to the Office of Assistant Manager for Safety,
Environment, and Security.

The Operations Division (OPD) is responsible for the operation of
production facilities and environmental compiiance within these facilities.
The OPD reports to the Office of Assistant Manager for Operations and contains
the Reactor Operations Branch, the Nuclear Processing Branch, and the Nuclear
Energy Programs Branch.

Most other DOE-RL organizations are involved in environmental and waste
management activities. These include the Waste Vitrification Project
Division, Quality Assurance Division, Safeguards and Security Division,
Project Management Division, Research and Development Division, Financial
Resources Division, Procurement Division, Personnel Division, Site Management
Division, Office of Chief Counsel, and Office of Communications.

Each DOE-RL division is responsible for monitoring operations to ensure
compliance and for completing identified environmental corrective actions in
facilities and systems under their direction.

3.9.2 Hanford Site Prime Contractor Organization
and Responsibilities

Each contractor is responsible for the safe, environmentally sound
maintenance and operation of its designated facilities, specific facility
upgrades, operational support, waste management, and monitoring of operations
and effluents for environmental compliance. Plant or building managers have
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first-Tine responsibility to operate their facilities in a safe,
environmentally sound manner.

Most waste operations activities, environmental corrective and remedial
actions and D&D of surplus facilities conducted at the Hanford Site are
performed by or under contract to WHC, the operations and engineering
contractor. The WHC has been assigned responsibility for management of the
Defense Waste Management Program, impiementation of the Environmental
Restoration Program, and management of the Hanford Environmental Compiiance
project. The engineering and construction services coniractor ensures
environmental design requirements are met and provides project support. The
HEHF provides nonradiological-~effluent and sanitary-water environmental
surveillance services for the Hanford Site.

The R&D contractor (BMI) performs environmental R&D, provides an
independent Site-~wide environmental surveiliance program and applies waste
management technology to support operations and environmental restoration at
other DOE sites. The R&D contractor is responsible for waste management and
environmental compliance at its assigned facilities. The R&D contractor will
manage and staff the newly c¢reated Environmental Science Research Center,
which will conduct R&D activities to support developmeni technologies for
environmental cleanup and site characterization. Environmental technology
initiatives will be defined in the Office of Energy Research Five-Year Plan.

Hanford Site contractors also conduct programs that apply waste
management technology to support Waste Management Operations, Environmental
Restoration, and Environmental Corrective Actions at other DOE sites.

3.9.3 Interaction with 0ffsite Agencies and Organizations

Several federal, state, and local agencies are responsibie for enforcing
environmental regulations at the Hanford Site. Principal among these agencies
are the EPA, Washington State Department of Ecology, Washington State
Department of Social and Health Services (DSHS), and the Benton, Franklin, and
Walla Walla Counties Air Poliution Control Authority. These agencies issue
permits, review compliance reports, participate in joint monitoring programs,
inspect facilities and operations, and enforce compliance with applicabie
regulations. Washington State DSHS, for example, provides radiological
support to state agencies, is the primary authority for Washington State
drinking water and radionuclide air emission permit programs, and participates
with DOE-RL in radiological monitoring of the environment.

The EPA develops, promulgates, and enforces environmental protection
standards and regulations as directed by statutes passed by the U.S. Congress.
In instances where regulatory authority can be delegated, the EPA delegates
regulatory authority to Ecology for Washington State programs which meet or
exceed the EPA’s requirements. Where regulatory authority is not delegated,
EPA Region X (which includes Washington State and the Hanford Site), is
responsible for reviewing and evaluating compliance with the EPA regulations
as they pertain to the Hanford Site. This includes interpreting regulations,
consulting with DOE-RL and its contractors to aid regulation impiementation,
inspecting facilities and operations at the Hanford Site, and assisting
appropriate Washington State agencies in regulating operations at the Hanford
Site.
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Other external organizations are also invoived in the Hanford Site’s
environmental activities. The U.S. Army Corps of Engineers regulates
activities and land use between the high water marks on the banks of the
Columbia River on the Hanford Site. The U.S. Department of Transportation
requiates interstate transport of commodities, including hazardous substances
and hazardous waste. The Washington State departments of Fisheries and Game
assist in wildlife and fisheries management on and around the Hanford Site.
The Washington State Department of Agriculture certifies and Ticenses all
Hanford Site applications of pesticides. The Agency for Toxic Substances and
Disease Registry is required to perform health assessments for each of the
four National Priority List sites nominated at the Hanford Site.

The Tri-Party Agreement (Ecology et al., 1989) is an agreement among
Ecology, EPA, and DOE. The agreement addresses those actions necessary to:
(1) achieve full Resource Conservation and Recovery Act of 1976, et seq.
(RCRA) compliance for treatment, storage, and disposal of hazardous wastes
and obtain a final RCRA permit for the Hanford Site, and (2) clean up inactive
waste sites as RCRA corrective actions or remedial actions under the
Comprehensive Environmental Response, Compensation, and Liability Act of
1980, et seqg. (CERCLA).

The Tri-Party Agreement is a Tegal agreement that establishes
jurisdictions, authorities, and other legal responsibilities between the
parties. The agreement includes three attachments: (1) a Tetter from the
U.S. Department of Justice recognizing the enforceability provision of the
Tri-Party Agreement, (2) an action plan for carrying out the Tri-Party
Agreement, and (3) a mutual funding agreement between DOE -and Washington
Stata. The action plan defines how the parties will work together, describes
the processes and procedures to be followed, defines the units to be
addressed, and provides the enforceable milestones work schedule for conduct

of work. (Note that this agreement does not cover all environmental
requirements.)

The potential impacts of not performing the activities required for
full compliance with the Taw include: 71itigation by the regulatory agencies
or citizen suits; regulatory orders by the regulatory agencies to either
shut down or modify the noncompliant facility or installation; assessment of
fines/penalties against DOE and/or its contractors (up to $25,000/day per each
vielation); and potential criminai prosecution by the State Attorney General

- or the U.S. Department of Justice against DOE employees and/or its contractor

employees (maximum of $50,000/d per violation and/or 5 yr in jail; penalties.
for knowing endangerment are up to $1 million and/or 15 yr in jail). In the
event that enforceable milestones identified in the Tri-Party Agreement
(Ecology et al. 1989) are not performed, the agreement is enforceable

jincluding the assessment of stipulated penaliies set forth in the Tri-Party
Agreement.

Federal Taws and regulations protecting cultural resources require
consultation with the Washington State Historic Preservation Office, the
President’s Advisory Council on Historic Preservation, and Native Americans
when projects or activities may adversely affect historic resources or areas
af religious significance {o Native Americans.
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Consultation and cooperation occurs between the DOE-RL and the
Confederated Tribes and Bands of the Yakima Indian Nation, the Confederated
Tribes of the Umatilla Reservation, Nez Perce Tribe, and Wanapum Band on
issues concerning Native Americans.

In addition an agreement is being negotiated between the Yakima Indian
Nation and DOE-RL which provides for their participation in the DOE’s
Environmental Restoration and Waste Management Programs.

3.8.4 Environmental Monitoring Activities

The impacts of Hanford Site operations on the public and the onsite
and offsite environment are reported in annual environmental reports.
Pacific Northwest Laboratory conducts environmental monitoring at the Hanford
Site for the DOE. The environmental report represents a single, comprehensive
source of environmental monitoring data collected in the offsite, onsite, and
subsurface environments. Radiological monitoring results for air,
groundwater, surface water, foodstuffs, wildiife, soil, vegetation, and
penetrating radiation are reported, as are results from nonradiological
monitoring for air quality, groundwater, and the Columbia River.

Comprehensive quality assurance programs are maintained to ensure that
the data collected are representative of actual concentrations in the
envirenment. These programs cover surface, chemical materials, and
groundwater monitoring. Standard quality assurance-quality control techniques
are employed in the sample collection, laboratory analysis, data management,
and dose calculation activities.

Annual effluent discharge reports and environmental reports are required
by DOE-HQ in DOE Order 5400.]1 (DOE 1988a). These reports provide Site~wide
overview on the status of the Hanford environment.

Descriptions of environmental monitoring activities at the Hanford Site
in 1988 are presented in the following sections.

3.9.4.1 Environmental Monitoring Results for 1988.

3.9.4.1.1 Air. With the exception of 85Kr and 129], offsite annual
average air concentrations of radionuclides could not be distinguished from
background. (Concentrations at some Site boundary locations were numerically
higher but not statistically different from distant Jocations.) The &5Kr and
1257 concentrations were statistically higher at the Site boundary than at
distant locations; however, the average boundary concentrations of these two
radionuclides were only 0.1% and 0.00001% of the standard, respectively.

The total dose as a result of air emissions is compared to the Clean
Air Act dose standards in Section 3.9.4.2. Annual average nitrogen dioxide
concentrations at all sampling locations remained well below federal and
Washington State ambient air standards.

3.9.4.1.2 Groundwater. Although groundwater at the Hanford Site is not
used as a public drinking water supply, except as stated later in this
section, all concentrations were compared to EPA drinking water standards and
DOE-Derived Concentration Guides. The observed impacts on groundwater during
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1988 were generally similar to those in previous years. Tritium and nitrate
are still the most widespread constituents attributable to Hanford Site
operations. These two constituenis continue to move slowly with the general
groundwater flow and discharge to the Columbia River.

Radionuclide distribution and concentrations were similar to previous
years,

Concentrations of gross alpha, gross beta, 3H, 6%9Co, %9Sr, 99Tc, 106Ry,
12971, and !37Cs in the immediate vicinity of operational areas were above the
EPA drinking water standards.

Nitrate concentrations at isolated locations in the 100, 200, and
300 Areas, and in the 600 Area near the old Hanford townsite exceeded the
drinking water standard.

Chemical monitoring in 1988 showed levels above drinking water standards
for chromium beneath 100-D, ~-H, and -K Areas; cyanide beneath the 200 East
Area: and fluoride, carbon tetrachioride, and trichioroethylene beneath the
200 West Area. None of these locations are used as drinking water sources.
Groundwater is used for drinking water at the FFTF, Yakima Barricade
Guardhouse, and Hanford Patrol Training Academy. These and all other onsite
drinking water supplies meet the Washington Drinking Water Standards.

Sampling of new and existing monitoring wells near Richland water supply
wells showed that concentrations of regulafed groundwater constituents in
this area are below drinking water standards, and in general below detection
levels. -

3.9.4.1.3 Surface Water. Very low levels of some radionuclides
continued to be detected in samples of Columbia River water collected upstream
of the Site at Priest Rapids Dam and downstream of the Site at the Richland
Pumphouse during 1988. As in past years, radionuclides consistently observed
in measurable quantities in the river water were IH, 930Sy, 1297 234y 238y,
233py, and 24%9Pu. Concentrations of 234y, 238y, 233py, and 249Py were similar
in water collected from both locations. Tritium, %%Sr, and !2%] concentra-
tions were higher in water collected at the Richland Pumphouse than in water
from Priest Rapids Dam. A1l of the radionuclides observed in Columbia River
water during 1988 exist in worldwide fallout as well as in effluents from the
Hanford Site’s facilities. Tritium and uranium are also naturally occurring
in the environment. Concentrations of radionuclides identified in Columbia
River water during 1988 were very low and in all cases well below concen-
tration limits established for drinking water by the EPA and Washington
State.

Nonradiological water quality parameters measured upstream and downstream
of the Site during 1988 were generally within Washington State water quality
standards. Results observed during 1988 were similar to those reported during
previous years and there was no indication during the year of any deteriora-
tion of the water quality along this stretch of the Columbia River.

Three onsite ponds were routinely sampled for radiological constituents

during 1988. Concentrations of radionuclides observed during the year in the
water collected from these ponds were similar to those observed during past
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years, The concentration of some radionuclides was higher than those in the
Columbia River.

3.9.4.1.4 Food and Farm Products. Low levels of radionuclides
attributable to worldwide fallout were observed in most samples of foodstuffs
and farm products. Foodstuffs irrigated with water taken from the Columbia
River downstream of the Site were sampled again in 1988 to determine if
elevated concentrations of radionuclides were present. A1l results were
similar to the low concentrations found in foodstuffs grown in other adjacent
sampling areas, indicating no measurable impact as a result of Hanford Site
operations.

3.9.4.1.5 Wildlife. Samples of deer, rabbits, game birds, ducks, and
fish were collected where the potential for radionuclide uptake was considered
most T1ikely, or at Tocations nearby where wildlife samples were available.
Samples of rabbits collected onsite near ogerating facilities contained Tow
levels of 90Sy, 80Cp, 137Cs, 239py, and 240Py attributable to Hanford Site

operations.

3.9.4.1.6 Soil and Vegetation. Low concentrations of radionuciides
were measured in onsite and offsite samples of soil and vegetation during
1988. Levels were similar for perimeter and distant sampling locations.
Results from special soil samples collected offsite and downwind of the
Hanford Site did not indicate a buildup of radionuciides attributable to
Hanford Site operations.

3.9.4.1.7 Penetrating Radiation. Dose rates from external penetrating
radiation measured in the vicinity of local residential areas were similar to
those observed in previous years, and no contribution from Hanford Site
activities could be identified. Measurements made in the vicinity of onsite
operating areas and along the Hanford Reach of the Columbia River continued
to indicate several locations where dose rates were somewhat higher than those
attributable to background sources but still well below applicable DOE
radiation protection standards.

3.8.4.2 Potential Radiation Doses from 1988 Hanford Operations. Measured
external radiation exposure and calculated radiation doses to the public from
1988 Hanford Site operations were well below applicable regulatory limits.

The calculated effective dose potentially received by a maximally exposed
individual (i.e., the individual who receives the maximum calculated radiation
dose using maximum assumptions for all routes of exposure) was approximately
0.08 mrem for 1988. This is similar to the dose of 0.05 mrem estimated for
1987. The collective effective dose to the population residing within 80 km
of the Site was 5 person-rem, compared to 4 person-rem in 1987. These doses
are much Tess than the doses received from common sources of radiation, such
as natural background radiation. They are also much less than the recently
recommended DOE radiation protection standards for protection of the public,
which are an average of 100 mrem/yr for prolonged exposure and 500 mrem/yr for
occasional annual exposure to a maximally exposed individual.

3.10 ASSESSMENT

This section summarizes the existing conditions--the assets, problems,
and needs--of the Tri-Cities region and the Hanford Site.
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3.10.1 Tri-Cities Region

Several companies that conducted background research in 1986 as part of
their proposals to win the operations and engineer/constructor contracts at
the Hanford Site identified the assets and Tiabilities of the Tri-Cities
region. The companies interviewed officials from educational institutions,
the Tri-City Industrial Development Council (TRIDEC), c¢ity and county
governments, chambers of commerce, agricultural organizations, banks, port
districts, state government, and businesses involved in manufacturing,
service, and technology. The findings are outlined in the following sections.

3.10.1.1 Regional Assets. The Tri-Cities’ regional assets include the
following:

e« Large, stable population of scientists and engineers

o« Pool of scientific and technological ideas and knowledge
¢ Qutstanding primary and secondary school systems

e University center for extended learning

+ Unique DOE facilities

» Adequate land and real estate

s« Low taxes

e Good rail, air, water (barge), and highway transportation

« Attractive environment
+ QOutdoor recreational activities
¢« Hospitable communities with active advocacy (TRIDEC).

3.10.1.2 Regional Probiems. The Tri-Cities’ regional liabilities include
the following:

« Isolation from major markets

» Isolation from suppliers

« High wages

e No outside awareness of Tri-Cities’ assets

e Isolation from major sources of capital

e Intense national competition for high technology industry
« Perception of the region as a federal reserve

« Negative perception of DOE activities on the Hanford Site
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Economic base dependence on Congressional appropriations
Limited state support of business and education.

Regional Needs. The Tri-Cities’ liabilities were analyzed. The
list outlines the activities required to overcome the Tiabilities:

Identify and explore potential markets for Tri-Cities’ services and
products

Develop a marketing plan that promotes competitive labor rates
Promote local image and awareness campaign for the Tri-Cities

Provide venture capital and assistance in identifying additional
funding sources

Promote and assist the commercialization of federally developed
technology through technology transfer

Develop a plan that will promote the Tri-Cities as an industrially
diversified community.

Proposed Solutions. Many of these findings confirmed the strengths

and weaknesses recognized earlier by regional officials. Existing and future
plans will strive to SatTSfy these regional needs. The companies that won

the operations and engineering contract at the Hanford Site, the Westinghouse
Electric Corporation and its subcontractor, the Boeing Company, have promised

to invest

between $10 and $12 miilion ib the economy of the Tri-Cities over

a 5-yr period. During the first 2 yr of this commitment, the following has
been accomplished,

The Northwest Environmental Center was established in the
Tri-Cities. The center operates as a regional branch of the
Westinghouse Environmental Systems and Services Division and has
quickly gained national recognition within the fields of asbestos
technology and environmental engineering. A staff of-20 full-time
and 6 part-time positions comprised primarily of environmental
engineers, environmental technicians, and laboratory.analysts
perform structural analysis, environmental surveys, field
assessments for asbestos, and laboratory analysis of asbestos
samples. Continued increases in manpower are projected based on
existing business opportunities.

A %$400,000 donation to the TRIDEC for use in support1ng TRIDEC’s
marketing, lobbying, and development efforts.

The creation of the Westinghouse Tri-Cities Investment Management
Council (WTCIMC), whose mission is to assist in the economic
development and diversification efforts in the area. Since its
creation, the WTCIMC has invested a combined total of approximately
$3 million in direct support to business efforts and the creation
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of additional educational opportunities in the Tri-Cities. These
investments have included:

A $300,000 commitment towards establishing a chair for a
Materials Science Program at the WSU Tri-Cities campus

- A $600,000 donation of computing hardware to Columbia Basin
College (CBC) to support CBC’s administrative computing needs
and provide hands-on training opportunities for students

- Several joint venture and equity position investments in small
technological businesses located in the Tri-Cities, that are
homogenous with Westinghouse Corporate missions

- Facility and equipment donations to small business startup
efforts in the Tri-Cities, that are outside the scope of
Westinghouse Corporate missions

- Administrative support to TRIDEC for fund raising and project
management efforts.

The economic development proposal of KEH, the engineer/constructor,
calls for expanding the opportunities for higher education in the Tri-Cities.
To date, KEH has accomplished the following towards this goal:

o Provided a $400,000 commitment to WSU Tri-Cities, dedicated fo
establishing an Engineering Management Masters Degree Program at
the WSU Tri-Cities campus -

+ Committed $10,000/yr for 5 yr to CBC for use in the deve]opmenf of
a multipurpose auditorium facility at that campus

» Committed $25,000 to CBC dedicated to establishing Construction
Management and Pre-Engineering Programs within CBC’s curriculum

o« Committed 56,000/yr for 5 yr to support the newly established
Tri-Cities Public Broadcast Station

o Worked with WSU Tri-Cities to establish a program to provide select
KEH individuals for faculty services to support future engineering
programs. '

3.10.2 Hanford Site

An abundant water supply, a relatively flat and remote land area, an
arid climate, and an inexpensive electric power supply are physical attributes
that make Hanford a good site for a nuclear complex involved in energy
production or national defense activities. Figure 3-33 illustrates the
location of Hanford’s facilities, and Table 3-14 summarizes some of the
characteristics of the workforce and facilities. This section describes the
Hanford Site’s other assets, challenges, and needs.
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Table 3-14. Hanford Site Characteristics.

Employees:‘ 335 Federal; 12,948 contractor (December 1989 Data)
Facilities: 750 major buildings

Land: 560 mi? of semiarid land

Roads: 279 mi of paved and improved roads

Rail: 127 mi of rail, with 114 pieces of rolling stock

Water: 5 major water treatment and distribution systems

Steam: 4 steam plants with a total of 18 boilers

3.10.2.1
examples

Hanford Site Assets. Hanford Site assets include the following
of expertise and specialized facilities and programs:

Over 45 yr of experience in nuclear materials production

Experience with the nuclear materials production fuel cycle--
fabrication through storage (with the exception of feed material)

Comprehensive experience with production, power, and advancad
reactor systems

Mu]tiﬁrogram and engineering development laboratory support .. =
Extensive breadth of operations, manufacturing/processing,
engineering, basic and applied R&D, and physical and Tife sciences
experience '

"Centers of excellence" for materials, remote/secure handling,
high-level waste (HLW), and molecular science

Extensive experience in environmental technologies and waste
management

Consistently high ratings in the areas of safety, safeguards and
security, and environmental management

Diversity of major project experience (FFTF, BWIP, PUREX) and
NEPA expertise

High-grade services recently upgraded, including inexpensive
multiple power supplies and microwave telecommunications system

Engineering and large project management capabilities located onsite

Capability of handling and storing large quantities of radioactive
materials
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State and federal cooperative agreements (Tri-Party Agreement)
regarding environmental restoration
Significant numbers of envircnmental assessments completed

Expertise in materials research, irradiation testing of fuels and
materials, and post-irradiation examination

Unique neutron energy spectrum

Relativetly large irradiation facilities (N Reactor--4,000 MW; and
FFTF--400 MW)

Extensive inventory of nuclear and non-nuclear facilities.

Hanford Site Challenges. Hanford Site challenges include overcoming

the following:

3.10.2.3
Site will

Loss of regional credibility as a safe nuclear production site

Public concern about potential health effects resulting from release
of radioactive materials in the early years of nuclear operation

Large accumulation of radiocactive waste from defense activities
Intense national competition for high technology preojects
Dependence on Congressional appropriations - -

Limited regional support fpr defense production aﬁd waste storage.

Hanford Site Needs. Attempts to meet the challenges of the Hanford
include the following activities:

Comply with the actions outlined in the Tri-Party Agreement and
maintain documented environmental compliance across the Site

Complete construction of HWVP and Waste Receiving and Processing
(WRAP) facility and gain an operational track record for waste
management through the GTF, HWVP, and WRAP programs

Implement improvements in operations and physical features of
nuclear material production facilities that will enhance continued
and/or future operations

Establish full utilization of the FFTF and the FMEF

Revitalize key Site facilities and efficiently use capabilities

Continue to implement the Hanford Surplus Facilities Program (HSFP)
for long-term D&D of surplus nuclear facilities

Continue to expand regional information outreach programs designed
to educate the public on Hanford Site issues.
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3.10.3 Hanford Site Opportunities and Constraints

To conclude this section of the plan and set the stage for future
activities at the Hanford Site, regional and site-specific influences on the
Hanford Site were mapped out. The opportunities and constraints map
(Figure 3-34) illustrates the ability of the Site to accommodate development.
Data were collected pertaining to the natural factors at the Site, plant
functions, traffic, Site activities, and regional impacts presented eariier
in the plan. By mapping these individual factors, overlaying the related
elements, and analyzing their planning implications, a clear picture of the
development potential at Hanford Site is established.

During the planning process, areas of the Hanford Site were mapped
according to their ability to accommodate deveiopment. The criteria used for
area designations were the relative sensitivity, permanence, and jurisdiction
over the resource. After careful evaiuation in accordance with these
criteria, each area was categorized as developable or developable with
constraints.
3.10.3.1 Developable Areas. This category designates areas that would be
considered first in an expansion program, and could be used with additional,
nonextraordinary effort. In general, costs and/or controls for development
would be minimal. The following constraints are placed in this category:

» Existing operating areas
« Existing land use commiiments
- Bureau of Sport Fisheries and Wildlife Game Refuge areas
- Washington State Department of Game areas
- Radionuclide uptake study areas
- Mineral rights owned by Big Bend-Alberta Land Company
-~ ALE Reserve
- Washington State leased area
- Vegetative recovery study areas
e« Buffer zones from populated areas and Richland airport
¢« 500-yr and a PMF plain of the Columbia River
s Subsurface groundwater contamination

o Capable, undetermined, and noncapable faults (including 5-mi buffer
Zone area)

e« Nonradioactive waste disposal sites

s Wildlife habitats
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Figure 3-34. Opportunities and Constraints on the Hanford Site,
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» Spawning areas for commercial or sport fish
e Site utility corridors
» Routine public access areas.

3.10.3.2 Developabie Areas With Constraints. The second category,
developable areas with constraints, designates areas that would require
considerable effort to develop. In most cases, mitigation of the constraints
would either be so costly or detrimental to the resource that another site

for the proposed development would be considered. In those cases where
development is compatible with the resources and structures, or is justified
by the magnitude of the project, strict controls would be regquired to preserve

the integrity of the resources. The following physical constraints are
placed in this category:

¢ 100-yr floodplain of the Columbia River

o Major substations

« Historic and national Tandmarks and other cultural resources
o Critical habitat for threatened or endangered species

e Slopes greater than &%

o Washington Public Power Supply System leased area

- Landlownéd by Washington State

« Basalt outcroppings above water table

+ State highway corridors.
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4.0 PLANNING ANALYSIS

The Master Plan, presented in Section 5.0, is a Tong-range (15~ to
20-yr) comprehensive plan for the development and use of the Hanford Site
and its facilities. Section 4.0 presents the rationale on which the Master
Plan was developed.

Existing conditions affecting the Hanford Site, both regionally and
locally, were identified in Sections 2.0 and 3.0, respectively. The impact
of future activities on existing conditions is described in Section 4.0.

The missions and programs that are anticipated for the next 20 yr, along
with long-term goals and practical alternatives for meeting those goals, are
identified. To evaluate the ability of the Hanford Site to adjust to
changing program requirements, the use of facilities and land is projected
under three development scenarios: (1) a low-case, (2) a medium-case, and
(3) a high-case. These scenarios identify the range of activities believed
possible at the Hanford Site during the next 20 yr. Given this range of
activities, an "ideal" site concept was developed. The Ideal Plan was used
to identify the effic¢ient grouping of facilities by function and relationship
to others. Compromises were made to the Ideal Plan to deveiop a more
realistic model, the Master Plan.

This Site Davelopment Plan, which assumes production of 23%pPy at FFTF,
was written before President Bush’s budget proposal was issued on January 26,
1990. The President’s propesal did not support production of 238py at the
FFTF. OQther potential missions or funding sources for the FFTF were in the
development stages at the time of issuance of this document, and continue to
be pursued. Therefore the mission and other support possibilitias for FFTF
are not definitive. Thus, il was decided to issue this Site Development
Plan without changing the FFTF assumption. Impacts from deletion of the
338py mission or other possible FFTF mission changes would be .assessed in the
next update of this plan.

4.1 GOALS

As set forth in the Hanford Site Strategic Plan, the overall goal of the
U.S. Department of Energy-Richland Operations Office (DOE-RL) is sustained
recognition of the Hanford Site as an acclaimed national asset, for scientific
and engineering excellence, environmental responsibility, and reliable and
safe products and services. A vital part of this goal is to successfully
conduct the environmental, energy, and research and development (R&D) programs
of the DOE in the most safe, secure, environmentally acceptable, and cost-
effective means possible. The Site Development Plan supports the strategic
goals for the Hanford Site by providing a flexible framework for economically
and effectively developing the Hanford Site to accommodate a possible range
of missions and programs proposed throughout a 20-yr period. Emphasis will
continue on the Hanford Site cleanup activities through the implementation
of the Environmental Restoration and Waste Management Five~Year Plan, Tri-
Party Agreement (Ecology et al. 1989), and other efforts. The following
business goals are consistent with the Hanford Strategic Plan.
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4.1.1 Business Goals

The future of the Hanford Site evolves from the following three major
business areas:

« Energy--the conceptualization, design, construction, and operation
of major energy-related test and evaluation facilities

¢ Science--the performance of a broad spectrum of R&D/engineering
development activities

¢ Environment--the activities necessary to meet requirements for
environmental restoration and waste management.

These goals are further described beiow.

4.1.1.1 Energy Development. Business in major test and evaluation facilities
(energy development) involves projects on the order of $10 to $100 miliion’
that demonstrate new technology and processes developed at the Hanford Site,
at other sites, or in industry.

At present, this business is focused on the energy-related market. Major
segments of this market are space, advanced power concepts, isotopes, and
civilian nuclear waste.

The market for energy-related technoiogy and projects is dynamic, and it
will require that global and national trends are followed closely to ensure
that the United States maintains a secure energy. A growing portion of
this business will be funded by sources other than DOE. ,

The following are major business goals in the energy development area:

« Develop a Northwest Space Technology and Energy Park with facility
complexes in space power, electric propulsion, weapons testing,
and advanced space technology

¢« Play a major role in developing both fusion and fission power
systems, including a multi-mission irradiation test capability
[Fast Flux Test Facility (FFTF)/Fuels and Materials Examination
Facility (FMEF)], high-temperature superconductors for electric
power [Superconducting Magnetic Energy Storage (SMES)], fusion
reactors, and advanced light-water reactors

o« Become a center for R&D and commerciaiization of radioisotopes,
using the FFTF as a flexible producer and other Hanford Site
facilities for recovery. .

4,1.1.2 Science. R&D/engineering development are other critical businesses
at the Hanford Site and provide key sources of new mission opportunities.

Its scope extends from basic sciences to technology demonstration and
applications to technology transfer. A strong emphasis on basic science

will feed the technology evolution cycle. Establishing centers of excellence
with 1inks to universities and industry will ensure scientific credibility
and relevance to regional economic development. The market will be as broad
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as the federal missions of the DOE, the U.S. Department of Defense (DOD), the
National Aeronautics and Space Administration (NASA), and the
U.S. Environmental] Protection Agency (EPA).

The following are major business goals in the area of science:

Become a robust natijonal center for science and engineering in the
Northwest--recognized for quality and focused on areas where unique
contributions can be made to solve national problems. These
contributions will be made through the Molecular Science Research
Center (MSRC) and the Environmental and Molecular Sciences
Laboratory (EMSL) as a user facility.

Perform a major role in health and environmental research for DOE
and other government agencies. This effort will include the
research of the Environmental Science Research Center (ESRC),
Vertical Integration of Science and Technology Applications (VISTA),
Global Environmental Change, and the Northwest Hazardous Waste
Research Center.

Provide quality, cost-effective technologies for improving the
Nation’s infrastructure and for retiring plutonium from nuclear
weapons. These technologies apply to modernizing DOD manufacturing
plants and systems, facility infrastructures, and the DOE complex.

Become a national asset for developing and demonstrating a variety
of energy supply/end-use technolegies. These technologies, which
will enhance the international competitiveness of United States
industrial firms and contribute to industrial diversification in
the Tri-Cities, include alternative transportation fuels, clean
coal processes, municipal solid waste treatment, and energy-
efficient buildings systems.

4,1.1.3 Environment. The Hanford Site business in environment will focus

on the cleanup and management of hazardous wastes at the Hanford Site and at
other DOE and federal sites. This Site intends to become acclaimed as the DOE
"Flagship" for environmental raestoration and waste management through cleanup
and technology development at Hanford and other sites. Key objectives

include lower cost, timely implementation, and responsible compliance with
regulations. The scope of work will include planning and strategy
formulation, the National Environmental Policy Act (NEPA) and regulatory
compliance, site characterization, innovative technology and processes, and
cost-effective remediation.

Major goals in the environment area include the following:

Continue in full compliance with the Tri-Party Agresment through
cleanup and restoration of the Hanford Site’s environmental units
that meet the requirements of modern regulatory standards, with
productivity that establishes new levels of competence

Successfully design, construct, and operate the Hanford Waste

Vitrification Plant (HWVP) to dispose of previously generated
high-level waste (HLW)
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Create innovative and effective technology that offers an array
of options for cleanup of sites in a timely, cost-effective,
environmentally safe manner

Reduce the generation of hazardous wastes in ongoing and future
Hanford Site missions through the development and validation of
new technology and processes

Successfully complete specific tasks and full-range turnkey
projects for other DOE and federal sites based on experience at
the Hanford Site

Pursue opportunities for enhancing private sector participation
in remediation and waste management activities

Transfer technology and experience from the Hanford Site cleanup
and knowledge gained at the MSRC to solve environmental problems
at other sites.

4,1.2 Land Use

Effective use of the Hanford Site land is centered on the following:

Continue to plan and allocate suitable areas for future program
and facility needs

Clean up, stabilize, or restore T1and for which no further use is
foreseen . '

Restrict processing and storage of radicactive and mixed waste to
the 200 and 400 Areas

Maintain the Arid Lands Ecology Reserve (ALE), preserve existing

archaeological sites, and continue existing leases and permits
(i.e., Washington Public Power Supply System, U.S. Ecology,

g:§é1f}s? and Wildlife Service, and Washington State Department of
ildiife

Establish the 300 Area as the primary site of the multiprogram
R&D Taboratory at the Hanford Site.

4.1.3 Facilities/Infrastructure Systems

The planning and use of facilities/infrastructure systems are based on
the following:

Renovate existing facilities or construct new facilities based on
project 1ife, cost effectiveness, and functional requirements

Site new facilities based on functional requirements, type of

occupancy, utility availability, safety and environmental
requirements, and relationship to existing facilities
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Minimize the use of trailers, temporary, substandard, and leased
facilities

Continue to implement the Hanford Surplus Facilities Program (HSFP)
long-term deactivation and decommissioning (D&D) program

Meet the General Services Administration (GSA) space use standard
for office space

Consolidate, convert, mothball, or dispose of marginal, deteri-
orated, and underutilized facilities ’

Investigate the use of private funding to design and construct
facilities and to procure private sector technology, services, and
expertise.

4.2 ASSUMPTIONS AND FUTURE NEEDS

During the next 20 yr, many events could significantly affect Hanford
Site operations as well as the previously stated goals. This section
describes the assumptions that were used to reduce the number of such
uncertainties and to better define the types of missions, programs, and
activities projected to occur at the Hanford Site during the next 20 yr.

The following key assumptions were used to develop long-range (20~yr)
mission projections and assess future needs for the Hanford Site.

The Hanford Site shall remain a federally controlled site within the
current borders during the next decade.

The Hanford Site will continue as a prime or contingency DOE site
for production of special nuclear material (SNM).

The Hanford Site will be the "Flagship" DOE site for the development
and demonstration of technologies through cleanup and technology
development, for disposing of nuclear and other wastes.

The Hanford Site shall build on existing base strengths. These
include advanced reactor development, isotope production, energy
technologies, SNM production, basic science, molecular science,
environmentai research, space technologies, and nuclear and
hazardous waste management.

The Hanford Site shall pursue programmatic diversification that is
compatible with existing missions.

Inactive Hanford Site Tands normally will not be open for use by
other non-D0E, public or private businesses until D& and site
cleanup are complete. This is also due to the desire to maintain
ecologically undisturbed areas. Sufficient land reserves are
available for anticipated future programmatic use and new missions.
Non-DOE activities that are authorized shall be compatible with
DOE-RL Tand-use pol1cy and DOE science~, energy-, env1ronment—, or
defense-related missions.
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¢« The Hanford Site will make the science and technology capabilities
of the Pacific Northwest lLaboratory (PNL) available to foster
cooperative laboratory R&D efforts with industrial and educational
institutions. Appropriate technologies will be transferred to
U.S. industrial firms to enhance their economic competitiveness in
gtobal markets.

o The DOE will support the development of a science and engineering
park.

+« Management of risks associated with civilian power production and
defense nuclear materials production will continue as a major
public issue. Public concern will continue to focus on environ-
mental, health, and safety impacts of potentially hazardous
pollutants and wastes from civilian energy production, general
industry, and defense nuclear materials production.

4.3 PROJECTED SCENARIOS OF ACTIVITY AT THE HANFORD SITE

"Forecasting is difficult, especially if it involves the future,” is an
amusing but realistic quote. The many changes the Hanford Site has
experienced in its 45 yr of operation have not always been easy to predict.
The land changed from a sparsely populated, rural area to a large
technological center. Trends in programs changed from an emphasis on nuclear
materials production programs to energy research, back to nuclear materials
production, then to energy research, environmental restoration, and waste
management. The Hanford Site management has changed from the U.S. Army
Corps of Engineers to the Atomic Energy Commission {AEC) to the Energy
Research and Development Administration (ERDA) to the DOE.

Many successful programs have been accomplished at the Hanford Site,
including the following recent examples:

s Implementation of the Tri-Party Agreement

+» Construction and operation of the FFTF

» Restart of the Plutonium-Uranium Extraction (PUREX) facility
e Stabjlization and isolation of single-shell tanks

o« Cleanup and stabilization of contaminated surface areas (totaling
about 800 acres) throughout the Hanford Site

o Startup of the Grout Treatment Facility (GTF), which converts low-
level Tiquid waste to a stable grout for shallow burial in concrete
vaults

s+ Developments 1ike the liquid-fed ceramic melter, which converts
HLW to a glass-like form for disposal.

The Hanford Site programs have also faced uncertainties. A major
uncertainty at the Hanford Site was the closure of eight production reactors
by the early 1970’s. An N Reactor upgrade had been previously planned to
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extend its lifespan into the next century. The April 1986 accident at
Chernobyl was a catalyst for technical comparisons between N Reactor and the
Chernobyl reactor. Subsequent studies of N Reactor confirmed that many
different design and operating procadures exist at N Reactor that preclude a
Chernobyl-type accident from occurring. The studies also suggested an
acceleration of previously identijfied safety enhancements. In January 1987,
the reactor was put in a "stand-down" mode to undergo safety enhancement
upgrades costing $70 million. In February 1988, the N Reactor was ordered
placed in cold standby, with cold standby to be achieved by October 1, 1989.
Then in October 1989, the N Reactor was ordered placed in dry standby with
dry standby status to be achieved by October 1990. The reactor currently is
being maintained in a manner consistent with guidance from DOE-RL.

Other programs have also been affected by uncertainties. Between 1980
and 1987, programmatic support for the FMEF had steadily declined. The
facility was originally designed for post-irradiation examination of fuels
and materials from the 1iquid metal reactor (LMR) program. Subsequently, the
post-irradiation examination mission was dropped. At the same time,
construction of the FMEF was stopped at approximately 90% completion.
(Construction is complete except for the remaining work on the hot cells.)
The FMEF is built to present-day plutonium facility criteria with state-of-
the-art safeqguards and security features. The facility also contains the
Secured Automated Fabrication Line, which was developed and installed
(approximately 98% compliete) before the decision was made to not use mixed-
oxide fuel for the FFTF at the Hanford Site. The Secured Automated
Fabrication Line is presently in a layup condition. It could be used to
manufacture fuel for the Washington Nuclear Plant-One (WNP-1) reactor if WNP-1
were to be converted to a DOE production facility. It could also be used to’
manufacture fuel for some of the advanced reactor types to be considered for
a new DOE production reactor. The Radioisotope Power Systems Facility (RPSF)
project is underway to egquip part of the FMEF to preduce radioisotope
thermoelectric generators (RTG). The FMEF is aisoc being considered for
processing of fuel and targets for 238Py production.

Three scenarios were identified to develop a flexible site plan to
address the future needs at the Hanford Site. These scenarios, which comprise
the range of activities believed to be possible at the Hanford Site during the
next 20 yr, include a Tow-case, a medium-case, and a high-case. As funding
and program emphases change with time, the real development at the Hanford
Site will probably not be strictly a lTow-, medium-, or high-case scenario,
but more Tikely some combination of the three. For current planning purposes,
the medium-case represents the most Tikely scenario.

These three scenarios are based on the goals and assumptions stated
earlier. In the following sections, each scenario is described in terms of
its major program activities. Important characteristics associated with
each scenario are also identified.

The low-case scenario encompasses termination of the plutonium production
mission after the existing supply of N Reactor irradiated fuel is processed,
little change to R&D growth trends, completion of Hanford Environmental
Compliance (HEC) projects and Tri-Party Agreement objectives, and continuation
of existing engineering development activities in the areas of space isatope
production and space power systems.
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The medium-case scenario builds on the low-case and also includes the
processing of offsite scrap at the Plutonium Finishing Plant (PFP) until a
replacement faciiity is provided. The R&D/engineering development programs
expand in the areas of environment, science, energy (including conservation
and renewable), national defense, and space fabrics, isotopes, and power
systems. Environmental restoration continues at an accelerated rate.

The high-case scenario builds on the medium-case. It also includes
establishment of the Hanford Site as a major site for production of SNM.
The R&D programs expand with establishment of a regional science and
engineering park. Engineering Development programs expand further with the
impiementation of systems testing and demonstration programs.

The information used to generate these scenarios comes from a variety of
sources, including recent strategic planning data, previous studies, and newly
generated estimates., Many of these assessments are preliminary. Some of
the quantitative assessments are estimated within a rough order of magnitude
and will require additional refinement in future updates of the Site
Development Plan.

Many of the programs Tisted as part of the scenarios are new projects
that are required to accomplish the goals stated earlier. Major new projects
will be discussed in greater detail in Section 4.4.

4,3.1 Low-Case Scenario

Important characteristics of the Tow-case scenario include the following:

"« Plutonium production activities are terminated and facilities used
to support that mission are decontaminated and decommissioned

o The R&D contractor will continue at its current growth trend through

1995 and is unaffected by the completion of plutonium production
missions

» Waste management and environmental restoration activities increase
in this and all scenarios

» QOperation of the FFTF is included as the cornerstone of nuclear
development for the DOE

s+ Activities will be initiated and implemented to ensure compliance
with the terms and objectives of the Tri-Party Agreement
(Ecology et al. 1989).
Nuclear materials production activities would include the following:
e Close N Reactor

« Stop production at PUREX after 1986, ciose PUREX after
deactivation/cleanup

» Stop uranium trioxide (UO;) production, close the UG, Plant after
deactivation/cleanup
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Stop plutonium scrap recovery at the PFP

Stop the Plutonium Reclamation Facility (PRF) after PFP
deactivation/cleanup, close the PFP.

Construct the Waste Receiving and Processing Facility (WRAP) for
stored and retrievable TRU

Provide final disposition of stored and retrievable TRU
Provide final disposition of c¢ribs and buried TRU
Stabilize surface sites

Continue surveillance and monitoring.

Activities involving HLW would inciude the following:

Construct the HWVP
Upgrade B Plant to support HWYP

Provide final disposition of the Waste Encapsulation and Storage
Facility (WESF) capsules and close the WESF

Provide final disposition of single- and double-shell tank wastes
Isolate and stabilize tank farms

Continue surveillance and monitoring.

Activities involving low-level waste (LLW) would include the following:

Hanford Surplus Facilities Program activities would include the following:

Operate the GTF and then close it within the planning timeframe

Construct and operate the Waste Sampling and Characterization
Facility

Continue burial ground operations
Provide in situ stabilization of all sites

Continue surveillance and monitoring.

%ontinue surveillance and maintenance of facilities on current HSFP
ist

Continue decommissioning of current HSFP facilities
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Add the foliowing facilities to HSFP list: N Reactor, PUREX, UO,,
the PFP, the 209-E Critical Mass Laboratory, various single- and
double-shell tanks, waste transfer 1lines, other selected tank farm
faciTities, the 308 Fuels Development Laboratory including the
TRIGA reactor, and some 300 Area hot Taboratories.

Activities involving hazardous waste would include the following:

Continue to operate Building 616, the Hazardous Waste Storage
Facility

Send hazardous waste offsite.

R&D/engineering development activities would include the following:

Continue FFTF/FMEF operation on ?38Pu and other isotope production,
which includes testing in support of space power

Determine final disposition of stored and retrievable TRU, TRU in
cribs, and buried single- and double-shell tank wastes,

WESF capsules, and empty tanks

Maintain basic science and energy programs

Maintain space nuciear power technology development

Continue environmental surveillance (e.g., ALE, study areas) in
accordance with regulatory requirements

Continue Strategic Defense Initiative (SDI) (nonreactor) technology
development .

Continue the growth of the ESRC

Continue the growth of the MSRC

Construct the EMSL

Fabricate isotope targets and FFTF fuel in the FMEF

Develop and operate the RPSF in the FMEF

Maintain technology transfer activities

Promote user facility development and participation

Continue conservation and renewable energy program activities
Promote educational/industry collaborations

Become a significant contributor in the Technology Development
program for site cleanup.
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4.3.2 Medium-Case Scenario

The important characteristics of the medium-case scenario include the
following:

Added missions for PFP will extend its operating life to later in
the planning period; plutonium production activities are then
terminated and the facilities used to support that mission are
decontaminated and decommissioned

R&D activities increase in the areas of environment, science,
energy (including conservation and renewable), and national defense

Space power and SDI programs experience moderate growth
Hanford continues as a contingency site for SNM production

Activities will be initiated and impiemented to ensure compliance
with the terms and objectives of the Tri-Party Agreement.

Nuclear materials production activities would include the following:

*

J

Continue WNP-1 as a contingency option for tritium production®

Maintain N Reactor in dry standby, as a contingency, until the new
production reactor comes on line*

Stop production at PUREX after 1996 and close PUREX after
deactivation/cleanup

Continue to operate PFP to process PUREX nitrate and offsite scrap
for an interim period unti] capability can be transferred to a

facility (e.g., FMEF or offsite) meeting all contemporary design
criteria.”*

Activities involving TRU would include the folliowing:

Construct the WRAP for stored and retrievable TRU
Provide final disposition of stored and retrievable TRU
Provide final disposition of cribs and buried TRU
Stabilize surface sites

Continue surveillance and monitoring.

Activities involving HLW would include the following:

*

Construct the HWVP* and vitrify newly produced HLW*

*Designates change from low-case scenario.
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Upgrade B Plant to support the HWVP

Provide final disposition of WESF capsules and close the WESF
Provide final disposition of single~ and double-shell tank wastes
Isolate and stabilize the tank farms

Continue surveillance and monitoring.

Activities involving LLW would include the following:

Operate the GTF throughout the planning timeframe

Construct and operate the Waste Sampling and Characterization
Facility

Construct new solid-waste burial grounds*
Continue burial ground operations
Provide in situ stabilization of all sites

Continue surveillance and monitoring.

The HSFP activities would include the following:

Continue surveillance and maintenance of facilities on current HSFP
list

Continue decommissioning of current HSFP facilities

-

Add the following facilities to HSFP 1ists: N Reactor, PUREX, UO,,
the *WESF, the *PFP, various single- and double-shell tanks, other
tank farm facilities, waste transfer lines, the 209-E Critical

Mass Laboratory, the 308 Fuels Development Laboratory including

the TRIGA Reactor, and some 300 Area hot laboratories* (of these,

N Reactor, the PFP, and the WESF will be added later in the planning
timeframe).*

Activities involving hazardous waste would include the following:

Continue to operate Building 616, the Hazardous Waste Storage
Facility

Open new hazardous waste burial grounds at the Hanford Site*

Construct and operate a Hazardous Waste Treatment Facility in the
300 Area.*

*Designates change from low-case scenario.
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R&D/engineering development activities would include the following:

Use the FFTF to produce 238Py and other isotopes and perform
irradiation testing

Determine final disposition of stored and retrievable TRU, TRU in
cribs and buried, single- and double-shell tank wastes,

WESF capsuies, and empty tanks

Expand basic science and energy programs*

Build and operate SP-100 Ground Engineering Systems (GES)*

*Expand* SDI technology development program, *and be the test site
for several concepts*

Move environmentally sensitive facilities out of the 300 Area*

Continue environmental surveillance (e.g., ALE, study areas) in
accordance with regulatory requirements

Operate a minimal fusion program*
Continue growth of the ESRC
Continue growth of the MSRC °
Construct the EMSL

Develop new processes for improved plutonium scrap recovery in the
PFp*

Develop new processes for tritium production and separation*
Develop and operate the RPSF in the FMEF

Fabricate isotope targets and FFTF fuel in the FMEF
Expand conservation and renewable energy program activity and

assume a leadership role in cooperative Northwest energy
conservation initatives*

Construct and operate SMES/ETM*

*Expand* technology transfer activities

Promote user facility development and participation
Promote education/industry collaborations

Become a significant contributor in the Technology Development
program for site cleanup

*Designates change from low-case scenario.
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Construct and operate the Special Analysis Facility*

Construct a major beaming facility for .the Space Power Generation
Distribution program*

Expand space fabrics activities.*

4.3.3 High-Case Scenario

Important characteristics of the high-case scenario include the

following.

The Hanford Site will have an expanding role in the U.S. nuclear
materials production mission and nucliear energy programs. Additional
major initiatives are growth in environmental and basic sciences.

Hanford Site R&D activities will expand in the areas of science and
energy.

Space power and SDI programs will experience accelerated growth.

Activities will be initiated and implemented to eRsure compliance with
the terms and objectives of the Tri-Party Agreement (Ecology et al.
1889).

When facilities are upgraded and then closed, upgrading is done early.
in the planning timeframe with closure occurring several years later. .

Nuclear materials production activities would include the following:

%k

*%

dek

%k

Use the FFTF to produce specialty isotopes¥*

Operate N Reactor for tritium production until new production facility
is on Tine**

Complete WNP-1 or build new production reactor or accelerator and
support facilities for tritium production*=*

Close N Reactor **after new production facility comes on line**

Stop production at PUREX after 1995--close PUREX after
deactivation/cleanup

Continue to operate the PFP to process PUREX nitrate_and offsite
scrap for an interim period until capability can be-transferred to
a facility (e.g., FMEF or offsite) meeting all contemporary design
criteria

Construct new analytical facilities to support expanded missions**

*Designates change from Tow-case scenario.
**Designates change from medijum-case scenario.
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Perform diversified role in plutonium, scrap processing, and
hand1ling**
Construct facilities for added production-related missions**

Construct and operate weapons return facility.**

Activities invelving TRU would include the following:

*

.

Construct WRAP facilities for stored and retrievable TRU
Provide final disposition of stored and retrievable TRU
Provide final disposition of cribs and buried TRU
Stabilize surface sites

Continue surveillance and monitoring.

Activities involving HLW would include the following:

Kk

Construct the HWVP and vitrify newly produced HLW
Upgrade B Plant **(near term)** to support the HWVP

_ Provide final disposition of WESF capsules and close the WESF

Expand the HWVP to pfetreat waste, then close B Plant®*

Provide final disposition of single- and double-shell tank wastes

Isolate and stabilize the tank farms

Continue surveillance and monitoring.

Activities involving LLW would include the following:

Jede

Operate GTF **on accalerated schedule**

Construct and operate the Waste Sampling and Characterization
Facility

Construct new solid-waste burial grounds
Continue burial ground operations
Provide in situ stabilization of all sites

Continue surveillance and monitoring.

**Dasignates change from medium-case scenario.

4-15



¥
o

o~

" ry

Lt}

? 2

DOE/RL-89-15

The HSFP activities would include the following:

sk

Continue surveillance and maintenance of facilities on current HSFP
list

Continue decommissioning of current HSFP facilities

Add the following facilities to HSFP list: N Reactor, PUREX, UQ,,
the PFP, the WESF, **B Plant, 222-S**, various single- and double-
shell tanks, other tank farm facilities, waste transfer lines,

the 209-E Critical Mass Laboratory, 308 TRIGA Reactor, and some
300 Area hot laboratories. Of these, N Reactor, the PFP, the
WESF,**B Plant, and 222-5** will be added later in the planning

timeframe.

Activities involving hazardous wastes wouid include the following:

Continue to operate Building 616, the Hazardous Waste Storage
Facility

Open new hazardous waste burial grounds at the Hanford Site

Construct and operate a Hazardous Waste Treatment Facility in the
300 Area.

R&D/engineering development activities would include the following:

Jek

e g

Prbduce-zaaPu at the FFTF and **add power generation capability and
expand multi-mission scope**

Construct the EMSL and **expand the ESRC and MSRC**

Expand conservation and renewable energy program activity and
assume a leadership role in cooperative Northwest energy

conservation initiatives

Develop new processes for improved plutonium scrap recovery in the
PFP :

Develop new processes for tritium production and separation
Buiid and operate the RPSF in the FMEF
Fabricate isotope targets and FFTF fuel in the FMEF

Determine final disposition of stored and retrievable TRU, TRU in
cribs, and buried single- and double-shell tank wastes,
WESF capsules, and empty tanks

Conduct new production reactor and support facilities research**

**Designates change from medium-case scenario.
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Develop new chemical processes for Hanford Site production
operations**

Process FFTF fuel in the FMEF**

Use Tlinear accelerator for medical and applied research
applications**

Expand basic science and energy programs
Operate SP-100 GES, **conduct testing of advanced space reactors**

**Diversify** and expand SDI (nonreactor) advanced development
program **gngineering test underway**

Move environmentally sensitive facilities out of 300 Area
Become test site for major fusion program facility**
Construct and operate the SMES/ETM

Expand technology transfer activities

Promote user facility development and participation
Promote educationa1/industry'col1aborations

Become a significant contributor in the Technology Development
program for site cleanup

Construct and operate the Special Analysis Facility

Construct and operate several space power generation distribution
facilities**

Operate space fabrics prototype and production facilities**

Operate a High-Temperature Superconductivity Power Applications
Center including transmission and distribution testing.**

**Pasignates change from medium-case scenario.
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4.4 EVALUATION OF SCENARIO IMPACTS

This section evaluates the estimated impacts of the Tow-, medium-, and
high-case scenarios on Hanford Site operations. Needs associated with each
of the scenarios are also discussed. Figure 4-1 illustrates the general
Tocation of the activities as they exist today. This figure can be compared
to following figures, which iilustrate each scenario, to understand the
changes that will occur in each case. No new land should be required in
these scenarios. In each, a major effort would probably be undertaken to
consolidate, converi, mothball, or dispose of major unused and underutilized
facilities.

4.4,1 Low=Case Scenario

Three major components of the Tow-case scenario are discussed: nuclear
materials production, waste management and environmental restoration, and
R&D.

4.4.1.1 Nuclear Materials Production. This scenario assumes an orderly and
time-phased closure of all defense production facilities at the Hanford
Site. Key milestones in this hypothetical process are as follows.

o The decision is made to terminate nuclear materials production at
the Hanford Site. No other missions are assumed to be affected.

« In 1990, N Reactor status changes from dry standby to closure.
Layoffs and cleanup begin at the N Reactor.

« In 1993, N Reactor .cleanup is completed to a monitoring and
surveiliance level. About 60 personnel remain indefinitely to
perform maintenance and surveillance activities at the facility.

o From 1990 to 1896, PUREX, the U0, Plant, and the PFP complete
processing of existing inventories of irradiated fuel, including -
Pressurized Water Reactor (PWR) Core 2 fuel and FFTF fuel, and
plutonium scrap. Each facility is then cleaned up to a monitoring
and surveillance Tevel. Layoffs continue during phaseout of
operations.

e In 1999, PUREX, U0, Plant, and PFP cleanup activities are compiete.
About 250 personnei remain indefinitely to perform maintenance and
surveillance activities at these facilities.

This scenario assumes no spillover effects on other programs at the
Hanford Site, i.e., (1) that the loss of nuclear materials production is
managed so that there are no higher fixed costs for remaining missions, and
(2) that there is no loss of support for these other missions. These
assumptions are questionable; however, if is extremely difficult to quantify
the probable spillover effects. Consequently, the closure scenario, which
does not include spillover effects, is less severe than what might happen.

Figure 4-2 characterizes and Tocates the activity centers associated
with the low-case scenario at the Hanford Site.
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Figure 4-1. Existing Activity Centers on the Hanford Site.
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Figure 4-2. Activity Centers for Low-Case Scenario.
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4.4.1.2 Waste Management and Environmental Restoration. Waste management
and environmental restoration activities are increasing and expected to
continue increasing in all three scenarios. This will minimize social,
economic, and environmental risks. A major emphasis associated with this
scenario is the control and disposal of radiocactive, hazardous chemical, and
mixed wastes at the Hanford Site.

In 1983, the DOE initiated work on an Environmental Impact Statement
(EIS) that would provide the basis for decisions concerning disposal of the
Hanford Site’s defense waste. The document was issued in draft form for
public review in April 1986. Comments from the review were incorporated
into a final document that was issued in December 1987 (DOE 1987). The
document recommends that the DOE begin now to dispose of high-level Tiquid
wastes from the double-shell tanks.

The EIS recommendation calls for disposal of these wastes by vitrifica-
tion into borosilicate glass (similar to obsidian) and storage of this glass
in a geologic repository. Cesium-137 and ?9Sr, two isotopes currently
separated from high-level liquid wastes and now encapsulated and stored
temporarily, would also be disposed of in a repository.

In addition, the EIS recommends that the low-level component of the
1iquid wastes be made into a cement-Tike material called grout and disposed
of in underground vaults. Single-shell tank wastes (now in semi-solid form)
and other buried wastes from earlier Hanford Site operations will either be
retrieved and disposed in a geologic repository, or stabilized and disposed
in situ.

The EIS recommends all retrievably stored and newiy generatad TRU be
Sxamined, processed, packaged, and certified for shipment for repository
isposal.

The EIS identifies three new facilities.

1. Hanford Waste Vitrification Plant (Figure 4-3). This facility will

receive the high-level liquid waste that has been pretreated in

B Ptant, and vitrify the waste into borosilicate glass using a
liquid-fed ceramic melter. The vitrified glass product would be
stored in canisters for eventual disposal in an underground HLW
repository. This facility is expected to add 700 to 1,000 people
to the Hanford Site workforce during its 10-yr construction and
maintain a staff of 200 to 300 when operational.

2. Grout Treatment Facility. This facility was constructed and used
to process 1 million gal of low-level Tiquid waste into a
cement-1ike mixture for disposal in a shallow land vault. Beginning
in 1991, it is planned to use this facility to process Tow-level
liquid mixed waste into the same type of mixture for disposal in
additional shallow land vaults.

3. Waste Receiving and Processing Facility. This facility will sort,
shred, compact, grout, and certify all retrievably stored and
newly generated TRU for shipment to the Waste Isolation Pilot Plant.
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Recently, the Tri-Party Agreement (Ecology et al. 1989) between the
Washington State Department of Ecology, the EPA, and the DOE established a
schedule for achieving Resource Conservation and Recovery Act (RCRA) and
Comprehensive Environmental Response Compensation and Liability Act (CERCLA)
(DOE 1985) compiiance. All milestones, with the exception of one, occur
within the 20-yr scope of this plan. Compliance with the Tri-Party Agreement
will require a significant increase to the Environmental Program staff during
the next § yr.

Estimates for the cost of cleaning the Hanford Site have ranged from
$37 to $57 billion during the next 30 yr. The cleanup effort will easily
replace the materials production activities from a Hanford Site employment
perspective. In the low-case scenario, R&D activities are expected to
continue expanding at the current growth rate and are relatively unaffected
by the completion of plutonium production missions.

4.4.1.3 R&D/Engineering Development. In the low-case scenario,

R&D activities are expected to continue expanding at the current growth rate
and are relatively unaffected by the completion of plutonium production
missions. The FFTF and the FMEF primarily will operate in support of 238py
and other isotope production and tasting in support of space power. The
Northwest Hazardous Waste Research, Development, and Demonstration Center
(established as part of the Superfund Reauthorization Act) will continue to
research the adaptation and development of innovative technologies to assess
and remedy the impacts of inactive hazardous and mixed-waste sites.

The ESRC will continue to support future iechno]ogies and methods that

~are expected to (1) reduce the time/cost to characterize waste management

and environmental restoration problems, (2} provide remedial action, and

(3) increase the legal and regulatory defensibility of the future DOE actions
in these problem areas.

A MSRC will be established to provide a strong Tink between basic and
applied R&D for application to DOE missions and to encourage collaborative
research with scientists from universities, industry, and other national
jaboratories. This world-class research center will focus on fundamental
interdisciplinary research in molecular science emphasizing interfaces and
structure/function studies. Thus, the MSRC, in conjunction with existing
site research capabilities and those of visiting scientists, will foster
fundamental discoveries and their rapid incorporation into the solution of
problems important to DOE missions.

The EMSL will be constructed to support the activities of the ESRC and
MSRC. The EMSL will provide the capability to perform basic research at the
motecular level for application in solving major environmental and waste
cleanup problems and achieving new breakthroughs in related energy and health
areas. The EMSL will operate as a national DOE user facility that will be
open to scientists and engineers from the academic community, industry, and
other government laboratories. The unique mix of equipment and computers
combined with staff expertise 'in the environmental, chemical, material, and
biological sciences, will make the EMSL and the Hanford Site a focal point
of molecular-level research in the United States.
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4.4.2 Medium-Case Scenario

The activities described in the medium-case scenario buiid on those
described in the Tow-case scenario. Waste Management and Environmental
Restoration activities (a major component of this scenarie) will continue to
increase for all scenarios as described in Section 4.4.1.2. Three other
major components of the medium-case scenaric are discussed below: nuclear
materials production, the space nuclear power program, and R&D.

4£.4.2.1 Nuclear Materials Production. This scenario includes maintaining
the N Reactor in dry standby, as a contingency for short-term materials
requirements, until the new production reactor is operating. In addition,
WNP-1 will continue as a contingency option for tritium production.

Additional Hanford Site returns and scrap processing missions extend
the operating 1ife of the PFP to later in the planning period. This will add
approximately 200 workers at the PFP in support of materials production
through the year 2000.

4.4.2.2 Space Nucliear Power Program. A major effort associated with this
scenario is the expansion of the space nuciear power program. This program
is divided into two parts: the SP-100 effort, which is geared toward smaller
reactors that would power communications and sensors, and the multi-megawatt
program, which is geared to providing much higher power. Testing of fuel

and certain components would take place in the FFTF. The GES for the SP-100
reactor would be constructed in the 309 Building in the 300 Area.

4.4.2.3 R&D/Engineering Development. The R&D/engineering development
activities are as .described in the low-case scenaric except the SMES/ETM
would be constructed. The SMES/ETM would be a new major mission for the
Hanford Site. Its original function would be to demonstrate, as jointly
proposed by the DOE-RL and the BPA to the DOD, the ability of SMES technology
to provide reliable, highly efficient storage of electrical power that can be
delivered at high power with fast response. The SMES/ETM project is fully
consistent with the energy research and defense missions of the Hanford
Site, and it would provide a key facility for attracting and supporting a
number of future research activities in both areas. The DOE intends to
operate the SMES/ETM facility as a user facility for superconductivity
Eesearch in conjunction with needs of the BPA after compietion of the design
ase tests.

The benefits that could be obtained by universities, utilities, the
DOE-RL, industries, and the Pacific Northwest region are considerable. The
BPA would obtain information and experience on the impacts of a large SMES/ETM
facility on its transmission system and the possible utility of such a system
for storage and dynamic breaking. As a. federal agency, the BPA, is free of
many proprietary constraints that can hamper information exchanges with a
private host utility. It is expected that the SMES/FTM would become a working
component of the BPA system after completion of the test programs.

In addition to the SMES/ETM, the Special Analysis Facility would be

constructed and operated. It would accommodate classified analysis and
computing activities supporting national security and defense programs.
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The facility would be approximately 21,000 ft? with a capacity for 60 people.
The facility would be in the 300 Area, where the bulk of R&D activities will
be performed.

Figure 4-4 provides the characterization and location of the activity
centers associated with the medium-case scenario at the Hanford Site.

4.4.3 High-Case Scenario

The high-case scenario features an expanding role in the national
mission of nuclear materials production, in addition to the characteristics
described in the medium-case scenario. The LMR program is also expanding,
particularily in new missions for the FFTF. Other major areas of
technological growth include the possibility of the Hanford Site becoming a
major space nuclear power center for the Nation, the establishment of a
Laboratory Science Education Center, and the establishment of a Hazardous
Materials Management and Emergency Response Training Center.

4.4.3.1 New Production Facilities. This scenario includes establishing a
tritium production mission at the Hanford Site. This scenario could involve
completing WNP-1 and constructing the associated fuel processing facilities.
Figure 4-5 shows the mothballed WNP-1. Alternately, an accelerator or new
production reactor and support facilities could be constructed to meet
national defense requirements. New analytical facilities would be constructed
to support the expanded missions. The consiruction force for the tritium
production facilities could add 5,000 to 8,000 people onsite for 5 to 8 yr,
depending on which alternative is used.

A recent report states that the conversion of WNP-1 is both economically
and technically feasible. Financial problems halted construction in 1982
when it became evident that the planned construction of additicnal nuclear
power plants had been based on faulty economic data. The WNP-1 is
approximately 63% complete. Estimates indicate that conversion of WNP-1 would
halve the construction cost of building a new reactor. The cost of modifying
and completing WNP-1 and modification or construction of support facilities
at the Hanford Site is approximately $1,954 million capital and $514 million
preoperational. This figure does not include the funding needed for R&D,
which is about $108 miilion.

None of these financial estimates include a purchase price for WNP-1.
The Washington Public Power Supply System is officially neutral on the
conversion issue. The Washington Public Power Supply System managing director
has stated that the federal government could acquire WNP-1 by purchasing the
plant for approximately $2 billion, or by a "hostile takeover" of the plant.
A takeover attempt would Tead the Washington Public Power Supply System to
file lawsuits to protect interests of ratepayers.

Other possibilities for the acquisition of WNP-1 include transfer of
its title to the federal government in exchange for the 1,200 MW of power
that it would generate. The estimated worth of that power is between $160 and
$180 million annually. Another possibility is for the federal government to
reduce the BPA’s debt to the U.S. Treasury by the cost of transfer of WNP-1
to federal ownership.
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Figure 4-4. Characterization and Location of the Activity
Centers Associaited with the Medium-Case Scenario
at the Hanford Siie.
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4.4.3.2 Space Nuclear Power. In the high-case scenario, the space nuclear
power activities mentioned in the medium~case scenario would increase.

A potential customer, NASA, has plans to build a permanent space station in
1994, colonize the moon between 2005 and 2010, and send a space vehicle
with crew members to Mars between 2010 and 20620. In this scenario, the
Hanford Site could become a major space nuciear power center for the Nation.

4.4,3.3 Fast Flux Test Facility. The FFTF would continue to evolve into a
multi-mission facility (Figure 4-6). The first steps of this evolution are
already visible with the addition of the testing program for space power
fuels and materials. Also planned is a broadening of the LMR testing program
in the FFTF to include experiments aimed at demonstrating the inherent safety
characteristics of LMR plants.

In a different technology area, the capabilities of the FFTF as a
powerful neutron source are finding application in the production of isotopes
for medical and industrial uses. One of the most promising areas is the
production of 153Gd. Gadolinium-153 can be used to make radiographic
pictures of bone structures in the same manner as normal x-ray photographs,
but the pictures are more sensitive than x-ray photographs or computerized
axial tomography (CAT)-scan pictures. The FFTF is now producing the first
samples of this isotope.

The city of Richland and the Benton and Franklin County Public Utility
Districts have a cooperative agreement with the DOE to explore the
possibility of a utility-owned power generation addition to the FFTF. In the
high-case scenario, construction and operation of the FFTF Power Addition
Project would further broaden the mission of the FFTF, provide the capability
to obtain long-term operating experience with LMR steam-generating equipment,
and help offset the operating costs of the FFTF. The FFTF Power Addition
Project would provide an additional 200 construction-related jobs.

4.4.3.4 R&D/Engineering Development. The R&D/engineering development
activities build on the medium-case scenario with the development of the
Pacific Northwest Technology Complex (PNTC), which is in early stages of
conceptualization. The motto of the PNTC, is "Sharing science, engineering,
research and development with users throughout the Pacific Northwest.® The
visionary plan for the PNTC proposes establishment of the following "parks"
and their associated activity centers. These parks would be Tocated in the
southern portion of the 300 Area and adjoining public and private land.

Space Science & Technology Parks

e SP-100 and Multi-megawatt Systems

+ Space Energy Storage and Generation Center

+ Space Materials and Processing Center

* Superconducting Magnetic Energy Storage Applications.

Nuciear Power Parks

+« Washington Public Power Supply System
» Fast Flux Test Facility Power Addition
¢ Utility Engineering Center.
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Isotopes, Energy, and Physics Parks

. » o0

Fast Flux Test Facility

Applications Research and Development Center
Production and Packaging Center

Sources and Processing Center.

Environmental Technology and Demonstration Parks

Industrial and Municipal Waste Center
Northwest Hazardous Waste Center
Nuclear Waste Technology Center

Waste Technology Demonstration Sites
Arid Lands Ecology Reserve.

Automation, Manufacturing, and Management Technology Parks

e @ o &

Computer Integrated Manufacturing Center

Artificial Intelligence Applications and Demonstration Center
Robotics and Mechanical Systems Center

Sensors and Controls Center

Nondestructive Testing, Inspection, and Measurements Center
Business and Office Systems Center.

Advanced Materials Park

Ceramics Center

Composites and Polymer Composites Center
Advanced Metals and Intermetallics Center
Thin Fiims and Applications Center.

Molecular Sciences Research Park

Molecular Science Research Center
Molecular Applications and Demonstrations Center.

Mathematical, Computing, and Software Sciences Park

]

® 9 & &

Washington Higher Education Telecommunication Services (WHETS)
Northwest/Washington State University

Computer Systems Integration Center

Scientific Computing Network

Telecommunications and Information Management Center

Advanced Computing Center.

Electronics and Microelectronics Parks

Advanced Microelectronics Center
Synthesis, Measurements, and Testing Center
Optoelectronics Center.

Biotechnology Park

Noninvasive Diagnostics Center
Genetic Engineering Center
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e Prosthesis and Artificial Organ Center
+ Biochemical Processing Center
» Biotechnology Applications Support Center.

Agricultural Development Park

New Agricultural Products Center

Food Science and Processing Center

Agricultural Plant and Equipment Deveilopment Center

New Agricultural Products Center

Food Science and Processing Center

Irrigated Crop Production Protection Center

Enology and Viticulture Research and Deveilopment Center
Agricultural Experiment Center.

Policy Park

Public Policy Center

International Trade and Support Center
Educational Policy Center

Domestic Trade Center

Strategic Alliances Center.

4.5 MASTER PLAN DEVELOPMENT

‘The initial selection of the Hanford Site as a government reservation
was heavily influenced by security and safety concerns surrounding nuclear
energy during Worid War II. Plants were located miles apart on the assumption
that if one had an accident or was attacked, damage to the others would be
minimized or avoided.

In contrast, the evoiving national nuclear policy, along with a better
understanding of nuclear plant technology, has altered original siting
concepts. The recent trend has been to consolidate Tike activities and
functions, to improve efficiency, to reduce costs, and to enhance energy
conservation and security.

With this consolidatijon philosophy in mind, and recognizing that a site
development plan is largely dependent on program changes, the previously
identified scenarios were developed to forecast the range of program
activities that are possible at the Hanford Site during the next 20 yr.

After the range of possible programs was identified, the next step was
to determine the ideal relationships among these functions without regard for
physical site constraints. From this analysis, the optimum or Ideal Site
Plan was developed and became a theoretical goal against which the existing
Site was compared. Through such comparisons, potential improvements and
changes became apparent. The Master Plan (Section 5.0) presents recommen-
dations regarding site development that were formulated within the Hanford
Site constraints.
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4.6 IDEAL SITE PLAN

The Ideal Site Plan is illustrated schematically, has no scale, and is
not site-specific. This allows development of the Ideal Plan without regard
for physical or environmental site constraints. One comprehensive plan is
nece?sary to optimize functional relationships between activities and
facilities.

Optimum relationships are relationships that resuit in the greatest
effectiveness possible between two or more entities (activities and
facilities). This 1is achieved by locating entities as close as possible to
each other to ensure accessibility and improve security.

The Ideal Site Plan, shown in Figure 4-7, is basically a linear.
arrangement with two functional areas: Bracket 1, the area farthest from
populated areas, is reserved for nuclear fuel cycle activities; and Bracket 2,
the area closest to populated areas, is reserved for common support
activities, such as research laboratories, engineering, maintenance,
computing, storage, administration, and centralized utilities. Because
environmental restoration is a reclamation issue rather than development, it
is not considered as part of the "Ideal Plan."

The Ideal Site Plan focuses on the nuclear fuel cycle area Tocated in the
north. This area is Taid out according to the steps in the nuclear fuel
cycle: fuel fabrication, fuel irradiation, interim storage for spent fuel,
fuel reprocessing, and waste treatment processes. Defense and nondefense
nuclear facilities are close to each other to take advantage of similar
siting requirements (e.g., geological suitability, proximity to water,
transportation routes, utilities and disposal processes, and facilities).
Nuclear prototype, demonstration, and production facilities with similar

"activities are also located near each other in this generalized northern area.

The efficient operation of each plant requires that employees, fuel, and
waste material move in and out quickly. This is balanced with the need to
minimize access portals to afford greater security protection. The linear
arrangement provides easy access, but separates the waste access lines from
the employee access lines. Fuel and waste enter the facilities from the
north, while empioyees enter from the south. This no-conflict traffic pattern
is one of the most important characteristics of the Ideal Site Plan.

Research and development areas consist primarily of laboratories and
related support facilities. The R&D functions are consolidated to maximize
operating efficiency and technical capabilities. In this location, the R&D
area can support the nuclear fuel cycle activities, or interact with industry
and government to appiy technology developed in the laboratories to
commercial products and services.

The R&D areas provide a buffer zone between nuclear fuel cycle
activities and populated areas. Environmentally sensitive R&D activities
that contain SNM are located away from populated areas, closer to nuclear
activities. For security and safety reasons, a buffer zone surrounds the
entire site to physically separate it from populated areas.
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Ideal Site Plan.

Figure 4-7.
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4.7 ANALYSIS OF ALTERNATIVES

Previous sections of the Site Development Plan identified the Hanford
Site constraints, probable future activities, and the ideal functional
arrangement of those activities. This portion of the Pian integrates the
preceding information into the siting process and shows how future activities
could be ideally arranged on the Hanford Site, given the constraining factors.

The siting process has been refined to choosing locations for the basic
activities of the site. The judgments about the ideal use of the land focus
on the Tocation and relationship of key activities. The chosen key activities
are environmental restoration and technology deveiopment, R&D/engineering
development, reactor operation, fuel fabrication, and interim storage for
spent fuel. Processing facilities and activities were assumed to be located
in the 200 Areas. Disposal and Tong-term storage activities were assumed to
be Tocated near the 200 Areas. The location of processing, disposal, and
long-term storage activities was assumed to be the same for all alternatives.

To further simplify the presentation of the alternatives, only general
area locations are shown. The R&D/engineering development areas include
heavy/1ight Taboratories, administration, engineering deveiopment and
demonstration, maintenance, storage, and other support facilities.

The best alternatives that most closely match the Ideal Sjte Plan were
developed into the Master Plan summary (Section 5.0). Site constraints were
biended in at that point to refiect a more precise and realistic site
development plan.

4.7.1" Environmental Restoration and fechno?ogy Developmenf

Since 1944 the Hanford Site has been generating radioactive, hazardous
(chemically hazardous), and mixed wastes as a byproduct of its assigned
missions; production of SNM being the most significant. Before enactment of
relatively recent environmental legislation, predominantly RCRA and CERCLA,
the DOE managed the storage and disposal of these wastes under requirements
established by authority of the Atomic Energy Act. Since passage of RCRA
and CERCLA, the DOE, including the DOE-RL, has established programs to achieve
compiiance with these laws. The DOE programs inciude activities to comply
with regulations for the generation, transportation, treatment, storage, and
disposal (TSD) of wastes produced in operating fac111t1es, and for the
characterization and cleanup of wastes at inactive waste sites. In addition,
the DOE has set up programs for management and action on radioactively
contaminated surplus facilities. The programs set up for surplus facilities
are called D&D programs, are driven by the Atomic Energy Act, and are
controlled by DOE orders.

In 1989, the Hanford Site emerged into the Tri-Party Agreement, which is
an agreement among the DOE, the EPA, and Ecology. The primary objectives of
the Tri-Party Agreement are to bring the Hanford Site into compliance with
state and federal hazardous wasie laws, and to clean up the Hanford Site in
a timely manner.
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The environmental restoration program is divided into three subprograms,
which are being implemented throughout the Hanford Site: (1) Environmental
Restoration Remedial Actions, (2) environmental restoration D&D, and
(3) technology development and demonstration.

The primary objective of the Environmental Restoration Remedial Action
program is to bring all known waste sites at the Hanford Site into compiiance
with applicable federal, state, and local environmental laws and regulations.
Secondary objectives include the following:

e Providing information, emphasis, and accountability for all
Environmental Restoration Remedial Action needs resulting from
past Hanford Site hazardous waste activities

» Providing an identifiable, coherent program by which all activities
supporting Environmental Restoration Remedial Action can be
coordinated and reported

e Preparing and managing the budgeting and scheduling of CERCLA,
RCRA 3004(u), and selected TSD closure activities for all of the
Hanford Site.

To carry out the mission and objectives outlined in the previous
paragraph, the Hanford Site has been divided into 4 aggregate areas,
78 operabie units, and about 1,500 waste management units. The waste
management unit is the entity that is assessed, characterized, and remediated.
Of the approximately 1,500 waste management units that have been identified,
about 1,127 are addressed by the Environmental Restoration Remedial Action
program. The remainder of the waste management units are not addressed by
Environmental Restoration Remedial Action because they are principally surplus
facilities or active TSD units. Assessment, characterization, and remediation
activities on individual waste management units are carried out in groupings
called operable units, which form the basis for planning, scheduling,
budgeting, and establishing the working order and some of the applicable
environmental restoration milestones for the DOE and the Tri-Party Agreement
(Ecoiogy et al. 1989).

The second subprogram, environmental restoration D&D, concerns the many
DOE-owned facilities at the Hanford Site that were used for nuclear materials
production and have been retired from service and declared excess. There
are currently about 115 separate facilities that the HSFP manages, consisting
of Targe concrete and cement block structures used to house chemical
separations processes, nuclear production reactors, underground effluent
water systems and storage tanks, and ancillary buildings. The majority of
these facilities have residual radiocactive contamination requiring
surveillance, maintenance, and ultimate disposal. The HSFP office has the

responsibility for managing and monitoring these facilities at the Hanford
Site for the DOE.

Certain activities related to D&D of structures by the DOE may be subject
to RCRA. Whenever D&D activities result in the generation of hazardous
wastes, the TSD of ?hose wastes are subject to the Tri-Party Agreement.
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The third subprogram, environmental restoration technology development
and demonstration, is divided into two main categories: (1) technoiogy
development and demonstration activities within the Environmental Restoration
Hazardous Waste Remedial Action Program (HAZWRAP) activities that focus on
technology development and demonstration activities having applications at
the national level. Some HAZWRAP activities are being conducted at the
Hanford Site.

4,7.2 R&D/Engineering Development

The alternative sites for R&D/engineering development on the Hanford
Site are shown in Figure 4-8. Two general R&D activities are considered:
Non-SNM, which is work that does not involve the use of SNM; and SNM, which
is work involving the use of SNM and/or work involving significant levels of
radioactive materials. .

Alternatives include Jocating non-SNM and SNM activities together to
make use of common support facilities, staff, and laboratories. Also shown
in Figure 4-8 are geographically separate areas to locate environmentally
sensitive activities toward the interior of the Hanford Site. Key elements
of the alternative sites for each type of R&D/engineering development activity
are discussed below.

Two general areas are identified for non-SNM R&D/engineering development.
Both areas are close to public access and are located so that they provide a
buffer by distance or geographical barrier to nuclear development or sensitive
facilities located in the interior of the Hanford Site. Facilifies such as
the EMSL, SP-100 GES, and space fabrics prototype and production facilities
would be located here. In addition, the unused and remote areas of the Site
are avaiiable for facilities like SMES/ETM and the companion High-Temperature
Superconductivity Power Applications Center, which would inciude transmission
and distribution testing.

Four areas are identified for SNM R&D/engineering development activities.
A1l of the alternative sites are located away from routine public access or
populated areas. Facilities for space isotope production, space power systems
fabrication, space power generation distribution, linear accelerator(s), and
some RDDT&E facilities would be located here.

4.7.3 Reactors

The alternatives for locating new reactors on the Hanford Site are shown
in Figure 4-9. Two general functions for reactors were considered: defense
(e.g., .the replacement production reactor) and nondefense (e.g., a demonstra-
Ei?n LMR). Key elements of the alternative sites for reactors are discussed

elow.

Four alternative sites were identified for defense reactors. Three are
jocated in the central portion of the Hanford Site, away from populated
areas. These sites are a more secure location because they are further from
the river, which is accessible to the public. The site to the north is away
from populated areas but is not as secure a location because of proximity to
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Figure 4-8. Alternative Locations for R&D/Engineering
Development on the Hanford Site.
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Figure 4-9. Alternative Locations for Reactors
on the Hanford Site.
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the river and routine public access. Most of these sites were identified as
potential reactor sites in early site selection studies for a new production
reactor.

A1l but one of the alternative site plans suggest that defense reactor
development be separated from other development activities. The only
exception is the Washington Public Power Supply System site.

Several alternative sites are identified for nondefense reactors.
Options range from proximity to public highways and the river (for convenient
access), to more secure locations in the center of the Hanford Site. Reactor
sites are grouped in areas to take advantage of similar site requirements,
such as proximity to water and locations that are away from capable faulting.

4.7.4 Fuel Fabrication

The alternative sites for fuel fabrication facilities on the Hanford
Site are shown in Figure 4-10. Two general functions for fuel fabrication
facilities were considered: defense (e.g., fuel for the new production
reactor) and nondefense {e.g., fuel for advanced reactors). Key elements of
the alternative sites for each type of fuel fabrication facility are discussed
below.

There are four alternatives for locating new defense fuel fabrication

.facilities on the Hanford Site. Alterdative 1 is to expand the existing

facilities in the 300 Area. Alternative 2 is to Tocate defense fuel
fabrication facilities in the 200 Areas, which would be a more isoiated and
secure Tocation. Alternative 3 is to locate defense fuel fabrication
facilities in the FMEF in the 400 Area. Alternative 4 (not shown on the
figure) is to locate new defense fuel fabrication facilities at the same

site as the new defense reactor (see Figure 4-9 for alternative reactor
sites). Another option would be to locate defense fuel fabrication facilities
offsita.

There are three alternatives for nondefense fuel fabrication facilities
on the Hanford Site. Alternative ! is to expand existing facilities in the
300 Area. Alternative 2 is to locate nondefense fuel fabrication facilities
in the 400 Area. Alternative 3 (not shown) is to locate fuel fabrication
facilities with new nondefense reactors (see Figure 4-9 for alternative
reactor sites). Another option would be to Tocate nondefense fuel
fabrication facilities offsite.

4.7.5 Interim Storage of Spent Fuel

Two general types of interim storage facilities for spent fuel were
considered for the Hanford Site: defense {e.g., interim spent fuel storage
facilities for the new production reactor) and nondefense (e.g., interim
spent fuel storage facilities for advanced reactors).

The first alternative for siting defense or nondefense interim spent
fuel storage facilities would be to locate them near the reactor site. The
second alternative would be to locate the facilities near the reprocessing
areas, which are assumed to be near the 200 and 400 Areas. A third
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Figure 4-10. Alternative Locations for Fuel Fabrication
Facilities on the Hanford Site.
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alternative would be a standalone facility. The likely siting area for

such a facility is shown in Figure 4-11. This area is removed from populated
areas, close to the reprocessing areas, and centered among the potential
reactor sites.

4.3 ALTERNATIVES COMBINED WITH SCENARIOS

This section combines the siting alternatives, discussed in
Sections 4.7.1 through 4.7.5, with the three scenarios and attempts to
graphically display each development case.

Figure 4-12 illustrates the low-case scenario. Figure 4-13 iljustrates
the medium- and high-cases. Characteristics common to all scenarios were
identified. There are at least three primary activity cenfers in all cases.
They are located near the 200, 300, and 400 Areas. Activity in the 100 Areas
will gradually be reduced or eliminated.

During preliminary studies to develop a Master Plan for the Hanford Site,
pianners envisioned three different Master Plans to address the unique char-
acteristics associated with each scenario. However, on further evaluation,
one Master Plan with phased improvements seemed to accommodate all the
possibilities. Figures 5-1, 5-2, and 5-3 in Section 5.0 demonstrate this
philosophy.

The chosen concept emphasizes consolidation of similar functions and
centralization of compatible facilities. Processing, storage, treatment, and
disposal of wastes will primarily be Tocated in the 200 Areas. The

200 Areas will also have a primary focus on cleanup and environmental
restoration activities. '

Administrative and support functions that have a high voliume of
jnteraction with operations should gradually be relocated from the 100, 300,
700, and 1100 Areas and established in the 200 and 400 Areas. The R&D
activities would be relocated from other areas, where practical, and
concentrated in the 300 Area. Advanced reactors would be located near the
400 Area. Consolidating similar functions and personnel, and locating
support activities near their primary operating areas, would satisfy a major
goal of the Site Development Plan.

To accomplish this activity, marginal facilities in the 200, 300, and
400 Areas should be disposed of, site and area utility systems upgraded, and
new facilities built to accommodate future long-term needs. Additional
engineering studies will be needed to assess the functional adequacy and
remaining life of systems, and to determine other miscellaneous needs.

Figure 4-14 illustrates the basic concept for developing a Master Plan.

Surrounding areas would be maintained as buffer zones. This concept is
expanded more fully in Section 5.0.
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Figure 4-11. Potential Location for interim Spent Fuel
Storage on the Hanford Site.
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Figure 4-12, Low-Case Scenario, Including Alternatives.
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Figure 4-13.

Medium- and High-Case Scenarios,
Including Alternatives.
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Figure 4-14. Master Plan Development.
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5.0 MASTER PLAN

The Master Pian identifies the proposed configuration of the Hanford
Site for the next 20 yr. The discussion of the plan is based on the existing
conditions, goals, assumptions, analysis, and long-range missions discussed
in Sections 3.0 and 4.0. Topics covered in this section include future land
use and functional location, facility/mission planning, utilities,
transportation, security, safety, and environmental issues.

5.1 FUTURE LAND USE AND FUNCTIONAL LOCATION

Figures 5-1, 5-2, and 5-3 use the "opportunities and constraints" map
developed in Section 3.10.3 as a base. The base map illustrates how existing
constraints affect future land use and functional Tocation. A new legend is
added to show the major land use and functional location associated with the
three scenarios forecasted for the Hanford Site during the next 20 yr. They
illustrate a phased increase in land use needs from the low-case to the
high-case scenario. Graphically depicted, the low- and medium-case land
use needs are actually subsets of the high-case scenario. The combination of
low-, medium-, and high-case elements represent the Hanford Site Master
Plan. Though not shown for the sake of clarity, environmental restoration
will be aggressively pursued throughout the Hanford Site in accordance with
the Tri-Party Agreement and the overali Environmental Restoration Remedial
Action program.

To a great extent, this configuration approaches the Ideal Plan
(Figure 5-4) in its arrangement of plant functions. Unlike the Ideal Plan,
however, the Master Plan refiects the realities of the inherent site
constraints, such as areas with slopes greater than 6%, 100-yr flood plains,
cultural resources, and critical habitats for threatened or endangered
species.

Nuclear fuel cycle activities are located predominantly in the northern
part of the Hanford Site. The research and development (R&D) activities and
central services are Tocated to the south.

Reprocessing activities are located primarily in the 200 Area. This
area is centrally located on the Hanford Site, similar to the Ideal Plan.
Located nearby are the interim and long-term fuel storage areas, fuel
fabrication, and reactor sites. Fuel fabrication and interim spent fuel
storage areas are located next to the reactors they serve.

Defense and nondefense activities are located close to each other to
take advantage of similar functional requirements. Special nuclear materials
(SNM) and non-R&D areas are alsc located near each other. Environmentally
sensitive activities (e.g., work involving significant levels of radiocactive
materials or SNM), however, are relocated from the 300 Area to the central
portion of the Site. As in the Ideal Plan, the non-SNM R&D area is located
on the scuthern edge of the Hanford Site and serves as a buffer between
certain nuclear activity areas--nuclear fuel cycle and SNM R&D areas--and
the Richland ¢ity limits.
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Figure 5-2. Land Use and Functional Location for Medium-Case Scenario.
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Figure 5-3. Land Use and Functional Location for High-Case
Scenario Master Plan
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General

] Buffer Zone
Water

E=——] Transportation
Utility Corridor

Ideal Site Plan.

5-5

Nuciear Programs

Defense
v 2] Non-Defense

39001065.26



o

7

DOE/RL~-89-15

Ecologically important areas and/or buffer zones are preserved around
the periphery of the Hanford Site, except at the 300 Area and Washington
Public Power Supply System locations. No changes to the existing boundaries
are identified.

Administrative and related support activities are located primarily near
the principal activity centers in the central and southern parts of the
Hanford Site. Unused land areas will be held in reserve for future potential
needs that have not yet been identified.

Functional relationships and siting in the broadest sense are reflected
by the Master Plan, whereas detailed area plans, the Local Area Planning
Analyses, will be used to convey more specific information.

The Master Plan forms the basic foundation that will guide the develop-
ment of the Hanford Site. The following subsections show how the Master
Plan satisfies the specific goals and objectives defined in Section 4.0,

5.1.1 Acquisition Cost

Facilities are expensive to acquire; they involve long lead times for
budgeting and construction. The three planning scenarios identified the
range of realistic programmatic activity and resultant facility needs that
may occur at the Hanford Site during the next 20 yr. Facilities that were
not considered realistic during this 20-yr time were not included in the plan
because of the anticipated 1imited funding sources.

5.1.2 Operation and Maintenance

The need to decrease operating budget requirements, as well as more
stringent justification requirements for new facilities, dictate that
existing facility assets be well utilized and well maintained to ensure
success in meeting mission requirements. The Master Plan satisfies the goal
of reducing costs and improving efficiency by identifying strategically
important facilities and areas; conserving, where practical, the use of
existing utility systems and associated corridors, road, and railway
networks; centralizing similar functions; consolidating work in under-
utilized facilities and areas; and shutting down unused facilities and areas.

5.1.3 Design Life

Once sited, most of the Hanford Site’s facilities remain in their
original location for the rest of their useful Tives. Many of these
facilities are used well beyond their intended design lives. Even mobile
office trailers have remained at their original sites for many years. The
Master Plan accounts for the long-term use of faciiities and illustrates
long-term optimal locations.
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5.1.4 Location

Identifying proper locations for new facilities is very important. For
example, it wouid be costly to build a major facility in what later turns out
to be the wrong location, or to construct a waste storage facility on the
only site a U.S. Nuclear Regulatory Commission (NRC)-licensed reactor could
have been built. Detailed site characterization studies have been performed
for many years at the Hanford Site, and additional new studies will likely
occur as needed. By identifying the future land use and functional locations
in the Master Plan based on known physical constraints and assumed future
activities (scenarios), the possibility of locating major facilities in the
wrong places is reduced.

5.1.5 Prioritization/dustification

Hanford Site goals were jdentified earlier. In the Master Plan, many of
these priorities are met, as noted in the following exampies:

e Aggressively pursue environmental restoration throughout the
Hanford Site

¢ Restrict processing and storage of radiocactive and mixed waste to
the 200 and 400 Areas and adjacent }and areas

o Continue to plan and allocate suitable areas of land for future
program and facility needs

o Establish the 300 Area and adjacent land areas to the south as the
location for the multiprogram R&D laboratory at the Hanford Site

e Locate fuel fabrication and interim spent fuel storage activities
with reactor operations.

5.1.6 Energy Conservation

Section 4.8 addressed the intent to centralize functions and consolidate
work in underutilized facilities. With this goal in mind, the Master Plan
strategy is to gradually relocate activities from the 100 Areas to the central
and southern portions of the Hanford Site. This relocation will shorten the
travel time for delivery of goods, personnel, and information, which, in
turn, will help conserve energy. The shutdown of unused facilities, implied
in the Master Plan, will reduce operating and maintenance costs.

5.1.7 Ecological/Environmental Benefits

The Master Plan maintains Tand areas that are considered ecologically/
culturally important and maintains buffer zones for environmentally sensitive
activities, such as radiocactive waste disposal grounds.
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5.1.8 Efficiency of Operation

Locating similar functions and process-related activities together is
a major emphasis in the Master Plan. "Additional studies are needed to assist
development of the Hanford Site at the least cost for labor, material
resources, or organizational effort.

5.1.9 Changing Security and Regulatory Requirements

In addition to the more traditional site selection criteria discussed
in Section 3.10.3, two factors (security and packaging and shipping of
radicactive mixed chemicals) will affect future site selections. Changes
in both of these criteria will likely force many parts of the nuciear fuel
cycle to be sited in one place, where practicable. Constraints on shipping,
treatment, storage, and disposal of liquid radioactive mixed chemicals could
be an important factor affecting the ability to ship byproducts to another
plant for further processing and to do research and sampie analyses at
centralized locations.

5.1.10 Working Conditions

Implementing the Master Plan would improve working conditions and
employee morale by doing the following:

« Shortening commuting distances to work

¢ Improving lines of communication by physically locating similar
functions closer together ,

¢ Enhancing orderly development at the Hanford Site.

Improving the appearance of the work place would also raise employee
morale. Numerous aboveground and overhead utilities (e.g., poles, pipes,
and wires) are obstacles and, in many cases, unsightly. The 300 Area is a
prime example of this. Burying wires and pipes or camouflaging the utilities
is proposed, where appropriate. Phasing out the requirement for steam
heating, by installing heat pumps in new facilities, will lead to the eventual
removal of the deteriorated steam power plant and the labyrinth of steam lines
throughout the area. Landscaping consisting of a mixture of trees, plants,
Tow-maintenance groundcovers, and grasses would improve the appearance of
the Hanford Site. Architectural standards could be developed and enforced
to improve the appearance of facilities. Specific improvements are addressed
in the detailed area plans.

5.1.11 Community Relations
The Master Plan illustrates the creation of a buffer zone between
Hanford Site operations and populated areas, and the relocation of environ-

mentally sensitive activities away from the populated areas. This concept
may help contribute to improved community relations.
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5.1.12 Program Effectiveness

The goals, assumptions, and possible activity trends that affect program
affectiveness were identified in Section 4.0. The optimum arrangement of
these programs was evaluated, and the most realistic and beneficial alignment
of these functions is shown in the Master Plan. These data will likely
stimulate thoughts on further improvements in program effectiveness and can
be evaluated in greater detail in the Local Area Planning Analyses and incor-
porated into future revisions of the Master Plan.

5.1.13 Cost Effectiveness

The cost of planning is small when compared to the cost of constructing
or operating. Investing in a Master Plan provides a tool to contain
programmatic cost increases.

5.1.14 Space Planning

The Master Plan builds on the planning analysis discussion (Section 4.0)
of three major activity centers at the Hanford Site (near the 200, 300,
and 400 Areas). This concept implies that there will be a need for additional
studies in these areas to ensure that facilities are adequate for long-term
use. For examplie, detailed assessments may show the need to construct
additional permanent office space to support increased programmatic effort.
The Master Plan identifies the location of strategically important facilities
and, thus, the areas for related support facilities.

5.2 FUTYURE FACILITY/MISSION PLANNING

Several new facilities and missions are identified in the three activity
scenarios discussed in Section 4.0. In many cases, the new facilities/
missions have been assigned to general areas. Only in a few instances have
site selection reviews been completed specifically to locate the site of a
facility within a particular area.

Table 5-1 identifies the new facilities/missions, the areas in which
they are located, and the scenario with which sach facility is associated.

Figure 5-5 shows the general locations of the major new facilities
proposed for the Hanford Site. The Hanford Site development maps in
Appendix B also show the lTocations of new construction projects that have
been proposed during the next 5 yr that change the outline of an existing
facility or create standalone space. The Five-Year Plan (Section 6.0)
provides additional details about many of these short-range projects.
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Table 5-1. Locations of New Facilities/Missions.

Facility/mission Area Scenario
Waste Receiving and
Processing Facility 200 West All
Hanford Waste
Vitrification Plant 200 East All
Environmental and Molecular
Sciences Laboratory 300 All
Space Isotope Production 400 Al
Power Systems Fabrication 400 A1l
New disposal ground 200 M, H
Special Analysis Facility 300 M, H
SP-100 Facility 300 M, H
Hazardous Waste Treatment
Facility 300 M, H
Liquid metal ’
reactor demonstration 400 M, H
Superconducting Magnetic
Energy Storage 600 M, H
Chemical Processing Facility 200 East H
Analytical Laboratory 200 East H
Hanford Computer Center 300 H
Weapons return/scrap
receiver 400 H
Production accelerator
development 400 H

H = High-case.
M = Medium-case.
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Figure 5-5. Locations of New Facilities.
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8.3 UTILITIES

In the Master Plan, every effort was made to keep the utility and trans-
portation "corridors” from expanding. This will help maintain the amount of
land available for future uses. The locations of these corridors are identi-
fijed in Section 3.0, "Existing Conditions." New facilities are located
where they can access the services provided by the existing utiiity and
transportation corridors. Locating facilities such as substations within
the corridors is permitted, but not encouraged.

The future capacity requirements and sources for the electrical, water,
and telecommunications utilities associated with the three planning scenarios
are described in the following subsections.

5.3.1 Electrical Utilities

In the low-case scenario, no adverse impact on electrical utilities is
foreseen. Electrical power demand will 1ikely decrease as production
facilities are decommissioned.

In the medium-case scenaric, several new facilities are added.
gab1$ 5-2 shows the expected electrical requirements for some of these
acilities.

Table 5-2. Expected Electrical Requirements
~for New Facilities Under the Medium-
Case Scenario. :

. Maximum electrical
Facility . requirement per
year (MW)

Waste Receiving and
Processing Facility <1.0

Hanford Waste Vitrification
Plant 16.5

Environmental and Molecular
Sciences Laboratory 7.0

The power needs associated with a new production reactor and related
support facilities are being studied. This is also the case with other
facilities being built in the high-case scenario. Some deficiencies, however,
have been identified in the electrical system. For example, although enough
power is available through the Bonneville Power Administration (BPA), a
substation is needed to meet requirements for projected expansion in the
south end of the 300 Area. Proposed corrective measures are outiined in the
Five-Year Plan (Section 6.0).
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The city of Richland and the BPA will continue to be the source of
electrical power, as described in Section 3.4. No difficuities are foreseen
in obtaining power for facilities in the medium-and high-case scenarios.

5.3.2 MWater Utilities

The only interarea water system is the export water line described in

~ Section 3.0. This Tine pumps water from the Columbia River to the 200 Areas

in the north-central part of the Hanford Site. Proposed projects that will
affect this system include the Waste Receiving and Processing (WRAP) facility
and the Hanford Waste Vitrification Plant (HWVP). The water requirements of
these facilities are expected to add 1,500 gal/min to the current demand of
22,000 gal/min. The Columbia River will supply the water to meet this
additional demand. Physically obtaining an adequate supply of water from

the Columbia River for the facilities at the Hanford Site has not been a
problem in the past. No foreseeable scarcity of water will affect facility
operations.

Current inadequacies in the pumping and distribution system would limit
delivery of water to new end uses. Proposed corrective measures are outlined
in the Five-Year Plan (Section 6.0). In the high-case scenarie, an addi-
tional export water system may need to be installed to serve the central
portion of the Hanford Site, but no further information is available at this
time. ’

5.3.3 Telecommunications

Future trends in telecommunications will continue to provide improved
capabilities. No shortage of communications system capability is antici-
pated if curvently planned capabilities are funded and implemented.
Telecommunications is categorized into three areas: the general usage data
network, the telephone system, and the radio system.

The general usage network will Tikely become less dependent on the
microwave system and will become more dependent on the use of fiber optics as
higher speeds, physical and communications security, and capacity require-
ments affect the system. The microwave system will probably remain as a
backup system.

By 1992, a new integrated voice/data telecommunications system will be
in place. In the future, a new type of trunked radio system that would
permit more efficient use of the radio-frequency spectrum is expected to
replace the existing system.

5.4 FUTURE TRANSPORTATION

As noted in Section 2.0, the Hanford Site is well served by a regional
transportation network that encompasses railroad, air, water, and highway
systems. Transportation network capacities are sized to meet any demands
associated with Hanford Site activities contemplated in the Master Plan.
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Onsite transportation systems include well-developed road and railroad
systems. The Hanford Site 1s accessible by barges traveling from the Pacific
Ocean via the Columbia River. Components as large as commercial power reactor
vessels for the Washington Public Power Supply System reactors and a niclear
plant steam generator from the Surrey Reactor in Virginia have successfully
been moved onto the Site via ocean-going barges. More recently, reactor
compartments from decommissioned Navy submarines have been transported to
the Hanford Site for storage.

The Hanford Site highway and railroad systems are located to serve
current Hanford Site needs and, with some upgrades, will serve the needs
foreseen in the Master Plan. The need for new major alignments is not
foreseen, although rail spurs and Tocal access roads would be required under
the medium-case and high-case scenarios. Major new projects will incliude
access roads, parking Tots, and related traffic control systems.

5.5 FUTURE SECURITY

The continued protection of U.S. Department of Energy (DOE)} facilities,
materials, and information at the Hanford Site will remain the mission of
the Hanford Site Safeguards and Security Program under the Master Plan.

5.5.1 HKanford Site Safeguards and Security Program

The Hanford Site Safeguards and Security Program will be structured to
provide appropriate security measures to meet DOE and regulatory requirements
applicable to each Hanford Site operating area. Development and application
of appropriate security systems and security practices for each operating
area will continue to be based on DOL threat guidance, specific threat and
target analyses, and thorough evaluations of assumed risks and target
vulnerabilities,

A coordinated Hanford Site security posture will be maintained to ensure
that appropriate and compatible security procedures and systems are provided.
These procedures will be tailored to the specific needs of individual
operating locations within the Hanford Site.

5.5.2 Safeguards and Security Planning Bases

As discussed in Section 4.0, three different scenarios have been
identified to cover the range of activities 1ikely to occur at the Hanford
Site during the next 20 yr. The following sections describe security
planning impacts associated with each of these scenarios.

5.5.2.1 Safeguards and Security Planning Impacts for the Low-Case Scenario.
Under the low-case scenario, the Hanford Site’s defense mission would end

and nuclear materials production operations would cease. A corresponding
major reduction in the overall Hanford Site Safeguards and Security Program
would also occur. Security activities would then primarily consist of
providing an "industrial security" level of protection for inactive
facilities, as well as appropriate security measures for the R&D activities
remaining at the Hanford Site. Greater emphasis would be placed on automated
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systems to reduce the costs of the protective force. The presumed broad-
based reductions in the Hanford Site activities would occur gradually enough
to allow properly coordinated and managed cutbacks in corresponding
safeguards and security activities.

5.5.2.2 Safeguards and Security Planning Impacts for the Medium-Case
Scenario. A major characteristic of the medium-case scenario is the
maintenance of existing production and support facilities for the short
term. Security planning would focus on the clear need for a shift from the
existing, widely dispersad Hanford Site operations to more centralized and
consolidated activity centers. Such an arrangement would parallel the Ideal
Site Plan, in which facilities closest to populated areas are reserved for
R&D or administrative usaes and nuclear fuel cycle activities are located
farthest from populated areas and grouped with other closely related
activities.

Current administrative and support functions, which are associated with
operations, would gradually migrate from the 100 Areas to the existing 200 and
400 Areas. Waste storage and disposal functions would be centralized and
consolidated in the 200 Areas. The existing 408 Area would be broadened to
accommodate all production activities, which is consistent with the idealized
goal to centralize and isolate such functions from populated areas. The
400 Area would encompass previously identified prime sites for any new reactor
facilities and the adjacent commercial reactor site presently identified as
a candidate for conversion to a production reactor. Land around each of
these consolidated functional areas would be maintained as buffer zones.

Consolidating 1ike functions into these specialized activity centers
takes advantage of similar siting requirements for similar facilities and
produces significant economies because of the improved functional arrangement
of activities that are located together. This sort of general site
consolidation also promotes the most effective utilization of security
resources because the largely homogeneous facilities in each operating area
would share common safeguards and security requirements and would need
similar physical protection systems. Likewise, uniform and consistent
security procedures and practices could be developed and applied, because of
the similarity of facilities and activities at a given operating area.

5.5.2.3 Safequards and Security Planning Impacts for the High-Case Scenario.
Security planning impacts applicable to the high-case scenario include

(1) construction and operation of a new production reactor or accelerator

and support facilities, (2) construction and operation of new fuel fabrication
and processing facilities, and (3) construction of new analytical facilities
to support production. This scenario represents the situation in which the
greatest change in overall site security conditions might be envisioned.

The technological and procedural advancements discussed here would also be
applicable to the medium-case scenario.

5.5.2.3.1 Planned Security Zones in the High-Case Scenario. The land
surrounding each of the future functional operating areas will be maintained
as buffer zones. Even though the new consolidated areas will be larger, the
areas will still be relatively widely dispersed within the Hanford Site
boundaries. The large buffer zones will be more effective because the more
security-sensitive operations will be concentrated nearer to the center of
the Hanford Site.
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A1l planning scenarios include assumptions of continued maintenance of
the special-use land areas adjacent to the Hanford Site. The Arid Lands
tEcology Reserve (ALE) on the southwest side of the Hanford Site and the
controlied-access recreation area and the state game refuge on the north
side of the Hanford Site will be maintained throughout the 20~-yr planning
period. These areas will continue to provide large buffer zones around most
of the Hanford Site boundary. General public access to the Hanford Site,
currently permitted up to the Wye Barricade, will not be aT1owed beyond the
perimeter of the expanded 400 Area.

Appropriate security zones, as described and defined in Section 3.6,
will be established in each of the operating areas. As a minimum, the
perimeter of each area will be designated as a Limited Area. Most of the
new facilities in the 200 and 400 Areas will be enclosed within Protected
Areas and access will be Timited to persons who have a Tegitimate need for
such access. However, the number of separate Protected Areas and security
zones in each area will be minimized to be consistent with the inherent need
for minimizing the overall size of a given security zone, thus allowing
efficient access control. The efficiencies gained by enclosing similar
facilities into a single Protected Area or security zone must aiways be
balanced against the resuitant logistics difficulties associated with such
physical protection measures. Also, future facilities and security areas
should be designed to Timit the worker population to the minimum number
needed to efficiently perform the work. This action will significantly
reduce the targei exposure and reduce the cost of safeguards and security
measures at the new facilities.

5.5.2.3.2 Planned Fences in the High-Case Scenario. Security fences

will be maintained around each operating area. As a minimum, a single-fence

perimeter (Limited Area) will be maintained. Two fences with a minimum
clear isolation zone of 100 ft between them and at least 100 ft from all
buildings, if possible, will surround designated Protected Areas. To the
extent practical, the total length of fence line for a given security zone
should be held to a minimum to reduce continuous surveillance needs and
costs. However, zones also must be large enough to provide necessary
detection and delay times. The zeones should also allow for facility/mission
expansion within existing boundaries.

The typical configuration of security fences (chainlink fencing topped
with barbed wire outriggers with an 8-ft total height) has changed little
since the World War II era when the Hanford Site was established. However,
it is reasonable to expect that new fencing configurations will be developed
in the future. As technology developments advance, the state of the art,

more automated intrusion detection and monitoring devices will be 1ncorporated

into fence systems.

5.5.2.3.3 Planned Lighting in the High-Case Scenario. The type of
security lighting used in each operating area will remain similar to that
presently used. Low-energy consumption lighting will be used to produce the

best uniform light levels available at reasonabie cost. However, the minimum

Tighting levels required by standards and regulations can be expected to
increase for future instailations because of the continued improvements in
outdoor 1lighting technology.

5-16



9

3

7

DOE/RL-89-15

Perimeter and yard lighting will be provided for new or upgraded
security zones, with adequate consideration given to the following.

s Lighting must provide adequate and uniform visibility for human
and/or automated surveillance of the security zone involved.

e The total energy consumption of lighting installations must be
carefully evaluated and maintained as low as practicable.

e Provisions should be made to reduce the interference of installed
outside Tighting with night vision levels available inside security
guard stations, i.e., the effects of reflected glare should be
minimized to enhance the effectiveness of visual surveillance
activities.

5.5.2.3.4 Planned Barriers in the High-Case Scenarie. Increased
emphasis will be placed on incorporating effective barriers into future
Hanford Site physical protection system installations. In the near term,
the types of barriers described in Section 3.6 of this plan will continue to
be used. This particular area of security technology can be expected to
advance in response to the worldwide spread of terrorism. Hanford Site
security personnel will continue to follow and evaluate new developments in
barrier technology for application to the Hanford Site’s special protection
needs. Special consideration will be given to the advancement and application
of unobtrusive, effective barriers and -access denial systems that can be
manually or automatically deployed when needed.

5.5.2.3.5 Planned Portals in the High-Case Scenario. The primary
focus for future access control to designated security zones will be the
application of increasingly automated access control portals that can be
easily and fully integrated into the existing security and instrumentation
systems at a given facility. These portals also will employ fully integrated
security subsystems such as explosives detectors, SNM detectors, metal
detectors, biometrics identity verification equipment (e.g., retina scan,
hand geometry, fingerprint scan), package inspection, and access conirol and
identification equipment, as appropriate to the particular security zone.

Access c¢ontrol portals will be provided for new or upgraded security
zones with adequate consideration given to the following.

e« Portal equipment detection probabilities must be maximized
consistent with reasonable cost and the acceptability of recognized
vulnerabilities.

e Interferences between individual pieces of installed portal
detection equipment must be minimized.

¢ Processing times for access portals and overall access control

systems must be as short as possible, consistent with a
sufficiently high detection ensurance.
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s The number of access points for a given security zone must be
minimized, consistent with the operating needs of the specific
area. The advances expected in portal technology shouid be fully
utilized to minimize the more traditional reliance on the protective

force.

. .Porta1 designs should be standardized based on proven operating
demonstration.

5.5.2.3.6 Other Improvements in the High-Case Scenario. Future

. safeguards and security provisions will involve greater reliance on automated

systems to reduce costs for security measures. The Hanford Site will rely

on automated equipment for security zone surveillance, access control and
personnel accountability, intrusion and contraband detection, and nuclear
materials accountability. Future activities will focus increasing attention
on Material Control & Accountability (MC&A) systems and on the implementation
of human reliability programs.

Safeguards and security covers a range of activities designed to deter,
prevent, detect, and delay unauthorized access, theft, diversion, or sabotage
of SNM, classified matter, and DOE property. These activities include the
development and application of technical systems and procedures for physical
protection to prevent unauthorized access to SNM and systems providing
quantitative data on the location and use of SNM, i.e., MC&A measures.

During the last few years, requirements to mitigate the threat from
potential inside adversaries have significantly increased. Future
requirements are expected to place even greater emphasis on meeting the
threat from insiders. Insider threat is generally countered by human
reliability measures (e.g., security clearances, preemployment screening, and
psychological testing), nuclear MC3A. systems, and physical protection systems
and procedures (access controls, personnel search techniques, interior
barriers, personnel identification systems, and surveillance techniques)..
More stringent rules, regulations, orders, and standards related to countering
the insider threat are expected.

In the future, security planning activities will take full advantage of
vulnerability assessment techniques and cost-risk-benefit analyses to allow
for application of proper and uniform protective measures at DOE facilities.

5.6 FUTURE SAFETY

Environmental, safety, and health protection will continue to receive
emphasis and priority as an integral part of the DOE programs and policies
executed by DOE-Richiand Operations Office (RL).

5.6.1 Policy and Organization Responsibilities
The primary responsibility for protecting the environment and government
property and ensuring the health and safety of the employees and the public

will continue to rest with 1ine management in the DOE-RL and Hanford Site
contractor organizations. The operations and engineering contractor is
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responsible for emergency respense to any abnormal conditions and for the
operation of the Hanford Site’s Emergency Control Centers.

The DOE and contractor management are dedicated fo the assurance of a
safe and healthy workplace, the protection of the environment, the safety and
health of the public, and the protection of government property. Plans and
actions will be formulated and implementad for achieving and maintaining
Hanford Site-wide compliance to DOE and regulatory requirements.

5.6.2 Safety Considerations for Principal
Hanford Site Facilities

Many Hanford Site facilities were constructed as long ago as Worid
War II and are still in use. These facilities, and others built during
subsequent years, were designed and constructed according to standard
practices applicable at the time of construction. Since construction,
information on impacts associated with natural forces (e.g., earthquakes,
tornadoes) has substantially increased. As a consequence, codes and standards
have become increasingly stringent, requiring major upgrades if they are to
be raised to contemporary standards.

The Hanford Site policy, for the period covered by this Master Plan and
beyond, is that any facility or system-identified as deficient relative to’
contemporary safety codes and standard design criteria, which ensure mitiga-
tion under natural forces, will be handled in one of the following ways:

e« Be modified and upgraded to meet current requirements, if cost -
effective and necessary to maintain required margins

« Continue to operate if within accesptable risk operating constraints
» Be downgraded to a lower acceptable use

o Be replaced with a facility or system meeting applicable criteria

¢ Be shut down for future decontamination and decommissioning (DaD).

The resolution of the future status of an existing facility will be based on
the risk of continued or restricted operation, feasibility and cost of
upgrading or replacement, and/or impact on the DOE program goals, if shut
down. New facilities and systems will be constructed and operated in
accordance with all applicable criteria.

5.6.2.1 Llow-Case Scenario. Many of the facilities identified for operational
curtailment under this scenario are older facilities that were designed and
constructed to less stringent criteria. Shutdown of operations and removal

of radionuclide inventories from those facilities would eliminate any future
need or costs to upgrade them. Removal of radionuclide inventories would
require the disposal, storage, or transfer of the inventories to facilities
where they would be adequately retained and protected. A facility in shutdown
status, before D&D, will be under periodi¢ surveillance to ensure that
adequate control of any remaining residual hazards. is maintained.
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Facilities, which continue operating to achieve DOE programmatic goals,
will be assessed on the basis of risk of continued or constrained operation
and/or the feasibility of modifying or upgrading the facility or its systems
to meet contemporary requirements.

5.6.2.2 Medium-Case Scenario. New or upgraded facilities would comply with
applicable design and construction criteria. The cost and feasibility of
upgrading facilities would be assessed on a case-by-case basis.

The key systems of the Fast Flux Test Facility (FFTF) were built to
appropriate contemporary standards and will continue operation with the system
improvements expected of any operating reactor.

The Plutonium Finishing Plant (PFP) operation is contingent on
demonstration that the risks associated with its continued operation are
acceptable. The Plutonium-Uranium Extraction (PUREX) nitrate and offsite
scrap processing would continue at the PFP until capability could be
transferred to a facility, such as the Fuels.and Materials Examination
Facility (FMEF), meeting all contemporary design criteria.

5.6.2.3 High-Case Scenario. Action plans under this scenario are similar

to those for the medium-case scenario. Existing facilities would be upgraded
as necessary to meet contemporary requirements. The PFP would be replaced

by a facility that meets contemporary design criteria. Until replaced, the
PFP would operate with appropriate modification or upgrades to ensure that
associated risks are acceptabie.

A new reactor and related support facilities would be built to NRC and
app]icab1$ standards. The reactor would employ full containment for cores
and vessels. :

5.7 FUTURE ENVIRONMENTAL ISSUES
Major potential future environmental issues include the following.

» Bills are being considered to allow Washington State to regulate and
permit the transport of radioactive materials within the state.

» It is yet to be decided whether the treated effluent disposal
systems will discharge to the soil or to the Columbia River.

» The U.S. Environmental Protection Agency (EPA) may authorize
Washington State to regulate water discharges at federal facilities.

e Results of studies commissioned by the Hanford Reach Study Act
(PL 100-605) couid impact development of the Columbia River and
adjacent lands.

» A "pay as you go" proposal is being discussed with Congress that

would require that funds for waste disposal be set aside out of
the nuclear production budget.
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None of these potential future requirements would preclude any of the alter-
natives considered in Section 4.0. The impacts of the above issues are
summarized for each planning scenario considered.

5.7.1 Low-Case Scenario

Under the Tow-case scenario, nuclear materials production would be
terminated and the Hanford Site activities would include waste treatment/
storage/disposal, decommissioning, and research. Water discharge would be
an important issue. Transport of radicactive waste offsite for disposai,
depending on the location of the first repository, could be regulated by the
state. The state would control transport routes and permits and inspect
shipments. Washington State would regulate the dangerous and extremely
hazardous waste. Extremely hazardous waste cannot be disposed in Washington
State because no approved disposal facility exists for such waste
(WAC 173-303). There are currently no United States facilities that are
commercially licensed to dispose of mixed waste. The Hanford Site has
submitted Part B applications for mixed-waste disposal facilities.

5.7ﬂ2 Medium-Case Scenario

Waste disposal activities would proceed as outlined in the environmental
impact statement for Hanford Site defense waste (DOE 1987). All of the
issues noted under the low-case scenario would apply. The impacts in all
cases would be to increase the costs of activities to comply with state
requirements and to pay for waste disposal associated with production. New
facilities would need to include effluent recycling systems to reduce or
eliminate water discharges.

5.7.3 High-Case Scenario

The applicability of the issues would be identical to those of the low-
and medium-case scenarios; however, the costs would be greater because of the
additional faciiities and operations.
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6.0 FIVE-YEAR PLAN

The Five-Year Plan is a shori-range, facilities oriented, implementation
plan for the Tong~term strategies and objectives estabiished by the Planning
Analysis (Section 4.0) and the Master Plan (Section 5.0). The Five-Year
Plan describes and locates specific projects that are scheduled within fiscal
year (FY) 1990 through FY 1994, as well as any other facility-related actions
that may be required. Except for Hanford Surplus Facilities Program (HSFP)
and Strategic Facilities Utilization Program (SFUP) [formerly Strategic
Facilities Initiative (SFI}] projects, project information presented in the
Five-Year Plan is limited to projects proposed for Tine item (LI) or general
plant project (GPP) funding.

This Five-Year Plan is presented in saven sections that correspond to
the seven facilities goals outlined in Section 4.1.3. Each section is further
divided to show what facilities actions are planned for each scenario
described in the Planning Analysis. Facilities actions are presented in
tabular format showing the proposed funding year, project number, and project
title. The appearance of "XXX" in the Project Number column indicates that
a project number has not yet been assigned. The location for new construction
projects and demoiition projects can be found on the maps in Appendix B.
A more detailed description of each project can be found in Appendix C.

The projects 1isted for each scenario in the following sections build on
previous scenarios. That is, the medium-case scenario assumes that projects
in the low-case scenario will alse be accomplished. In the same manner, the
high-case scenario assumes that projects in the low- and medium-case scenarios
will be accomplished.

6.1 GOAL NUMBER 1

Goal No. 1 is to renovate existing facilities or construct new facilities
based on their life cycle plan, cost effectiveness, and functional
requirements. There are approximately 1,100 buildings on the Hanford Site.
The approach for meeting this goal will be directed toward developing and
implementing a program for performing effective inspections and making
accurate facility condition assessments. Activities resulting from the
rﬁcently]initiated Capital Assets Management Program will also help achieve
this goal.

Facility upgrades necessary for regulatory compliance are included in
projects that contribute to achievement of this goal. Projects such as
those that are part of the Hanford Environmental Compliance (HEC) LI or that
comply with the terms and objectives of the Tri-Party Agreement are assumed
to be included in all scenarios. Tables 6-1, 6-2, and 6-3 1ist the renovation
and upgrade projects that contribute to this goal in the low-, medium- and
high~case scenarios, respectively. Projects listed in Section 6.2 related to
locating new facilities will also contribute to the achievement of this goal.
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Technology)

Table 6-1. Goal Number l1--Low-Case Projects. (sheet 1 of 3)
Year Project No. Project title TEC ($K)
1989 89-R-111 Building Utilities, Phase I 3,000
1989 B-629 Route 4S/Wye Road Improvement 784
1989 B-696 Steam Plant Electrical Upgrade 620
1989 C-028 gzildi?g 2706-T HEPA Exhaust Sys. Upgrade, 960
ase
1989 F-010 Solid Waste Cask Upgrade 350
. 1989 F-012 MASF Building Cask Loading Station 1,200
1989 F-013 Open Waste Container Storage Cell 184
1989 F-014 MASF Building Upgrades 647
1989 L-005 Water System Upgrade, 200 East Area Laterals 900
1990 B-468 Railroad Upgrade Mainline 10,700
1990 B-631 PFP Fire Protection & Loss lLimitation (LI) 3,300
1990 B-634 PFP Nitrate Handling System (LI) 9,300
1990 B-690 Steam System Safety and Productiviiy Upgrade 3,100
1930 c-023 Enclosed Material Handling 1,000
1990 C-031 PFP Liquid Effluent Treatment Facility 18,000
(HEC LI)
1990 C-076 2706-T Conditioned Air Supply 615
1890 E-019 300 Area Coal Handling Efficiency Upgrades 1,130
1990 L-001 Fire Water Storage & Distribution Upgrades 1,800
1990 L-006 Route 3/4S Intersection Safety Improvement 1,100
1990 L-007 Water System Safety Compliance, 200 West Area 900
1990 L-035 Safety Compliance, Phase I ($ 28,600K) 0
1990 L-046 300 Area Emergency Elec. Sys. Safety & 1,150
Reliability Upgrades ‘ '
1990 W-001 222-S Ventilation and Electrical System 6,300
Upgrade, W-00]
1990 W-056 B-P1ant NCAW Process Control Upgrade, W-056 1,200
1990 W-066 AZ Tank Farm Electrical Upgrade, W-066 700
1990 W-093 HEHF Facilities Upgrades 1,200
1990 XXX EUO, Pellet Pressing Process Station 1,000
1920 XXX EUO 1Sintering/0ebind and Characterization 700
tations
1990 XXX FFTF Operational Assurance Program 1,800
1990 XXX Fuel Assembly Equipment 300
installation/Connection
19980 XXX Pu-238 Production in FFTF (Space Isotope 51,500
Program)
1991 91-E-322 329 Building Compliance 7,300
1991 B-524 300 Area Elect Distr Conver & Safety 6,500
Improvements, Phase 1
1991 C-XXX 211-U Chemical Storage Area Upgrade 520
18991 D-395 Safety Compliance 950
1991 L-008 Building Fire Alarm System Improvements 800
1991 W-027 271-B HVAC Upgrade 950
1991 W-041 Environmental Hot Cell Expansion 16,400
1991 W-124 222-S MWastewater BAT (Best Available 520
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Table 6-1. Goal Number 1--Low-Case Projects. (sheet 2 of 3)

Year Project No. Project title TEC (£K)
1992 92D-XXX Environmental Upgrade 1,100
1992 92D-XXX Nonradioactive Liquid Effluent Monitors 900
1992 92D-XXX Radiological Exhaust Air Sampler 600
1992 92D-XXX Radionuclide Liquid Effluent Monitors 400
1992 92D~-XXX Safety Upgrades 900
1992 921 -ERD~-XXX 326 Building Safety Compliance 4,000
1992 C-004 PRF Organic Cleanup 650
1992 L-017 200 East Steam System Rehabilitation, Phase II 36,000
1992 L-019 Road, Ground, & Lighting Safety Improvements, 7,200
300/1100 Areas
1992 .-020 Steam Plant Upgrade, 200 East 1,100
1992 L-047 300 Area Elect Distr Conver & Safety 12,600
[mprovements, Phase II
1992 L-XXX 384 Building Electrical Upgrades 900
1992 XXX Environmental Corrective Activities 2,700
1992 XXX Waste Source Control and Minimization 1,100
1993 93D-XXX Fire Protection 600
1993 93D-XXX Work Place Air Monitoring 800
1993 L-024 Export Water Diesel Pump Upgrade 3,000
1993 L-025 Railroad Upgrade-Richiand Yard 8,000
1993 L-XXX 300 Area Condensate System Replacement 1,000
1993 L-XXX * 300 Area Steam Line Support Pole Safety 880
' Improvements
1993 . L-XXX. 300 Area Steam, Water and Electrical Meters 650
1993 L-XXX ~ Steam Plant Emergency Generator Upgrade, 200 1,000
East Area
1993 L-XXX Steam Plant Structural Improvements, 300 Area 1,100
1993 W=087 222-S Radiocactive Liquid Waste Line . 14,000
Replacement
1993 W-095 TRUEX Process in B Plant 170,000
1993 XXX Waste Source Control and Minimization 1,100
1994 94D-XXX Fire Separations 5,000
1994 94D-XXX Life Safety Code Upgrades 3,000
1594 B-636 PFP Services and Utilities Upgrade 10,000
1994 €-021 B-636 PFP Services & Utilities (LI) 10,000
1994 C-XXX RCRA/CERCLA (LI) 2,000
1994 C-XXX T Plant Ventilation Upgrade 12,000
1994 L-XXX Building Utilities Replacement, 300 Area 4,000
1994 L-XXX Export Water Line Replacement, 300 Area 3,000
1994 L-XXX Steam Plant Electrical Safety Improvements, 1,100
300 Area ,
1994 L-XXX Steam Plant Upgrade, 200 East 1,100
1994 L-XXX Steam System Rehabilitation, Phase III 15,000
1995 85D-XXX Fire Protection 600
1995 95D-XXX Work Place Air Monitoring 800
1995 C-XXX B-641 Protected Area S&S Upgrade (LI) 4,000

6-3
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Table 6-1. Goal Number 1--Low-Case Projects. (sheet 3 of 3)

Year Project No. Project title TEC ($K)
1995 C-XXX PFP Ventilation & Filtration Upgrade (LI) 18,000
1995 L-XXX 300 Area Alternative 115 kV Source 5,000
1895 L-XXX Primary Substation Ground Grid Replacement 1,000
** Total #* 527,360

CERCLA = Comprehensive Environmental Response, Compensation, and

LiabiTlity Act.

FFTF = Fast Flux Test Facility.

HEC = Hanford environmental compliance.

HEHF = Hanford Environmental Health Foundation.
HEPA = high-efficiency particuiate air (filter).
HVAC = heating, ventilation, and air conditioning.

LI = 1line item.
MASF = Maintenance and Storage Facility.
NCAW = neutralized current acid waste.
PFP = Piutonium Finishing Plant.
PRF = Plutonium Reclamation Facility.
RCRA = Rescurce Conservation and Recovery Act.
S&S = Safeguards and Security.
TRUEX = transuranic (waste) extraction.

6-4
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Table 6-2. Goal Number l1--Medium-Case Projects.

Year Project No. Project title TEC ($K)
1990 XXX Radioactive Solid Waste Tracking System 250
1991 D-387 Laboratory Addition, 318 Building 1,100
1991 D-392 Refrigerated Air Conditioning, 325 Building 1,100
1991 L-009 Steam Plant Upgrade, 200 East 1,100
1991 L-059 300 Area Ash Pond Replacement 750
1991 W~064 B Plant Waste Minimization Upgrades 1,080
1991 XXX Long Test Assembly 1,200
1992 B-582 Street and Fence Lighting, 200 Areas 1,100
1992 L-010 Water System Instrument Upgrades 1,000
1992 L-015 Route 3/11A Intersection Safety Improvement 1,100
1992 L-021 Route 4S5/Central Landfill Intersection Safety 1,100
Improvement
1992 L-029 200 Area Electrical Distribution Upgrade 1,100
1992 L-XXX 3000 Area Sanitary Wateyr System Upgrades 1,100
1992 L-XXX Repave 3000 Area Roads 900
1992 L-XXX Standards Laboratory Expansion, 300 Area 770
1992 W~-XXX Building 616 Upgrades 500
1993 93L-ERD-XXX Building 331 Renovation 6,000
1993 D-391 325 Building Facility Compliance/Renovation 6,000
1993 L-027 Route 11A/200W North Gate Intersection Safety 1,100
Improvement .
1993 L-XXX 272-4 Pipe/Machine Shop Electirical Upgrades 1,000
1993 L-XXX 300 Area Wood Building Weatherization 650
1994 94L-ERD=-XXX Building Utilities, Phase II 4,000
1994 L-XXX 300 Arsa Process Sewer Main Upgrades 4,000
1994 L-XXX Building 324 Faciiity Compliance/Renovation 5,000
1994 L-XXX Rattlesnake Mountain Road Safety Upgrade 1,100
1994 L-XXX Steam Plant Rehabilitation, 300 Area 1,100
1995 L-XXX Resurface 200 Area Primary Roads 1,100
1995 L-XXX Site Services Fac. Maint. Shop Expansion 1,100
** Tota] ** 47,400
Table 6-3. Goal Number 1--High-Case Projects.
Year Project No. Project title TEC ($K)
1991 XXX Processing Fast Flux Test Facility (FFTF) 19,900
Fuel in the Fuels and Materials Examination .
Facility
1993 W-100 Waste Receiving and Processing Facility 90,000
Module II
1993 XXX FFTF Advanced Control Room & Simulator 24,500
Upgrades .
1993 XXX FFTF System/Component Operational Assurance 10,200
** Total *=* 144,600
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6.2 GOAL NUMBER 2

Goal No. 2 is to site new facilities based on functional requirements,
type of occupancy, utility availability, safety and environmental require-
ments, and relationship to existing facilities. The Master Plan provides
guidelines for development of land and facilities that, when followed, will
allow this goal to be achieved. Tables 6-4 and 6-5 1ist the projects that
contribute to this goal in the low- and medium-case scenarios, respectively.
There are currently no new facility projects of this type in the high-case
scenario. Projects listed in this section also contribute to the achievement

. of Goal No. 1.

6.3 GOAL NUMBER 3

Goal No. 3 is to minimize the use of trailers, temporary, substandard,
and leased facilities. In the Tow- and medium-case scenarios, facilities
requirements will increase as the workforce gradually increases. This is
especially true in the area of office space. There is already a significant
shortfall in office space availability at the Hanford Site. This, coupled
with a growing workforce, is driving the acquisition of trailers and the
continued use of other temporary or substandard buildings. The projects Tisted
in Tables 6-6 and 6-7 will help achieve Goal No. 3. These projects were also
listed in Section 6.2. In general, office projects relate to all aspects of
this goal, while the other projects usually do not contribute to the elimination
of trailers at the Site. It is hoped that programs or actions resulting from
ongoing modernization studies will be a viable source of funding for some of
these projects to replace old, substandard buildings with new facilities to

meet long-term needs. : i

In the high-case scenario it is.expected that program-life projections
will justify construction of permanent facilities and result in the elimination
of many temporary or substandard facilities. In all scenarios, as trailers
and temporary or substandard facilities are vacated, they will be evaluated
for possible further use, be soid as excess, as in the case of trailers, or
otherwise disposed of. Many of the older office and support facilities will
be turned over fto the HSFP for removal and disposal of asbestos-containing
materials before demolition. Still others will become marginal facilities
with dispositions planned as part of the SFUP projects developed in the Hanford
Site Strategic Facilities PTan (WHC 1989).

6.4 GOAL NUMBER 4

Goal No. 4 is to continue to implement the HSFP Tong-term deactivation
and decommissioning program. The HSFP Tong-term decontamination and
decommissioning (D&D) is a prioritized plan that will continue to proceed
regardless of scenario. The rate of decommissioning activity will depend on
the amount of funding allocated specifically for that program. Table 6-8
1ists the projects planned that will contribute to accomplishing this goal
within the next 5 yr.
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Table 6-4. Goal Number 2--Low-Case Projects. (sheet 1 of 2)
- Year Praoject No. Project title TEC ($K)
** Ppgjects in the L Scenario.
1988 B-595 Hanford Waste Vitrification Plant 1,261,000
1989 C-027 211-T Chemical Storage Area 1,130
1989 £-038 PFP Change Room Facility 1,100
1989 L-052 Training Facility 1,100
1989 W-007 B Plant Process Condensate Treatment Facility 14,700
1989 W=-022 Regulated Equipment Maintenance Facility 1,160
1989 W-059 B Plant Safety Class Ventilation Upgrades 10,000
1990 B-503 Decontamination Laundry Facility 16,800
1990 B-604 Water System Upgrade-Reservoir 13,000
1990 B-680 PFP Liquid Low Level Waste System Mod (HEC LI) 5,800
1990 £-025 PFP Maintenance Facility 1,200
1390 C-044 PFP New Badgehouse 1,100
1990 C-046 Drum Storage Facility 1,100
1990 L-062 Training Laboratory Addition 1,100
1990 W-011 Waste Sampling and Characterization Facility 16,600
1990 W-082 Environmental Data Remedial Tracking System 1,200
Facility (EDRTS)
1990 W-105 Listed Effiuent Retention Facility (LERF) 18,000
{for Tank Farms)
1991 91-£-306 Hazardous Waste Treatment Facility 4,000
1991 91-EM-100 Environmental & Molecular Sciences Laboratory 135,200
1991 B-681 NQA-1 Record Storage Facility 2,000
1991 C-018 ?UREX Liquid Effluent Treatment Facility 2,000
HEC LI}
1991 L-056 Standby Power, 200 West Area 900
1991 W-026 Waste Receiving and Processing FaciTlity 52,000
Module I
1991 W-080 Sample Archiving Facility (COLD) 1,200
1992 92G-SFI-012 300 Area Storage Facility 700
1992 L-044 ?anzord Infrastructure Underground Storage 5,000
anks
1992 L-045 300 Area Treated Effluent Disposal Facility 18,000
1992 W-049 200 Areas Treated Effluent Disposal Facility 36,000
1993 C-XXX PUREX Steam Condensate Treatment Facility 0
1993 L-064 300 Area Laboratory Services Building 11,000
1993 L-XXX Training Administrative Support Facility 1,100
1893 XXX 400 Area Chemistry Laboratory 950
1993 XXX 400 Area Emergency Control and FFTF Simuiator 11,300
Facility
1994 C-XXX PFP Low Level Waste Process Waste 5,000
Solidification (LI) )
1994 C-XXX RCRA/CERCLA (LI) 2,000
1994 C-XXX Solid Waste Reduction System (LI) 10,000

6-7
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Tablie 6-4. Goal Number 2--Low-Case Projects. (sheet 2 of 2)

Year Project No. Project title TEC ($K)

1994 L-013 “Centralized Maintenance Shop 1,800

1994 L-031 Centralized Fabrication Shop 4,000

1994 L-XXX Engineering/Construction Center 5,000

1994 L-XXX Fire Station, 600 Area 4,500

- 1994 L-XXX Hanford Infrastructure Fuel 0il Underground 5,000
Storage Tanks

1994 W-051 Low-Leve]l Waste B&C Storage 9,000

1995 L-XXX Emergency Response Training 1,000

1995 L-XXX Hanford Energy Services Center 5,000

1995 L-XXX Mask Cieaning and Decontamination Facility, 800
200 West Area

1985 L-XXX Technical Support Center 1,000

** Total ** 1,701,540

c

ERCLA = Comprehensive Environmental Response, Compensation, and

Liability Act.

FFTF
HEC
LI
PFP
PUREX
RCRA

Fast Flux Test Facility.

Hanford environmental compliance.

line item.

Plutonium Finishing Plant.
Plutonium-Uranium Extraction.

Resource Conservation and Recovery Act.
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Table 6-5. Goal Number 2--Medium-Case Projects.

Year Project No. Project titie TEC (3K)
T8D W-XXX Solar Basin for Listed Waste (Purge Water) 2,000
1991 91L-DPD-XXX Superconducting Magnetic Energy Storage/Engr. 150,000
Test Model
1992 91L-NPD-363 Special Analysis Facility 5,400
1992 B-581 200 East Office Facility 1,100
1992 L-011 Railroad Maintenance Facility 1,000
1992 L-016 Consolidated Rigging Facility 1,000
1992 L-022 200 Area Hazardous Chemical Warehouse 1,000
1992 L-028 Petroleum Bulk Plant 500
1992 L.-030 Bus Terminal Facility 500
1992 L-XXX 200 East A1l Purpose Craft Shop 1,100
1992 L-XXX 200 East Craft Support Building 1,100
1992 L-XXX 400 Area Office Facility 1,100
1992 L-XXX Multi-Purpose Facility 1,100
1992 W-048 RMW Disposal Facility (3-Year Drag Off) 6,000
1993 L-XXX 200 East Core Area Office Building 1,100
1993 L-XXX 200 West Area First Aid Facility 750
1993 L-XXX Hanford Material Excess Building, 1100 Area 1,100
1994 L-XXX Emergency Operation Center 975
1994 L-XXX Fire Ground Training Facility 1,100
1994 L-XXX Hanford Material Excess Building, 200 East Area 1,100
1994 L-XXX Rail Spur to Maintenance Shop 500
1995 95L-ERD-XXX Irradiation Physics Laboratory 4,500
1995 L-XXX Automotive and Equipment Maintenance/Paint Shop 1,100
1995 L-XXX Centralized Office Facility, 200 West Area 1,100
1995 L~-XXX Centralized Office Facility, 400 Area 1,100

** Total **

187,325

RMW = radioactive mixed wastes.



DOE/RL-89-15

Table 6-6. Goal Number 3--Low-Case Projects.

Year Project No. Project title TEC ($K)
1988 W-022 Regu1atéd Equipment Maintenance Facility 1,160
1990 B-503 Decontamination Laundry Facility 16,800
1982 82G-SF1-012 300 Area Storage Facility 700
1992 L-044 #anzord Infrastructure Underground Storage 5,000
anks
1993 L-064 300 Area Laboratory Services Building 11,000
1994 L-013 Centralized Maintenance Shop 1,800
1994 L-031 Centralized Fabrication Shop 4,000
1994 L-XXX Engineering/Construction Center 5,000
1994 L-XXX Hanford Infrastructure Fuel 0i1 Underground 5,000
Storage Tanks
1995 L-XXX Mask Cleaning and Decontamination Facility, 800
200 West Area
** Total ** 51,260
Table 6-7. Goal Number 3--Medium-Case Projects.
Year Project No. Project title TEC (SK)
1982 B-581 200 East Office Facility 1,100
1992 L-011 Railroad Maintenance Facility 1,000
1992 L-0l6 . Consolidated Rigging Facility 1,000
1982 L-028 Petroleum Bulk Plant 500
1592 L-030 " Bus Terminal Facility 500
1982 L-XXX 200 East A1l Purpose Craft Shop 1,100
1992 L-XXX 200 East Craft Support Building 1,100
1992 L=-XXX 400 Area Office Facility 1,100
1993 L=-XXX 200 East Core Area Office Building 1,100
1993 L-XXX 200 West Area First Aid Facility 750
1995 L-XXX Agtomotive and Equipment Maintenance/Paint 1,100
Shop
1995 L-XXX Centralized Office Facility, 200 West Area 1,100
1995 L-XXX Centraljzed Office Facility, 400 Area 1,100
** Total ** 12,550

6-10
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Table 6-8. Goal Number 4--Hanford Surplus Facilities Program Projects.

Year Project No. Project title

A1l XXX 100 and 200 Areas Surveillance and Maintenance
AlT XXX 100 Area Ancillary Facilities

1992 XXX 100 Area Effluent Facilities

A1l XXX 100 Area Reactors

A1l XXX 100/200/300 Areas Site Cleanup of Non-Orphan Facilities
A1l Through 1992 XXX 183-H Solar Basins D&D (Decommissioning)

A1l After 1392 XXX 183~H Solar Basins D&D (Surveillance/Maint.)
A1l Through 1993 XXX 201-C Semiworks D&D

1992 F9.9.4 224-B Concentration Facility

A1l XXX Defense D& Program Administration

AT1 XXX HSFP Management/Admin. (100 and 200 Areas)

D&D = decontamination and decommissioning.
HSFP = Hanford Surplus Facilities Program.

6.5 GOAL NUMBER 5

Goal No. 5 is to meet the General Services Administration (GSA) space use
standard for office space. This goal is a primary consideration in the
development and maintenance of office and 1ight laboratory space. In the
Tow- and medium-cases, temporary facilities, additional Teased space, and
some new construction.projects will be needed to accommodate the gradual
increase in the workforce size. New construction will be the primary method
used to meet this geal in the high-case scenaria. ‘

In general, these standards are designed into new construction and
upgrade projects. Construction projects designed to achieve Goal No. 3
(Tables 6-9 and 6-10) would contribute to meeting this goal.

6.6 GOAL NUMBER 6

Goal No. 6 is to consolidate, convert, mothball, or dispose of marginal,
deteriorated, and underutilized facilities. The Hanford Site Strategic
Facilities Plan (HSSFP) meets this objective. The HSSFP is required by the
SFUP, formerly the SFI. The HSSFP separates the Hanford Site Facilities
into two categories based on 5-yr projections: “strategically required"
facilities and "marginal" facilities. It provides a comparison of future
facility requirements against existing capacities and proposes projects to
eliminate or consolidate marginal facilities (i.e., those facilities that
are not fully utilized or are no longer required to accomplish program
missions). The objective of the SFUP is to increase the operating efficiency
of the Hanford Site by maximizing facility use and minimizing unnecessary
facility operation and maintenance costs.

6-11
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Table 6-9. Goal Number 5--Low-Case Projects.

Year Project No. Project title TEC ($K)
1988 B-595 Hanford Waste Vitrification Plant 1,261,000
1989 L-052 Training Facility 1,100
1990 €-025 PFP Maintenance Facility 1,200
1990 L-062 Training Laboratory Addition 1,100
1990 W-011 Waste Sampling and Characterization Facility 16,600
. 1990 W-082 Environmental Data Remedial Tracking System 1,200
Facility (EDRTS)
1990 W-083 HEHF Facilities Upgrades 1,200
1991 91-E-306 Hazardous Waste Treatment Facility 4,000
1991 91-E-322 329 Buiiding Compliance 7,300
1991 91-EM-100 Environmental & Molecular Sciences Laboratory 135,200
1991 B-681 NGA-1 Record Storage Facility : 2,000
1993 L-064 300 Area Laboratory Services Building 11,000
1993 L-XXX Training Administrative Support Facility 1,100
1994 L-013 Centralized Maintenance Shop 1,800
1994 L-031 Centralized Fabrication Shop 4,000
1994 L-XXX Engineering/Construction Center 5,000
1994 L-XXX Fire Station, 600 Area 4,500
1995 L-XXX Emergency Response Training 1,000
1995 L-XXX Hanford Energy Services Center 5,000
1995 L-XXX Technical Support Center 1,000
** Tota] ** ‘ . 1,466,300

HEHF = Hanford Environmental Health Foundatioen.
PFP = Plutonium Finishing Plant.

6-12
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Table 6-10. Goal Number 5--Medium-Case Projects.

Year Project No. Project title TEC ($K)

1991 91L-DPD-XXX Superconducting Magnetic Energy Storage/Engr. 150,000
Test Model
1991 D-387 Laboratory Addition, 318 Building 1,100
1992 91L-DPD-363 Special Analysis Facility 5,400
1992 B-581 200 East Office Facility 1,100
1992 L-016 Consolidated Rigging Facility 1,000
1992 L-030 Bus Terminal Facility 500
1992 L-XXX 200 East Al11 Purpose Craft Shop 1,100
1992 L-XXX 200 East Craft Support Building 1,100
1992 L-XXX 400 Area Office Facility 1,100
1992 L-XXX Multi-Purpose Facility 1,100
1992 L-XXX Standards Laboratory Expansion, 300 Area 770
1992 W-XXX Building 616 Upgrades 500
1993 93L-ERD-XXX Building 331 Renovation 6,000
1993 D-391 325 Building Facility Compliance/Renovation 6,000
1993 L-XXX 200 East Core Area Office Building 1,100
1993 L-XXX 200 West Area First Aid Facility 750
1994 L-XXX Building 324 Facility Compliance/Renovation 5,000
1994 L-XXX Emergency Operation Center 9758
1994 L-XXX Hanford Material Excess Building, 200 East Area 1,100
1995 95L-ERD-XXX Irradiation Physics Laboratory 4,500
1995 L-XXX Automotive and Equipment Maintenance/Paint Shop 1,100
1995 L-XXX Centralized Office Facility, 200 West Area 1,100
. 1995 L-XXX Centralized Office-Facility, 400 Area 1,100
1995 L-XXX Site Services Fac. Maint. Shop Expansion 1,100
*% Tota] ** 194,585

6-13
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The strategic facility requirements analysis section of the HSSFP compares
the Hanford Site’s existing capacities with the projected program needs to
determine if they are adequate and where shortages and/or surpluses exist.

Most of the Hanford Site’s assets are adequate as described in Section 3.0.
The major shortage is in office space, particulariy near the 200, 300, 400,
700, and 3000 Areas. This information helped identify the location of future
activity centers., Shortages in maintenance and storage facilities were also
identified close to these activity centers.

Operational requirements for facilities change with time, and under-
utilized facilities have been routinely converted for other uses. As noted
in Section 3.4.2.1, approximately 30% of the existing Hanford Site facilities
are currently being used for purposes other than their original design.

To achieve the objective of the SFUP, the HSSFP identifies and proposes
dispositions for marginal facilities that are not covered by another correc-
tive program. Seven specific types of actions are proposed by the HSSFP from
FY 1990 to FY 1994: deactivate, convert, consolidate, demolish, disposal
personal (excess), other, and no SFUP action. These specific types of actions
are defined as follows.

o Deactivation. Deactivation of U.S. Department of Energy (DOE)-owned
facilities was recommended when no near-term mission was identified
and disposal was inappropriate or excessively costly.

« Convert. When found to be economical, the use of a facility can be
converted to ailow use by another program or project.

o Consolidate. Where several underutilized facilities existed,

consideration was given to consoclidate them into one facility. This n

approach allowed additional functions and personnel to be
accommodated. Consideration was given to the demolition or

deactivation of any vacated facilities.

o Demolish. Demolition was considered when it was not feasible to
convert, consolidate, or otherwise deactivate a marginal facility.

o Disposal personal. Disposal of personal property (generally any
movable items not permanently affixed to and a part of the real
estate) was considered when it was not feasible to convert,
consolidate, or otherwise deactivate marginal personal property.

The disposal of trailers as personal property follows the procedures
outlined in DOE Order 4300.1B (DOE 1987).

o QOther. "Other" allows a narrative explanation for facility
disposition that is unique to the situation or circumstances. The
other category was assigned to marginal facilities when a facility
transfer to HSFP was planned.

e No SFUP Action. The action "None" or "Do Nothing" was assigned to
marginal facilities when one or more of the following issues applied:

- There was no identified short-term requirement for the facility,
but the condition and replacement cost dictated that disposal
of the facility was uneconomical.

6-14
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- The disposition action was covered as part of another program
(also referred to as Normal Programmatic Action).

- A unique facility, with an uncertain future, but which would
not be reasonable to duplicate or replace.

- A regulation prohibits removal, rehabilitation, or disposal of
a facility.

Approximately 1,355 facilities consisting of buildings (e.g., shops,
warehouses, plants, offices) and other structures (e.g., roads, transformers,
water lines) were evaluated. Of these 1,355 facilities, 189 were underutil-
ized and classified as "marginal." Each marginal facility was provided with
a recommendation for disposition. Of the 189 marginal facilities, 72 were
recommended for SFUP action (conversion, consolidation, deactivation, disposal,
demoiition, or other), and 117 were recommended for no SFUP action. Proposed
action and savings for each of the marginal facilities are listed in Appendix C,
Table C-4, Marginal Facilities Disposition Yearly Plan Through FY 1994,
go?sidering all projects as a whole, summary costs and savings are presented

elow:

Cost (§) Savings ($)
Project costs: 8,201,400 Annual Savings: 808,100
Less one-time savings: 6,814,100 Payback in years: 1.7 yr
TOTAL: _ 1,390,300

The one-time savings represent an avoidance of new construction or upgrade
costs through conversion or consolidation of facilities. The annual savings
consist of reduced or eliminated operating costs to maintain facilities through
deactivation, disposal, or demolition.

6.7 GOAL NUMBER 7

Goal No. 7 is to develop a viable and atiractive plan for private
enterprise to finance, design, construct, operate, and decommission large,
complex facilities. The three principal objectives of private sector
participation are as follows:

o Enhance timely response to environmental and waste management
requirements

o Reduce cost to the federal government and expand private sector
involvement in environmental cleanup

e Utilize private sector expertise in waste management and
environmental restoration activities and contribute to the
diversification of the Hanford Site economy.

The concept for privatization involves the private sector (1) Teasing

land; (2) designing, constructing, and operating the facility; and
{(3) returning the 1and to its original state after completion.

6-15
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Five candidate projects were presented to private sector representatives
in November 1989. They are as follows:

Waste Receiving and Processing Facility

Raw material (flyash) feed for Hanford Grout Program
Plutonium Finishing Plant Liquid Waste Immobilization

Treated Effluent Disposal Facility for Hanford Site 200 Areas

Plutonium-Uranium Reduction Extraction Liquid Effluent Treatment
Facility. ‘

Project values are expected to range from $5 miTlion to $150 million. It is
hoped that institutional issues such as contracting mechanisms and Tiability
can be resolved so that at Teast two of these projects can be contracted in

FY 1990,

6.8 REFERENCES
DOE, 1987, Real Property and Site Development Planning, DOE Order 4300.1B,

U.s.

Department of Energy, Washington, D.C.
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BALL WASHER

1504 QUTFALL

ANBRAL WASTE LEACHING THEHGH
SPACER ONAIN

RETENTION BASIN

\

S \LE‘NIS CAHAL
) MEF1

#1 BURIAL GROUND
1eF-1

PHL-ECOLOGICAL STUDY
STRONTIUK GARDERS

N
E

BALL WASKER CRiB
1E-F-5
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s o]
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NEFed ld 1)
=e, | 70
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Me£EY

SOLIR WASTE 2
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18-F4

ME-Fai

118-Fo4
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STORAGE
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11EF-3
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Building List
Buwilding
Humber Description
183 H Solar Pends & Clear Wells
{Rubble Pil)
i05H Reacter Building
17134 Warehouse
1720H Arsenal
Radiologicat Underground Sites
{Retired}
118-H-1 Burial Ground
138-H-2 Burlal Ground-i05
107-H Relentlon Basin
118-K-3 Construction Burlal Groung
116-K-% Liquid Waste Trench
11682 1608 Crb
11&H:3 Red Cave & Trimble Pit
118-H- Bl 3X Burial
NEH Decontamination Fit

107-H RETENTION BASIN

LKHID WASTE

MiH-1 TRERCH

SOLAR
EVAPORATION
POMDS

| - [
‘ o)
" Sre—
N
PECONTAMINATION
N Y i ] -
CONSTRUCYION
BURIAL GROUMDS
™
™!
e |
SOUID WASTE
CLD““I BURIAL GROUND
N pkeed - CRIB 110H Hd-HA
RUIREATH __j_/_ 116-H-1
AOD EAVE &
" BALL JX SURIAL THIMBLE PIT
' 116-H-4 L18H-5
™
o
SCLID WASTE
BUALAL - 163-H
118-H-2

: |




Bultding List 116K3
Building | steocrone MR cprpsee™ Sauatwar
Humber Desaription . PRt
105 Xw Reacior Bullding
107 Kw Weter Relention Basin T
110 KW Gas Storage F?r:——
115 XW Gas Recircutation Building
6 KW Reactos Stack )
117 KW Exhaust Al Filter Budding
NIKW Exhaust Air Samgle Buiding o - 107 AT
£ 250 KW Heat Re¢overy Facility 1008 KE N, F
51K Swilching Station RAICITHRE \__i 3
151 KW Substation 220-KV HONITCRING T
e 165 KW Power Control Bullding 3 NEW ABOYE GROUND 2139, 3
166 KW Cil Bunker CELL COORWAY iE $OULD WAST
187K Cross Tiie Tunnel Building ':' ] WASTE BUNLAL CACUND
o] 181 KW River Pump Stanen 105 KE N
182 Emergency Water Pump House 3
~r 183 KvF Filter Ptant * R A
B 189 K Chlarine Vault - I T
~ 183 KW Head House /@u" > ‘1 -~ N C
f 150 Xw Main Pymp Heuse v / 1IKE L
T 170K Badge House 'l—--- ) -"“‘/ e Kt \3 ©
170 KA Exclugion Area 3adge House R > § T
a2 1702Kw  Badge House 1 o= o YAYE L ¢ COOLUNT SrSTEM o 3
1713 KW Warehouse wonrfoming  DEY. LAD. {708 XER
. 1T KW Ol Sierage 1 1] 70T
- MK Mantenance gna Transportatian J Otk Bummen sephic e .E.@;
K Otfices & Telepnone Exchange W d ""wL'\ TANK e Klé\l‘]
o~ THK OHice Tratler ;! i - ' JGKE Future Facilites
172K Cifice Traler . n —
TBK Otlikce Tratler ! { PARKING Ho Hew Facbties Paceed
— 12K Office Trailer | BLE.ATATON b ) Mext 5 yr.
105 XE Reacior Facility PR KT ' SUR-STATION
~y 107 KE Waler Retenuon Basin - {/ 051 x5 AT ARt n s T T e
- 110 KE Gas Storage R 1
feg GFFIEL TRALER 190 XE
15 XE Gas Aecireelatien Byilding
NMEXE Reactor Stack 1
1o 1T KE Exhaust Ar Filter Building . s wanE
119KE HMaintenante Shop N 1 /ru.-:zas
150 XE Heat Recovery Facility == ULE HOUSES — = TR HOVAES - s -
165 XE Bower Cantrol Building : T wr ] | ik ] - /
166-AKE  OllHouse 2 - ! pes = . sepmic
185 XE ©it Bunker i 11 N { 1 o O
1831 KE River Pump Station 18 kw il MIKE
1BIKE Chignne Yault b3 FLTER PLANT 1 FILYER PLANT )
183 KE Heag House i i
1702 KE Badge House L k V
1705 Erflvent Water Treawment Filot Plant 3 T
1705 KE Water Studies Semiworks Facility aEw P {1 | )
1706 KER Wazer Slugies Recirculallon Bulging 103 KXW READ HOUSE : e e
T3 XE Shop Building i REA -
1713 KER Werehouse l | WIKE HEAD HOUSE
114 KE Oil & Paint Sworage 1] 100'K
Radielogical Undecground Sltes | 701X vees bW
{Ratired) L‘ . J
118X Solld Waste Burial Grounds ; \ y
115 2-; Emergency Crib oo ) 5:9" [" x\G\\\ AY
16 K-
1n$ KE ?Aﬂ?&:ﬁi‘ﬁ: 'T',“.ff, DIESEL FUEL STORAGE 2 ACIC TANKY Tank wwk amik / \ 2 A0 TANKS
107 KW Rttention Sasin Tanks SAUXITE 3TORAGK ’j PAURITE STOAAGE
ME6KE-4 115 KECry LIOUD MUM STORAGE
116 XMW1 115 KW Criy
16 KE-2 1706 KER Crid ]
136 K3 1908 Qutisn




=
g
=
¥
Coy,
Ya,, vy,
W-HE 2
Demoireon Fan
Mona Prannes m Next § i,
— PROTECTED \;‘: PROTECTED
ARLA ;% AREA
FEHCE ey FENGE
15084
1200-H
PPING TRESSEL
™~
]
it
3
(.
‘\! D X naoas LIMITED
. N AREA
i u FENGE
"
.:\' LO-350 K
.:,‘\
N m 1520
-
iy Y P T TS S I SN T I SRS T
1 U‘IIZ-N 151-M H
2
-3 13018
—_—
N Bumoeng L SRIB
Suwng By Buschng CONKECTOR !
~ Crscrony Sympey Deaeronn Humttet Daacuong [] J LN
[ r
1550 Rewctor Quadeng NTEH Core Budaang 1T 1R Stonege Bodt nose e |
105 Emirgency G Grveesior Bdg, 1177H  Motele Quisge Locket Room e NATDON e i
107N Brun Aecwousnon Facality 1ITHRH SprCil Wartniuss 1T bl i
L 084 Unlorturrg 5 2CATY 1L KEH Fuo Orfice 1714drA  Recrmng i priton Faciry f— | fan 37
Mo el 132H  baen 9 $0m) Worren' p Rermoomt Tk Toa Siorsgr
1K Swan b Piow Bustone N3N KEM Motws Orfice 1him Do 04 Siorage Tanag - D | —
bl ol Aor Stach. NINA Mokor Ganmakn Sanond 1754 Unowrground Dol Tynk 108K CaL g
Mis Foker Biniging 1354 mopuy Oty HEN G Stamon -y 1R [}
IHE Vaive Controd House Aa3n  Wena Rravcom 17N Decamatmvuton Hot Shon B3y - W-N&“y_n
148 s onng 2N Teeprons Camer 1M Contart. Eoump. Stornge Hog. ‘M
1514 150 ¥ Ehct. Sutetaena 11434 PlarShop 1T Cow Bodtie Suonaor «
13- Sweh Gawr TAIHA O Facaty OO-N Wt Suoary Tanss B ;
15K BPA Seaen Yo 164N Sancu Kenona L Wb SemWed |
164 gation. e 1IBNE  Sedl WrR[WPPST) = 3"7:.\\\\\\\*«{\\\\‘33:}
16k Fyel 04 3507008 1974 Officy Facity w10 Al Crar Lustnioom .H {Telephone
W Areer Pump Paume (1050 1ARH Oftece Facuty 1 Wuasons. 5no0 1505, 5
ThE River Puma rowm WHF15) 1154H  Ofttm Fagaity n-!: Crtica Biag- 1Tir)
HDH  Hgh L Pumg noves VasH  Orce Fachty 1
e e Flter Pt 11374 Ofice Facaidy L Office Blog. (T PARKING e
TN P Sereol Pow Mouse 1154 Office Fackdy w5 Pipetizer Shott 3 Mafreoriet
HBE  Aupbay Powsr Avar B 100N Aadoaciive Wass Dugcid Kas Seop
HEM Tuoww Con Bog. ) VM L a7 [
100H Apmaraserypon prf el dog e, 1303-H Aageoacurs Dummy Funa FAC Lall Eecmean Shop Beg. d
NBH Othon Raniiing: T Guma Tars Ll Shop .
et Buncieg 13104 Ragicactve Chwns Wagle Toatment W21 Gl Shap $123-H
— AHIN Otfice Sunng (i) 1IN Ligusl Wamer Loadout w2 Goant Shop /)
MOEN  Orfice Bumaing (] LEF) e heon W13 Crntrap IW
NGTH Dt Buiding {TW] 131H Laqual Wisle Sovon N8 Crn Srop rrput
TSK  Otficy Riiding (T4} T3aH Dreerieon Sysum Yarve nous ] G Srop /
1:|:-: Ofie Bunag (T . 136N Vln-';hnu ot " :g g:mo n
! 03008 Pouss Prosecies TTIH Waste Treacresnc Pigt Piay F) op
N Otfcn Buniding [T} TN NonRadaaacie Wam Was! id xm % REACTOR AREA
AIEH  Offios Busking (T} Perrmtahon ] won
TIH Offcs Rudadng (7] TIAAR  MorrRacmsaciirs Wisktd WhT wn Cran 309 ‘\?us'n 0 4 % 100 N
R b= L YT eor v timet nt) prendildvios ottt nsEn SED 2136
MIBN Officr Spelieny (T, 1MaH [*-% Offhon Fealry REYI
NN Lokt Room Bustanng (Tor) TN &30
= 120N Watehinss Treng TSN sl AsBakiinck Fecitity 1IN * ¢ 300
DDA Orhcs Sowang (T} FTbN Skoragn Burcing
g "2 Comrol Conmer Ty FARKING. SCALE M FEET
! 1 i




BUILDING LIST

Bulkaing Humbet Beacrsption
201-C Strontfum Semi Works
W24 PUREX
2T-A Retsntlon Basin
£ BNW Critfeal Mass Lib
211-A Cherical Maka-wp Tank Farm
212-, 212-8 Flsslon Produsts, Loadioul Strleq
nsL Gas Preparztion Bulkiing
al-0d Gas Preparstion Bulkdlng
218-E-4, 5,50, 2.9 Burial Grounes
ng-Ead Burls Ground
E128 Butis Ground
2E Separaticn Butdlag
211-BF Condersats Efftuent Discharge FacliRy
228 Office Bulklng
243 Stersga Buikilng
2288 Encapsuation Buikding
2414, AX Viaste Storsge Tank Farm
24184 Tank Py
241-AY Tank Farmy
241-8Y Tank Farm
241AW ‘Wasts Storsge Tank Farm
24142 Wrats Stotage Tank Farm
241G Wasis Starsge Tank Farm
2R Evaposzilon Builaing

2444, AR, BXA Vaults

.8 Sarvice Buiking

MLR Contrel House

B0, E Shops

21&E Malntenancs Shop

i Carpetiers Print Shep

5-EA Warehouss

768 Sclvet Slorage

282.€ Resscvelr

2853-E Filter Plant

BT Pawel Housa

2914 Fan Hoysa and Suek

297-8 Sond Filers

291-8C, BD, BF Hew Flters

29188 Stack

2510-88 Stack Alr Sampler

251G, 292-8 Ventiating Stces

253-3 Oti-Gas Trestment and Acid Retovery Blag.

101-W Otfica and Warsnause

2400-E Dry Matetial Hanating Faslity

70t-H Storage Buikiing

Tio-E Cnornical Testing Facility

70-C Qifice Bulkiing

07T-E Changs Housa

IN-E Yehlcis Shop

ITE QOtfica Buking

B il & Paint Stersge Builaing
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Growt Disposal Trenches

Tralning Foclity, Fhase

B-Plant Proceas Condensate Traatmend Facility

Regulated Equipmant Mainlenance Facliny

207-A Retention Baaln Upgrade

B-Plant Safety Cluss Ventllation Upgrades

Telapnons Equipmant Feellity

Equip: ang Vehich Shops

Cecemamination Liundry Fasillty

‘Water Systain Upgrace-Reservolr

Tralning Fxiitiy Prase ¥

Mull-Purpase Faclilty

PUREX Liquid Eftusnt Treatmen? FacHity [KEC L)

Tralning Administrallve Suppart Facility

200 Exst Otfee Fasitty (F754E}

Railiosd Maintanance Faclity

Conaolidated Rigging Faclity
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SUILDING INODEX
Rilgt Ride Hape:
s FHWEF Subsalian
52 FMEF subataiion
am Visdor Canter
403 Fotl Storage Facility
405 Reactoc Containment Facility
A408-A DHX. Eaat
408-B CHX. South
4054 DHX, West
AC-A CLSDHX 1
409-8 CLS DHX. 2
ar FProcass Building -FMEF
AJZ-A Gas Botie Storage
436 Trawung Facillty
a7 Maintenance and Siorage FAC
A51-A FFTF Substaton
4518 400 Area Substation
453.A &=t Swichgear
453-8 A2 Swiichgear
453C A3 Swilchgear
804 Water Supply Well Ho, 1
180-8 Water Supply Well Ho. 2
FLLY.) Water Supply Well Ho. 3
aB3-0 Water Suppry Well Ho, 4
481 ¥iaier Pump House
814 Watet Pump House
2824 ‘Waies Stocage Tank
482-3 Water Storage Tank
aga.c Waler Slorage Tank
283 FFTF Cotling Towers
484 KCCW Equipment Bldg
4912 MTS Sarvice, East
4518 HTS Senate, South
2910 HTS Servica, West
A621-E Aux Equip, East
2621-W Aux Equip, Wes)
A751-4 Guard Statfon, Rentugky Blvg
17018 Guard Sutlon, Gram St
4701 Guard Sution, Hayes St
4702 Onfice Bkg
703 FFTF Reactor Cantrol Siog
4702 Warehouse and Loek Shap
47045 Firs Station
4108 Suppon Services Big
4707 200 Arza Sie Suppan Ohics %
a0 Cperalion Support Bkdg 1
4713-a FFTF Retuel Area Laydown FAC 1
47138 Protected Area Mawnienince Bhig !
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Frald Mawmienance Tool Sloage FAC 1_
a7y Reacior Service Big
19 Medial Aid Stanen
a2 FFTF Emergency Generatar FAC
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AT22C Site Services Maintenance Shop
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a790-A Microwave Tower
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2 Mone Planned
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n e, T
Bemolition Plan
Hone Planned
in Next 5 yr.
Buliding List
Building
Number Deacription
701 A Electrictans Shop
703 DOE Otfice Building
712 Records Cenler
747 Bicassay Laboratory (HEHF)
AT A Whele Body Counter [PNL)
747 AT Otfice Traiter
4T B Bloassay Laboratory Ottlces {HEHF)
748 Radiosurgery Building (HEHF)
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! Il soTTUNG [T .
11e8 Il BUILDIRG N T PETROLEUM
CHEMICAL - = [ ~ “STORAGE FACILITY
sromage > Y ﬁ' STORAGE AACK Jo b
BALDING ~ o~ Tk suiLDING - g/¢t
: - - "re E a o b
N E—D Qo / TIRE $TORAGE - a Pl N
k BUILDING STORAGE 1171 MAIN i "
S l BUiLDing | BHOP SUILDING HEAVY s
e BUILDIXG Ht Eourr::n‘r :1970& |
~ AR
S -||: BUS PARKING AREA ww"“—‘ . |E
[~ "
E ||: / Il i
-~ - 1A l
E WA ,ﬂ,ﬁuou,g I ‘-: 1166 Central Stores MO%33 (28 x 60) “,;,&:l::,a 1
i o Warehouse a MO315 {28 x 80) MANTENANCE H
: W i et : TRAINIG i
! | k - £ TRANER
———— o . N
L ] C - - Progress - : BUS FASLENGER l P //, |
ey PARKING Ut . . \
7). S R W CLEANING! t ~
~ ormct  oFFice i AnEA o \ ~
S SUILOG  BUILDING H . ?:'.__.' A \ ——
} 1 -~
-~ . (- ) U LOADING DISPATCHERS" STATION -
_J - EJ AREA SUILDiNG — - -
K. }EL; j NE—-_———-\:—:—_—: [ P...:-——.._.____\Sp L r”’
k< a STEVINS DRIVZ A e ——
:El Building List g _— ey e S _ -
B&‘E- Description - ?\ e B I T I B e SR —
1161 Nitrogen Bottiing Bldg. H projeet Future Facilites EY ‘.@_A
1162 Flammable Storage Bldg. Number Facility Description Funding
1163 Main Warehouse
1164 Hazardous Material Storage Fatility C-XXX * Classilled Wasle Destruction Facility 1992
1166 Central Stores Warehouse and Oftfices L-028 * Belrolevm Bulk Plant 1992 1 1 0 0 A R EA
1167 Storage L-030 * Bus Terminal Facility 1982
1167-A Excess Salvage Office Building L-XX%X * Hantord Material Excess Building, 1100 Arsa 1993 e —
11688 Cylinder Sterage Building XXX * Automotive and Equipment Maintenance/ 1985 T
1169 Chemical Storage Building Paint Shop SCALE IN FEET
1170 Dispatcher's Building
171 Shop Building
171-A  Vehicle Wash Station REVISED 4/87
1172-A Service Station "
1173 Motor Stores Building Demoiition Plan
1174 Loading Rack
1175 Storage Building Buliding
1176 Tire Storage Building 1166 - Central Stores Warehouse
1177 Storage Building
 S— A N -
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11544 Westinghouse Hadio Mzintenance ) ‘E—“-mwn R AR S AR TR AR ALY A R AR A S o R AR SRR ——— A e e R R LR s e
1207 Service Station
1207-A Pump House "+ To
1208 Paint House bl
1203 Non.Cestructive Testing Facilily ‘.-Fut-_—l——[ Demalition Plan
1211 Sandblast Facility ure Facilities
1212 Fazillles Design ] Fiscal Building
1226 Automotive Shop RonePlannedinthe [ | vear  Nomper Deseripgion )
1227 QilAnlliresze Storage M 1981 1154-A  Westlaghouse Radlo Maintenance {°
1234 Storags 1990 1207 Service Station
1235 Boitted Gas Storage 1890  4207.A  Service Statlen Pumphause
1236 Construction Sicfage 1994 1208 Faint Shop
1240 Maln Fzbricatlon Shop 18D 1209 Nandestruciive Testing Facllity
1241 Plate Shop . 18D 1211 Sandblast Facility 3000 AR EA
1242 Comptessor Building 1990 1212 QA Wetd TesyWarehouserQtilces
1250 Warehouse Storage/Otiice 191 1226 Automotive Shops e vat
1252 Direct Warehouse 1880 1227 Automotive Storage e - )
1253 Paint Slorage 1993 129 Warehousa pp——
1254 Sheetmelal Shop B0 1235 Bottled Gas Storage e
1256 Actounting and Purchasing Offices €93 1238 warehouse
1262 Cuallty and Records Management | . T 1904 1240 Fahtlcation Shop e
1264 Main Office ‘ 1984 1244 Plate Shop
130t Craft Employment L 1584 1242 Compressor House
R4 Project Management 1880 1254 Sheetmetul Shop
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APPENDIX C
PRCPOSED PROJECTS

This appendix contains detailed information about the projects 1isted
in the Five-Year Plan section of this document.

Tables are provided for Defense Chemical Processing, Defense Waste
Management Advanced Reactor Division {(Nuclear Energy), Landlord Program,
Research and Development (R&D) Contractor General Purpose, R&D Contractor
Programmatic, Strategic Facilities Utilization Program (formerly Strategic
Facilities Initiative), and Hanford Surplus Facilities Program. Programs are
sorted in the order of area name, proposed funding year, project number, and
project titie. There are no Line Item or General Plant Projects proposed
for the Defense Reactor Division.
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CHEMICAL PROCESSING CAPITAL PROJECTS
PLANNED THROUGH FY 1995

The following 28 projects are being submitted by the
Chemical Processing (Defense) Program.
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Page No. 5
Q2709790

FISCAL
MEA  TEAR PROJECT
NAKE FUOGET  NUMBER

PROJECT TITLE

SCEN

(o

9 2

PROJECT HNDING
COST souace
{K $) B COOE

CHENICAL PROCESSING PROJECTS
PFLANKED THROUGR FY 1793

PROJECT QESCRIPTTON

MASTER PLAN RATJONALE

2000 1991 Coxxx

W 1992 C-00k

200 1593 C-xxX

o 1996 A-535

2104 chamical $torsge Area
Uporads

PRF Organic Clasmp

PUREX Stesm Condensate
Treatment Facility

PFP tarvices and Utilities
Upgrade

L

L

520 GF

850 c£03

10000 CEO3

(approximately 5,600 square feet) housing process
equipment, fnatrumentation, drim losding, end
contrat room érces Will be constructed. Auxillary
squipeent for monitering, Lesk detection, end
alarss will be provided.

Thin project provides upgrades to ths 211-0
racovered nitrie scld atorage sras. The upgrede
frelucier ditlm_ e 8 concrate cotch basin,

This project uitl wpgrade alf colume and tanks of
the organic clesup system, Tonks and coluse to
be upgraded Include tanks 35, 40, &1, 48, &9, 70,
and 123, Tanks 69 end 70 will be telscated ta
seke room for & v prodxt concentrator. PFrocess
piping will be atresslined. Wew fratruments and
conteols ulll be Inetalled to Irporve precess
cperations, tafeguards, sccountabllity, and

diversion protection, All fnstrumentation will be

tisd to the distributed process coatrel syates.

Thie project provides a facility for trestsant, of
the PUREX stess condernate discharge (5(0) strems,
to recuce the lavels of radlonucl ides snd
hezsrdouws fubdtancey,

thie project #ILL Being the storese ares Into
compllance ulth exlsting ervirormentsl
requirements,

This upgrade will frprave process efficiency and
affectiveness, sefaty, criticaticy, sed
secontsbitity for I-Plant.

This projact 19 necesnary to Increste
ervironmental protection and comply with
wevirormental codes and standards fdentifled fn
the Hmnford Eovirormental Nanegesent Frogrem
(rEwe),

This project will replace deterforated protions fo This project is necessary to eraure the

thée PFP esuatiel services snd utilities such a0
portions of wnitary watsr, ffra protection, plant
water, ond stesm distribution systems,

relisbility of support systems that are assentbel
ta the opetation of the feellity.
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DEFENSE WASTE MANAGEMENT CAPITAL PROJECTS
PLANNED THROUGH FY 1985

The following 27 projects are being submitted by the
Environmental Restoration and Defense
Waste Management Program.
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Pupe No. 1
02/09/90

FISCAL
AREA TEAR  PROSECT

NAME BUDGET  MUMBER reoseCt TITLE

7 2 1

PROJECT FUND NG
STEM  COST SCURCE
ARIC (X 3) 62 COOE

A ox o5 027N

BEFENSE WASTE MANAGEMEMT CAPITAL PROJECTS
PLANNED TWROUSH FY 1995

(L1 SEC TRE
DEF SCU ENE RAS RED SAF ORI PAR KEC
ENS ENC RGY TRU COM ETY TY TV LI

PROJECT CESCRIPTION NASTER PFLAY RATIOMALE

Scter Basbn for Listed Vaste
tPucge Uatar)

00 18D W-XXX

Amnfard Waate Yitrification
Piant

2008 1988 §-59%

8-Flacit Process Condensate
Trantment Facility

2006 1589 W-007

2006 1909 w022 Regulsted Equlpmnt

Malntenanca Facility

200E 1989 w059 B-Plent Safaty Cleas

vntilation Upgrades

L] 2000 EA
L 1251000 3%cF
L W7o W
t s .
L 10000 W

Conatruct new permitted solar basin for disposal  Required for complisnce wlth congressional mendate X
af Uated wviste. to discontinue dispasal fo hazardous Ligquids to
the soil column. Coopllence with Veshington state
[L2N

Ihe profect w1l desin snd construct facilities  Te frschilize the Neaford KW and provide Interim ¥ X X _ %
for {amcbilizing Defenae Nigh Lavel Waste (NLW)  storage.

for syerege and Later tranaportation to e federal

geclogic repesitory,

Thie projece uitl provide s SCP Trastment Facility Yo bring §-Plant BCP waste stresm within X % ____ X __
which uitl supplement exlsting affluent trestment coepliance With the Tri-Party Agreesent end TFA
procesing.’ for tuture #CAW processing.

Formerly 1-848. Thie project wlll provide & nit  The sxfsting fecility is too small, Insubstenderd X . % X X ___ __
&,000 8q ft raguisted equips [ condition, has been closed becauss of aafaty
faciiity [n tha 200 Esst Ares to replece the 200 deflefencies In the past. Outside saintensnce has
Weat Ares focility. The bullding will contain resulted §n marginal workipg conditicns snd spilis
wvircomental and parsonnel protection aystesa and of EPA 1dentifled hazerdocs waste. This tacility
alarme, [t Wil ba collocated with the existing  will make it possible to maintain regulated
200 Eaat Ares vehicle saintensnce facility, equipment within envircomental snd safety
wuldstines. Cotlocation with the 200 East Ares
facility Will reduce operatleral costs, {rprove
wparvigery contrals and facititate coardimtion
with noneregulsted maintenance sctivities.

This profect uill reptace sll existing sxhauet these systes upgredes sre requirements for Safety X _ X % __ __ |
vantllation components [oceted dounstresm of the  Class 1 dystems, compooents snd structures in

anlsting canyon filters. ¥euw components will eecordence uith COE Order &430.TA.

Includa andergrourd ductwork, reinforced concrete

taitding wd srack.

R v
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Pape ¥o, 5
0209490

Hiscat
AREA TYEAR  PROJECT
MRME ROGET  XUMRER

7

MADJECT FlwDING
SCEN COST SOMCE

2

QEFENSE MASTE WANAGEMENT CAPITAL PROJECIS

PLAYHED THRCUGH FY 1995

L1 SEC TRI
DEF $T1 ENE RAS REG SAT UMI PAR KEC
EXS ENC RGY ThU COM £1Y 0¥ Y L3

2000 1993 W-087

2008 1993 w-100

2000 1986 w-051

SR BED TR AWK WEW EEE RO EEE WaE

PRDJECT TITLE ARID (K 3) PR COOF PROJECT DESCALPTION BASTER PLAN EAT[DWALE
SRR
Level conceantrations, acceptable ot feed to the
(s3s costly grout trestment process.
2225 Nadlicective Liguid arte L 10000 1t The project will replace the high-level wnzte

Line Replacement

Waste Eecelving end Proceswirg #
Fecitity Hodule 11

Low-tevel Weste BIC Storepe Lt

£0000

draing In the tunel ares of the 222-%
Lsberstories, The drain Lfnes sre vied to route
highty radloactive waste from hot cell operations
to the 219-% taste Nendling Facllity. In
wdditien, this project will replace 3%+ yr old
exfating Lints from the 219-3 facility to the
261-%-151 Bivaralons Lirke.  The project will
previce (o new encesed traemfer Lines from 219-%
to the 266-3 DORT which w101 aliminate dependence
on 202-8 {acility for suppart.

The URAP Kodule II Fecility uill provice Esaford
with the capabiiity to recalve, anasy, cortify,
ordd repickrpe lnrge hazarcous and radioactive

aolid weatar, Module 1) mlao inclucks » wecondary

waste trantment facility to process maste from
trested efllvent streaxs,

Sulld storsge building for Cless 8 & € waxts tn2fl This waste cacnot be burled directly in the ground X

it can be treated snd disposed of.

Thie projact would ecsure that potentlal hpzards Y e X X
ot te the epe of Lines and Juwpers sre eliminated

or centralled a0 they contirue to meet applicable

atandards er requirsments faor protection of

epleyees.,

The sltuation vhich snists uith the tracsfer lines
encaied In concrate without lesk detection
copebiiities will be corrected by this project to
ansure conplisnce with &0 CFR 265 repulstions. If
the system I3 not chenged, risk of lengthy cutepss
15 ralatively high. New mlssicne for 222-5
Factiity sra projected for the next 30 yrars to
comply with tha Tri-Farty Apreoment and sn outspe
would affect major programs st fenford. Thia
profect woutd provide Hanfard with & long-temm
wpgrade of mupporting nes and sxpended altsiona.

$olid wastes at the tite require repeckagirp ot % __ __ % x __ % _
esrtification to eomply with DOE and EPA dispozatl
recuirements.,

without prior traatment and proper pecksging.
Thie fecitity 15 a Ing storage facitity that will
uters the saterial untit the treatment and
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ADVANCED REACTOR DIVISION CAPITAL PROJECTS
PLANNED THROUGH FY 1995

The following 28 projects are being submitted
by the Advanced Reactor Division.
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Sape No. 4
RN
ADVANCED REACTOR DAVISICH CAPITAL PROJECTS
PLANKED TUROUGN FY 1995
ELSCAL PROJECT FLMOING 1aF SEC It
AREA YEAR  PROJECT SCEN  LOST BaumLE DEF SCI ENE RAS REG SAF URI PAR ¥EC
EME BUDGET  BAMZER PROJECY TITLE ARID (K 3) Bx Dof PEDJECT DESCRIPTION MASTER PLAN RATIONALE ENS ENC RSV TAU COM ETY TT ¥ L
»aRD yeannd L1 AEN BES EEE AR ENE REX BSE ENE BN
400 1992 axx Pu233 Produceion in FFTF L 15000 * Continued modernization of the FY 1990 Pu38 additional funding is essenthel to continue t . x
(Space lactope Program) procduction capidllity for cestart aad project.
refurbishment of existing faciiitias. *(inciudes
BERS AFBOSCE}
400 1993 Exx 400 Area Chemlstry Laboratory L 950 AFS0  This project provides & facility for omite This facility reptaces cbealete suipmant and — . — e F o e
chemistry snalysis to support FFTF end FNEF slininates the b 4 end costs 101ed with
operations, raspariing redlosctive materials.
400 1993 0 400 Ares Emergency Control and L 11300 AFB)  This project provides & hardoned buliding for 2 Thin ésclilty Ia pecessary tomeat MISI 3.5 ad X X ¥ __
FFIF Slmdaror Fachbiny 400 aArsa Emeryency Contral Center and FFIF DOE Order $434. 1A,
Trainirg Simlator.
400 1993 Xax FETF Advanced Control Room & L} 4500 AFBD  This prolest provides & 100% FFIF Comtrol Roow This project is mecssaary to bring the control —_—r XX
Simulator Upgrades slaulator to mest A1 3.5, room slmlator o to patlonal atwnclerd
recuiressnts.
400 199 o FFTF Operationsl Awsurance L 1700 AFB0  These Mods-te-Rescrors will provide upgraces snd  These NIAs &re necessary To assure the BRTE will X . X X X . __
Program Improvements of major components and systems continue to mest requiraments for safe, ralistle
within the FFIF pleat. cperation of the rosctor facility for its deslpn
Lifa.
400 1993 mx FITF Systea/Component N tD200 AFBD  These Mods-1o-Rescrors (NTRs) Wlil pravide These MTRS afe Petzssaly to asalte that the FFEF ¥ X % ¥ ___ __ _
Operationsl Assurance upgraces ad (spr of major com ond kil centinue to eeat requicements for sate,
aystews wuthin tha FFEF Plant, relinbis operation of the rexcter facility for Jos
design Uife.
400 1993 FHEF Small Projecks L $00 AfS0  Thie caregory cosprises of & ramber of sl Jtemt This catepory comists of modifications to ——
of & Capital nature, rone of Mhilch exceed 300,000 axleting facilities to wprade stvvices ad
in tetsl coar. wtilities ond skl mirer ceplitat additions for

revaareh and davalopeent work.

S1-68-T4/300
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LANDLORD PROGRAM CAPITAL PROJECTS
PLANNED THROUGH FY 1995

The following 105 projects are being submitted
by the Landlord Program.
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R&D CONTRACTOR GENERAL PURPOSE FACILITIES CAPITAL
PROJECTS PLANNED THROUGH FY 1995

The following 17 projects are being submitted by the R&D
contractor for facilities, but not as part of
the Landlord Program submittal.
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02/09/90
WLD CONTRACTOR GEWERAL PURPOSE FACILITIES
CAPLTAL PROJECTS PLANKED TNROUGH #T 1993
FISCAL PROJECT FUWDIRE
AREA  YEAR PROJECT SCEN COST SMMCE
WAKE BOGEY  WUMBER MROJECT HITLE MID (K §) B CODE PROJECT DESCRIPTION PASTER PLAYW RATIONALE
SA2S WARBNE Ry
300 1989 eR-11Y Buitding utitities, Phase ) i 3000 This project wlll repair deficient mechanical, These modificetione are required to restore
wtectricel, structural, and other buitding systems general Usboratory copsbllities in suppert of OOE
in sxrategically {oportant muitiprogrem faciiities research programs snd to sszure complisnce with
in 300 ara, curtent envirormentsl end ssfety regulations, sa
well 53 seat corrent standards for heatth. Thia
sctivity 1o conmiatent ulth the Menford gosls to
rénavate end extend the wmeful Life of major DOE
seiltiprograstic fecilitios that are criticsl te
the OCE minalen.
N0 19 o Small Frojecte/GPF Resarve t 0 KA Thess projects are of & niscallanecus capitat These projects are mecessary to saintain
nature., contiruity of sperations, ersure safaty
. tooplionce, snd provide sdequate safeguards to
protect 11fe ond proparty,
300 1991 91-E-306  Narsrdous Wexte Trestment L 4000 E¥ This project will provide s new facility in whieh This profsct will trest shout 955 of the Mty
Facility regulated, renredicactive, chemlcal and hazardous diversifled hazsrdous chemlical vastes gensrated by
Magtes oan be detonified, solidified, and/or FiL, The facHity supports the Menford goul of
convertad to o leae barardous form which ¢an, In reducingstreating the hezerdoue waste volum,
turn, be packsged and shipped o8 8 nonhalsrdous thareby reducing offsite dispotral costs and
waste for disposal n o cost effective, complient affectively atininating/recucing sy future
sanrer_ The feclbity wilt be gingle ateried with LTabilEties 1o the contractora or DOE. Yo stpport
o floor nrea of sbout ¥,500 square feet and Rave o the Fenford gobl of condolldsting research
futl-tise staff of six people. sctivities, the facility will be tocsted in the
300 aren, the prisary lecation of the multiprogram
Leberatory st Kanford.
300 1991 93-E-322 329 Ritding towplisnce L ™0 RN This project wiil rencvarg safor bullding systest The 329 Bullding will be the focus of progrematic

to isprove ventitlation, air filtration snd wasts
water piping te control radionuclides and ensura
safe Houid effluents,

LT

AP,
.

aftorts ty the Office of Benic Energy Scliences
{0£3), che office of Wealth and Environmental
Reuearch (OHER), ard tha OFfice of Envirormental

i SEC TRT
CEF SCL ENE RAS REG BAF UMI FAX KEC
ENS ENC RGY TRU COM EVY 7Y Tv LE

NEN EEN ENE UEN EEE Bew UN4 Red wRR

—_—— %

— XX x

SN B 2
X X X

S1-68-14/30G




DOE/RL-89-15

sioited t]gn susjawoyyipow pascdosd eyy  -ABsause
UdjIn} 3)1sutve puw ‘e 201w BupIanpuossednt
IR0 DU SIINEIET L0 93093P NI | AL

‘g Fewidy p pe ‘sapmeies jo
tajriadosd etUNisae Ul yrivanes doj sueyd auning
WA V) Ajiuadiwosd vemBy) Suipyimg o7g M)

“$312)AJ100 KISAIRS ST

W11 thoddvt Buliesco]es pue SujIep) oMY

$9 1008 pIojuv w1 yioddns o3 wIUY 0OF

8if] U) peanso] aq (11N AN1100) meu By)  CapuTey
Alegus pus 1)) POINIICEIR Banpe) ORE |||
41114073 Jnie o SupIBUiN) |3 “e3s0d Bujisssda
Rprpws Ageisyy E1111199) 1R 0 tecerw)

®1)) pov smeagde vy vojIznesd e Euppestdn
FASEI1SR A3 Up wAregind susats Buiburyz spnoa)
SUOLIEINJIPON  CE3DA3 A1RjuE )[R soue | ceed

o) A15139%) sy BiLIG 01 Wolad | jpow

toydeo sesgnbes 1w Agpyany NENNAS O 8
“E58% U) 2110 "Ai01e100e] SIS FIRLINME M)

‘¥t Piojuey
L U0 PEIRLINIE AISDIN 008 2R 1313) 1|39} pate
TIWIIRin @ UE] (oD e pue 'teay ot ted U

"1 BOproes A Asupafsse BUIRIede Bupscade) AN[1]oep 100} oaerbe 600’01 PAZ)INITU Reu § O3

x #% 1008 paojurey gy Witoddne 3sefoad wpyy

T eArpedesd puw

O711 350100d 03 pImEaIeE MDjAC Pt feouetidess
Ayzguy mannaw “wopiviade jo Arjrupiuos

upnU|ve 03 AUrEEasag ev nefesd wsy)

TUOLERGE 300 M1 03 IEI]IFLI LIE 2R LIS
s v stoxiiiie 300 Jo[va §o B))) e A
PULXS (XA $3vacuel 01 1wol piojuex w3 9)Jodde
a2¢fod Bjut wetojder jo Asejud pow me A
PUR ‘TUSeLIOSIALS BYY BY 1954 DEFTRIIU) Of Dum
‘pererdens 9y UajIvACURS SEYT J)IUN  ASajoumse)
131419 1831y 31D -0-11NE PUS
“Aeazataads area agnsejow HiN) “yoseesas wmingy
131115200k e SpoqLem (EIIAJR JDTN] Paeno)
POIIRI{P *{HAN]) LamaBroey Sifey (U8 wojlEIOIEIY

PRPIALINE sBeIN8 SIMDYjoRD 111 19]esd ojud

EnI
191 oKL RIE(W § 0 ear 1158{0sd oRsyy

93 pooY T eumyideod Axages Buipy Iy IC NOX-0V-9Z8 T86E 00

Alp1jong sBtioay o0y pOf 200-143-925 2861 0O%

TIAMSY Ja5/9109 0td Tiees oot Lest 0ot

AU FIV NYE GTF WAN wam muw mEw wEw

17 AL XL A13 WO2 ML A%Y ONY SAY

3N ¥¥d 1MW) S¥E O3 Sva 3IM3 108 439
IR ELL]

JIVNOLLYE YT NSV

WO1141¥3579 1I3rON4

551 A# NOMOWML ONNVI SLIITOW WLELTY
SITATVITVY ISAAWTS TVUINIY WOLVULNOD o1

e

ansn
003 ¥ (s X3 Oty
s 1303 AS
MWy 1231084 TrIsHd

IUIL 110w EEHW 137008 VN

C-55



DOE/RL-89-15

o
a

BEE EEE EEE SAM Sus axd WEN ARY FEA

1AL KL AL w0 nAL ADW N3 SHD

“bojEsiM 300 M3

23 IR #) P ALY 3 1eameatoxd ;) tre
30G Jofem B JO #34) 1IN0 Y PURIXE PUE BISACUSY
o) 1908 puojury Byl alioddne 353fosd BNl CHaLTaY
10j SPUTPLEYLE JUALIAD Jnde B8 J1BA 4B ‘soiielnded
Asnpes qussona yipn Ajdesy suojieaade SuiplIng
33 pus SEp1|Y§gedes Asolsloqu) JRusE BI01ERS

*YRIRISA IBNIIN|OH PR SRR |83 03

SIIPIS |PajUe J8UR] WOS} LOEIIRIEP 3| e idoud
U} BiRp 01 Rodsss 03 Japus Up prued

GIF S 0|19} |pow A0JTIeqN] “mEisAn
AN a0 poe ‘eemleds 133)0103)3 "R
“IVAK 4L 03 S3pRalcn BUINU) TN0[193} 4 PO
Wiy puw AJSJES pUB USLIRACL RS
Rp1Ing ofem ja prw up ALFjan ke

2T T T nis asfoud siyy U} pascdosd wopIsLIPoW L B ‘4961 U 31N ‘AJGIwacqul BRuRIIS 0111 041 8% 0O0F W UOjIsAUIY |ET BULPYING OO-GY4T-TE6 €68E  OOE
‘3l 1an3E
T Sy BIJI201003  ays 93 Mo Katenjpe anopueany Aqprjiued jo
Pus souay|ceod JUILSELOIEALS UL Teesi1s  A3jiuenDh By AXiW|UiN OF eBj3)}jaep wlead)yine USANT [WIUIN
| S a5 azjmiuim o3 asnaom 8] 338fond 3yl UL manAe Oujdid dnjpow 1asfoxd B3N AD QOML 4 PUS 101U03 82003 #136R X 2881 0Of
~Aydedoxd puw
831y 193050 03 WpInSaper sgjacsd pue ‘souey pdesd RIRTITELTY
Atujus sonass ‘mmgiwaado o A3jmnujiuca waboudline 343 apeibdnujelu|ee 01 Bisafoxd
T x T UNTuiew 03 AISEaded u 3333[cad SR J1VT PUR B44D JO SN B SHE|XM0D A1cBaie wiy) o ooof 1 NA[0Id 1Tws/ied oo 2681 oof
“AMUICS{AUS SYY 3383004 pue *asuey jdead S|8N0 (RN AU
1OILNA0 ) | AL B4NBIR TR0 IRIMd0 JO A} pru]iuey IR ey (cdaad 0au) S 100} wubkexdfd i L IRIEYEE )
T upsugen o3 Livssacsu sus sasefosd ey BUpIg O 3,449 1948480 09|00 AobHER B{YL a1 ooz 1 AP IPIIGT PIUNIC AR o 256 60E
U e W 300 WYY G {RIP §| W3
ANl 1120 asaesboriillom 304 e v o 0510
IO B3 PUAIXE [US IRACUAS 03 (vch plojuel
A3 0aoddns 10afosd Sy Lo IEALINGD ARIME
PR ‘A3pannas CAlepes Tlukauodpaue ‘uajiaaload *lulp]irg
BAL) TYIIRAY JO5 IOUIPUNIE JURLID 130 O #41 UTYIR SET(ALET |83}432018 Ie|A)[powsiu) e idas
Y] apelBdn pus SS[A][Gedes AL0INIngH) Jeieal P ‘ssaisds wogissuddns wpaezexd
S SETSCIRUNFANUFIESEINECANEANRIUE EUNIERINETS SEARES REEN

IWHOEIVE WY Td W13

Q34 ¥4 1N AVE BI¥ SVH 3ND 134 430

tuL J3s

L1

MLIRSK Laid

SE5L Ad HOMOYNL GIURYI SLIIrOW VLI
SILLITIOVS F50480d WHINGD BOLIVELNCD O

~
o
o

.
™3

o ($2) o
Rt 1500 s
Aniomnd 1DIr0Nd

FLEL 133004

FIGMNN  LZTNE 3TN
13t0ud WL v
s

08/80120
€ “oN Mg

C-56



DOE/RL-89-15

X x X X

17 AL XN 213 W02 GUL ADY XD N3

1 Asoseioqe) wsBesd|iine #i3 je uojiesoy
Asswiad w41 ‘wery 0f %43 U 311Pq T 1R
AINNI20F 31 CERII{ALION 4220eERD BUpIRD]LesU0S
30 190l piojuey i 1Joddne o) Cpljueg

1% weiBosd {URAERL M)ENEA @ 130N 03 tused|nbe
PUT BRII111095 D1epow aplA0d 111N 329f0xd eqi)

*Arandasd pow

1) 13050 o8 pImBaEe spyAcsd pUv ‘aoud| jdeod
Alajur sxie punyinieda p8 Adjtupiues

ujviujme o3 Aersesou due 8159foxd sEay)

‘uojsIrE 300 B

43 JE))4% e Jum Y] ( (o0 Hyivembosd)ayra

300 J0[3 {8 81} MPIM WY PURIXD

PUS 21900081 ¢3 S1Pol pIOJUNE ST YTIN SUALE [wIos

1 AMALIOR BINL  CYIRHY J0) MOIUELD ST

A0 T8 Y30 9E CRUSan(oBed SN TURLIY

WM $20u) (e Snren 03 pUR seeltosd waiTeRs)

306G jo ysockine u) eRy1]1iqedes Aioynsoqey (Risued

rx 0403504 03 Peairbes 30 SUOLITIN) [PON SERY)

Jaue ot Buj o
Pue Sousl decd JrIvsmmrjrue Bujonttt Tveerie
X on e sdimju|w o3 & o} 1oefoxd aiug

“Aradosd puw

11 wea0ud o) seamBryus apjacd pue ‘oxmg des
Awfun sontrw *muoiiessde Jo Aygnugtuos

UprIuiee 63 ANSEEo 18 wisefoad ety

FU W LN (99)Rk54 R3| BTG IPeN) SYIE P
*{s01man|aa0y UL BA131903) ASYIE "lIoiraeienry
LIII3NHS) WERAE SSUPYING 1Ua131)p ) aceydes

N 13afosd GpuL ceRp])Ese) Menula TT S
PlLioR ‘Peasiioas af peyonpues A13uerns seeisosd
goaeredd 304 mIPpilomUes 11(N y3efoad wjye

bR B
evifosd| e ey sperBdnatisaupee 81 113afoud
11W8 DU 345 30 Saqnl & Erepdaoy Lobard o)yt

Ty fof M u)

#2013 {1204 wesbosd)a i Aeasode) AYivoitanns u)
suelEly BIPTING SA0 PUR 10SNNF FIRLASNTe
"eajuepan Juspaten Jindes (1M 1Mo Apy)

) ‘uegtly JBeen

oy1 o1 Wuies siuen)pje smopureey A1 8)iueiod Jo
Asprvek ay) srjuiw o2 S313) ) 139 witosdpa|ne
ujiim seeysde Bujdid sapesBdn 13afesd )

‘NN
wniBosdiine gy speiBdnju)eiugm o1 113efosd
Ti%ee Pt 0409 §O& Jacqurud & wanpadeoy Lofne SiNL

™ 00sE

LI )

Alo10s0cmT $I1RAGS UOEIVIPAAST OK-0¥F-TC6 SEAE  DOE

n2{org 119w/ 0o wst ot

11 eseqg “IAA115IN BUIDY N OO-CYT-T YEEL  0OC

I ITTT

pUe 031U8) SAMNEY SIETN o fast  00f

2133(014 11Ws/ 24T ax f81 00F

TIYITLYE AT VSN

T3 Wvd 10 VS 930 sYR aND 133 434

Tl 238

int

MOTI4IS3] 12310%

SA41 Ad MONOYHE ANV SLIMOW T¥LILYY
SITATIIING ISOJENd TYATNII BOLIVYLINGD O1F

aen
Myt olxy
IS 1S w1
MMIoNE LINCH

€

RENURT RAAR

BTN 1IN MR
o3roRe WAL vawy
R i F]

M1 [oarans

0s/s0/20
¥ “on aSvg

C-57



DOE/RL-89-15

. i 1
- ,“.q
i P
00995
wve 18100 oy
rhydadosd puw
8511 300xd 03 spanBajes spjacad pue ‘adue)jdea 1) |00 weiboxd) 31t
AJpjep ainttr ‘X118 0 Adinupiuos Y} peitinfunIuLee o3 533 [oud |eee
T x x x X7 ax [T QP TTEL TR YU PELY P N T PO 5,449 §0 JRqUIw 9 935)Iceos ALoBalEd By ™ 0OSE ] 23344 11l des XN 881 00€
“plajiny “A1j1janp
AL Rxl Wiy BEE AUN FBE SNE ZWE DR -EREEEE e R2EIIEN AREN
1T AL 11 AL3 WO3 MUl 494 w3 sN3 IeNGILYE M NTISWN MOIL41H3530 123r0¥4 i (s oy FULEL L3370W LEL ) e ]
334 WV4 (a0 dYS 038 Sve 3N 108 439 FN0s 1503 a3 123rcud waL vy
1y 215 il Sulomd 13084 R ALIF
L&A1 A HOMIL OIRNVI S1J370H4 LI
SALLNIIVE 350400 TVHINGI W0INYLN) 14
0&8/60/20

A

€

% “on 4y

C-58




DOE/RL-89-15

R&D CONTRACTOR PROGRAMMATIC FACILITIES CAPITAL
PROJECTS PLANNED THROUGH FY 1995

The following three projects are being submitted by the RaD
contractor for scientific research facilities.
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Fage No. 1
02709790
RLD COMTRACTOR HAOGRAMMATIC FACILEIVIES
CAPLTAL PROJECTS PLANNED THROUGH FY 1995
FISCAL PROJECT FDING InF SEC TR}
AREA  YEAR MROJECT SCEN COST SORLE DEF SCI ENE RAS REQ SAF URI PAR HEC
NAKE BUOGET  NUMBER PROJECT TITLE M0 (X 3) It LE PROJECT DESCRIPTION HASTER PLAM RATTONALE ENS ENC NGV TRU COM EVY 1Y TF LI
Endh dsnSEN waad EuE HEN ATE FOM SN0 LSS NN EER RAN
300 1997 P1-EN-100  Envirormental & Molecular L TA5200 KC/EV  The ENSL will be m new, steta-of-the-art rational The EXSL wilt provide the capabiilty for DOEte  __ X X% __
ctences Laboratory sclentlfic ueer facility, spproxisately 187,500 perform basic rasearch at the molecular (eval for
squars fest In sbze.  the facility ulll have three sppiication fn salving 1ts mejor emviroeowntal and
pr [ory ascticrnt (1) & Isborstory ares deslpned  waste clesoup problems and schiaving ney
* 20 accomedate six experimental Uaboratory breskthroughs [n ralated energy and health sress.
cluaters, theoratical Uaboratorfes, and computar  The EXSL wilt cperate ss » natioral DOE vaer
syttimas (2) & seafnar ares desfgned for tacitity that wifl Be cpen to sclentists and
o Altipuepore conferences and semlnarsy and (3} sn eincers from the le commnity, Incuetry,
1 scafnfutrative section dealgned to house the EXIL  end other pavirnmnt isboratories. A unique wix
[e)] mansgentat, lsboratory cperations, sesiner of aquipment and computars, conblined with staff
= odalnfstrstion, sod Lker Bppart persornel. expertice In the enviconmentsl, chemical,
saterial, snd blalegical sciences, will maks the
v ENIL and Nanford & focal polnt of moteculsr laval
reassrch In the Unfted States,. To support the
¢ fanford goal of conselldeting reswarch sctivities,
the fecility witl be butle [n tha 300 Aree, the
prisery tecation of the sultiprogram Usborstory at
fanferd,
S 1991 FIL-DPO-JIN Suparsenducting sepnetie N 150000 3010 This profect Wil Seslgn snd conetruck the the testing of 501 concepts at this facility ls TN X .
Erargy Storage/Engr. Test Suparcondct [ng Mspeatic Enecgy consistent with the Manford Sire’s deferas
Model Storagestrginetring Test Model (SKES/ETM). The mizsion. Follow-on research snd development in
fueillty will ba tocated northesst of the 200 Entt cooparation with Nerthwest educationsl wad
Ares o southerst of Gable | industrial resenrch (netitutions will boost
Nenford'a strength In the busbnass aress of
seience ond enerpy.
I00 1992 PIL-DMO-34T Special Aralysis Facllity |} 5400 GC This project WIIT provide a new feciiity to PEL work in natlorsl aecurity snd defenas wrems X Fx__ X

accommdate classftied snatysen snd computing
sctivitles supporting netlenal cecurity end
deferus programe.  the fecllity will bo

for DOE has Increatsd guvaral-fold In recent yaars
walch fs compounding the problem of securlity
contrel and productivity. Ihis project will
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HANFORD STRATEGIC FACILITIES UTILIZATION PROGRAM
PROJECTS PROPOSED THROUGH FY 1994

The following 24 projects are being submitted by the Strategic
Facilities Utilization Program (SFUP), formeriy the
Strategic Facilities Initiative (SFI).
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DOE/RL-89-15
DISPOSITION OF MARGINAL FACILITIES -

"Marginal Facilities Disposition Yearly Plan Through FY 1994" (Table C-2)
groups the marginal facilities by their proposed fiscal year action. The
disposition for other structures is listed in "Marginal Other Structures
Disposition Yearly Plan" (Table C-4). Other structures with a disposition
of "do nothing" represent facilities that are already classified in a standby
status or are in the process of being excessed. No further action is required

- for these facilities. A brief description for Tables C-2 and C-4 headings

can be found in Tables C-1 and C-3, respectively.

The Hanford Site contractors and the U.S. Department of Energy-Richland
Operations Office will be responsible for monitoring the performance and
accrued savings resulting from the impliementation of the Hanford Site
Strategic Facilities Plan. The plan will be revised annually to report the
status of ongoing actions and propose new marginal facilities actions. The
annual updates of the plan will reflect the changing needs for facilities,
influenced by changes in Hanford Site missions and the rearrangement and
consolidation of simiiar activities and work groups. The scope of the Hanford
Site Strategic Facilities Plan addresses strategic facilities in a manner

that meets the DOE Order 4300.1b requirements.

The following table describes the fields and codes used in Table C-2.
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Table C-1. Marginal Facilities Disposal Table Definitions.
(sheet 1 of 2)

7.

Area: The general location where the facilities are Tocated on the
Hanford Site.

Building: The official facility number as listed in the RPIS.

Building Name: Name or description of the fécility. If the facility
is unnamed, a brief description was given.

Area Available: The size or quantity of the facility. If the facility
is unnamed, a brief description was given.

Unit: How the facility is measured using units such as ft2, mi, and
kVA, as expressed in the RPIS or as appropriate.

Condition Code: The condition rating system provided in the inactivation
guidance as shown below:

Physical
Condition

Excellent Performs to original specifications. Generally requires
only preventive maintenance. £asily restorable to "like-
new" performance.

Good Performs to important original specifications with extra
operation attention and reasonable extra maintenance.
Downtime does not affect operations.

Adequate Meets program requirements/departmental mission
assignments, but cannot perform to all originai
specifications. Corrective, as well as preventive
maintenance required/costs not excessive, Downtime does
not unduly affect operations.

Fair Occasional substandard output even with careful operator
attention. Repetitive corrective maintenance needed.
Total mainténance costs exceed economic operations.
Operations occasionally impeded by downtime.

Poor Consistent substandard performance. Excessive maintenance
costs. Operations continually threatened by breakdowns.

funding program: The disposition program that will, or is planned to,

accomplish the required action(s) as identified by the two-digit Budget
and Reporting {B&R) Code level.
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Table C-1. Marginal Facilities Disposal Table Definitions.
(sheet 2 of 2)

10.

11.

12.

13.

14.

15,

B&R

Code Description

AF NucTlear Energy Research and Development

GE Materials Production

GF Defense Waste and Transportation Management

HA Environmental Research and Development

KC Basic Energy Sciences

WG Strategic Facilities Utilization Program

40 Cost of Reimbursable Work for Other Federal Agencies
80 Reconciling Production

Action: The proposed project action(s) with terms consistent with the
FY 1990 Controller’s field budget call, such as consolidate or demolish,
or none where no action is appropriate.

01d Maintenance Dollars Per Year: The sustaining maintenance costs,
(e.g., janitorial, painting, roofing, and heating, ventilating, and air
conditioning) associated with the facility described.

Action Cost: The amount of funds required to accomplish this project
expressed in FY 1990 dollars.

New Maintenance Dollars Per Year: The sustaining maintenance costs
associated with the facility as a result of the action taken or planned.

Savings_Per Year: The annual costs that would be avoided or saved
through the actions proposed or taken.

Replace Avoidance of a One-Time Savings: A cost presented on the basis
of a one-time savings.

Simple Pavback in Years: This is derived by subtracting the replacement
avoidance from the total cost of the project and then dividing by the
estimated total annual savings and expressing the results in years and
one-tenth fractions of a year.

Proposed Funding Year: The proposed fiscal year that funding should be
awarded for completion of planned projects.

C-66
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Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994.

Area Bujlding Buirlding Kame

Project Humber RL0-023-130050
200w 2719w Changeroom
200w Z719WA Medical/0ffce

Prolect Summary

Project Humber RL0-024-130050
460  4732D Warehouse

Project Summary

Project Mumper R0-016-130050

200w 2227 Office
200w 2220 office '
200w 2921 Industrial Lab

00 321 Office

Prglect Summary

Aroject Humber RLO-025-130050

1000 17010 Engr OFfice
1006 1703D 0ffice

1000 17130 [nst. Lab
jo0n 17220 Equip Lab

Project Summary

Project Humber RLO-023-130050
3000 i227 011 Stoerage

Project suempasy

)

{sheet 1 of 9)

01d Hew Savings Pay
Area Condition Funding Haint Actian Maink Per One Time
Avail. Unmig Cade Program Action §/1r Cast . §/¥r Year  Avpidance
SFI Actions Proposed for Fiscail Year 1990
83z §F Poor W6 Bemolish 26800 25000 0 4100 16600
2545  5F Fair w6 pémalish 7900 78000 0 12500 65900
33 sF w6 14500 161000 0 16600 82500
3600 SF Poor V6 Demalish 0 10000 Q 1000 0
3600 SF V6 0 10000 ] 1000 a
1336  SF Paor W6 Level 4 9600 10500 8 t7100 ]
7336 SF Poor W6 Level & 9600 10500 0 irion 0
919 SF Poor WG Level 4 1400 5800 0 1400 0
27439 5F Fair W6 Level 4 22600 11900 0 55600 1]
43030 SF W6 43200 38700 0 al200 0
625 SF Fair WG Demalish 1600 o000 0 1000 0
4121 SF Fair W6 . Bemolish 12700 123600 0 20100 0
2907  SF Fair WG femolish 8900 87200 0 14100 0
1200 SF Fair WG Demalish 3700 36000 a 5900 0
3853 SF LT} ! 26300 256800 Q 41100 0
360  3F Fair WG . Demoli1sh 500 8000 Q 500 0
360 5F WG 500 3000 0 500 0

Proposed Earliest

Back
Years

1.1

0.0

Funding

Yaar

18490
1890

1990

1890
1890
1990
1990

$EL
1990
1980
1990

1990

Year
Availapie

1990
199¢

1988

1989
1989
1988
1989

1939
1984
1980
1989

189¢

S1-68-14/300
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Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994. (sheet 2 of 9)

Gld New  Savings Pay Proposed Earliest
Area Condition Funding Haint Action Maint Per Qne Time  Back Funding ° Year !
Aree Bu:lding Buildipa Name Ava)l, Unit Code Program Action §$/1r Cost  $/Yr Year  Avoidance Years Year Availahle

Projec: Humber RLO-021-130058 .
400 A704N Stor/0ffice 8000 SF Adequate WG Consolidate 23600 200000 23600 40000 0 1990 1889 ’

Prorect Summary 8000  SF WG 23600 200000 236680 40000 0 5.0

Project Humber R10-023-130850
joon 1226 Auto Shop 17520  SF Fair L5 Demelish 1500 284000 0 13500 0 1990 1990

Prorect Summary 17520 SF Lo 1500 284000 0 13s00 9 21.0

Project Humber RL0-022-130050

2008 276C Storage 2224 SF Poor L L] Demolish 6900 300000 o 9600 65000 1990 1959 8
m
Project Summary 2228 SF WG §900 300000 ¢ 980 65000 28,5 =
— :
) ;
Project Humber RLGO-001-]30050 o
300 3378 Hi-Bay Lab 16726  SF Good WG Convert 39800 575000 39800 0 4000000 1990 1990 l|o '
— y
m H
Project Summary 16726  SF WG . 39800 575000 39800 1} 4000000 0.0 ;
Project Humber RLO-005-130050 .
306 3378 Hi-Bay Lab 16726  SF Good w6 Other {24000 1050000 124000 34000 ] 1890 1990 .
Basement . i
froject Summary 16726  SF WG 124000 1050000 174000 84000 0 12.5 ¢

Project Hymber RLO-026-130050

joge 1207 Service 294  SF Fair WG Demolish 500 5000 0 800 0 1990 1930 ,
3000 1207A Fugel Pump House 298 SF Fair WG Demolish 500 35000 0 600 [\ k990 1990 .
Pro)ect Summary 584 1000 40000 0 1200 0 33 3 ‘

Project Number RLO-027-130050 . ;
1000 1254 Shtmt1 Shop 18720 SF Fair WG Demolish 500 314000 0 5400 ¢ 199¢ 1989 .

JemiecT Summary : 18720 SF W6 500 3i4000 0 5400 0 58.0
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Table C-2. Marginal Facilities Disposition Yearly Plan Thr

Area
Ares  Byilding Building Hame Avail
Project Number RLO-019-138050
00 31 Still House 100
Project Summary 100
Supbtotal 184668
Project Humber RLO-0}0-130050
200E MD-023 Offaice 5544
LOON  #0-050 0ffice L115K 1392
200€ HO-323 Dffice 600
200F MO-666 0f Fice 520
Z00E  HO-707 0ffice 520
Project Summary 14576
9roject Number RLO-012-130050
300 37isea Storage 6400
300 37188 Storage 3200
300 37180 Storage 80O
300 3731 Storage 3200
600 66526 Storage 6783
800  BBE520 Storage 1500
320 Hew-Stor Storage E0U0Q
Project Summary 31883

Project Hymber RLO-006-130050
1008 M0-229 Comput/0fc 134N 3696

Pryiect Summary 3696

Ug)t

SF
SF

S5F

SF
SF
SF
SF
SF

SF

SF
SF
SF
SF
SF
SF
SF

ough Fiscal Year 1994.

(sheet 3 of 9}

0ld New Savings Pay Proposed Earhiest
Condvtion Funding Haint Action HMaint Per One Time  Back Funding Year
Code Program Action 3/ Lost  §/%r Year_  Avoldance Years Year Avaiiable
Poor WG Demolish 0 80700 0 0 0 1990 1989
WG 0 8o7e0 ] 0 [} lone
WG 378500 4579200 250000 432200 4894500 0.0
I AT I LR I P R R A R A P P P PR P LS LR T R T ST ¥ 1) == EEE oSS ESECCOC oSS SESaNTSSSSSOooaus
SF1 Actions Proposed for Fiscal vear 1991
Fair W Dis-Pers 95ap0 19000 0 16200 100000 1951 1991
Adequate W6 Consolidate 12700 200000 12700 o 124000 1991 1991
Fair WG Dis-Pers 1200 4000 [ 2300 0 1991 199t
Fair wh Dis-Pers tigo 4000 0 2000 [} 199] 1994
Fair NG Dis«Pers 1100 4000 0 2000 i 1981 1991
1 25600 231000 12700 22500 224000 0.3
Adequate WG Demolish 5000 20500 Q 17600 345000 199) 1981
Adequate W6 Demolish 3000 10200 0 8200 317000 1991 199}
Adequate WG Demalvsh 3000 2500 1] 4000 0 1991 1991
Adequates VG Demolish _7000 10300 6 17000 0 £991 1591
Adequate V6 Demolish 13500 21700 0 27000 0 1991 1991
Adeguate W§ Demolish 4000 1800 0 2000 4] 1991 1991
R/A WG Consolidate 0 700000 35000 -35000 0 1991 1991
W6 35500 770000 35000 46800 663000 2.3
Adequate WG Consolidate 6400 16500 6400 i 360000 1991 1891
WG 6400 165000 6400 0 360000 0.0

§1-68-T4/300
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Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994. (sheet 4 of 9)

0ld Hew  3avings Pay Proposed Earliest
Area Condition Funding Haint Action Haint Per One Titme  Back Funding Year
Ares Building Building Hame Avail. Upit Code Proaram Act jon $/1r Cost  $/7r Year  Avoidance Years Year Availaphle
S+pyect Number RL0-002-130050
300 323 Laboratory 4150 5F Adequate W6 Level 3 7000 250000 600 50000 34000 1991 1991
300 328 Haterials
Sciences Lab 3isl  SF Adequate MG Consoltdate 36000 50000 36000 i} 0 1991 1991
Prolect Summary 7331 SF Wi . 43000 400000 36600 50000 34000 73
droject Number RILO-007-130050
ipow 27045 Office 8l74  SF Fair L1 Demolish 25200 245200 0 39300 82000 1991 1991
100k ¥0-402 Office 1118k 10956 SF Adequate V6 Consolidate LB800 270000 18800 0 186000 j3:1:11 1991
200w MD-924 0ffice 1344 SF Fair W& Dis-Pers 3100 6000 :] 4700 1} 1991 1901
200% MD-936 0ffice 1584  SF Fair W6 Dis-Pers 3500 6000 0 5400 0 1991 1991
Prpject Summary 22058 SF W6 50800 527200 18800 50000 268000 5.2
Project Number RLO-014-130050 .
200 275EA Sterage 35400 SF Poor VG -Demo 1ish 54000 585000 0 17800 0 1981 1991
Broject Summary 35400 SF WG 54000 585000 D 17800 0 50
Broject Humber RLQ-0{4-130050
200E  2707E Changeroom 2620  SF Poor L[] Demo1ish BIOD 78600 0 12800 26000 199t 1991
200W 2707w Change House 2620 SF Fair WG Demolish 8100 78600 0 12800 26000 1991 1991
100N HO-054 Office 11134 3896  SF Adequate MG Convert 6400 150000 6400 0 §2000 1991 1991 .
100N HO-055 0ffice 11144 3696 SF Adequate NG Convert 6400 150000 6400 0 $2000 1891 1991
P gect Summary 12632 SF WG 29000 257200 12800 25600 176000 11.0
subtotal 88362 SF NG 165600 1365400 50700 215300 1028000 4.3

o
/:.‘

e
and ar

S1-68-74/300
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Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994. (sheet § of 9)

Ares
Area Building Building Rame Avarl
Project Humber RLO-015-13005¢
2000 MO-DI5 Affice 672
2008 M0-016 Office 672
2000 MND-017 OfFfice 67
200w XD-031 Gffice rie
200w  HKO-032 Office 2172
LOON  HB-401 dffice 11170 13956
200w  MO-3933 0ffice b72
Project Summary 19188
droyect Number REG-011-$30050
00w 2704w 0ffice 5457
200w 2708w 0ffice 3600
200w 2720 0ff1ce 2216
200W 274w Office 3815
LO0N MD-415 Dffice L1O3N 14784
Project Summary 30872
Praject Humber RLO-013-130050
200E 2713 0fFice 4260
200E  2715E S5torage 952
200E  2719E 0fFice 833
200F  2722E Dffice 1200
200F 274F 0ffice 3815
100N KO-414 0ffice L104K 11088
Prolget Summary 22148

santotal

72208

5F
SF
5F
5F
SF

5F
5F
SF
SF
SF
SF

SF

5F

Condition
Code

ald
Funding Matint
Program _ Actign N

Action
Cast

SFI Actions Proposed far Fiscal Year 1992

Fawr
Fair
Fair
Fair
Fair
Agequate
Fair

Poor
Poor
Fair
Poor
Good

Fair
Poor
Fair
Fair
Fair
Good

L]
WG
WG
Wé
WG
WG

WG

Dis-Pers
Dis-Pers
Dis-Pers
Dis-Pers
Bis-Pers
Consolidate
Bis-Pers

Demolish
Demolish
Demolish
Demolish
Consolidate

Demo 11s5h
Demolish
Demol1sh
Demolish
bemclish
Consolrdate

1300
1300
1360
4800
4800
18600
1300

33600

19800
10700

6300
11800
25200

74400

13100
3060
2400
3700

11800

19000

53000

161000

4000
4000
4000
taooo
10000
270000
4600

306000

194000 .

108000

66000
t14000
270000

752000

127800
28560
24990
36000

114450

270000

501800

1659800

Hew
Maint
741

oo ood

1u800

18808

o o oo

25200

25200

L= — I — I — ]

19000

19000

63000

Savings
Par

Yeary

2500
2500
2500
8100
8100

2500

26200

33000

17200

16900
18700

79800

20800
4700
3900
5900

18700

54000

160000

Gne Time

Avoidance

o o o oo

188000

186000

64600
35000
22200
38200
248000

409000

42600
9500
8300
12000
38200
186000

296600

891600

Pay
Back

fears

4.6

4.3

5.7

Proposea
Funding

Year

1892
1992
1992
1992
1892
1992
1992

1992
1992
1992
1992
1992

1982
1992
1992
1992
1992
1982

Earliest
Year

Avajlable

1992
1992
1992
1992
1992
1992
1992

1992
1992
1992
1992
1992

1992
1992
[§:114
1892
1892
1892

¢1-68-14/300
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Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994.

01d Rew  Savings
Area Condrtron Funding Maint Action Maint Per
Ares Building Building Hame Avarl. Unit Code Pragram Action inr Cost  §/¥r Year

Ho 5Fi Actions are Proposed for Fiscal Years 1993 and 1894 at this Time
Tota: 3FI Projects 345238 SF NG 705100 8204400 372700 808100

Facitities with Hormal Programmatic Actions Proposed for Fiscal Year 1989

2008 2704t Office 6444  SF Poor GE Demolish 0 160000 0 0

jubtotal G444  SF GE - ¢ 160000 0 0

Facilities with Normal Programmatic Actions Proposed for Fiscal Year 1990

100k }1OKE Exhaust Air Sample 221 SF Adequate  GE Other* 6580 1] 630 i}

100K [19KW Exhaust Air Sample 221 SF Adequate  GE Qther” 680 0 680 1]

100N 11004 Administration 14330 SF Adequate GE Level 4 28000 8000 o 28000
Office

100K 110QIN Off ice 26720 SF Adequate  BE Level 4 53000 10000 0 53000

LOON  L102N Drafting Facility 800 SF Adequate BE Level 4 1600 2000 1] 1600

100x  IB14KE Honitoring Station 64 SF Adequate  GF Other™ 200 0 200 0

100K L705kE Eff luent Water 552 SF Adequate GE Other* 1780 0 1700 D]
Treatment

100N 1707H Patrol Boat House 750  SF Good 113 Level 2 27180 1360 100 2680

200f 209t Critical Mass Lab 7979  SF Adequate 80 Other® 64000 0 64000 0

200E 2428 Radfioactive Pat 27113 SF Adequate 80 Other* 2500 0 2500 0
Res Lab

200F 2428BL Cask Loading 546 SF Adequate 80 Other* 2500 Q 2500 1]
Building

2008 2T1BE Crit. Mass Lah 1664 SF Adequate 40 Other* 1000 1] 1000 0
Storage

w0 304 Concretion Factlity 1268  SF Adequate GE =~ -Level 4 8700 2600 1700 7000

308 303A Concretion Fac, 192 SF Excellent 6E Level 4 1300 400 300 1000
Change Rm .

300 3701A Apple 5t Guard 313 5F Good AF Level 4 1300 100 0 1200
Station

1000 H®0-232 CAD Trailer 1848  SF Excellent GE Convert 3600 170000 3600 0

jubtotal 60t8l SF 173540 194460 78960 94480

*Transfer to OFOP 13 planned.

LETew,

(sheet 6 of 9)

One Time
Avoidance

6814100

[— =%

L= - T — I —

i=]

Pay
Back
Years

1.7

Hone

None
None
None

0.2
1.3
Hone
None

0.5

Hone
Hone
Hone

Hone

0.4
0.4

0.1

None

2t

Proposed Earliest

Funding Year
Year Available
1989 1989
1430 1989
1990 1989
1990 1950
1990 1990
1990 1990
1990 1989
19940 1389
1990 1990
1990 1989
1990 1949
1990 1989
1980 1989
1990 1990
1990 1890
1300 1390
1980 1989

§1-68-Td4/300
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Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994. (sheet 7 of 9)

o . 0d Mew  Savings Pay Proposed Earliest
Area .Condition Funding Maint Action HMaint Par Oni Time Back Funding Year

aréa Suilding Buiiding Hapme Avarl. Unit Code Proaram Action $/Yr “ost §/Yr Year_ Avoidance Years Year Avaiiacle

Facilities with no Currently Plaaned Action

Office Travler 1344  5F hdequate &t Rone 2600 b} 2600 0 1] N/A LTEY 1396
Office Trailer 1344 SF hRdequate &F Hone 2600 ] 2600 0 1] R/A /A 1990
O0ffice Trasler 1342 5F 4dequate  GF None 2600 [} 2600 9 4 LILY R/A 1920
Office Tratler 1584 5F Aoequate  GE Hone 1200 ] 1200 9 a LT N/ I$2:+] :
0ffFice Trarler 1320 iF Adequate  3E Nong i000 J 1000 i J LI K/A 1988 |
Office Trarler 1320 5F Agequate  GE Hone 2600 ] 2600 a i LFE R/A 1990 i
Office Trailer 1520 5F ideguate of Hone 1000 J 1000 i 1] N/A HiA i968 :
JIff-ce Trarier 1320 3F Agequate  3E Kone 2600 0 2600 i} 0 N/A H/a 1999 o
Offrce Trarler 1320 SF Adequate GE Hone 2600 0 2600 0 o WA N/A 1990 =
13 Ofice Traiter 2400 5F Fair SE Hone 1000 0 1900 0 [ N/A N/A 1989 ‘;‘6
133 Office Trarler 2400  SF Farir 5E Hone 1800 0 1800 0 ] N/A N/A 1989 ([

(00N 135K Office Trailer 2400 SF Fair af Hone 1800 0 1800 b} 1] N/A H/A 1969 (.!D

100N 1144M 0ffice Tratler 1344 5F Adequate G hone 2600 0 2600 9 8 N/A N/& 1980 ‘-P

:00h 136N Office Tratler 1344  SF Adeguate af Hone 2600 1] 2600 0 1] H/A N/A 1990 ;

La0N  :idSH Office Trailer 1584  5F Adequate  6E Hone 1200 0 1200 0 0 H/A N/A 1989

S0k YISON Offrce Travier 1344 SF hdeguate GE Hone 1000 ] 1000 0 0 Hi/A N/A 1989

J30h iElN Iffice Trarisr 1344 5F Adequate GE Hone 1008 0 1000 J 9 H/A HiA 1989

(00N 1ES2H Office Trailer 1584 5F Adequate  GE Hane 1200 b] 1200 0 0 H/A N/A 1989

LOGH 153K 0ffice Trailer 1584  SF Adequate GE Hone 3100 ¢ 3100 0 0 H/A N/A 1890 :

100K iit4N 0ffice Trailer 1584  SF Adequate &f Hone T 1200 a 1200 0 [ N/A N/A 198% i

U TS Office Trailer 1200 SF ddequate G Hone 900 0 900 i} 0 N/A N/A 98¢

100N 1158 0ffice Traivler 1648  SF 4ddequate GE Hone 3700 0 3ro0 0 ] N/A N/A 1990

BN 1159H Office Tratler 480  SF Rdequatre  GE Hone 300 0 900 0 0 NZA N/A 1990

200w 271GS I'nert 3as Sen 400 SF Far 3 Hone 1200 i} 1200 ] 0 H/A H/A 1968
F171136

2000 ZT13WB Stae/Shop 5150 SF Poor 5F Hone 18000 ] 18000 0 0 H/A KA 1989

I00F  :91BA 41r ampler @ SF Fair & Hone 500 4 500 3 0 NIA H/4a 1950

100 1030 Marertals ¢val Lab 1296 SF Adequate 40 Hone 6000 9 000 g 0 N/A HsA Y24

300 98 Fuels Jeve:opment 7116 SF Adewéte AF Hone 200000 0 200000 ] 0 K/A HiA -1}

Lab



Table C-2. Marginal Facilities Disposition Yearly Plan Through Fiscal Year 1994, {sheet 8 of 9)

vL-2

0id Hew  3Savings Pay Proposed Earliest
Area Condition Funding Haint Action Hamnt Per One Time  Back Funding Year
Arga Building Building Hame Avail. Unmit Code Program  _, Action $/1r Cost §/¥r Year Avoidance Years Year Availanle
300 318/T1 Dffice Trailer 511 SF Adequate 40 Hone 2000 0 2000 ] Q N/A N/A N/A
ot 320/71 Office Trailer 514 SF Adeguate 40 None 1000 0 1000 0 0 N/A H/A N/A
00 320/72 Office Trailer 667  SF Adeguate KC None 2000 0 2000 0 0 N/A NSA HIA
300 325771 Office Trailer 659 SF Adeguate 80 Hane 3000 o 3000 4] 0 N/A N/A N/A
300 331HB11Z Hoghouses 1-12 1272 SF Adequate HA None 0 0 1] 0 4} /A N/A HfA
100 333-1 0ffice Trarler 1848 SF Adeguate  GE Hone 3700 s} 3700 v 0 0 N7A N/A Hra
0 3714 Organic Chemistry 1148 SF Fair GF None 9000 a 9000 1] 0 N/A N/A N/7A
Lab
00  3718C Storage 303 3936 SF Adequate  AF Hene 3000 1 000 0 0 H/A N/A 1989
300 3728 Test Articles 3200 5F Excellent AF Hone 3000 0 3000 0 0 N/A N/A 1989
Storage
300 745,73 Office and Lab 673 SF Adequate GF None 2000 0 2000 0 1] N/A N/A h7A
Trailer
300 3763, 71 Office Trarler 1247 SF Adequate  GF Hone 2000 0 2000 0 0 R/A K/A H/A
Wwe 377 Steam Gen Exam. 3610 SF Adequate 40 Hone 5000 1 5000 0 0 K/A N/A 1989
Factl
300 37771 0ffice Trailer 664  SF Adequate 40 Hone 2000 0 2000 0 0 H/A K/A 1988
300 3rNiT2 Storage Trailer 495  SF Adequate 40 Hone 1000 0 1000 0 1] HIA H/A 1989
100 2760 Construction Shop 4000  SF Adequate  AF Hone 1600 0 1800 0 ] H/A H/A 1989
400 4802 FCP Construction 1440  SF Excellent AF Hone 1000 0 1000 0 0 /A K/A 1989
0ff ices
500  ©d6 Radtomcology Fiala 800 SF Adequate 40 Hane 2000 0 2000 0 0 H/A HSA H/A
La'b ]
2008 HO-114 Mobile OFfice 300 SF Adequate  GE Hone 600 0 600 i 0 H/A N/A 19489
600 MO-214 Hobile Office 672 SF Excellent GE Hone 1300 0 1300 0 0 H/A H/A 1989
300  MO-225 Shower Room 88 SF Good 6E Hone 200 0 200 0 )] H/A H/A 1989
100D MG-301 Engr Office @ 17300 1200 5F Good GE Hane 2300 0 2300 0 ] H/A H/A 1983
[00K HMQ-303 1724K Mobile Office 1296 SF Adequate  GE Hone 2500 Q 2500 1] 0 H/A N/A 1989
200w HO-326 Decon Facility 0@ SF Poor GF Hone 600 0 600 0 ] H/A H/A 1989
200E HO-327 Hobile Office 300 SF Fair 6F Hone 600 0 600 0 0 N/A N/A 1989
200w HO-330 Hobile Dffice 300 SF Poor GF Hone 1114 ] 600 0 ¢ M/A H/A 1989
2000 HO-333 Hobile Office 300 SF Poor GF Hone 600 0 600 0 1] H/A H/A 1982
500  HO-351 Instrument Shop 184 SF Good GF Hone 1500 0 1500 0 0 H/A H/A 1989

-

P

61-68-14/300
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'Tab1e C-3. Marginal Other Structures Disposition Table Definitions.

(sheet 2 of 2)

10.

il.

12.

13.

14.

15.

B&R

Code Description

AF Nuciear Energy Research & Development

GE Materials Production

GF Defense Waste & Transportation Management

HA Environmental Research & Development

KC Basic Energy Sciences

WG Strategic Facilities Utilization Program

40 Cost of Reimbursable Work for other Federal Agencies
80 Reconciling Production

Action: The proposed project action(s) with terms consistent with the
FY 1990 Controller’s field budget call, such as consolidate or demolish,
or none where no action is appropriate.

0l1d Maintenance Dollars Per Year: The sustaining maintenance costs,
(e.g., Jjanitorial, painting, roofing, and heating, ventilating, and air
conditioning) associated with the facility described.

Action Cost: The amount of funds required to accomplish this project
expressed in FY 1990 doilars.

New Maintenance Doliars Per Year: The sustaining maintenance costs
associated with the facility as a result of the action taken or planned.

Savings Per Year: The annual costs that would be aveided or saved
through the actions proposed or taken.

Replace Avoidance of a One-Time Savings: A cost presented on the basis
of a one-time savings.

Simple Payback in Years: This is derived by subtracting the replacament
avoidance from the total cost of the project and then dividing by the -
estimated total annual savings and expressing the results in years and
one-tenth fractions of a year.

Proposed Funding Year: The propesed fiscal year that funding should be
awarded for completion of planned projects.

c-77
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Table €-4. Marginal "Other Structure” Disposition Yearly Plan Through FY 1994. (sheet 1 of 2)

FIS 0id Hew Savings One Pay Proposed Eariliest
Asset Condition Ffunding Haint Action Maint  Per Time Back Funding  Year '
Area Type - Structure Hame Quantity Units Caode Program Action $/¥r Cost_ §/%r Year Avoild Years Year Available

$F1 Actions Proposed for Fiscal Year 19990

See Project Humbar RL0-029-130050 in fable 7-2.%
300C 550 1226 011 Storage Tank 1000.00 Gal Adequate WG Demolish 0 1000 0 N/A H/A RIA 1980 1990

See Project Number RLO-026-130050 1n Table 7-2_*
3000 550 6 Underground Fuel 16000.00 @al Adequate WG . Demolish 0 3po0o I} N/A H/A H/A 1990 1890
Tanks .

Facilities with no Currently Planned Action

600 470 Paved Landing $trip 3333.00 3q yd Poor ©GF None 0 0 ] 0 0 H/A H/A 1982
000 470 Land [mpro Roads Walks 2.00 miles Poor 6f Hone 0 0 0 0 ] N/A N/A 1989
1008 470 floads L00B-C Access 0.50 miles Poor GF Hane 0 0 0 0 0 N/A N/A 1989
oop 470 Roads 000 DR Access .10 miles Poor GF None i} 0 0 0 0 H/A H/A 1989
100H 470 Roads 100H Access 2.40 miles Poor GF None 0 4 I} 1} 0 N/A NSA 1989
100k 615 Elect. Other - Excess 15.00 uynits Poor GF None 0 [} 0 0 0 H/A M/A 1989
1008 635 Railroads, Track B59200 3.40 wmiles Poor GF Kone 0 [} ¢ 0 ji] HIA N/& 198%
100B 635 Railrpads, Tracks B59200 .02 wmiles Poor GF Rone 0 0 0 0 9 M/A H/A 1989
1008 635 Ratlroads Tracks B59200 5.53 miles Poor 6F Hone [ i} 0 a 0 K/A H/A 1989
100F 635 Railrpad Track 859200 .72 miles Poor 6F None ¢ .0 Q 0 0 H/A N/A 1989
100k 635 Railroad 83084 0.21 miles Poor GF None 0 ] 0 0 Q9 /A N/A 1989
600 635 Raitroad 859200 5.72 units Poor GF Kane 0 0 b} 0 ] RIA H/A 1989
tooD 635 Bridge B59200 30.00 feet Poor GF Hone 0 0 0 0 0 N/A H/A 1989
100H  £35 Bridge B59200 58.00 feet Poor GF Hone Q 0 Q 0 o 74} H/A 1989
1008 .635 Turnout, Industrial Yard 20.00 wunits Poor GF Hone 0 0 0 0 0 N/A N/A 1989
(00D B35 Turnout 17.00 units Poor GF None 0 0 0 0 0 H/A N/A 1989
*Cost 'ngluded in references project number
" N :r_"'\
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Area

100F
L00R
600

180k
to0K
toae
100D
100D
£000
100D
100K
100k
100k
100k
100k
100k
200€
1100

Table C-4.
F1s

Asset

Type Str ame Quantity
635 Turnout. [nd 4.00
635 Other Railroad - Turnout 3.00
635 Raiiroad Turnouts 2.00
645 B81dg 165KW Excessed 157.00
645 Bldg 190KW Excessed 8.00
650 Other Excess 22.00
650 Condenser - Excess 13.00
650 Motor - Excess 15.00
650 Pumps - Excess 30.00
650 Turbine Equip. Excess 15.00
650 Valve - £xcess 48.00
650 Other Excess 5.00
650 Hiscellanegus Excess 44.00
650 Hotar Excess 5.00
650 Pumps - Excess 34.00
650 Tanks and Equip. £xcess 15.00
650 Shippingport - Excess 1.00
650 Equipment Excess 3.00

9

Units

uni1ts
units
units
units
units
units
units
units
units
units
units
units
units
units
units
units
units
units

Condition Funding

Brogram

Code

Paoor
foor
foor
Poor
Poor
Poor
Poor
Poor
Paor
Paor
Paar
Poor
Paor
Poor

Paor

Poor
Poor
Poor

GF
GF
6F
i13
13
6F
6F
GF
GF
GF
GF
GF
GF
GF
GF
GF
GF
GF

Action

Kone
Hone
Hone
tone
Hone
Hone
Hong
Hehe
None
None
None
None
Hone
None
None
Hone
Hone
Hone

€l

0ld
Maint Action Haint

Cost

3/fr

QO O DD oD OoOoC o0 oo Do DS o

ooo0o oo obCboobooc oo oo

Marginal “Other Structure® Dispesition Yearly Plan Through FY 1994.

$/0r

o0 0o e 0D DOoODD oD DD

Savings
Per
Year

coococCcoOoOC OO o000 O

Qne
Tine

Avoid

[T - - - B - T N — N — T — I — Y — Y — R — -~ )

Pay
Back
Ygars

H/A
NSA
N/A
N/A
R/A
R/A
H/A
H/A
HIA
N/A
H/A
/A
N/A
N/A
N/A
N/A
N/A
R/A

(sheet 2 of 2)

Proposed
Funding
Year

H/A
HiA
H/A
H/A
H/A
H/A
N/A
H/A
H/iA
#/A
H/n
8/
N/A
H/A
HiA
H/A
K/A
H/A

Earliest
fear

Ava)lable

1989
1989
1989
989
1989
1939
1989
1989
1989
1989
1989
1948
1989
1988
1989
1989
1989
1949

§1-68-14/300
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HANFORD SURPLUS FACILITIES PROGRAM
PROJECTS PLANNED THROUGH FY 1995

The following 12 projects are being accomplished by the Hanford
Surplus Facilities Program (HSFP). These are multi-year
prograns whose completion schedules will be
determined by the rate of funding support.

c-81
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BUDGET YEARS PROJECT TITLE

R
P
L
W
Iy

S
€l

i
£}

HAMFORD SURPLUS FACIL1TIES FROGRAN
PROJECTS PLAMWED THROUGN FY 1995

5-YEAR
COST (8
¢ 3000) i PROJECT DESCRIPSION

HASTER PLAM RATIONALE

1990 30 1995 100 & 200 AREAS SURY & MAINT.

1970 TO 1995 100 AREA ANCILLARY FACILITIES

1992 100 AREA EFFLUENT FACILITIES

1990 10 1995 100 AREA REALTORS

1990 1O 1995  1007/200/300 AREAS SITE CLEAWUP
OF ROH-CRPHAN FACILITIES

26988 THIS PROJECT PROVIDES SURV. & MAINT. OF APPROX.
115 FACILITIES, INCLUDING (B) REACTORS AND (2)
MAJOR PROCESS FACILITIES.

11415 THIS PROJECE OBJECTIVE 1S 10 PERFORM
DECOMMISSIOWING PROJECT WXMK ON THE 100 AREAS
ANCILLARY FACILETIES. IWCLUDES A TOTAL OF (22)
RADTOACTYVELY CONTAMIRATED FACILITIES THAT
SUPPORTED OPERATION OF THE REACIORS, I.E. GAS
RECIRCULATION FACILITIES, EXMAUST STACKS, £1C.

1050 THIS PROJECT CONS1ISTS OF REMOVING THE EFFLUENT
WATER RIVER LINES (PIPTRG) FRON THE RIVER AWD
SUAROUKDING SITE AT THE KE AND KW REACTORS S1TES.

56343 THIS ACTIVITY INCLLOES THE DED OF (8}
RADIOACTIVELY CORTANIMATED REACIORS THAT MAVE BEEN
SHUTDOAN.

3000 THIS PROJECT PROVIDES FOR THE S1VE CLEANUP OF
APPROXIHATELY (&4) FACILITIES IN VHE 100, 200, 300
MREAS. THESE ARE CURREHTLY NOT INCLUDED IN THE
DEFENSE FACILITIES DECOMHISSIONING PROGRAM OFFICE
IKVEHTORY OF FACILITIES 10 BE DECOMHMISSIORED.

L

T

DELAYING OR DEFERRING THIS PROJECT WOULD RESULT 1N
UNACCEPTABLE ERVIORRMEMTAL CONDITIONS AT THESE
FACILITIES/SITES.

1F THIS PROJECT IS DEFERRED Of DELAYED, 1T WOULD
DELAY THE CLEANUP OF HAWFORD RADIOCACYIVELY
EONTAHINATED SURPLUS FACELITIES.

THE GRIVING FORCE BEHIND IT IS THE DOE-RL STRATEGY
FOR CLEARUP OF THE HANFORD SITE. OELAYING CLENUP
OF THE HANFORD RADICACTIVELY CONTAMINATED SURPLUS
FACILITITES INCREASES THE RISK 10 IHE PUBLIC AMD
THE ENVIROHNENT,

FAILURE TO FUND WOULD DELAY THE HANFORD CLEANUP
AND IHPACT THE MOST COST EFFECTIVE SCHEDULIRG OF
THE DRD WORK BASEQ ON THE DRAFT SURPLUS PRODUCTION
REACTOR DECOHMISSIOHING - ENVIROWMENTAL IMPACT
STATEMENT (SPRD-EIS).

DELAYING OR DEFERRING THES ACTIVITY WOULD RESULT
I UHACCEPTABLE ENVIRORMEMTAL CORDITIONS AY THESE
FACILITIES/SITES, AKD COULD LEAD 1O ADVERSE IRPACT
0N WORKERS, PUBLIC OR ENVIRORMERT IF HOT
COHTFHUED.

RV

§1-68-14/300
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WUOGET YEARS PROJECE TETLE

HANFORD SURPLUS FACILITIES PROGRAN
PROJECTS PLANNED THROUGH FY 1995

S-YEAR

COST (3
* 1000y FPROJECT DESCRIPFION MASTER PLAN RATIONALE

1990 10 1992 1083-W SOLAR BASINS RXD

1993 10 1995 183-M SOLAR BASINS DED

1990 T0 1993 201-C SEMIWNORKS

w2 224-B COKCEWTRATION FACILITY

1990 10 1995 OEFENSE DED PROGRAM
ADHINISTRATION

18800 THIS PROJECY COVERS ‘THE WASTE CLEANOUT {L1QUID AND CORPLETION SUPPORTS THE CLOSURE PLAR WHICH HAS
SOLIDY AND FINAL DECOMMISSIONIHG OF THE 103-M @EEW SUBHITTED TD THE STATE, AS MELL AS THE
SOLAR EVAPORATION WASIKS IN ACCORDAKCE WITH THE TRI-PARTY AGREEMENT. 1T REDUCES IMPACT ON THE
INFERIM CLOSUAE PLAN SUBMITTED TO WAHSINGTON STATE ENVIRORMENT DUE 10 PREVIOUS LEAXAGE OF UASTE

DEPARTHENT OF ECOLOGY. CLASSIFIED AS ENTRENELY WAZARDOUS.
1275 SURVELLLANCE/MARNTENANCE AND GROUND WATER ASSURES ENVIRONMENTAL MONITORING GROUMD MWATER OF
KOWITORING OF 183-K SI1E FOR 30 YEARS AFTER OF 183-k FACILITY SITE.

CLOSURE N FY 1992,

5942 COMPLETION OF DAD OF THE STROKTEOM SEHIWORKS THERE WILL BE A DEFERRED/DELAY JM THE HANFORD
PLANT, INCLLUOES (&) RUILDINGS, (2) EXHAUST STACKS, CLEANUP AND THE SITE WOULD REED TO GE STAGILIZED
ANO (3) UNDERGROUND TANKS. PENDING RESTART OF DECONMISSIONIRG ACTIWITIES.

2000 TH1S PROJECT WILL PROVIOE FOR CLEANUP OF THE 224-8 THE DRIVING FORCE GENIND IT §1§ THE DOE-RL
FACILIYY. LONG-RANGE STRATEGY FOR ¥HE CLEANUP OF SURPLUS
FACILETEES AT HANFORD. REPUCES RISX TO WORKERS
AND ENVIRONMENT.

27280 PROVIDES FOR PROJECT WANAGEMENT OVERSIGHT AND DELAYING OR DEFERRING THIS ACTIVITY WOULD
TECHHICAL, FIRARCIAL AKO INFORMATION MANAGEMENT ADVERSELY IMPACT OVERALL PROGRAM STRATEGY AND
SUPPORT TO DOE-HQ IW MANAGING THE SURV. & HAINT., POTEWTIALLY COMPROMISE PROGRAM OBJECTIVES.
PLANMING, AND DECOMMISSIONING OF INACTIVE DP
FACILITIES IM ACCORDANCE WITH DOE ORDER 5820.2A.

THIS PROJECT ALSO PROVIDES FOR
DECOHMISSTORING-RELATED RESEARCH AND DEVELOPMENY
AKD TECHNOLOGY TRANSFER TD SUPPORT 0P
DECOHMISSIONING ACTIVITIES,

§1-68-T4/300
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Page No. 3 i
10/25/89
HANFORD SURPLUS FACILETIES PROGRAM
PROJECTS FLANKED THROUGH FY 1995
S-YEAR
COST (%
BUDGEY YEARS PROJECT FIVLE * 1000) PROJECT PESCRIPTION KASTER PLAM RATIONALE
1990 T0 1995 HSFP NANAGEMENT/ADMINISTRATION 15729 THIS PROJECT WILL PROVIDE MANAGEMEMT COHTROL DISCONTENUAMEE COULD LEAD TO ADVERSE IMPACTS OM
(100 & 200 AREAS) THROUCH THE HSFP OFFICE, 17 ALSO PROVIDES PLANIXG WORKERS, PUSLIC OR ENVIROWMENT. PROVIDES ASSURED
BUPPORT, GA, SAFETY OVERSIGHT OF FACILITIES, COHTINUETY OF £20 PROGRAM. :
ENGINEERING ASSESSMENT/EVALUATION.
1991 10 1995 SURV. K HAINT. OF NOW-ORPHAN

Ak Total *ew

FACILITIES

2500 PROGVIDES SURV. L MAINT. OF APPROX. (64) FACILITIES FUMDIKG WILL ALLOW FOR SAFE AND COST EFFECTIVE

172323

IN THE 100, 200 AND 300 AREAS,

SURY. & MAIRT. LEADING TO ORDERLY DECOMMISSTONING
OF THE FACILATIES.

AR

§1-68-74/304
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